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PREFACE 

Assembly Bill 118 (Núñez, Chapter 750, Statutes of 2007), created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVT Program). The statute, subsequently 
amended by AB 109 (Núñez) Chapter 313, Statutes of 2008), authorizes the California Energy 
Commission to develop and deploy alternative and renewable fuels and advanced 
transportation technologies to help attain the state’s climate change policies. The Energy 
Commission has an annual program budget of about $100 million and provides financial 
support for projects that: 

• Develop and improve alternative and renewable low-carbon fuels.
• Enhance alternative and renewable fuels for existing and developing engine

technologies.
• Produce alternative and renewable low-carbon fuels in California.
• Decrease, on a full-fuel-cycle basis, the overall impact and carbon footprint of

alternative and renewable fuels and increase sustainability.
• Expand fuel infrastructure, fueling stations, and equipment.
• Improve light-, medium-, and heavy-duty vehicle technologies.
• Retrofit medium- and heavy-duty on-road and nonroad vehicle fleets.
• Expand infrastructure connected with existing fleets, public transit, and

transportation corridors.
• Establish workforce training programs, conduct public education and promotion,

and create technology centers.

The Energy Commission issued solicitation PON-10-602 on May 12, 2011 to provide funding 
opportunities under the ARFVT Program for California’s diverse regions to develop regional 
PEV strategic plans that will plan for the deployment of PEV electric vehicle supply equipment 
(EVSE), establish best practices for “PEV-ready” building and public works guidelines, and help 
to streamline PEV EVSE permitting, installation, and inspection processes. To be eligible for 
funding under PON-10-602, the projects must also be consistent with the Energy Commission’s 
ARFVT Investment Plan, updated annually. In response to PON-10-602, the recipient submitted 
application 12, which was proposed for funding in the Energy Commission’s Notice of 
Proposed Awards on June 19, 2012 and the agreement was executed as ARV-11-007 on August 
28th, 2012. 
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ABSTRACT 

The purpose of the Upstate Plug-in Electric Vehicle Readiness Project was to foster greater use 
of plug-in electric vehicles in our three county Upstate California region by preparing a plan to 
support infrastructure development. To address the scope of the project, the specific aims 
consisted of forming a collaborative and regionally representative coordinating council, 
producing an objective infrastructure deployment and siting plan, and developing an education 
plan that encouraged fleet adoption, support by transportation boards, consumer interest, and 
developed guidelines to facilitate an easier permitting process of electric vehicle charging 
stations.    

The major findings of this project suggest that infrastructure siting and deployment in the 
Upstate California region will demand a greater number of level 3 (DC fast charge) stations, 
relative to metropolitan regions, due to the relatively large and rural geographical area, a high 
number of vehicle miles traveled, and a high throughput of transitory vehicles along a major 
interstate highway corridor. Due to the collaborative nature of the project’s goals the Upstate 
region benefited greatly from the experience, expertise and methodology developed by the 
North Coast Region’s Plug-in Electric Vehicle readiness plan. This methodology supported an 
objective result of the infrastructure deployment plan through a predictive modeling program, 
a refined micro-siting decision matrix, and a regional charging infrastructure ownership 
example. This objectivity was critical to the successful result of this project because the robust 
rationale addressed issues of fairness that arose in our coordinating council. The successful 
conclusions demonstrated by this method in two regions of California suggests that it can be 
used for plug-in electric vehicle planning in other regions, especially for other rural 
communities along a major transportation corridor like Interstate 5. 

Keywords: Plug-in electric vehicles, electric vehicle supply equipment, greenhouse gas 
reduction, on-peak, permitting, fleet vehicles, incentives, education, outreach, readiness plan, 
infrastructure, planning, deployment 

Please use the following citation for this report: 

Zoellick, James, David Carter, Colin Sheppard, Niki Brown, Logan Smith. (Schatz Energy 
Research Center, GHD, and Siskiyou County Economic Development Council). 
2014. Upstate Plug-in Electric Vehicle Readiness Project. California Energy 
Commission. Publication Number: CEC-ARV-12-007. 



iv 

TABLE OF CONTENTS 

Acknowledgements ................................................................................................................................... i 

ABSTRACT .............................................................................................................................................. iii 

TABLE OF CONTENTS ......................................................................................................................... iv 

EXECUTIVE SUMMARY ........................................................................................................................ 1 

CHAPTER 1:  Introduction ...................................................................................................................... 3 

1.1 Problem Statement ........................................................................................................................... 3 

1.2 Goals and Objectives ....................................................................................................................... 3 

1.3 Project Metrics .................................................................................................................................. 3 

1.4 Geographic Scope ............................................................................................................................. 4 

1.5 Project Team...................................................................................................................................... 5 

1.6 Background ....................................................................................................................................... 7 

1.6.1 Plug-in Electric Vehicles and Associated Charging Equipment ........................................ 7 

1.6.2 Regional Characteristics ........................................................................................................... 8 

CHAPTER 2: Project Approach, Methods, and Results ................................................................... 11 

2.1 Plug-in Electric Vehicle Coordinating Council .......................................................................... 11 

2.1.1 Purpose of the Upstate Plug-in Electric Vehicle Coordinating Council .......................... 11 

2.1.2 Upstate PEVCC Activities and Accomplishments ............................................................. 11 

2.2 Infrastructure Deployment Plan .................................................................................................. 13 

2.2.1 Macro-Level EVSE Deployment Plan................................................................................... 13 

2.2.2 Conclusions about Macro Level EVSE Deployment ............................................................ 8 

2.2.3 EVSE Micro-Siting ..................................................................................................................... 8 

2.3 Plan to Collect Data on Consumer Charging Behavior ............................................................ 15 

2.3.1 Need .......................................................................................................................................... 15 

2.3.2 Scope of Work .......................................................................................................................... 16 

2.3.3 Uses for Consumer Charging Behavior ............................................................................... 16 

2.3.4 Types of Consumer Charging Behavior Data ..................................................................... 17 

2.3.5 Review of Available Data Collection Technology .............................................................. 18 



v 

2.3.6 EVSE Charge Ratings ............................................................................................................. 21 

2.3.7 Plan for Data Acquisition ....................................................................................................... 23 

2.4 Greenhouse Gas Reduction Estimates ........................................................................................ 26 

2.4.1 Greenhouse Gas Reduction Estimates - Methodology ...................................................... 26 

2.4.2 Greenhouse Gas Reduction Estimates - Results ................................................................. 28 

2.5 Plan to Mitigate On-Peak PEV Charging .................................................................................... 31 

2.5.1 Distribution Level Peak Demand Analysis ......................................................................... 32 

2.5.2 Site Level Peak Demand Analysis ........................................................................................ 36 

2.5.3 Methods for Mitigating or Deterring On-Peak Charging .................................................. 38 

2.5.4 Plan for Mitigating or Deterring On-Peak Charging ......................................................... 39 

2.6 Plan for Streamlining EVSE Permitting, Installation and Inspection ..................................... 40 

2.6.1 Purpose ..................................................................................................................................... 41 

2.6.2 Need .......................................................................................................................................... 41 

2.6.3 Scope of Work .......................................................................................................................... 41 

2.6.4 Description of General EVSE Permitting Process ............................................................... 42 

2.6.5 Current Practices for EVSE Permitting in the Upstate Region ......................................... 48 

2.6.6 Best Practice Examples from Other Communities ............................................................. 50 

2.6.7 Recommendations for Streamlining EVSE Permitting in the Upstate Region ............... 53 

2.7 Plan for PEV Adoption in Fleets and Other Incentives ............................................................ 55 

2.7.1 PEV Adoption in Fleets .......................................................................................................... 55 

2.7.2 Municipal Activities and Incentives to Promote PEVs ...................................................... 64 

2.8 PEV Education and Outreach Activities ..................................................................................... 64 

2.8.1 Media-Based Outreach ........................................................................................................... 64 

2.8.2 Outreach Events ...................................................................................................................... 65 

2.9 Sharing Project Results .................................................................................................................. 68 

2.10 Upstate PEV Readiness Plan ...................................................................................................... 68 

CHAPTER 3: Conclusions and Recommendations........................................................................... 70 

3.1 Assessment of Project Success ...................................................................................................... 70 



vi 

3.2 Conclusions and Lessons Learned ............................................................................................... 71 

3.3 Recommendations .......................................................................................................................... 72 

APPENDIX ............................................................................................................................................... 74 

Acronyms .................................................................................................................................................. 75 



1 

EXECUTIVE SUMMARY 

Siskiyou, Shasta and Tehama Counties make up the “Upstate Region of California” which is 
preparing for the rollout of Plug-In Electric Vehicles (PEV), in part due to California’s 
commitment to zero emission vehicles (ZEV). In 2012, Governor Jerry Brown established 
aggressive PEV and infrastructure targets which call for 1.5 million ZEVs and easy access to 
infrastructure for all of California by 2025. The early development of PEVs in California has 
focused mainly on population centers. However the goal of this project addresses the need to 
extend the network along primary highway corridors between metropolitan areas and by 
integrating the state’s rural communities through education and planning. 

The Upstate Region is a key participant in the expansion of the “West Coast Green Highway” 
through the leadership of the City of Mt. Shasta. The West Coast Green Highway is in concert 
with the EV Project, a $230 million US Department of Energy project to deploy electric vehicle 
charging infrastructure in multiple states including Washington, Oregon and California.  
Located at strategic points along I-5, the stations provide charging for EV from Vancouver, 
British Columbia to Baja, Mexico. 

Working with the California Energy Commission and the City of Mt. Shasta, the Siskiyou 
County Economic Development Council, GHD, and Schatz Energy Research Center coordinated 
an effort to meet the state targets by identifying stakeholders, conducting educational outreach, 
composing written guides to streamline local adoption, conducting regionally specific 
transportation planning, and coordinating a regional advisory council. This coordinated effort 
has created an infrastructure deployment plan to connect electric vehicle drivers with fast 
charging stations between EV-friendly communities along Interstate 5 and other major 
roadways.  

The conclusions of this planning project indicate that residents and jurisdictions in the 
California Upstate Region feel generally positive toward PEV infrastructure development, 
public charging station ownership, permitting guidelines, fleet incorporation, and future 
adoption. Further, local transportation commissions and regional transportation boards have 
embraced PEV planning strategies as a method for meeting the State of California’s increasingly 
stringent air quality improvements and greenhouse gas reduction commitments. For every 1% 
increase in PEV adoption we estimate a corresponding 1% reduction in greenhouse gas 
production in our region. Interestingly, Upstate regional stakeholders predict a greater use of 
public charging stations by visiting tourists than by local residents in the near-term due to the 
“range-anxiety” inherent nature of commuting in a rural area. This perspective is also likely due 
to the initial experience of two Tesla charging stations in our region where Tesla PEV owners 
are primarily from the greater San Francisco bay area. The transportation planning models 
predict a robust adoption rate of PEVs (2% adoption or 3,500 PEVs in the Upstate region by 
2020) that assumes a similar rate of adoption to that of hybrid electric vehicle growth in the 
consumer and fleet transportation sectors. With continued leadership from the City of Mt. 
Shasta, the Upstate is ready for planning implementation and PEV infrastructure development 
starting in 2015.   
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CHAPTER 1: 
Introduction 
1.1 Problem Statement 
Plug-in electric vehicles (PEVs) offer many transportation advantages over conventional 
petroleum fuel vehicles, however, because of fundamental differences in fueling infrastructure, 
the transition of adopting PEVs for transportation requires a significant investment in planning 
and infrastructure conversion to meet predicted future demand and prevent stranded assets. 
The Upstate California region represents many challenges to planning a PEV readiness project 
that are distinct from many metro region examples. These challenges include a relatively large 
and rural geographical area, a high number of vehicle miles traveled, low population density, 
and a high throughput of transitory vehicles along a major interstate highway corridor. To 
address these challenges the purpose of this project was to provide educational outreach, 
develop a regionally coordinated advisory team, and produce a strategic readiness plan to meet 
PEV transportation goals.   

1.2 Goals and Objectives 
As funded and outlined by the California Energy Commission, the five primary goals of the 
Upstate Plug-in Electric Vehicle Readiness Project are to: 

• Cultivate stakeholders into a collaborative Plug-in Electric Vehicle Coordinating Council
(PEVCC)

• Compose an infrastructure deployment plan
• Assess local permitting requirements for installing electric vehicle supply equipment

(EVSE) and develop a plan to streamline those requirements
• Evaluate several local vehicle fleets and create a plan to accelerate plug-in electric

vehicle adoption
• Plan educational outreach campaign efforts to improve plug-in electric vehicle adoption

in Upstate communities and provide an example to other regions

1.3 Project Metrics 
The following task-based metrics were used to evaluate project success. 

• The success of the Upstate Plug-in Electric Vehicle Coordinating Council (PEVCC) was
measured by 1) adequate representation of stakeholders in the three different counties,
Tehama, Shasta, and Siskiyou, that formed the Upstate region and 2) adequate
representation from impacted sectors including electricity producers, local elected
officials, non-profits, air quality management boards, and transportation boards.
Progress was further measured through recording of meeting minutes, feedback from
workgroups, and communication updates.
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• The success of the Infrastructure Deployment Plan was measured based on 1)
identification of candidate charging locations and 2) the likelihood that the candidate
locations would address the predicted charging needs and 3) the candidate charging
locations would have identified champions to own and maintain planned electric vehicle
supply equipment (EVSE).

• The effectiveness of our efforts to streamline permitting were assessed based on how
well we met the following objectives: 1) collaborate with OEMs, utilities, local planning
and building department officials, and EVSE installers to develop guidelines for
streamlining EVSE permitting and installation processes in the Upstate Region 2) collect
information from other jurisdictions where PEV friendly permitting guidelines have
already been developed 3) draw on work done by groups such as the California Plug-in
Electric Vehicle Collaborative and Project Get Ready 4) work with the PEVCC and local
participating jurisdictions (including the Cities of Yreka, Mt. Shasta, Redding and Red
Bluff) to conduct mock EVSE permit evaluations and 5) hold an EV101 workshop to
educate regional planning and building department officials in PEV charging
infrastructure best practices.

• Our success in promoting PEV adoption in fleets was evaluated based on the following
objectives: 1) create a list of public and private entities in the Upstate region with vehicle
fleets 2) collaborate with the PEVCC to engage fleet managers and agency decision
makers in fleet PEV-opportunity evaluations 3) evaluate two municipal vehicle fleets for
PEV transition potential and 4) provide fleet managers with detailed information on the
range of equipment options available to meet stakeholders’ specific fleet needs.

• Education and Outreach metrics involved the development of an education and
outreach plan, preparation of educational materials, and implementation of select
education and outreach activities. The education and outreach effort was measured by
work done in other communities, conferences attended, and adopting information
developed by other organizations to the Upstate Region.

1.4 Geographic Scope 
The Upstate region represents the gateway from Oregon and the Pacific Northwest into 
California along the major transportation corridors of Interstate-5 (I-5) and Highway 97 (Figure 
1). Running North/South, the I-5 corridor is the largest transportation thoroughfare by vehicle 
count in the Upstate region and runs approximately 175 miles from the Oregon border in 
Siskiyou County through Shasta and Tehama Counties before continuing south to the border of 
Mexico. The Upstate regional roadway network of streets, roads, and highways (not including 
I-5) is approximately 5,600 centerline miles in length. Further, this roadway network does not 
include roads on public lands maintained by the United States Forest Service and Bureau of 
Land Management which represent approximately 60% of the land in Siskiyou County. In total, 
the Upstate region represents a large total surface area of approximately 13,000 square miles or 
8% of California.  
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Figure 1: The Upstate Region’s Counties and Major Highways 

Source: GHD, 2014 

1.5 Project Team 
The California Energy Commission provided the funding for this project 
through its Alternative and Renewable Fuel and Vehicle Technology 
Program, which issued solicitation PON-10-602 to provide funding 
opportunities for California’s diverse regions to develop regional plug-in 
electric vehicle strategic plans. 

The City of Mt. Shasta is an alpine community located in the Shasta 
Cascade area of Northern California. Mt. Shasta is the tourism capital of 
Upstate California and residents prioritize quality of life, the environment, 
and a strong sense of community. Further, the city has been keenly 
interested and has worked diligently for many years on the development 
of “green” technologies, businesses and practices. The city conducts 
government affairs in an open and creative process, and encourages new 
sustainable energy developments to protect the pristine outdoors for 
which the city is reputably known. The City does not possess the internal 
staff capacity, nor is it chartered to work on a multi-county effort, thus 
they choose to use the Siskiyou County Economic Development Council as 



6 

the program administrator for the entire project 

The Siskiyou County Economic Development Council (SCEDC) is a 
private non-profit organization which has a long (25 year) history of 
working with local and regional jurisdictions through grant 
administration, infrastructure development, regional planning and other 
economic and community development activities. A short selection of past 
(and current) projects include Brownfield work with the Environmental 
Protection Agency (EPA), Energy Efficiency retrofits with the California 
Energy Commission (CEC), Infrastructure and Technical Assistance 
projects with Housing and Community Development (HCD), Regional 
Planning with the United States Department of Agriculture (USDA). The 
SCEDC collaborates frequently with other organizations such as the 
Upstate Economic Development Council, Superior California Economic 
Development and the Governor’s Office of Economic Development.  The 
SCEDC administered the award on behalf of the PEVCC and coordinated 
all efforts with local municipalities. 

The Schatz Energy Research Center at Humboldt State University was the 
technical lead on this project. SERC was founded in 1989 with a mission to 
promote the use of clean and renewable energy resources.  SERC recently 
finished acting as the technical lead on the North Coast Plug-in Electric 
Vehicle Readiness Project under Energy Commission Agreement Number 
ARV-11-006. Over the years SERC has been involved in extensive research, 
planning, design, and analysis activities for the development and 
implementation of sustainable energy systems, including energy 
efficiency, solar, wind, small hydro, biomass, and hydrogen and fuel cell 
technology for portable, stationary, and transportation applications.   

More recently SERC partnered with the Redwood Coast Energy Authority 
to develop a strategic plan for renewable energy development in 
Humboldt County (Energy Commission Contract Number PIR-08-034). 
SERC guided all technical tasks. 

GHD is an engineering consulting firm with offices located throughout the 
globe, including an office in Eureka, California.  GHD is a key 
subcontractor in the North Coast Plug-in Electric Vehicle Readiness 
Project. GHD will provide technical consulting services, with a special 
focus on EVSE permitting, installation and inspection, engineering and 
cost estimating, and consumer charging behavior data collection, as well as 
contributions to the PEV infrastructure deployment plan. GHD is one of 
the world’s leading engineering, architecture and consulting companies.  
Established in 1928, GHD employs more than 6500 people across five 
continents and serves clients in the global markets of water, energy and 
resources, environment, property and buildings and transportation.  Staff 
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in GHD’s Eureka office have particular skills and interest in the 
deployment of PEVs and EVSE and have an established working 
relationship with SERC. 

In addition to the primary team above there were project partners that committed match 
funding through in-kind cost sharing and staff time. These partners include: the County of 
Siskiyou, Upstate California Economic Development, and the regional investor-owned utilities, 
Pacific Power (PP), Pacific Gas and Electric Company (PG&E), and the Redding Electric Utility 
(REU).  Pacific Power provides electrical power to Siskiyou and a portion of Shasta County; 
PG&E provides power to Tehama, Butte and the majority of Shasta County, and Redding 
Electric Utility provides power to the City of Redding. All three of these utilities are working to 
reduce their greenhouse gas emissions, green up their power mix, and provide cleaner, more 
efficient options for their customers. As electricity providers, they will each play a significant 
role in the successful promotion and adoption of PEVs. They are or can be actively involved in 
education and outreach and infrastructure planning activities. All utilities participated in the 
Upstate Region PEV project by providing technical data, assistance, guidance, and in-kind 
match funding. 

 

1.6 Background 
1.6.1 Plug-in Electric Vehicles and Associated Charging Equipment 
Plug-in electric vehicles (PEVs) are propelled by electric motors powered by rechargeable 
battery packs. EVs first came into existence in the mid-19th century, when electricity was 
among the preferred methods for motor vehicle propulsion, providing a level of comfort and 
ease of operation that could not be achieved by the gasoline cars of the time. The internal 
combustion engine (ICE) has been the dominant propulsion method for motor vehicles for 
almost 100 years, but electric power has remained commonplace in other vehicle types, such as 
trains and smaller vehicles of all types.  During the last few decades, environmental impact of 
the petroleum-based transportation infrastructure, along with the peak oil, has led to renewed 
interest in an electric transportation infrastructure. The plug-in electric vehicle (PEV) landscape 
of today is evolving at a rapid pace. Rising gas prices and heightened concerns over climate 
change have led to an increase in demand for more efficient, less polluting vehicles, while 
recent advances in technology have led to the ability to supply PEVs in volume. This 
convergence of supply and demand has created a growing marketplace for PEVs. 
 
Electric vehicle configurations include; Hybrid Electric Vehicles (HEV), Plug-in Hybrid Electric 
Vehicles (PHEV), and Plug-in/All-Electric Vehicles (PEV).  Plug-in hybrid electric vehicles 
(PHEVs) can be driven a certain distance on all-electric power (typically 10 to 40 miles), and 
then can be driven substantially further (e.g., 200 to 300 miles) in gasoline hybrid-electric mode. 
PHEVs can be plugged in to recharge their battery banks. Battery all-electric vehicles can be 
driven a certain range on all-electric power (typically 70 to 100 miles), and then they must be 
plugged in and recharged. This study addressed both types of PEVs. 
 



8 

The equipment needed to charge PEVs is referred to as electric vehicle supply equipment. EVSE 
are available at three different power levels that support three rates of charging.  

• Level 1 charging provides alternating current (AC) to the PEV from a 120-Volt,
20-Amp circuit. 

• Level 2 charging provides AC electricity to the PEV from a 240-Volt circuit with
currents up to 80-Amps. 

• Level 3 charging, also referred to as DC fast charging, provides direct current
electricity to the PEV. The AC feeder capacity for Level 3 EVSE is typically 480-
Volt, 3-phase with currents up to 400-Amps. 

1.6.2 Regional Characteristics 
Siskiyou, Shasta, and Tehama Counties make up the “Upstate Region of California” which is a 
rural section of the state that faces unique PEV adoption issues compared to metropolitan areas.  
The three counties combined population is approximately 285,000. In context, this makes the 
Upstate region one of California’s least populated areas, yet it represents a critical 
transportation corridor between California and Oregon via Interstate 5. Interstate 5 (I-5), a main 
travel corridor that runs from British Columbia through Washington, Oregon, and California, 
intersects the three counties, connecting south-bound travelers to California’s largest population 
centers and makes the upstate region a key component in the West Coast Green Highway 
development. 

The City of Redding (Shasta County) represents the region’s largest population center with 
more than 62% of the Upstate’s population based in the metro region.  For that reason, Shasta 
County has a number of electric charging stations existing, while neighboring Siskiyou County 
(north) and Tehama County (south) have none (aside from private Tesla chargers).  

Tehama County is a part of the Sacramento Valley known for its productive agricultural 
commodities. Shasta County has extensive forests, which cover over one half the land area with 
commercially productive forest systems. The southern two thirds of Shasta county is relatively 
low in elevation (sub 750ft) compared to the north part of the county that begins to climb in 
elevation, reaching over 3000ft in some areas.  Upon entering Siskiyou County by I-5 near the 
city of Dunsmuir, the elevation continues to climb reaching high points over 3,750ft and lows 
around 2,250ft. From towering Mount Shasta (elev. 14,179 ft/(4,322 m)) near the center of the 
county, to lakes and dense forests, as well as desert, chaparral, and memorable waterfalls, the 
county is home to world-famous trout-fishing rivers and streams. Much of the county is densely 
forested with pine, fir, incense-cedar, oak, and madrone. 

The major characteristic of the Upstate region along the I-5 corridor is a large change in 
elevation and traffic counts between Shasta County and Siskiyou County (Figure 2). In Shasta 
County, mountains to the east, north, and west surround the City of Redding. Fortunately, the 
relatively short distance between communities along I-5 may help mitigate the elevation 
challenges on electric vehicle range efficiency through the installation of public charging 
stations (Figure 3).  
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Figure 2: The Upstate Region Traffic Counts and Elevation Profile 

 
Source: SERC, 2014 
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Figure 3: The Upstate Region Population Centers within <40 mile Plug-in Electric Vehicle Ranges  

 
Source: Adapted from Google Maps by SCEDC, 2014 
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CHAPTER 2: 
Project Approach, Methods, and Results 
2.1 Plug-in Electric Vehicle Coordinating Council 
2.1.1 Purpose of the Upstate Plug-in Electric Vehicle Coordinating Council 
The Upstate Plug-in Electric Vehicle Coordinating Council (PEVCC) is comprised of the key 
project partners that were used to maintain clear and consistent communication amongst all 
local stakeholders and establish a permanent framework for ongoing regional PEV promotional 
efforts, including implementation of the readiness plan and strategies.  As a part of the project, 
the PEVCC formed a brief funding and sustainability plan to maintain the PEVCC and to 
actively pursue the implementation of plans and strategies developed through the project after 
the grant period is completed.   

Upstate Plug-in Electric Vehicle Coordinating Council Mission Statement: The members of the 
Upstate Region PEVCC will work together to promote and accelerate the local adoption of PEV 
technology as a key strategy for linking various parts of the West Coast and the State of 
California with PEV infrastructure and further develop the renewable energy resources in our 
region to meet our community’s transportation needs. 

2.1.1.1 Workgroups 
The stated goals of the Upstate PEVCC are to participate in workgroups focused on project 
specific areas, suggest community points of contact, and provide feedback on contractor interim 
draft reports.  Each workgroup was made up of appropriate representatives from relevant 
member entities and coordinated with topic experts from outside entities as needed.  PEVCC 
workgroups included: 

• Fleet management: Participants assisted in contacting local government and private 
vehicle fleet managers, as well as vehicle providers. 

• EVSE permitting, installation, and inspection: Participants assisted in contacting local 
building officials, utilities, and building-trade and engineering professionals. 

• Publicly-accessible charging infrastructure: Participants assisted in contacting local 
businesses, campus facility management staff, City and County public works and 
parking-management staff, and EVSE equipment vendors. 

• Technology evaluation and off-peak charging: Participants included utilities and 
assisted in contacting educational institutions, research and engineering professionals, 
and vehicle and EVSE vendors. 

• Community education and outreach:  Participants included local community college 
and assisted in contacting non-profits, Rotary Clubs, local municipalities, and local 
media. 

2.1.2 Upstate PEVCC Activities and Accomplishments 
The Upstate PEVCC is made up of representatives from entities throughout the region 
including:  
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• Siskiyou County Local Transportation Commission 

• Siskiyou County Board of Supervisors 

• Tehama County Department of Transportation 

• Tehama County Air Pollution Control 

• Shasta Regional Transportation Authority (Shasta County) 

• Upstate Economic Development (Redding, Shasta County) 

• Superior California Economic Development (Redding, Shasta County) 
• City of Redding (Shasta County) 

• College of the Siskiyous (Siskiyou County) 

• City of Yreka (Siskiyou County) 

• City of Mt. Shasta (Siskiyou County) 

• Caltrans (District 2) 

• Pacific Power (Siskiyou County) 

• Redding Electric Utility (Redding, Shasta County) 

• Pacific Gas and Electric (Tehama County) 

A complete list of the Upstate PEVCC members, in addition to the Upstate PEVCC Charter, can 
be found in Appendix A. 

The first Upstate PEVCC kick-off meeting occurred on June 26th, 2013. The Upstate PEVCC met 
a total of seven times during the project period. Workgroups were scheduled to meet on an as 
needed basis. Project staff sent monthly progress updates and project highlights to the CEC and 
the PEVCC and other interested parties between PEVCC meetings. The project updates 
provided a brief status report on the project as a whole and also on the five workgroup topics. 
Meetings were scheduled to seek feedback from the PEVCC and create a greater discussion 
between individuals with diverse expertise and backgrounds relating to the Upstate PEV 
readiness project. The PEVCC provided key feedback on interim report drafts from the 
workgroup topics, considered fleet adoption in their respective organizations, and helped grow 
the membership of the Coordinating Council during the project period. More specifically, 
members of the Upstate PEVCC helped coordinate and facilitate the EV101 workshop on March 
25th, 2014 and suggested including agencies such as transportation planning commission staff 
and air pollution control staff that shared similar goals as the PEVCC.  

2.1.2.1 Funding and Sustainability Plan 
A brief funding and sustainability plan was formed to continue the efforts of the Upstate 
PEVCC. More specifically this plan strategizes on how to actively pursue the implementation of 
planning assets developed through the Upstate PEV readiness project beyond the current 
California Energy Commission grant period. Funding and sustainability planning strategies 
include: 

• Incorporating staff from alternatively funded agencies, and organizations that share 
similar goals and commitments. Examples these agencies and organizations include, 
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but are not limited to, transportation commissions, utilities, air pollution control 
boards, and economic development non-profits. In this manner, the stakeholders are 
contributing in a professional capacity and can contribute staff time to sustain 
PEVCC goals through the ups and downs of granting cycles. 

• Utilizing a cooperative or a business improvement financial district model, made up 
of charging station owners, to self-assess a fee to fund and sustain the PEVCC. This 
funding model could not only sustain the PEVCC but also help improve the greater 
Upstate charging network. Improvement examples may include sharing similar 
signage, EVSE types, maintenance costs, tourism opportunities, and future planning 
efforts.   

• Encouraging other economic development organizations in the Upstate region to 
pursue PEVCC related grants, zero emission vehicle education, and energy 
resiliency goals. 

 
2.2 Infrastructure Deployment Plan 

 

2.2.1 Macro-Level EVSE Deployment Plan 
The purpose of the Macro-Scale EVSE Deployment Plan is to develop guidelines for the number 
and type of electric vehicle chargers needed throughout the Upstate region to support a given 
penetration of plug-in electric vehicle s in the regional vehicle fleet. The macro-scale guidelines 
consider charger siting at the level of a city or a neighborhood.  A subsequent section in this 
report (section ref) details the results of a micro-scale analysis, which builds on the macro-scale 
results and recommends placement of EVSE at the level of individual parking stalls. 

2.2.1.1 Model Development 
The challenge of the macro-scale siting task was to recommend the deployment of EVSE 
throughout the region for varying levels of PEV adoption.  The project team accomplished this 
by answering the following key questions.  How many chargers are needed for a given 
penetration of PEVs?  Where should the chargers be located within the region?  Should Level 2 
chargers or Level 3 chargers (also known as DC fast chargers) be installed?  How can the 
deployment be achieved in a cost-effective manner given limited resources for new 
infrastructure?   

Answering these questions required that the following considerations all be taken into account: 

• How many PEVs do we expect in our region? 
• Where within the region will the PEV drivers live? 
• When do PEV drivers make their daily trips?  Where and how far do they go? 
• How long do drivers spend at each stop in their tour? 
• If drivers have a choice of EVSE to use, which will they choose? 
• How do drivers impact each other’s access to EVSE?  
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• How will drivers who must charge (in order to complete their tour) be impacted by
other drivers who elect to charge despite having no immediate need for the energy?

• How do drivers adapt to their circumstances (e.g. by seeking EVSE elsewhere)?
• How will a given deployment of EVSE improve the experience of drivers?  Can we

quantify the improvement (e.g. in terms of the number of hours of delay experienced by
drivers)?  If so, by how much does the EVSE improve their experience?

Building off work conducted for the North Coast Plug-in Electric Vehicle Readiness Project, the 
Upstate PEV (UPEV) research team managed the complexity of this problem by applying a 
detailed simulation model called PEVI, the PEV Infrastructure model.  PEVI is capable of 
simultaneously balancing all of the above considerations.  The approach is called “agent-based 
modeling”, and it provides a flexible and powerful framework for evaluating the impact of 
infrastructure on PEV drivers’ experiences.  

Building any agent-based model consists of the following key steps: 

• Step 1: Create a virtual environment.
• Step 2: Create virtual agents with a set of rules describing how to interact with the

environment and with each other.
• Step 3: Place the agents in the environment and let the system evolve according to the

rules.
• Step 4: Observe what happens.

In the case of PEVI, the environment is the Upstate regional road network, including any 
configuration of EVSE infrastructure we’d like to evaluate.  The agents are the PEV drivers 
(drivers of conventional vehicles are not simulated). Drivers interact with the environment 
according to the following rules: 

• Every driver is given a vehicle with configurable properties such as type (BEV vs.
PHEV), battery capacity, and fuel economy.

• Each driver follows a unique daily itinerary composed of times and destinations
defining when and where he or she will attempt to travel.

• If drivers need energy to complete their next trip (or, in some cases, to complete the
remaining trips in their itinerary) then they attempt to charge.  PHEV drivers are
assumed to never need a charge because they have a gasoline backup with established
refueling infrastructure.

• Both BEV and PHEV drivers also attempt to charge even if they don’t need the energy;
this occurs according to a random process.

• Drivers choose which EVSE to use based on minimizing their cost.  If a driver must
make an unplanned stop or is delayed, the driver’s time is valued at a rate of
$12.50/hour1.

1 The value of $12.50/person-hour is based on the Caltrans Economic Analysis Branch and is used by the 
state of California to account for the economic value of delaying travelers.  
http://www.dot.ca.gov/hq/tpp/offices/eab/benefit_cost/LCBCA-economic_parameters.html 
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• Both BEV and PHEV drivers have a charger at home and elect to charge at the end of the 
day according to a random process. 

The model simulates one day of driving and any delays or changes to driver itineraries are 
tracked2.  At the end of a model run, the experience of individual drivers can be examined or 
the entire run can be summarized by a variety of metrics (e.g. the total number of drivers who 
experience delay in their itinerary).  

PEVI is a stochastic model, meaning that a variety of processes and decisions within the model 
are based on random chance.  The possible outcomes of these processes and decisions are 
described by probability distributions.  The primary purpose of including stochastic processes 
in PEVI is to avoid reaching conclusions that are overly customized to suit one particular 
scenario.  Instead, the model is run many times with the same set of initial conditions and the 
average benefit of a given EVSE infrastructure is calculated. 

The UPEV team took great care to use the best available regional data sets to ensure that PEVI 
simulations were as realistic as possible.  These data are described in the following section. 

Data Driven Planning 

The quality of the results of the PEVI model is inextricably tied to the quality of the inputs used 
to initialize the model.  For example, the driver itineraries must be carefully developed to 
represent a realistic set of trips that follow known driving patterns specific to the Upstate 
Region.  This section identifies several of the most important data sets and describes how they 
were used in this research. 

Travel Demand 

The most critical component to building a set of realistic driver itineraries for PEVI is 
determining where drivers go when they travel.  Fortunately, regional travel demand data is 
available for Shasta County in the form of the four-step Shasta County Travel Model (SCTM).  
The SCTM has been developed and refined for the Shasta Regional Transportation Agency 
(SRTA) for use in a variety of transportation planning activities in Shasta County.  The four-step 
model uses current and projected land-use, demographic data, and local traffic counts to 
forecast traffic trends to the years 2020 and 2040. 

Staff at SRTA furnished travel demand counts from SCTM to the UPEV team.  The SCTM model 
divides Shasta County into 732 travel analysis zones (TAZs) and provides a daily trip count 
between every pair of zones.  Trips are further categorized by type (e.g. travel between home 
and work, home and other, etc.).   

                                                      
2 In PEVI, delay is defined as any late arrival to a destination in a PEV driver’s itinerary.   If a driver 
becomes stranded, an automatic delay penalty is added to the driver to account for the time needed to 
recover from the stranding event.  A penalty of 4 hours is added if a chargers are accessible but in use and 
therefore unavailable;  a penalty of 6 hours is added if the driver cannot access any chargers due to 
limited range. 
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Unfortunately, it was not possible to obtain travel demand data for the counties of Siskiyou and 
Tehama3, therefore the UPEV team developed an adapted four-step travel demand model for 
these two counties that simultaneously integrated these two counties with Shasta County.   

The major cities and towns in Siskiyou and Tehama were the basis for defining the new TAZs.  
The total daily productions and attractions for each TAZ were estimated based on a linear 
regression of productions in the SCTM, using population and employment as independent 
variables.  The trip distribution step used friction factors based on the California Household 
Travel Survey and constrained the solution to observe the external-internal trip distributions 
passing through the gateways to the SCTM along the Shasta/Siskiyou and Shasta/Tehama 
borders.  Additionally, trip counts from Caltrans along the major highways at eight screenline 
locations were used to further constrain the distribution step. 

The end result of the travel demand modeling process was a region wide estimate of trips 
between every TAZ disaggregated by trip purpose and by time of day (peak vs. off-peak).   

Travel Analysis Zones 

The TAZs in the SCTM data set have an extremely high resolution; some TAZs are the size of a 
city block.  For reasons of computational efficiency and simplicity of communicating results, the 
UPEV team chose to aggregate the original TAZs into 57 larger zones for use in the PEVI model.  
We based our aggregation decisions on two key criteria:  

• The aggregated TAZs should follow municipal boundaries so that model 
recommendations and results can be easily communicated to city planners. 

• The occurrence of popular, non-residential destinations (like places of work or retail 
buildings) within a given TAZ that are not within convenient walking distance of each 
other should be minimized.  The purpose of this criterion was to mitigate the 
simplifying assumption that a PEV charger sited in a TAZ is equally accessible to 
anyone in that zone. 

Once the 57 TAZs were geographically defined, the trip counts from the original SCTM data 
were aggregated into the new TAZs by summation.  Then the TAZs based on 16 cities and 
towns in Siskiyou and Tehama were added to produce a final set of 73 TAZs.  The final TAZs 
and a tabular listing of the TAZs can be found in Appendix B. 

Household  Travel Surveys 

While regional travel demand data is necessary to build realistic driver itineraries, there are 
some critical missing components to this data set.  It does not provide information about exactly 
when trips are made, how long drivers spend at their destinations, where the drivers live, or 
what trips are chained together into a daily tour.  The National Household Travel Survey 
                                                      
3 A request was made to Doug MacIver at Caltrans for outputs from the statewide travel demand model.  
Caltrans denied our request due to their low degree of confidence in the model developed in 2005.  The 
update to the 2005 model (for which they would have been willing to provide results) was still under 
development and therefore the UPEV team was unable to procure statewide travel demand data for this 
analysis. 
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(NHTS) and California Household Travel Survey (CHTS) can fill in many of these missing 
components. 

The NHTS is a survey conducted by the U.S. Department of Transportation.  The last survey 
year was 2009, when over 150,000 households participated.  The CHTS was recently updated in 
2012 and contains responses from over 40,000 California households.  Every respondent 
provides a log of all travel in a day, including non-automotive modes.  Each log details the time 
of departure, time of arrival, time spent at the destination (dwell time), distance traveled, and 
trip type (home to work, work to other, etc.). 

The PEVI itineraries were generated by strategically blending the NHTS/CHTS and travel 
demand data sets.  Respondents were drawn randomly from the NHTS/CHTS pool and their 
tour was fit into the Upstate road network in a manner consistent with the demand for trips as 
specified by the travel demand model. 

PEV Adoption Projection 

The historical adoption of HEVs is likely the best available indicator for the rate of adoption of 
PEVs over the next decade.  We based our projection of PEV adoption for the Upstate region on 
a linear extrapolation of the rate of adoption of HEVs in California between 2007 and 2010, 
assuming that the Upstate share of statewide adoption is 0.1%4.  PEV penetration in 2014 was 
assumed to correspond to HEV penetration in 2006, the year when HEVs reached penetration 
levels roughly equivalent to the current penetration of PEVs in the Upstate region5.  Other PEV 
readiness projects in California have projected adoption using similar assumptions (Williams et 
al., 2012) and a study by Pike Research predicted penetration levels consistent with our forecast 
(Hurst & Gartner, 2012). 

Figure 4 depicts our projection of PEV adoption for Upstate.  The baseline projection follows the 
historical trend of HEV adoption.  Two accelerated growth scenarios are also presented, 
representing increased rates of adoption: 10% and 25% faster than the baseline scenario.  Three 
time intervals are emphasized in the figure near the horizontal axis.  They are the intervals over 
which the baseline and 25% growth scenarios intersect key penetration levels (0.5%, 1%, and 2% 
penetrations into the vehicle fleet).  In other words, we expect that PEV penetration will reach 
0.5% by mid-2016, but it could occur in early 2016 if adoption rates are accelerated.  Likewise we 
expect PEV penetration to reach 1% between 2017 and 2019 and 2% between 2020 and 2022.  
Note that the PEV penetration scenarios are relative to the total regional vehicle fleet, including 
light, medium, and heavy-duty vehicles.  A 1% penetration into the total vehicle fleet 
corresponds to a 2.3% penetration into the light-duty fleet. 

                                                      
4 The share of statewide HEVs in Upstate is based on vehicle registration data summarized by Dr. 
Matthew Kahn of UCLA: http://www.environment.ucla.edu/reportcard/article2304.html 

5 The present number of PEVs in Upstate is based on data from the Clean Vehicle Rebate Project: 
http://energycenter.org/clean-vehicle-rebate-project 
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The three adoption levels from Figure 4 – 0.5%, 1%, and 2% – form the basis for the entire model 
analyses conducted for this study.  In order to effectively support PEV drivers and encourage 
adoption, planners should target the deployment of EVSE infrastructure to be completed before 
adoption actually reaches these levels.  Hence, the earlier end of each time interval should be 
interpreted as a target year for EVSE deployment.  This would be 2016 for 0.5%, 2017 for 1% and 
2020 for 2%. 

Adoption of BEVs vs. PHEVs 

From the perspective of deploying EVSE infrastructure, the rate of adoption of battery electric 
vehicles (BEVs) compared to plug-in hybrid electric vehicles (PHEVs) is vitally important.  
BEVs require public EVSE in order to complete certain types of travel, whereas public chargers 
are entirely optional for PHEV drivers.  There is clear evidence, however, that shows that PHEV 
drivers utilize public EVSE frequently in an effort to maximize the all-electric miles they travel6.  
The presence of PHEV drivers will therefore have an impact on the availability of infrastructure 
for use by BEV drivers who have the most compelling need for charging. 

The market for PEVs is still in an early stage, but current trends are the best available indicator 
of future growth.  As of September 2013, 57% of PEVs on the road were PHEVs7.  As a wider 
variety of BEVs and PHEVs enter the market, these market trends could continue or change 
dramatically.  The UPEV team has chosen a 50% / 50% split between BEVs and PHEVs in the 
PEVI model for the base scenario.  This represents a conservative assumption, as we can be 
certain that EVSE infrastructure built to support a higher fraction of BEV owners will be 
adequate to support a lower fraction.

                                                      
6 Data collected by The EV Project show that Chevy Volt drivers routinely use public EVSE: 
http://www.theevproject.com/ 

7 http://luskin.ucla.edu/blogs/public-policy/2013-pev-sales-will-soon-exceed-2010%E2%80%932012-total-
sales-analysis-updated-through-2 
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Source: SERC, 2014 

Figure 4: PEV adoption projected to 2025.  The time periods over which we expect to achieve benchmark 
penetration levels are depicted near the horizontal axis.  Penetration levels represent the percent 
penetration of PEVs into the total regional vehicle fleet including light, medium, and heavy-duty vehicles. 

Cost of Installing and Using EVSE  

Determining the cost of public chargers is highly site specific. Many factors contribute to the expense, 
such as equipment costs, permitting fees, and installation costs.  For the PEVI model it was necessary to 
assume an average installed cost for each level of charging.  Table 1 presents our cost assumptions 
alongside cost estimates from several recent studies. 
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Table 1: Cited Price Estimates of Public Charging Stations, by Source 

Study Source Level II Level III 

ICF International, 2013 $6,000-
23,000 

$73,000-
141,000 

Chang et al. 2012 $1,852 $40,000 

Schroeder and Traber 2012 $6,600 $118,800 

Peterson and Michalek 2013 $5,000 $20,000 

Gogoana 2010 N/A $50,000 

PEVI Cost Assumptions $15,000 $75,000 

Source: SERC, 2014 

In practice, the cost of installing the first Level II charger in a given location can be substantially higher (as 
much as 4 times higher) than the cost of subsequent chargers assuming that conduit and electric service 
upgrades are sized for future expansion.  Because the PEVI model is designed to site EVSE at a macro 
scale, the savings from installing multiple chargers in one location are ignored and an average cost is 
assumed.   

The PEVI model also requires the retail price of energy for charging at each type of EVSE.  We conducted 
an economic analysis of operating a public charging station and chose pricing for the PEVI model that 
corresponds to the break-even price (i.e. investment and costs are paid for by station revenues on a 
lifecycle cost basis) for a charger that is used 10% of the time, or 2.4 hours per day (Table 2). 

Table 2: Energy pricing assumed in the PEVI model. 

Level Price ($/kWh) 
2 0.45 
3 0.50 

Source: SERC, 2014 

2.2.1.2 Macro-Siting Results 
The PEVI model provides a quantitative basis for evaluating the efficacy of a given deployment of EVSE 
throughout the region.  We use an optimization algorithm to determine the set of chargers that provide 
the biggest benefit to PEV drivers at the least cost.  The resulting EVSE infrastructure is presented in the 
next section.  This section provides an overview of the optimization algorithm and lists key assumptions 
used in the analysis. 

There are multiple metrics by which we can evaluate the benefit that a given EVSE deployment would 
provide to PEV drivers.  We chose as our primary metric the degree to which a given EVSE deployment 
decreases the amount of delay experienced by drivers.  Using a value for drivers’ time of $12.50/hour, the 
delay is converted into a monetary value and – assuming constant conditions – projected over a 10-year 
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time horizon.  This allows us to compare the benefit of reducing driver delay with the cost of the EVSE 
infrastructure needed to reduce that delay. 

To optimize EVSE deployment for a given penetration of PEV drivers, we take the following steps: 

• Step 1: Initialize the PEVI model with a PEV penetration of 0.5% and the present-day charging 
infrastructure in the Upstate Region (five chargers in and around Redding and one charger in 
Yreka).  Call this the base scenario and run the model, storing the results. 

• Step 2: For each of the 73 TAZs in the region systematically place a new Level 2 and then a Level 3 
charger.  Run the model each time and calculate the reduction from the base scenario in driver 
delay. 

• Step 3: Select the TAZ and charger type that provides the maximum reduction in driver delay per 
dollar spent.  Add this charger to the EVSE infrastructure and call this the new base scenario. 

• Step 4: Repeat steps 2 and 3 until adding a new charger stops providing any significant benefit. 
• Step 5: Increase the fleet penetration of PEV drivers from 0.5% to 1% (or from 1% to 2%) and repeat 

steps 2-4. 

This algorithm is automated to produce a set of charger locations and charger levels that aims to provide 
the highest benefit to drivers at the least cost.  In addition, the order in which chargers are added is 
tracked, which provides useful insight into which locations should be prioritized for EVSE deployment in 
the near term.  Because PEVI is stochastic, the entire process is repeated a number of times (at least 5) and 
the various distributions of chargers are averaged together to form a final set of deployment guidelines. 

In Figures 5 through 7, we present the results of using the PEVI model to site EVSE infrastructure for the 
three PEV penetrations of 0.5%, 1%, and 2%.  Each figure contains three maps: a full map of the Upstate 
Region, a detail of the counties of Siskiyou, Tehama, and Shasta, and a detail of the greater Redding Area.  
On the maps are icons labeled with the number of Level 2 (blue and white icons) and Level 3 (blue and 
red icons) chargers recommended for the penetration level.  In addition, the green icons indicate the 
number of existing chargers in the region.  
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Figure 5: EVSE deployment guidelines for 0.5% penetration (Target Year: 2016) 
 

 

Source: SERC, adapted from Google Maps, 2014 
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Figure 6: EVSE deployment guidelines for 1% penetration (Target Year: 2017) 
 

 
Source: SERC, adapted from Google Maps, 2014 
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Figure 7: EVSE deployment guidelines for 2% penetration (Target Year: 2020) 
 

 
Source: SERC, adapted from Google Maps, 2014 
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The entire set of results is also presented in tabular form in the Appendix B.  In these tables, the number of 
chargers sited in each TAZ has a decimal value.  This is a consequence of the stochastic nature of PEVI.  
As described above, we conducted the optimization multiple times and calculated the average number of 
chargers sited at each location.  The column labeled “priority” in Appendix B represents the order in 
which each combination of TAZ and charger level were sited during the optimization process.  Note that 
the order only corresponds to the first charger sited in the TAZ; the order for subsequent chargers is not 
reported in these tables.  Finally, the map is available as an interactive Google Map, which can be explored 
in detail online8. 

Table 3 presents the costs associated with the recommended EVSE infrastructure summarized by county 
and charger level.  In addition, the column titled “Mitigated Delay Value” contains an estimate of the 10-
year present value of the driver delay that is reduced due to the presence of the ESVE.  For the Upstate 
region overall, the recommendations would cost approximately $1.5M for a penetration of 0.5%, $2M for 
1%, and $4.2M for 2%.  These investments are substantially less than the value of the drivers’ time that is 
saved by installing public EVSE.  The value of the delays mitigated by the recommended infrastructure is 
approximately $25M for the 0.5% penetration, $51M for 1%, and $110M for 2%. 

Table 3: Approximate cost of recommended EVSE infrastructure by charger type and county for three PEV 
penetration scenarios.  

  Level 2 DC Fast Total Cost* 
Mitigated 

Delay Value 
0.5% Fleet Penetration 

Shasta  $849,000   $285,000   $1,134,000    
Siskiyou  $123,000   $45,000   $168,000    
Tehama  $87,000   $105,000   $192,000    

   $1,059,000   $435,000   $1,494,000   $25,000,000  
1% Fleet Penetration 

Shasta  $876,000   $600,000   $1,476,000    
Siskiyou  $135,000   $120,000   $255,000    
Tehama  $93,000   $195,000   $288,000    

   $1,104,000   $915,000   $2,019,000   $50,600,000  
2% Fleet Penetration 

Shasta  $1,161,000   $2,085,000   $3,246,000    
Siskiyou  $111,000   $435,000   $546,000    
Tehama  $69,000   $375,000   $444,000    

   $1,341,000   $2,895,000   $4,236,000   $110,400,000  
 

*For each penetration, total regional costs are listed in bold.  These costs are cumulative.  For 
example, the infrastructure in the 0.5% scenario is also contained in the costs for the 1% and 2% 
scenarios. 

Source: SERC, 2014 

                                                      
8 http://www.schatzlab.org/projects/policyanalysis/pev/upstate/charger-map.html 
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2.2.2 Conclusions about Macro Level EVSE Deployment 
Based on the results of the PEVI modeling analysis, we can draw some useful conclusions about the siting 
of EVSE in the Upstate Region. 

• Overall, relatively few chargers are needed to support a large number of PEV drivers.  
Approximately 120 chargers were sufficient to support ~5000 drivers in the 2% penetration 
scenario.  The total estimated cost to install these chargers is $4.2M, which is an investment of $850 
per driver, a value commensurate with incentives already in place at the state and federal levels 
for subsidizing vehicle purchases. 

• Both Level 2 and Level 3 chargers play an important role in supporting PEV drivers.  Generally, 
Level 2 chargers are distributed throughout the region in rough proportion to traffic intensity and 
Level 3 chargers are concentrated along the I5 corridor and, to a lesser extent, along other principal 
arterials. 

• The order in which EVSE is sited is meaningful.  At 0.5% penetration, the algorithm sited Level 2 
chargers early with Level 3 chargers being added later.  At higher penetrations, Level 3 chargers 
played a much more prominent role, reaching 30% of the total number of recommended chargers 
at the 2% PEV penetration level. 

• In California, 88% of Nissan Leaf owners have installed a Level 2 charger in their home9.  Fewer 
PHEV drivers have Level 2 chargers but due to the smaller battery capacity in these vehicles, the 
difference between Level 1 and Level 2 is negligible for overnight charging. We therefore assume 
in the PEVI model that every PEV driver has access to a Level 2 charger at his or her residence.  If 
fewer future BEV owners choose to install Level 2 chargers at home, the need for publicly available 
EVSE infrastructure will increase. 

• It is recommended that EVSE infrastructure be installed in phases.  While an initial level of 
infrastructure will be important from the outset in order to provide geographic coverage, reduce 
range anxiety, and promote PEV adoption, full EVSE deployment can be accomplished over time 
as the penetration of PEVs increases.  In fact, it is recommended that following each phase of EVSE 
deployment data be collected and evaluated to assess EVSE usage rates.  In addition, PEV drivers 
in the region can be surveyed to assess where additional charging is needed.  These types of 
information can then be used to refine plans for future EVSE deployment. 
 

2.2.3 EVSE Micro-Siting 
Previously we presented a map showing the number of charging stations recommended for each 
Transportation Analysis Zone (TAZ) in the Redding area based on a 0.5% plug-in electric (PEV) 
penetration rate. Those “macro-siting” results were generated by the Plug-In Electric Vehicle 
Infrastructure (PEVI) computer model developed by SERC. Each TAZ covers a large geographic area and 
additional “micro-siting” work was required to identify the apparent best parking spaces within each 
TAZ for installing EV charging stations. 

On March 24, 25, and 26, 2014 we conducted field work assessing 95 candidate sites for EV charging 
stations in Siskiyou, Shasta, and Tehama Counties. Forty nine of these sites were in the City of Redding. 

                                                      
9 http://energycenter.org/clean-vehicle-rebate-project/vehicle-owner-survey/feb-2014-survey 
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Each site was scored using a rubric that was developed with input from the Upstate Plug-In Electric 
Vehicle Coordinating Council, whose membership includes REU. Candidate sites were scored according 
to our judgment regarding a scored rubric of objectives such as: proximity to apparently suitable electrical 
connection, minimal trenching required through paved areas, public visibility, and proximity to basic 
services, among others. 

2.2.3.1 Micro-Siting Rubric 
Using the results of the macro-scale EVSE deployment plan, a micro-siting rubric tool was used to rank 
candidate EVCS sites. The rubric was developed collaboratively by the project team with input from the 
Plug-In Electric Vehicle Coordinating Council (PEVCC) for the purpose of ranking candidate sites based 
on criteria important to the community. The candidate sites were identified through a public outreach 
process, local knowledge, and on-the ground site surveys.  

A total of 99 candidate sites for EVCS were identified in the planning area and assessed on the ground 
using the rubric. The sites were assessed for L1, and/or L2, and/or L3 EVCS as appropriate based on site 
specific characteristics and engineering judgment. After ranking the sites, owner consultations were 
initiated on 29 of the sites to determine which sites had interested owners who would likely provide a 
letter of support for a subsequent grant application for installing EVCS. As a result of these conversations 
a list of nine highly ranked sites with owners who committed to hosting an EVSE were selected for further 
evaluation, including development of preliminary site plans and cost estimates. These sites, which are 
shown in Table 4 below, will be shovel-ready upon completion of site-specific project permitting and final 
engineering work. A combination of L2 and L3 EVCS are proposed for the sites listed in Table 4 as part of 
the first phase of implementing the Upstate Plug-In Electric Vehicle Charging Network (Network).  

To put these results into context, the macro-siting analysis indicated that for the 2% PEV penetration rate, 
approximately 120 EVCS would be sufficient to support approximately 5,000 PEV drivers in the Upstate 
Region (see Task 3.2 Interim Report for details).  
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Table 4: List of Recommended Stations for Phase 1 of Upstate Plug-In Electric Vehicle Charging Network 

County City Description 

1 

Siskiyou 

Yreka Junction Shopping Center 

2 Mt. Shasta Public Parking Lot on W. Lake St. 

3 Mt. Shasta Tri Counties Bank 

4 

Shasta 

Redding McConnell Arboretum 

5 Redding Sundial Bridge Parking Lot 

6 Redding City Hall 

7 

Tehama 

Red Bluff Tehama County Visitor Center 

8 Red Bluff River Park 

9 Red Bluff Public Parking on Pine Street 
Downtown 

Source: GHD, 2014 

In addition to the ten sites listed above, Phase 1 of the Upstate Plug-In Electric Vehicle Charging Network 
should include an L3 station along Interstate 5 between Redding and the City of Mt. Shasta. This is 
important so that PEVs travelling north can charge in Redding and then have an interim charging option 
on the route to Mt. Shasta, which involves a change in elevation of approximately 3,000 feet. The apparent 
best location identified during the micro-siting analysis was the Shell station at Lakehead CA. The project 
team was unable to make a connection with the owner of this particular Shell franchise by the time of this 
writing to gauge their interest in hosting an L3 station. This outreach should be conducted as an important 
preliminary action during the implementation of Phase 1.  

Also note that an alternate location for a combined L2 and L3 in Mt. Shasta was identified in the public 
parking lot on Chestnut Street. This location has an existing commercial meter pedestal that is only used 
on July 4th for festivities, which could be used in a low cost L2 EVCS installation. Pacific Power was 
contacted about a L3 EVCS in this location and indicated that there is the possibility of providing a pole 
mounted 480V 3 phase transformer for a L3 EVCS at this location. 

2.2.3.2 Methodology  
The macro-siting analysis provided the following results that were used to guide the process of selecting 
on-the-ground locations for EVCS within the planning area: 

• Optimal number of Level 2 and Level 3 EVSE in each Transportation Analysis Zone (TAZ) in
Siskiyou, Shasta, and Tehama Counties for 0.5%, 1% and 2% PEV market penetration scenarios

• The priority ranking for installing the specified number of EVCS in each TAZ
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o The priority ranking was arrived at by testing which locations had the greatest potential to 
reduce PEV driver inconvenience on aggregate through repeated agent based computer 
simulations 

The results from the macro-siting analysis were used to set the target number of sites that needed to be 
identified for each TAZ in the Upstate Region on aggregate. A list of candidate sites was then developed 
for each jurisdiction in the study area.  

A micro-siting rubric was developed with input from the PEVCC to rank each candidate site. Then, field 
work was conducted to fill in the rubric for most of the candidate sites identified. Due to the geographic 
size of the planning area and limitations with the scope and budget available for this study, candidate 
sites could not be identified in all of the TAZs where EVCS were called for in the macro-siting analysis.  

Please refer to Appendix C for the specific micro siting scoring rubric template, rationale, and ranked 
location context. 
 
2.2.3.3 Micro-Siting Results 
The preliminary site plans were prepared by a licensed civil engineer for the stations selected for the first 
phase of building out the Network. The purpose of this step was to provide a conceptual layout of the 
potential configuration and to assist in the development of the opinion of cost.  The preliminary plans 
consist of two plan sheets for each site. The first plan sheet shows a vicinity map locating the station 
within California and a neighborhood scale site plan. The second sheet is an enlargement showing the 
layout of the EVCS within the parking lot, the preliminary conduit alignment between the apparent best 
electrical connection and the EVCS, location of signage, proposed parking lot re-striping and lettering, 
and other details. Note that electrical load studies were not conducted under the micro-siting analysis and 
the interior of existing electrical service panels were not opened. Final engineering design and permitting 
is required to make the sites shovel-ready.  

Guidance from the California Governor’s Office of Planning and Research regarding EVSE accessibility 
was followed during preparation of the preliminary site plans. Once the preliminary site plans were 
prepared to the level of detail described above, an Engineer’s Opinion of Probable Cost was prepared. 

Engineer’s Opinion of Probable Construction Costs 

The Engineer’s Opinion of Probable Construction Costs were prepared by a licensed civil engineer using 
RS Means Site Work and Landscape Cost Data, cost data from vendors and utilities, and bid results from 
recent projects. The purpose of this opinion of probable cost is to provide an order of magnitude estimate 
of potential costs for the preliminary concepts. A cost line item was included for each major item of work 
identified as part of the preliminary site plans.  The quantities of needed construction materials were 
measured from the preliminary site plans. Additional items included in the cost estimate were: sales tax, 
General Contractor Requirements, General Contractor Overhead and Profit, a 25% Estimating 
Contingency, Cost of Bonds and a Location Adjustment Factor to adjust nationwide cost data to the 
economy in the Upstate Region.  

Note that the Engineer’s Opinion of Probable Construction Costs should be updated with each future 
design iteration as the preliminary site plans are refined from their current state to final construction 
documents stamped by a registered professional engineer with responsible charge over the design. It 
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should be noted that actual construction costs depend not only on the final design, but also how 
contractors actually bid the projects. Only after bidding and construction are the actual total construction 
costs known.  Refining the opinion of probable costs throughout the process increases the confidence that 
the bid results will fall within the project budget, but does not guarantee it.  

Results and  Discussion 

The work products generated under Task 3.3 include: 

• A completed micro-siting rubric that includes a listing of 99 candidate sites for EVSE in the 
planning area.  

o All of the candidate sites were assessed on the ground using the rubric and site owner 
consultations we initiated on 29 sites.  

o A short list of nine highly ranked sites with owners who were open to discussing the 
concept of hosting a station were selected for further evaluation. 

• A set of preliminary engineering plans were prepared for sites on the shortlist  
• Engineer’s Opinion of Probable Construction Costs prepared with RS Means Site Work and 

Landscape Cost Data, cost data from vendors and utilities, and bid results from recent projects for 
the sites on the shortlist including sales tax, General Contractor Requirements, General Contractor 
Overhead and Profit, a 25% Estimating Contingency, Cost of Bonds, and a Location Adjustment 
Factor to adjust nationwide cost data to the economy in the Upstate Region 

The final micro-siting rubric spreadsheet includes a summary page for L1, L2, and L3 micrositing results 
listing all of the candidate sites, their TAZ, their final ranking score, and a description of the parking space 
that was evaluated.  Following this are rubric spreadsheets for the following areas: Anderson, Corning, 
Dunsmuir, Mt. Shasta, Redding, Red Bluff, Weed, Yreka, and Miscellaneous TAZs Compiled. Copies of 
the completed rubric are included in Appendix C1. An electronic copy of the micro-siting rubric 
spreadsheet has been provided to the SCEDC.  

The preliminary designs for the shortlist of selected sites were compiled into a plan set under a cover page 
to facilitate review by the California Energy Commission, local building departments and permitting 
officials, and community leaders. This plan set is included in Appendix C2 to this report.  

The intent is for the preliminary plan set to be developed into a biddable set of construction plans under a 
separate project. Construction specifications for the civil and electrical work will then be appended to the 
plan set and the project will be released for public bid under a set of general conditions that adhere to the 
public contract code. In this way the first EVCS in the Network can be implemented as a result of the work 
completed in this Plan.  

Subsequent stations can be implemented following a similar methodology as described above by selecting 
sites based on the ranking from the rubric, taking into account geographic and political considerations, 
and the willingness of site hosts.  

The Engineer’s Opinions of Probable Construction Costs for each site were compiled into a single 
spreadsheet. The cost spreadsheet includes pages with cost estimates for each of the sites noted in Error! 
eference source not found.. Copies of the cost spreadsheet are included in Appendix C3. A summary of 



13 

the preliminary engineer’s opinions of probable construction costs for the shortlist of stations is presented 
in Table 5 below.  

Upon review of on the micro-siting process, the following observations are noted: 

• The collaborative process for developing the rubric went relatively well with quality input
received from project team members and from members of the PEVCC.

o There was some redundancy in the objectives that created extra work for evaluators
however this was accepted as a result of the consensus based process used by the PEVCC
for developing the rubric.

• The amount of time and personnel required to develop the list of candidate sites and rank them 
with the rubric was significant and candidate sites were not identified outside of major 
population centers and travel corridors in the region.

• A significant amount of public outreach and education occurred during the micro-siting process as
local government officials and business owners and operators were contacted and engaged in
conversations about EVCS and PEVs. These efforts generated interest in the community around
the idea of a local Network and PEV transportation in general.

• The micro-siting rubric is a useful tool that could be used by other communities to derive a list of
potential EVCS sites in a collaborative manner. If necessary the post processing step using the
PEVI model results could be omitted if PEVI model results are not available for the subject area.
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Table 5: Summary of Preliminary Engineer's Opinion of Probable Construction Costs 

# County City Description Installation Type 

Preliminary 
Engineer’s 
Opinion of 

Probable Costs 

1 

Siskiyou 

Yreka Junction Shopping Center One L2 EVCS 

One L3 EVCS 

Three stub outs   $    121,000  

2 Mt. Shasta Public Parking Lot on W. 
Lake St. 

One L2 EVCS 

Three stub outs  $      20,000  

3 Mt. Shasta  Tri Counties Bank One L2 EVCS 

One L3 EVCS  $    119,000  

4 

Shasta 

Redding McConnell Arboretum One L2 EVCS 

One L3 EVCS 

Three stub outs  $    106,000  

5 Redding Sundial Bridge Parking Lot One L2 EVCS 

Four stub outs  $      24,000  

6 Redding City Hall One L2 EVCS 

Three stub outs  $      18,000  

7 

Tehama 

Red Bluff Tehama County Visitor 
Center 

One L2 EVCS 

One L3 EVCS 

One  stub out  $    125,000  

8 Red Bluff  River Park One L2 EVCS 

One stub out  $      20,000  

9 Red Bluff Public Parking on Pine Street 
Downtown 

One L2 EVCS 

Three stub outs  $      21,000  

Total Estimated Construction Costs for Aggregated Project  $    574,000  

Note:  Stub out refers to a conduit run to another parking space or parking spaces adjacent to proposed 
EVCS where the conduit system is designed to accommodate multiple EVCS circuits for future expansion. 
See preliminary design plans and detailed engineer’s opinion of probable costs for more detail. 

Source: GHD, 2014 
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Note that the costs presented in Table 5 do not include the following additional project implementation 
costs: 

• Engineering design 
• Permitting 
• Bid period services 
• Construction management  
• Project administration  
• Finalization of host/owner agreements 

Recommendations 

As a result of the work completed under Task 3.3, the following recommendations are offered for 
consideration by the SCDEC and PEVCC: 

• Consider using the preliminary site plans and cost estimates included in Appendix C2 to initiate 
an aggregated project to implement the shortlist of EVCS installations. 

• Consider using the data in the micro-siting rubric included in Appendix C1 to plan the rollout of 
subsequent stations in the Network.  

o The ranking score associated with each site is the result of field assessments guided by the 
objectives, weights, and criteria developed with the PEVCC 

o The PEVI model prioritization is incorporated into the final ranking score for each site 
which brings the benefits of the data-driven macro-siting analysis into the decision of 
where EVCS are sited.  

o The rubric should be viewed as a working tool that is being updated as new information 
comes in and progress is made towards developing new EVCS sites in the Network. 

o Additional candidate sites can be added to the rubric for areas that were not covered under 
this analysis due to budget constraints and the size of the geographic region encompassed 
by the study. 
 

2.3 Plan to Collect Data on Consumer Charging Behavior 

 

The purpose of this report is to present a plan to collect consumer charging data in California’s Upstate 
Region that is based on what is currently understood about consumer charging behaviour and what 
technologies and methods have the potential to collect consumer charging behaviour. 

2.3.1 Need 
In recent years, modern, mass produced plug-in electric vehicles have entered the consumer marketplace. 
Federal and State governments have enacted policies that incentivize the production, sale, and use of 
these vehicles as part of a strategy to reduce greenhouse gas emissions from the transportation sector.  

Since Plug-In Electric Vehicles (PEV) transportation and publically available electric vehicle support 
equipment (EVSE or charging stations) are in their nascent stages, there is some uncertainty about how 
best to roll-out the EVSE infrastructure so as to support PEV drivers, promote PEV adoption, and 
minimize stranded assets. Collecting consumer charge behavior data can be used to inform charging 
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network administrators, transportation planners, and State officials about the efficacy of investments 
made to support publically available EVSE. 

Collecting consumer charging behavior data can also be used in the process of identifying barriers to PEV 
adoption and develop strategies to remove them. One barrier to widespread PEV adoption is that the 
driving public is accustomed to the gas station model for vehicle fueling. Under this model, drivers can 
obtain hundreds of miles of driving range during a brief stop at a gas station. Gas stations are ubiquitous 
and a driver running out of gas is a relatively rare occurrence. Drivers of PEVs experience a different 
paradigm. 

Charging PEVs takes longer and if additional range is needed when travelling, the number of publically 
available charging stations is low compared to the number of gas stations. Additionally, the distance that 
PEVs can travel on electric drive is typically about 1/3 of the range of a conventional vehicle. These 
generalizations speak to the paradigm shift faced by drivers who choose a PEV yet sales are currently 
exceeding the rates seen for hybrid cars when they were first introduced.  

PEV sales data speak to a number of satisfying aspects to PEV transportation such as reduced emissions, 
less road noise, less maintenance, lower cost per mile for fuel, the potential for renewably powered 
transportation, freedom from the gas station, tax credits, rebates, and the ability to fuel your car at home, 
to name a few. Reinforcing the current level of satisfaction experienced by PEV drivers is one way to 
encourage adoption.  

By collecting consumer charging behavior data and using it to inform strategies for installing, operating, 
and maintaining publically accessible charging infrastructure, the satisfaction that current PEV drivers 
feel can be maximized within the constraints of existing PEV and EVSE technologies. This satisfaction will 
be evident during the course of a PEV driver’s life and through social interaction the idea that PEV 
transportation is satisfying will grow, which will in turn encourage adoption. The opposite effect could 
occur if the publically available charging infrastructure is poorly planned, operated, and maintained. In 
this case, PEV adoption rates could slow because public perception is that PEV transportation is 
associated with negative experiences.  
  

2.3.2 Scope of Work 
The scope of work for this report is to analyze the available technology and the effectiveness of that technology to 
collect consumer charging behavior data. The emphasis is on developing a consumer-friendly approach to data 
acquisition and to provide recommendations to stakeholders regarding the need for, value, and availability of 
various levels of data acquisition technology. The scope of work also includes the following activities: 

• Develop a rollout plan for integrating data acquisition with the planned EVSE 
• Providing recommendations for aggregating data acquisition with planned EVSE.  
• Develop a consumer survey form 

 
2.3.3 Uses for Consumer Charging Behavior  
Consumer charging behavior data can be used to better understand the charging habits of PEV drivers in 
order to guide charging infrastructure rollout and encourage adoption. By understanding peoples 
charging habits, infrastructure can be placed more strategically, for example: 
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• Stranded assets can be reduced by learning what types of locations are unpopular for charging and 
then avoiding installing charging stations in those types of locations unless they are needed for 
safety purposes.  

• PEV adoption can be encouraged by learning what types of locations are popular and installing 
more EVSE in those locations.  

Consumer charging behavior data can show how sensitive PEV drivers are to pricing at publically owned 
stations when deciding where and when to charge. Network planners and administrators, and analysts 
can use consumer charging behavior data to learn whether or not pricing at publically accessible stations 
can support a for-profit charging station owner business model, or if a non-profit station owner business 
model or charge price subsidies are most effective in encouraging adoption. Consumer charging behavior 
data can be used to help funding agencies decide if available funds are best directed towards:  

• Vehicle rebates to lower the cost of PEVs, 
• Grants to install publically accessible charging stations, 
• Subsidies to reduce the cost of charging at publically available charging stations, 
• Or some combination of the above.  

Consumer charging behavior data can also be used in the development of parking policies that promote 
fair use of parking and charging real estate in environment of parking scarcity. 
 

2.3.4 Types of Consumer Charging Behavior Data 
The following types of consumer charging behavior data are of interest for the uses described above: 

• Number of charge events per day 
• Energy transferred per charge event 
• Duration of charge event  
• Duration of transaction (can be different than charge duration) 
• State of charge (SOC) upon arrival 
• SOC upon departure 
• Time of day each charge event occurs 
• Price of electricity from the utility during the charge event 
• Pricing structure of station (can vary with time and/or by user group) 
• Number of events per week or month by specific vehicles 
• Availability (percentage of time station is operable) 
• Number of occurrences where charging station was occupied by conventional vehicle 
• Number of occurrences where a driver was not able to charge because the charging station was 

occupied by another PEV 
• Number of occurrences where a driver attempted to use a charging station but it was unavailable 

due to equipment failure 

Some of these data can be collected by existing technologies; others can be collected by survey. Some of 
the data listed above may not be able to be collected with currently available technologies and methods.  
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2.3.5 Review of Available Data Collection Technology 
Technology for collecting consumer charge behavior is built in too many mass produced EVSE. A wide 
range of manufacturers offer networked systems that are capable of transmitting and receiving data to 
and from the internet via cell phone signal. This enables EV drivers to pay for charging and station 
administrators to manage the charger over the internet to set charging cost, monitor usage, download 
custom reports, and detect system faults. 

2.3.5.1 Networked Versus Non-Networked Systems 
Non-networked EVSE are also available with the most basic type being a smart relay box, a cord, and a 
plug configured to charge vehicles for free following safety and communication protocols contained in the 
Society of Automotive Engineers Standard (SAE) J1772. In order to monitor usage from this type of station 
additional metering hardware would need to be installed. Figure 8 below provides an overview of 
consumer charge data collection options from modern EVSE.  

Figure 8: Hardware Options for Collecting Consumer Charge Data 

 
Source: GHD, 2014  

As can be seen in the figure above, the most convenient method to collect consumer charging data is by 
choosing networked EVSE. Networked EVSE also provide the highest level of detail about consumer 
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charge behavior because these systems are designed for the purpose of monitoring and administering 
networks of charging stations.  

A utility smart meter that is installed as a dedicated meter for a single EVSE can provide kilowatt hour 
usage for the station by the hour, day, month, and year through an online web portal. The data can be 
downloaded in spreadsheet format for reporting and analysis. A utility smart meter installed for a bank of 
charging stations can provide usage data for the bank of chargers but will not be able to provide 
information about individual EVSE usage within the bank. 

Pacific Gas and Electric allows a dedicated meter to be installed for PEV charging and has a specific rate 
set up for EV charging.  Jurisdictions in the Upstate planning area generally allow separate meters to be 
installed for electric vehicle chargers with one known exception being Humboldt County. Humboldt 
County does not allow a separate meter to be installed for PEV charging in residential applications; 
however, separate meters for non-residential applications are allowed. 

If a separate conventional electricity meter is installed for the EVSE then data, in units of kilowatt hours 
(kWh) per month, will be provided by PG&E on the monthly bill. To obtain data in terms of kWh per day, 
the meter would have to be read manually on a daily basis.  

If a conventional meter was installed in the charging station circuit behind the facility’s main meter, the 
data in units of kWh per month could be read manually over a time interval of choice.  

Customized electricity metering and data logging hardware is available to allow more comprehensive and 
convenient metering of non-network charging stations. These types of systems would be most applicable 
for remote stations that are out of range of cellular network signals. In this scenario, the same parameters 
that are monitored by networked stations could be monitored and the data would be collected manually 
by swapping a data logging module or connecting a laptop computer and downloading the data on a 
regular basis.  

2.3.5.2 Networked EVSE and Open Charge Point Protocol 
Open Charge Point Protocol (OCPP) is a standard that applies to data transfer and communications for 
EVSE. The OCPP was implemented to address the challenge of interoperability of PEV charging across the 
diverse landscape of EVSE. EVSE that are OCPP compliant can be accessed by any PEV driver regardless 
of what charging networks they may or may not belong to and what network the EVSE is associated with. 
The OCPP also allows EVSE owners and administrators to reconfigure the software on the EVSE to 
support their particular business/operations model. Currently, EVSE that are installed using funding from 
the State of California are required to be OCPP compliant.  

Available Data Acquisition Technology  
There is a wide range of EVSE available on the commercial market and the technology is rapidly evolving. 
This section presents a summary of the most common types of EVSE available at the time of this writing.  

Level 1, Level 2, and  Level 3 EVSE 
EVSE are available with different power ratings. Level 1 EVSE utilize a 120 volt, 20 amp, single-phase 
branch circuit. Level 2 EVSE utilize a 240 volt, up to 80 amp, single phase circuit. Level 3 EVSE utilize 
either a 208 volt or 480 volt three-phase circuit with a current rating up to 400 amps. Level 3 EVSE are also 
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referred to as DC fast charge stations because there is a rectifier in the EVSE that converts alternating 
current to direct current, which is then supplied directly to the Battery. 

Networked Level 2 EVSE 
As described above, networked EVSE provide the most convenient means of collecting consumer 
charging behavior. EVSE wired to a network can be managed, monitored, and its usage can be tracked 
and reported on.  Furthermore, as electric utility rates change, the EVSE owner can adjust the price of 
consumer charging.  Networked EVSE facilitates versatility of use for both the owners and the consumers.  
Networked EVSE allows PEV drivers to readily access charging stations via a service plan, credit card, or 
a smart phone.  Additionally, networked EVSE facilitates data collection and reporting of consumer 
charge behavior.  This section highlights the most common networked EVSE available at the time of this 
writing.  Since the technology is rapidly evolving, the reader will find that there are networked EVSE 
available in the commercial marketplace that are not summarized here.   

To collect consumer charging behavior data, the EVSE must be supported by a management network.  
Many manufacturers pair their EVSE with a web-based network for management, monitoring, and control 
of their charging stations.  Charging stations that currently use, or have the option to use, a web-based 
management network include AeroVironment, Blink, ChargePoint, ChargePro, ClipperCreek, and Eaton.  
The network associated each charging station is listed in Table 6. 

Table 6: Charging station and associated management network. 

EVSE  Management Network/Software 

AeroVironment AeroVironment, Liberty PlugIns  

Blink Blink 

ChargePoint ChargePoint 

ChargePro SemaCharge 

Clipper Creek PowerDash, Liberty PlugIns 

Eaton Sky Network (Greenlots), Liberty PlugIns,  

General Electric WattStation WattStation Connect 

Source: GHD, 2014  

Networked EVSE allows the owner, host, or even in some cases the local utility company to manage their 
charging stations.  The network is primarily accessible via internet access, but some networks also include 
smart phone access.  On most EVSE networks, access to the web-based network allows an operator to set 
pricing, manage EV driver accounts of subscription plans, monitor the station, notify drivers of charge 
status, troubleshoot problems remotely, produce environmental reports (e.g. GHG reduction, fossil fuel 
displacement, etc.), track usage, and export data as available.  When a utility company has access to the 
network, additional management may include assigning shedding groups, demand response, and 
blackout response. 
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2.3.6 EVSE Charge Ratings 
The most common Level 2 EVSE charge rating is only slightly larger than the capacity of the on-board 
charges in most PEVs.  If not carefully considered, EVSE could fall behind the charging capabilities of 
electric vehicles.  The charge ratings for current EVSE ranges between 5.8 kW and 18 kW, as noted in 
comparison in Table 7.  It is important to note that the leading EVSE manufacturers only offer 7.2 kW 
Level 2 chargers, while a many of the electric vehicles on the market are capable of charging at 6.6 kW.  
Furthermore, the Toyota RAV4 and Tesla Model S are capable of charging at 10 kW.  Thus, if more PEV 
manufacturers follow the trend and move towards the capability of charging at 10 kW or greater, the 
EVSE that offer charging at or below 7.2 kW will limit their ability to minimize PEV driver charging time 
and therefore decrease driver satisfaction, which may discourage PEV adoption. Consequently, any EVSE 
infrastructure rated to 7.2 kW may need to be upgraded. Alternatively, if EVSE with a rating of at least 
10 kW were selected initially, along with its supporting electrical infrastructure, increases in PEV charge 
ratings will be better supported.  Stations that can charge at 19.2 kW would ensure that future increases in 
the capacity of on-board chargers would be support up to the limit of the allowable Level 2 charging 
current under the SAE J1772 standard.  

Table 7: Comparison of EVSE models and their charging rates 

EVSE Brand Level 2 EVSE Model Charge Ratings 
Blink Single Pedestal 7.2 kW 
ChargePoint CT4011-GW Single Pedestal 7.2 kW 
ChargePro Single Pedestal 7.2 kW 
Clipper Creek CS-Series Single Pedestal 5.8, 7.2, 9.6, 11.5, 13.4, 15.4, 17.3, or 18.0 kW 
Eaton Single Pedestal 7.2, 9.6, or 16.8 kW 

Source: GHD, 2014  

2.3.6.1 EVSE Data Access 
For independent agencies to obtain consumer charging data from EVSE owners, it is recommended that 
the owners sign a Disclosure Agreement with the entity seeking to collect the data.  The agreement would 
permit the entity to periodically access the networked EVSE from a web-terminal and export consumer 
charging data that does not violate consumer privacy rights.  The simplest approach to obtaining approval 
from the owner would be by presenting the agreement to the owner when he or she applies for an EVSE 
installation permit, for tax incentives, or during other application EVSE processes.   

2.3.6.2 Other Sources of Relevant Data 

Consumer Outreach 
Data exported from charging stations represents only a subset of data available for use in analyzing 
consumer charging behavior.  Charging station data indicates how an existing set of charging stations 
were utilized.  However, it does not indicate consumer preference and/or response to the existing 
infrastructure.  Another subset of behavior data could come from consumer outreach.  Consumer outreach 
in the form of a survey could complement the data exported from charging stations and could explain 
what cannot be interpreted from raw data.  For example, a survey might indicate that a majority of 
consumers want a charging station at a nearby recreation area. This information wouldn’t be gleaned 
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from charge data alone.  Furthermore, a survey could indicate whether or not a DC Fast Charger should 
be implemented instead of additional Level 2 chargers at a particular location.  

To obtain consumer data via a survey, the survey could be presented through the vehicle registration 
renewal process, at a charging station, at the dealership, or in via a public outreach project.  Ideally, the 
target demographic for consumer outreach would be drivers who have had time to get comfortable with 
their EV driving habits.  Ideally, they have also had time to consider how and where the EVSE 
infrastructure might be improved.  Vehicle registration renewal is typically performed via the USPS mail, 
and since it occurs after one year of EV ownership it would be an ideal avenue for obtaining information 
via a consumer survey.  For those EV drivers within each county, the DMV could enclose a simple flyer 
within the renewal letter requesting consumer responses via a web-survey.  Another avenue for outreach 
could be through an advertisement on the charging stations themselves.  A station owner could offer, for a 
limited time, a discounted charging cost for those drivers who participate in a web-survey.  In order for 
the latter approach to be effective, private EVSE owners may have to receive subsidies from the State or 
another agency accounting for the difference in lost charging revenue so that they are willing to offer this 
discount without incurring any losses. 

To obtain consumer usage data via a survey, a both web-survey and hardcopy version were created for 
the EV drivers in the Upstate region (Appendix D). The Electric Vehicle Driver Survey that was prepared 
seeks driver experience and feedback on the existing EVSE infrastructure in the region. The survey asks 
EV drivers to respond to questions such as where they charge, are there enough publicly accessible EVSE, 
how much they are willing to pay for a charge event, and their general opinion and satisfaction about 
their EV charging experience. The goal of this survey is to determine how the utilization might be affected 
by location, pricing, and equipment, which cannot be obtained from the charge data alone. 

Vehicle Telemetry 
Additional charging behaviour can be obtained through vehicle telemetry.  Useful telemetry data from a 
vehicle may include: 

• GPS route information including start and stop times and locations 

• Number of trips per day 

• Battery state of charge (SOC) at the beginning and end of trip 

The data is useful because, for example, it may indicate where numerous drivers have depleted their 
batteries in attempts to make trips, but have been limited by insufficient public EVSE infrastructure.  
Hence, indicating where consumers need additional public EVSE.  Additionally, inferences could be made 
from SOC at trip start and stop, which could be used to infer consumer confidence in their regional EVSE 
infrastructure.  A major hindrance in obtaining telemetry from consumers is that it requires a PEV driver 
to allow the installation of a telemetry module in his or her electric vehicle and to allow the release of the 
driver’s behaviour to a third-party.  Drivers may be sensitive to third-parties having knowledge of their 
whereabouts.  Thus, drivers would need an incentive to be willing to release their potentially private 
driving information.  The module may need to be subsidized by the State or other agency, and a 
Disclosure Agreement would be required so that the agency would be permitted to periodically export the 
driver’s vehicle behaviour data.   
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Some electric vehicle manufacturers have already set up telemetry web-interface systems as optional 
purchasing features.  The telemetry systems allow drivers to monitor their energy usage, check SOC, 
remotely start and stop vehicle charging, track GHG reductions, and produce usage reports.   

One example is that Nissan offers an optional telematics service through CARWINGS for vehicles that are 
equipped with navigational equipment.  To use the service, an additional module is installed on the PEV 
and vehicle data is exported to a server.  The data can be accessed via a web-terminal or smart phone.  The 
data logged by the telematics system and includes (CARWINGS, 2013): 

• Daily trip number 

• Total electricity used 

• Electricity used from consumption 

• Electricity used from regeneration 

• Distance travelled 

• Energy economy in mi/kWh 

• CO2 tailpipe emission reduction 

Currently, drivers of the Chevrolet Volt and the Honda Fit PEV have access to remote charge 
management via a web terminal or smart phone, but as of yet do not have the capability to log and export 
vehicle usage data. 

The types of data that can be obtained from networked EVSE do not vary significantly between 
manufacturers.  Thus, in order to obtain the largest set of consumer charge data from EVSE, the most cost 
effective EVSE should be considered.  Table 8 lists the costs of 7.2 kW Level 2 that were available at the 
time of this report.  As a result of the capital lower costs, more business owners and stakeholders may be 
willing to invest their capital into adopting the new technology.  Additionally, the costs to the PEV driver 
should also be considered because they could impact the revenue associated with the EVSE ownership 
model.  This section addresses the costs associated with investment of EVSE.  

Table 8: Equipment costs for networked 7.2 kW EVSE including one year of service fees 

EVSE EVSE Model (Level 2) Cost 

Blink Blink Pedestal Single $ 4,755  

ChargePoint CT4011-GW Single Pedestal $ 5,666  

ChargePro ChargePro Charging Station $ 4,895  

Clipper Creek CS-40 (Pole mount)  $ 5,730  

Source: GHD, 2014  

 

2.3.7 Plan for Data Acquisition 
The information presented above was used to develop a recommended rollout plan for collection 
consumer charge behavior data. The plan is consists of the following elements: 
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• Select OCPP compliant, networked EVSE
• Distribute a PEV Driver Feedback Survey
• Create Database
• Update Database on a quarterly basis
• Report out to the stakeholders on an annual basis

Selecting OCPP compliant, networked EVSE will enable the collection of the following data: 

• Number of charge events per day
• Energy transferred per charge event
• Duration of charge
• Duration of transaction
• Time of day each charge event occurs
• Cost to EV driver to charge
• Availability (percentage of installed time that station is operational)

These data will allow the network administrator to determine: 

• Station Utilization
o This will help determine what types of locations are popular and when it is time to install

another station at a popular location
• Frequency of PEVs remaining plugged in after their battery has been completely charged

o This will help determine when it may be advantageous to implement a charging policy that
requires PEVs drivers to move their vehicles within a certain period after their battery has
been fully charged, which will free up the EVSE for another PEV to charge.

• Frequency of overnight charging
o This will help administrators understand demand for overnight charging opportunities for

residents that do not have access to a dedicate parking space such as urban apartment and
multifamily housing development dwellers

• The relationship between charging price and station utilization
o This will help administrators understand how effective their marketing campaign is in

explaining the actual costs of operating and maintaining the network and the justification
for the pricing structure

o This will also help administrators balance pricing and utilization by providing a feedback
mechanism from PEV drivers

• The reliability of various types of EVSE
o If availability of a particular brand of EVSE is low and externalities such as vandalism have

not occurred then the administrator will be able to avoid that brand of EVSE for
subsequent charging station installations

• The prevalence of vandalism in particular locations
o From recent experience in the Upstate region, certain locations are more prone to

vandalism than others. Vandalism can affect the availability of stations and it will be useful
for the administrator to know which areas are more prone to vandalism.

o If utilization of stations in vandalism prone areas is low then the administrator may elect to
remove the EVSE to avoid incurring repeated expenses associated with repairs.
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o If the location is highly utilized or important for safety reasons then the administrator can
either harden the existing EVSE or install a new vandal resistant EVSE, if one becomes
commercially available

Distributing a PEV Driver Feedback Survey and managing the data received will provide the network 
administrator with data that cannot be obtained from EVSE directly. A survey form was developed for the 
Upstate PEV Readiness Plan project and a copy is included in Appendix D of this report. The survey form 
was created using Google Forms, a free online tool that allows users to create surveys, create links to the 
survey for use on websites and in documents, and analyze survey results. The survey can be distributed 
by embedding a link on the websites of stakeholder organizations, by including the web address of the 
survey on printed promotional materials associated with the Upstate PEV Readiness Plan and the Upstate 
Plug-In Electric Vehicle Charging Network. Partnering with local auto dealers to provide handouts or 
business cards with each purchase of a PEV would make PEV drivers aware of the survey and the local 
charging station network, which could result in valuable feedback. The types of data that can be collected 
with the survey include the following: 

• Frequency of use for each station in the network by individual drivers
• Additional locations where drivers would like to see EVSE
• Frequency of occurrences where a driver was not able to charge because the charging station was

occupied by another PEV
• Frequency of occurrences where a driver attempted to use a charging station but it was

unavailable due to equipment failure
• Frequency of occurrences where charging station was occupied by conventional vehicle

Once the type of EVSE to be purchase has been selected and the consumer survey has been finalized, the 
network administrator can design a database to store the data to be collected in a way that will facilitate 
analysis and reporting. A Microsoft Excel template can be created for monthly or quarterly data 
download/input from the EVSE and survey result tracking spreadsheet. The template can include graphs 
and tables to be used in reporting out to stakeholders the results of the consumer charge behavior data 
acquisition program. The results can be used for public outreach and to guide procurement and 
management decisions by the network administrator to maximize quality, value, and convenience to the 
PEV driver within the constraints of a non-profit cost recovery business model.  

2.3.7.1 EVSE Recommendations 
Networked EVSE that are OCPP compliant and capable of payment by credit card should be selected for 
deployment. In areas where vandalism is a concern, EVSE that are hardened with features such as a 
locking cord retraction system should be considered, if and when such units become commercially 
available.  

For Level 2 EVSE, units with the highest power rating should be selected where practical so as to prevent 
the need for future upgrades as onboard PEV battery charger capacities increase over time towards the 
1819.2 kW limit as per the SAE J1772 standard. However, the highest charge rate is not necessarily the 
most feasible option for all situations because this choice may trigger service upgrades that could make 
the project economically infeasible. SCEDC should consider installing the largest capacity Level 2 EVSE 
possible in a given location without triggering service upgrades. If a service upgrade is unavoidable, 
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consider upgrading the service to support a high power Level 2 EVSE to support growth in vehicle on-
board chargers in the coming years.  

ClipperCreek Level 2 EVSE with the Liberty PlugIns add on seems to provide the most flexibility for 
installing high power, networked, OCPP compliant charging stations across a wide variety of electrical 
service sizes. This configuration also lends itself to development of hardened EVSE through the addition 
of a cord retraction system or automated locker/kiosk arrangement that could be triggered by the Liberty 
PlugIns system.  

For Level 3 EVSE, units with both CHAdeMO and J1772 Combo plugs should be deployed on each unit to 
accommodate all PEVs with DC fast charge capability, except for Tesla, which has its own DC Fast Charge 
network specific to its cars. The additional cost to include both cords will likely be small compared to the 
overall project cost to install the EVSE. The voltage of the closest three-phase power connection should be 
considered when selecting the EVSE. Installation costs can be reduced if the EVSE input voltage and the 
voltage of the nearest three-phase power connection are matched. Additionally, care should be taken to 
deploy EVSE designed for the altitude and temperatures at the site.  
 

2.4 Greenhouse Gas Reduction Estimates 
 

The Upstate PEV (UPEV) research team conducted an analysis of the greenhouse gas (GHG) reductions 
that are achievable in the Upstate region through adoption of PEVs and deployment of public EVSE 
infrastructure.   
 

2.4.1 Greenhouse Gas Reduction Estimates - Methodology 
The UPEV leveraged several sources of data to estimate the impact of PEV adoption on region-wide GHG 
emission in the year 2020.  The first was modeled output from the PEVI simulation model (see Section 
2.2.1.1), which provides an estimate of the number of electric vehicle miles traveled given three 
hypothetical penetration levels into the vehicle fleet of the Upstate region. The second data was from the 
California Air Resources Board EMFAC 2011 model, which was used to quantify the reduction in GHG 
emissions associated with the displacement of conventional vehicle miles traveled with electric vehicle 
miles.  The GREET emissions model by Argonne National Labs was used to quantify upstream emissions 
associated with conventional vehicles and plug-in hybrid electric vehicles (PHEVs).  Finally, the GHG 
emissions associated with the electricity needed to charge PEVs were based upon data gathered from the 
three electric utilities in the Upstate region (Pacific Gas & Electric, Redding Electric Utility, and Pacific 
Power). 

2.4.1.1 Regional Fleet Composition 

The EMFAC 2011 model output used in this analysis includes an estimate of vehicle population, VMT, 
and GHG emissions rates in the year 2020.  These values are disaggregated by county, vehicle class, fuel 
type, and model year.  A summary of the light duty fleet composition is provided in Figure 9.  Note that 
the fleet penetration scenarios throughout this report were developed relative to the full vehicle fleet in 
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each county.  A 1% fleet penetration actually corresponds to a 2.3% penetration into the light duty vehicle 
fleet. 

Figure 9: Vehicle population in Shasta, Siskiyou, and Tehama counties 

Source: SERC, 2014 

2.4.1.2 PEV Fleet Composition 
Three fleet penetration levels were simulated in the PEVI simulation model: 0.5%, 1%, and 2%.  These 
levels represent the percentage of total vehicles that were replaced by with plug-in electric vehicles.  PEVs 
are assumed to be 50% battery electric and 50% plug-in hybrid electric.  PEVs are also assumed to be 99% 
light duty passenger cars and 1% light duty trucks.  The conventional vehicles replaced by the PEVs are 
assumed to the same class of vehicle (i.e. 99% / 1% light duty cars / trucks).  Vehicle adoption is assumed 
to be spatially distributed throughout the Upstate Region in proportion to present day population. 
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2.4.1.3 Estimating Emissions  
The PEVI model was used to simulate a workday of travel and charging behavior in the region for the 
three penetration levels and two scenarios.  The first scenario included no new public electric vehicle 
supply (EVSE) infrastructure, and the second included the EVSE infrastructure recommended in this 
report (Section 2.2.2).  These scenarios allow one to distinguish between benefits associated with PEV 
adoption alone and adoption coupled with public EVSE. 

PEVI produces estimates of the total number of electric miles and gas miles traveled on a typical weekday. 
These were totaled and used to adjust VMT from the EMFAC model for vehicles of class LDA and LDT1 
(light duty auto and light duty truck 1, respectively) that use gasoline.  Then two new “fuels” were added 
to the analysis, “BEV” and “PHEV”, to account for emissions associated with these two kinds of PEVs.  
The VMT for BEV and PHEV were distributed based on the distribution of electric and gas miles traveled 
from the PEVI model with all of the gasoline miles traveled going to PHEV and all of the electric miles 
traveled going to BEV (in reality, PHEV’s have a mixture of both but for GHG accounting it is simpler to 
separate).  The emissions rate for operating a PHEV on a per mile basis is based on the emissions rate of a 
gasoline vehicle but scaled in proportion to the ratio of fuel economy between a typical PHEV (50 mpg) 
and a conventional light duty vehicle from the EMFAC model (18-23 mpg). 

Upstream emissions for gasoline and diesel were based on the Argonne GREET model (1.31 kg CO2e/gal of 
gasoline and 0.784 kg CO2e/gal of diesel) and for electricity were based on a population-weighted average 
of the three primary electric utilities in the upstate region (0.20 tons CO2e/MWh electricity).  Finally, the 
EMFAC2011 emissions estimates are representative of a typical weekday, so we used a factor of 347.5, 
which is based on the conversion factors used by EMFAC, to convert weekday emissions to annual 
emissions.  

2.4.2 Greenhouse Gas Reduction Estimates - Results 
Figure 10 shows the impact of PEV penetration into the total vehicle fleet on total fleet emissions.  The 
labels near the top of each plot annotate the percent reduction in GHG emissions associated with each 
scenario.  For all three counties, a 1% penetration into the total vehicle fleet results in a 0.3% reduction in 
total fleet GHG emissions.  Figure 11 presents the same result but the emissions quantities are restricted to 
just light duty vehicles.  So a 1% penetration into the total vehicle fleet (which is a 2.3% penetration into 
the light duty fleet) results in a 1.5% reduction in light duty vehicle emissions.   

The impact of public EVSE on emissions is relatively small, for all counties the emissions reduction 
achieved by installing public charging infrastructure is approximately 3% greater than what is achieved 
from PEV adoption alone.  Despite this modest benefit in terms of emissions, there is a substantial benefit 
to BEV drivers from having public EVSE installed in their region.  As Figure 12 demonstrates, hundreds of 
drivers simulated in the PEVI model avoid becoming stranded when they have access to public EVSE.  
The public chargers make a substantial amount of travel possible that wouldn’t otherwise be feasible in a 
BEV with approximately 70 miles of range.  For this reason, it is reasonable to conclude that installing 
public EVSE is an essential component to the uptake of PEVs and the emissions benefits from adoption 
alone can be partially credited to the development of a public charging network. 
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Figure 10: The impact of PEV adoption in the Upstate region on total vehicle fleet GHG emissions by vehicle 
type.  The black percentage labels indicate the percent reduction in emissions for each scenario 

Source: SERC, 2014 
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Figure 11: The impact of PEV adoption in the Upstate region on light duty fleet GHG emissions by vehicle 
type.  The black percentage labels indicate the percent reduction in emissions for each scenario 

 
Source: SERC, 2014 
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Figure 12: The number of BEV drivers who avoid stranding during PEVI simulation runs when public EVSE is 
added to the road network according to the siting recommendations from the Upstate PEV Readiness Plan. 

 
Source: SERC, 2014 

 

2.5 Plan to Mitigate On-Peak PEV Charging 

The Upstate Plug-in Electric Vehicle (UPEV) team assessed impacts and identified mitigation measures for 
on-peak plug-in electric vehicle (PEV) charging.  The analysis found that even at a 2% penetration of PEVs 
into the light duty vehicle fleet, the increase in peak demand – while not negligible – is nevertheless 
within the range of natural load growth that utilities already account for in the course of normal system 
planning and upgrading activities.  This explains why PEV charging is not a cause of significant concern 
for utility service planners at this point in time.  Mitigation measures for on-peak charging consist of a 
combination of economic and technical measures.  Economic measures include peak period pricing 
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structures that can discourage on-peak charging.  Technical measures include load-shedding algorithms 
available in some EVSE and onsite renewable energy generation and battery storage systems integrated 
with EVSE.  

2.5.1 Distribution Level Peak Demand Analysis 
The UPEV team obtained distribution grid infrastructure data from Pacific Gas & Electric for 23 circuits in 
Shasta County (which do not cover Redding Electric or Pacific Power service territories) and 13 circuits in 
Tehama County.  The infrastructure data were used to compare the spatial extent of each distribution 
circuit to the size of the travel analysis zones (TAZs) used in the plug-in electric vehicle infrastructure 
model (PEVI).  It was determined that the sizes of the TAZs are approximately the same as the size of a 
single distribution circuit in both rural and urban regions of Shasta and Tehama Counties.  Based on this 
result, the peak demand impact analysis was conducted at the spatial resolution of the TAZ. 

Unfortunately, the UPEV team was unable to procure load data from PG&E or the other utilities at the 
distribution circuit level.  So the analysis of peak demand consists of conducting five replicate simulations 
with the PEVI model for each penetration scenario and summarizing the PEV charging demand by TAZ.  
The results of these simulations were then presented to regional utility managers at Redding Electric 
Utility and Pacific Power. 

Figures 13, 14, and 15 present the simulated peak demand for power due to PEV charging in a TAZ in 
Redding, Los Molinos, and Etna in order to show, respectively, demand curves for urban, semi-urban, 
and rural areas of the Upstate Region.  Model runs started at 6 AM and went through 6 AM the following 
day (hour 30 on the plot).  Figure 16 presents a summary over all TAZs in the region categorized into 
urban, semi-urban, and rural groupings.  Five curves are plotted showing the 0th, 25th, 50th, 75th, and 100th 
percentile peak demand that occurred over all of the TAZs in that category and over all five replicate 
simulations performed with the PEVI model.    
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Figure 13: Peak demand projections for the Bonnyview TAZ in Redding, an example of an urban TAZ. 

 
Source: SERC, 2014 

  

0.5% Fleet Penetration 1% Fleet Penetration 2% Fleet Penetration

0

50

100

150

200

6 12 18 24 30 6 12 18 24 30 6 12 18 24 30
Simulation Time (hours)

Pe
ak

 C
ha

rg
in

g 
D

em
an

d 
(k

W
)

Charger.Type
Residential

Public

Total

RED_Bonnyview



  

34 

Figure 14: Peak demand projections for the Los Molinos TAZ in Tehama, an example of a semi-urban TAZ 

 
Source: SERC, 2014 
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Figure 15: Peak demand projections for the Etna TAZ in Siskiyou, an example of a rural TAZ 

 
Source: SERC, 2014 
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Figure 16: Peak PEV charging demand percentile projections over all TAZs by category (Urban, Semi-urban, 
Rural) and PEV fleet penetration. 

 
Source: SERC, 2014 
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meter and the customer will cover the costs of upgrades downstream of the meter. For cases where a new 
service is required for the EVSE installation, a cost share arrangement is typical between the customer and 
the utility for the new service drop from the nearest transformer with appropriate voltage. The specifics of 
the cost share arrangement depend on the estimated revenue that can be expected from the new service 
and is evaluated on a case-by-case basis. In general, the cost share requirements in these cases will tend to 
comprise a significant portion of the overall cost of the EVSE installation.  

All three utilities in the Upstate region impose monthly demand charges.  If PEV charging occurs 
coincident with a facility’s existing peak electric load, then it will directly add to that facility’s monthly 
demand charge.  The severity of this impact is largely dependent on the demand charge level imposed by 
the utility and can vary substantially between the three utilities that serve the region.  Table 9 shows 
typical demand charges levied by each of the utilities, as well as an estimate of the monthly bill impacts 
that would be experienced during the summer period if electric vehicle charging took place coincident 
with the host facility’s existing peak demand period. 
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Table 9 Electric bill demand charge impacts for summer peak coincident charging events 

Utility Rate Schedule Summer 
Demand 
Charge 

($/kW/mo) 

Cost with 
coincident  

6.6 kW Level 2 
charge event 

($/mo) 

Cost with 
coincident  

50 kW DC fast 
charge event 

($/mo) 

Pacific Gas & 
Electric 

A-10* $18.37 $121 $918 

E-19* $14.28 $94 $714 

Pacific Power A-32 $3.26 $22 $163 

A-36 $7.28 $48 $364 

AT-48 $5.28 $35 $264 

Redding 
Electric 

E7, E8 Up to $29.65 $196 $1,483 

* Assumes secondary voltage electric service. 

Source: SERC, 2014 

These potential demand charges could be a serious deterrent to a potential site host who might be 
considering installing an EV charging station or to a fleet operator who is considering adding PEVs to 
their fleet.  One potential mitigation measure is to place the EVSE on an electric service that is not 
subjected to demand charges (i.e., a service on a small commercial rate).  If such a service is not available, 
it may be possible to request a new small commercial service just to serve the EVSE, but this would need 
to be worked out with the local utility.  Other potential mitigation measures include charging higher rates 
for PEV charging during a facility’s peak demand period in order to discourage charging during that time 
and to help recoup demand charges, and installing technical solutions such as those mentioned above (i.e., 
smart EVSE that can shed load during peak demand events, battery storage, solar electric systems).  This 
issue of demand charges should be discussed with the utility prior to installing EVSE. 
 

2.5.3 Methods for Mitigating or Deterring On-Peak Charging 
As mentioned previously, on-peak charging generally does not appear to be an issue in the Upstate 
Region. However, there are several methods that could be used to deter on-peak charging if there were a 
desire to do so.  

Mitigation measures for on-peak charging consist of a combination of economic and technical measures. 
Economic measures include peak period pricing structures that will discourage on-peak charging. PG&E 
rate schedules include peak period energy pricing and demand charges that make electricity consumption 
during peak periods more costly. These measures can act to discourage on-peak charging when real-time 
electricity costs are passed through to the PEV drivers. Redding Electric Utility and Pacific Power and 
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Light do not currently have time-differentiated pricing structures. However, both of these utilities do 
impose demand charges that could impact the cost of providing electricity for EV charging purposes. 

For these pricing mechanisms to work, the EVSE network administrator must set up a pricing schedule 
that corresponds to the peak energy and demand charge schedules that pertain to the site. Modern 
networked EVSE allow pricing to vary according to a schedule; however, the amount of effort to set up a 
varied pricing schedule is not insignificant. In addition, demand charges pose unique challenges. 
Determining whether or not demand charges will be triggered for a PEV charging event depends on what 
other loads are present at the host facility at the time of the charging event, and on the customer’s overall 
load profile. Demand charges are difficult to pass through to PEV drivers in real-time because these 
charges are not determined nor incurred until the end of an electric utility’s monthly billing period.  

Technical measures include load shedding algorithms available in some EVSE and onsite renewable 
energy generation and battery storage systems integrated with EVSE. Certain EVSE, such as the Liberty 
Plug-In System, provide a means for the charging load to be shed if the utility sends out a curtailment 
signal. In this case, the PEV driver will not notice that a curtailment event has occurred unless they are 
denied a consequential amount of energy during the event. Using this technology and specific signaling, 
the utility can limit the extent to which PEV charging occurs during extreme peak periods. It may be 
possible to configure this type of system to shed the PEV charging load if the facility load is nearing the 
point where demand charges will be incurred. 

Another technical solution is offered by a company called EV For Oregon; they offer a high power EVSE 
that is integrated into a photovoltaic system with a 30 kilowatt-hour battery pack. This type of system 
helps mitigate peak demand because the energy for charging is provided through the battery pack which 
allows for a reduced demand from the electricity grid. The photovoltaic system is beneficial in providing 
renewable energy to recharge the battery pack, which again reduces the load experienced by the 
electricity grid for PEV charging. Similar systems without the photovoltaic system are available from 
specialty manufacturers allowing peak demands to be mitigated using a battery pack and inverter 
coupled to the EVSE.   
 

2.5.4 Plan for Mitigating or Deterring On-Peak Charging 
Discussions with PG&E, REU and PP&L staff regarding peak impacts from EV charging at a 1-2% 
penetration of PEVs indicate there will be no significant issues on their respective distribution systems. 
For this reason, mitigation of on-peak charging impacts in the Upstate Region may be considered a low 
priority.  However, there could be site level issues associated with demand charges.  This could be a 
deterrent to the installation of EVSE and the adoption of PEVs and will likely need to be addressed. 

PEV and EVSE technologies are still in their early stages, and new features and capabilities will certainly 
make their way into the market place.  As the market evolves it will be important for PEV stakeholders to 
keep themselves informed about the following topics: 

• Stay informed about utility electric rate options and how they relate to peak charging (time-of-use 
rates, peak demand charges, rules on second meters, etc.).  Advocate for fair and effective policies 
for PEV drivers and EVSE site hosts. 
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• Stay informed about EVSE features regarding pricing schedules and demand response features.  
Examine how the true costs of PEV charging can be passed through to the consumers who are 
charging their PEVs? 

• Examine methods for dealing with demand charges.  What impact does PEV charging have on 
EVSE host site demand charges?  How can demand charges be tracked and then passed through to 
consumers?  What sort of pricing structures can be used in place of demand charges for accounts 
that serve EVSE loads?  Can EVSE be placed on an electric service that will not be subjected to 
demand charges? 

• Stay informed about EVSE systems that incorporate battery storage, renewable energy generation, 
and/or demand response features as a means to mitigate peak charging impacts. 

 

2.6 Plan for Streamlining EVSE Permitting, Installation and Inspection 
Plug-in electric vehicles and the associated infrastructure require attention from planning and building 
departments in every city and at a county level.  Currently, some of the biggest barriers in quick PEV and 
EVSE adoption are found in the permitting process, as PEVs and EVSE are relatively new to the market 
and planning and building department staff are often unfamiliar with the technology. The challenges 
associated with PEVs include the process of issuing permits for PEV charging units and managing the 
demand on the electricity grid, particularly at the local level.  

This plan summarizes the EVCS permitting process, describes the roles of the various authorities involved 
in the approval process, describes the current practices in the Upstate Region, summarizes best practices 
from the experiences of other communities, and provides recommendations for streamlining EVCS 
permitting processes.  

For reference, EVCS are available at three different power levels that support different rates of plug-in 
electric (PEV) charging. The permitting requirements for the three different charging levels vary due to 
differences in the character of the required electrical service. The three charging levels are defined as 
follows:  

• Level 1 (L1) charging provides alternating current (AC) electricity to the PEV from a 120 volt (V), 
20 amp (A) circuit. 

• Level 2 (L2) charging provides AC electricity to the PEV from a 240 V circuit with currents up to 80 
amp10. 

• Level 3 (L3) charging is also referred to as DC fast charging, provides direct current electricity to 
the PEV and the AC feeder capacity to the EVCS is typically 208 or 480 V, 3 phase with currents up 
to 400 amp.  

These three charge levels are referred to throughout this document.  

                                                      
10 Typically Level 2 charging occurs at 30 A; however, up to 80 A is allowed under the Society of Automotive 
Engineers J1772 Standard 
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2.6.1 Purpose  
The purpose of this report is to present a plan to streamline EVCS permitting, installation and inspection 
in the Upstate Region that is based on an assessment of current practices in the region and lessons learned 
from other communities.  
 

2.6.2 Need 
In recent years, modern, mass produced plug-in electric vehicles have entered the consumer marketplace. 
Federal and State governments have enacted policies that incentivize the production, sale, and use of 
these vehicles as part of a strategy to reduce greenhouse gas emissions from the transportation sector. 
Since PEV transportation and EVCS are relatively new to the mass market, local planning and building 
department staff are often unfamiliar with the technology, which can lead to delays and increased costs 
for permitting EVCS. These delays and increased costs can constitute a barrier to PEV adoption as 
potential PEV and EVCS owners could become discouraged by unnecessarily difficult permitting and 
installation processes and elect to stay with the internal combustion vehicle and fueling paradigm. In 
order to help meet Federal and State PEV adoption targets, it is important to streamline the ECVS 
installation process and reduce disincentives to consumers as much as is practical.   
 

2.6.3 Scope of Work 
The scope of work for this report is to review the current status of EVCS permitting in the major 
jurisdictions within the Upstate Region, provide a summary of model EVCS permitting practices from 
communities outside the region, and develop a plan to streamline EVCS permitting in the Upstate Region. 
The general process of EVCS permitting involves numerous steps illustrated in the flowchart Figure 17.   
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Figure 17 Flow chart for EVSE permitting and planning approval 

 
Source: GHD, 2014 

 

2.6.4 Description of General EVSE Permitting Process 
As shown in Figure 17, the permitting process starts with the applicant notifying the building department 
and the electric utility (EU). Notifying the EU may be overlooked by the applicant because the building 
department will involve the EU as appropriate for the type of EVCS installation under consideration. The 
building department will guide the applicant through the process and determine to what extent the 
planning department needs to be involved in the process. Ideally, for simple installations, the permit may 
be issued over the counter without involvement of other entities. In practice, building department staff 
may have difficulty guiding consumers through the process because they are unfamiliar with the 
technology. The roles of the entities shown in Figure 17 are described in further detail below.  

2.6.4.1 Electric Utility 
The EU will become involved in the permitting process anytime there are modifications required 
upstream of a given customer’s meter to support the EVCS and, generally speaking, the EU needs to be 
informed when a customer’s load changes significantly. This can occur when the addition of EVCS at a 
given facility triggers a need for a service upgrade to accommodate the increased load, or when a new 
service is requested at a specific location to support the installation of EVCS. In the former case, the EU 
may upgrade their electrical infrastructure as needed to support the expanded service requirements at no 
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cost to the customer or cost share participation may be required. In the latter case, the EU will typically 
evaluate the request and estimate the potential revenue from the new load. If the potential revenue to the 
EU is high, the cost to the owner of the new load is low. If the potential revenue to the EU is low, the cost 
to the owner is higher. If the EU is involved in a given EVCS installation, the building department will not 
close the permit until all of the checks and inspections required by the EU have been completed.  

2.6.4.2 Building Department 
The building department is responsible for issuing a permit for the EVCS installation after verification 
that all applicable requirements have been met. For private commercial and residential installation of L1 
and L2 EVCS, the character of the work is analogous to installing an additional electrical outlet. The 
primary purpose of the permitting process in this case to verify that the existing electrical service has the 
capacity to safely support additional load from the EVCS as per the National Electric Code and any local 
codes that are applicable.  

For publically accessible L2 EVCS additional considerations can arise such as land use zoning, 
environmental impacts of construction, encroachment on required dimensions for sidewalks and parking 
stalls, accessibility guidelines, and illumination requirements among others. For L3 EVCS, the EU is 
typically involved throughout the permitting process due to the intensity and character of the new 
electrical load.  

As shown in Figure 17, the key differentiator is whether or not the EVCS can be considered a “minor 
modification” by the building department. If this is the case then it becomes relatively easy to streamline 
the permitting process for the applicant. Examples of permitting processes in other communities where 
installation of EVCS is considered minor work are provided in a subsequent section below.   

If a given EVCS installation involves an electrical service upgrade or significant site work, for example, 
then the building department may not consider the installation to be “minor work” and a more complex 
and costly permitting process could result. Site plans, electrical plans, load calculations and zoning 
reviews could be required to allow the building department to fully evaluate a permit application for 
certain installation. For residential load calculations, Article 220 of the California Electric Code (CEC) is 
used to determine if the addition of the EVCS installation will result in an increase in service capacity for 
the host facility.  

A summary of the electrical codes applicable to EVCS installations are shown in Table 10 below. 
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Table 10: Summary of Electrical Codes Applicable to EVCS Installations 

CEC Section # Summary of Requirements 

625.13 Cords and plugs may not have exposed parts 

625.24 Cords and plugs must be grounded 

625.9 EV connectors shall not be interchangeable with other receptacles and shall have 
a grounding pole that connects first and disconnects last 

625.15 EVSE1 shall be marked “For use with Electric Vehicles” 

625.23 If the EVSE is 60 A or larger and greater than 150 V to ground, then a disconnect 
must be installed within site of the EVSE and be capable of being locked in the 
open position. 

625.30 EVSE connector  shall be mounted at least 2 feet but not more than 4 feet above 
ground 

625.17 EVSE cable shall not be longer than 25 feet unless equipped with a cable 
management system that is part of the listed EVSE 

 
Source: GHD, 2014 

A building department may request a mechanical plan as part of the permit application. Such a request 
would reflect a historic need to provide mechanical venting for interior spaces used for PEV charging 
when battery chemistries allowed venting of explosive gases during charging. Due to advances in battery 
technology, venting is very rarely required for interior spaces used for charging commercially available 
PEVs. In general, building department staff are aware that requiring mechanical venting plans is not 
applicable to modern EVCS installations.  

2.6.4.3 Planning Department 
The planning department will become involved in the EVCS permitting process upon request of the 
building department. This typically occurs when the proposed installation may cause environmental 
impacts or conflict with zoning ordinances.  

2.6.4.4 CEQA 
In California, the environmental review is conducted under the CEQA framework and the first step is to 
determine whether or not the proposed installation is a “project.” Jurisdictions often consider typical 
EVCS installations to be minor modifications and therefore not “projects” under CEQA, in which case no 
further environmental analysis is required. However, if public funding is being used for the installation, 
then the CEQA process must be followed regardless of whether or not the installation is considered a 
project.  

The next step in the process is to determine whether or not the installation is exempt from further analysis 
under CEQA. A reviewer may consider a given installation a “project” under CEQA and then determine 
that it qualifies for one of several possible exemptions such as: The project is ministerial in nature, there is 
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no possible significant effect from the project, or the project qualifies for either a statutory or categorical 
exemption. Commonly filed exemptions for EVCS are: 

• 15301 (Class 1) for Existing Facilities
• 15303 (Class 3) for Small Structures
• 15304 (Class 4) for Minor Alterations to Land

If a given installation is considered a non-exempt project then there is the potential for a significant 
environmental impact and a CEQA document is required. An initial study would be prepared to 
determine whether a mitigated negative declaration or an environmental impact report would be 
required.  

2.6.4.5 Zoning 
Zoning ordinances describe what types of uses are permissible on a given real property based on the 
community’s general plan document. Zoning ordinances will list principal uses for each type of land use 
zone in the community. If the proposed use is not listed as a principal use then, it may be considered an 
accessory use to a listed principally permitted use, or a conditional use permit would typically be required 
to allow the proposed use. As an alternative to the conditional use permit, the project proponent can 
request that the zoning type for the property in question be changed to a zoning type that includes the 
intended use among its principally permitted uses. Obtaining a conditional use permit is significantly less 
involved than re-zoning a property; however both processes are lengthy and costly in most cases.  

Since PEV transportation and EVCS are new to the mass market, electric vehicle charging is rarely listed 
as a principally permitted use in zoning ordinances. Common best practice is for EVCS to be considered 
an accessory or similar use to a variety of principally permitted uses, whenever possible. This is 
reasonable because any use that involves vehicle traffic through the site is supported by EVCS when 
vehicular traffic is comprised of both conventional vehicles and PEVs. EVCS support the principally 
permitted use by enabling PEV drivers to use the site. PEVs generally require longer “fuelling” times at 
destination locations as opposed to the current gasoline station model for conventional vehicles. EVCS can 
be considered an accessory to the principally permitted use of the destination.  

In the event where the sole purpose of a given property becomes PEV charging, for example a niche 
commercial facility catering specifically to charging needs of PEV drivers, a conditional use permit would 
likely be required since PEV charging is too new to be listed as a principally permitted use under any 
zoning classification.  

2.6.4.6 General Plan Considerations 
A community’s general plan can play an important role in streamlining EVCS permitting processes. If the 
general plan includes policies to promote the adoption of PEVs then it is more likely that PEV charging 
will be listed as a principally permitted use across a wide range of zoning types. Also, the building and 
planning departments have a stronger foundation for making the permitting process as fast and 
inexpensive as possible.  

Incidence of Language Supporting PEV Transportation in Local General Plans 
A review of the general plans for the jurisdictions in the Upstate Region was conducted and the results are 
presented below. 
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Table 11: Electric Vehicle Inclusion in Local General Planning Documents 

Jurisdiction EVs or alternative fueled 
vehicles mentioned in General 
Plan? 

Siskiyou County Yes 
Shasta County Yes 

Tehama County Yes 
City of Yreka No 
City of Weed No 
City of Mt. 
Shasta 

No 

City of 
Dunsmuir 

No 

City of Redding Yes 
City of Red Bluff No 
City of Corning No 

Source: GHD, 2014 

As can be seen in Table 11, the general plans for four jurisdictions in in the Upstate Region contain 
mention of PEVs or alternative fueled vehicles. Table 12 through Table 15 provide summaries for these 
instances.  

Table 12: Summary of language supporting PEVs from Siskiyou County Community Planning Documents 

Section Summary 

Energy Element, pp 66 Efficiency Potentials, Transportation.  Opportunity identified for 
increasing the efficiency of transportation fuel use and shifting to 
cost-effective alternative fuels. 

Source: GHD, 2014 
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Table 13: Summary of language supporting PEVs from Shasta County Community Planning Documents 

Section Summary 

Climate Action Plan Reference to State Low Carbon Fuel Standard 

Energy Section of General 
Plan 

Role of Government:  

As a large consumer of energy, government can use its own actions 
as models for energy conservation and planning. Through its 
actions local government may elect to act as a provider of 
incentives that encourage energy conservation. For example, 
conversion of an agency's vehicle fleet to alternative fuels could 
stimulate other firms to do the same.  

Policy 6.4.4, E-j The County should continue to implement plans to convert more 
of its vehicle fleet to hybrid or alternative fuels that meet or exceed 
air quality standards. 

Source: GHD, 2014 

Table 14: Summary of language supporting PEVs from Tehama County Community Planning Documents 

Section Summary 

Air Quality Impact 
Mitigations 

Promote Transportation Alternatives, Support Green Fuels, Reduce 
GHG emissions from transportation. Consider model clean vehicle 
requirements. 

Implementation Measure 
OS-2.6g 

Support vehicle improvements and the use of clean vehicles that 
reduce emissions and improve air quality. 

Implementation Measure 
OS-2.6h 

Replace the County's fleet vehicles with new vehicles that utilize 
the lowest emission technology available, whenever economically 
feasible. 

Source: GHD, 2014 
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Table 15: Summary of language supporting PEVs from City of Redding Community Planning Documents 

Section Summary 

Air Quality Element 

 

While the electrical car has the greatest potential for addressing air 
quality issues, its omnipresence on the roads and general public 
acceptance parallel to that of the combustion vehicle is probably 
many years away.  

Policy 13 New Transportation Technology, Implementation Strategy:  

The City will monitor advancements in new technology regarding 
electric vehicles and cleaner burning combustion vehicles to ensure 
that future land-use and transportation systems can easily interface 
with technology when it is available and where reasonable.  

The City will pursue the development of Joint Venture projects 
involved in new technology. 

Policy 15  

 

The City should adopt a schedule to replace or convert 
conventional fuel vehicles with alternative fuel vehicles as rapidly 
as feasible based on available funds. 

Section F. Level B 
measures, Item 4: 

Convert fleet vehicles to clean-burning fuel as appropriate 

Source: GHD, 2014 

This supporting language in local community planning documents is valuable for use in encourage policy 
development to streamline the EVCS permitting processes in these communities. 
 

2.6.5 Current Practices for EVSE Permitting in the Upstate Region 
Current EVCS permitting practices for jurisdictions in the Upstate Region were reviewed and the results 
are summarized in this section. None of the jurisdictions in the region have permitting processes specific 
to EVCS installations.  

2.6.5.1 Siskiyou County, Yreka, Weed, Mt. Shasta, and Dunsmuir 
Richard Kinsman, the Planning Director, was contacted to discuss EVCS permitting in Siskiyou County. 
Mr. Kinsman indicated that he was making a list of code revisions and that revisions for EVCS permitting 
could be included such as including them as a conditionally permitted use for some commercial zoning 
classifications. Currently EVCS would be allowed by right in the highway commercial zoning 
classification.  

Mr. Kinsman also spoke with building official Mike Crawford, who related that he hadn’t had any 
applications for electrical service upgrades to accommodate in-home EV charging, though he also 
acknowledged that these types of minor service upgrades don’t typically result in permit requests. Mr. 
Crawford indicated that he hasn’t had any inquiries regarding commercial charging stations yet.  
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Mr. Crawford subsequently called the City of Yreka’s building official and a contract building official for 
the cities of Mount Shasta, Dunsmuir, and Weed and they reported that the only EV-related permits 
they’ve issued were for the one L2 Tesla charging station in Yreka at the Comfort Inn and the four Tesla 
charging stations at the Tree House Inn in Mount Shasta. The contract building official also reported that 
there have been no permit requests for residential EV charging stations in Yreka, Mt. Shasta, Dunsmuir, 
and Weed.  

2.6.5.2 Shasta County 
Building Division Manager Dale Fletcher was contacted to discuss EVCS permitting in Shasta County. Mr. 
Fletcher indicated that no commercial permits have crossed his desk yet and he has completed “a couple 
of residential permits.” Mr. Fletcher related that for typical EVCS installation the process would be “over 
the counter” with a plan review and the permit fee would be on the order of $200.  The process would 
include a quick zone review where the particular parcel would be reviewed. Shasta county has a policy 
that requires a property to be brought up to code if are any code violations are noted during the 
permitting and inspection processes. Mr. Fletcher did not see any additional permitting requirements for 
L3 installations but noted that each permit application would be reviewed on a case by case basis.  

2.6.5.3 Tehama County 
Bob Halpin of the Tehama County Planning Department and John Stover, the Building Official for 
Tehama County were consulted regarding EVCS permitting processes in Tehama County. Neither Mr. 
Halpin nor Mr. Stover has had an EVCS permit application come to their attention.  

2.6.5.4 City of Redding 
Development Services Supervisor, Erich Mayne, was contacted regarding EVCS permitting in the City of 
Redding. Mr. Mayne indicated that to his knowledge his department had not processed any permit 
applications for EVCS. Mr. Mayne indicated that permitting a typical residential EVCS installation should 
be a routine over the counter process and that permit fees would depend on the cost of the project and 
would follow the department’s fee schedule. Since the City of Redding has its own electric utility, 
Redding Electric Utility, there is some streamlining for EVCS built into the process. The EU will, by 
default, be involved in the permitting process and their input on a given permit application will under 
one jurisdiction rather than two. As for new measures to streamline the permitting process, some 
experience processing permits for EVCS within the department would be helpful in identifying potential 
opportunities.   

2.6.5.5 City of Red Bluff 
The City of Red Bluff Building Department was contacted and staff recommended talking to Eduardo 
Griego (surname not provided), the counter technician. Mr. Griego related that the department had not 
had any commercial or residential EVCS permit applications to date. After a discussion regarding the 
technology, Mr. Griego related that it sounded like the permitting process for L2 EVCS would be routine. 
For L3 EVCS it may be more involved due the higher operating voltage. For both L2 and L3 EVCS Mr. 
Griego indicated that they would likely need to process a few permits before opportunities for 
streamlining could be discussed.  

The City of Red Bluff Planning Department Director, Scot Timboe was contacted to discuss EVCS 
permitting from a planning perspective. Mr. Timboe indicated that he would likely handle the zoning 
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review using a “similar use” finding unless the subject project involved exclusive use of a property for EV 
charging. Mr. Timboe indicated that the Community Development Director can make the decision to issue 
a similar use finding or, if an application is controversial, then they could put it on the Planning 
Commission’s agenda, in which case the City Manager would also be consulted. Mr. Timboe stated that 
he did not see a reason to create a new regulation adding to the complexity of the process because, based 
on his understanding, EVCS are not radically different than other technology currently being permitted 
and it would be more efficient to use the existing regulatory framework.  

2.6.5.6 City of Corning 
Efforts were made to contact Terry Hooford and John Stoufer of the City of Corning to discuss EVCS 
permitting from both planning and building department perspectives however no contact had been made 
at the time of this writing.  

2.6.6 Best Practice Examples from Other Communities 
There are several communities throughout the United States that have taken steps to streamline their 
EVCS permitting processes. This section presents a number of examples of such efforts beginning with 
examples where the installation of EVCS is considered minor work.  

2.6.6.1 Minor Work Designation 
The following two examples demonstrate cases where EVCS permitting was streamlined by categorizing 
certain installations as “minor work.” 

• In the state of New Jersey, the installation of residential EVCS is considered “minor work.” The
applicant is required to provide verbal notification to the code enforcement agency prior to
commencing installation. Then a permit application must be filed within five days of the
notification.

• The state of Oregon has expanded its “minor label” program to include EVCS installations.
Licensed electricians can purchase a booklet of 10 minor installation labels for EVCS.

o Certain design restrictions apply.
o The cost is approximately 10% of the cost for a standard permit.
o One tenth of the minor installations get inspected.

2.6.6.2 Online Permitting 
Allowing permits for EVCS installations to be issued through an online process is a recent development 
that speeds up the process and reduces costs. The following examples demonstrate online permitting 
process being used in other communities.  

• The city of Houston Texas offers online express permitting for EVCS installations. Online permits
are issued automatically and instantaneously for standard EVCS installations and inspection
typically occurs on the day of installation.

• The city of Los Angeles California offers online permitting for EVCS installations. Owners are
allowed to start using their EVCS immediately upon installation and inspection typically occurs
within 24 hours after installation.

• In San Francisco California, electricians that are registered with the building department can
obtain permits for EVCS installation instantly online.
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• In Charlotte North Carolina, there are two options for online EVCS permits; one for homeowners
and one for contractors. The introduction of these processes has reduced the turnaround time for
permits to between one and two days.

2.6.6.3 Over the Counter Permitting  
Providing over-the-counter permits for EVCS installations is common practice in many communities 
across the United States. In this process, the applicant is typically walked through the permitting process 
by building department staff and the permit can be issued in about one hour. Inspections are then 
scheduled to coincide with the installation. The following examples demonstrate over the counter EVCS 
permitting processes used in other communities.  

• Raleigh North Carolina applied its existing “stand alone” permitting process to EVCS permitting.
The applicant is walked through the process at the counter and the process typically takes
approximately one hour. Inspection can occur as early as the following day.

• The San Francisco building department issues same-day over the counter permits for residential
EVCS

• The City of Irvine has developed an over the counter permit worksheet. The worksheet provides a
streamlined permitting process for residential EVCS installations where the sub panel servicing
the installation is rate at 100 A or more. The worksheet requires that the applicant have basic
knowledge of the size of the electrical service panel, the nameplate rating of the EVCS they wish to
install, the square footage of their home, and the number and type of lighting circuits and major
appliances in their home. The City of Irvine EVCS permitting worksheet is included in the
Appendix E1.

2.6.6.4 Plan Check 
In the case where some aspect of the EVCS installation causes the need for a more thorough review of the 
proposed work, a more involved process involving a plan check is typically required. This process will 
typically include the following requirements: 

• Building permit application
• Site Plan
• Electrical Plan
• Load Calculations
• Inspection

The building permit application itself is similar to what would be filled out under the online and over the 
counter permitting scenarios however it will be less specific to EVCS installations. The site plan will show 
the property boundary, outlines of structures, locations of existing utilities, dimensions, and location of 
proposed EVCS and feeder circuit. The electrical plan will include a single line diagram, a panel schedule, 
load calculations, and a plan showing the circuit layout, conduit and wire size and type, and any details 
relevant to the installation. Depending on the requirements of a given building department, it may be 
required to have an appropriately licensed professional prepare the electrical plan for the EVCS 
installation 

Examples of specific permitting processes for EVCS installations that have been specified by other 
jurisdictions are summarized below. 
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2.6.6.5 City of Sebastopol 
The City of Sebastopol provides some guidance to the permitting process for installation of EVCS. The 
steps they suggest are: 

• Determine level of service required (level 1 or 2 charging station).
• Evaluate existing electrical service, include load and circuit size, and determine if upgrade is

required.
• Produce wiring plan.
• Determine if second meter will be required.
• Determine installation location.
• Obtain Permit.
• Perform installation.
• Inspect installation.

o A copy of the manufacturers installation guide is required on site for inspector.

2.6.6.6 City of Sacramento 
The City of Sacramento has a guide to EVCS permitting. The following steps are provided by the 
streamline guide: 

• Determine level of charging required.
• Have an electrical contractor evaluate the load of the place of installation.
• Determine if a new meter or sub-meter will be required.

o Time-of-Use rates apply in the City based on Sacramento Municipal Utility District
“Residential Time-of-Use Electric Vehicle (RTEV) rates. In order to receive these rates a
separate meter or a sub-meter must be installed which requires a building permit.

• Submit application, fees and required documents to the City Permit Center.
o Required documents include: load check/evaluation, electrical plans (wiring), specifications

of EVCS to be installed, and mechanical plans (if required for ventilation).
• Obtain building permit.
• Complete installation.
• Schedule and complete installation inspection.
• Connect to existing utility.

2.6.6.7 City of San Diego 
The City of San Diego issued an Information Bulletin providing guidance to how to obtain proper 
permitting for EVCS.  The City also provides a general idea of the cost of the permitting and inspection 
process in the bulletin. The process they suggest is: 

• Complete general application.
• Gather necessary documents and plans.

o Site plan, floor plan, electrical plan and load calculations are required.
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o If in publicly accessible area, disabled accessibility plans are required.
• Obtain electrical/building permit(s).
• Install EVCS.
• Complete inspection.

2.6.6.8 Atlanta Permitting Process 
The City of Atlanta has a permitting process in place for installation of EVCS. The City does not require a 
permit for the standard level 1 charging station, as the standard 120 volt outlet will not require 
modifications to the electrical system. Level 2 charging stations that require wiring to the electrical system 
require a permit for installation, and the following steps have been outlined to streamline the permitting 
process. 

• Select licensed electrical contractor to make installation.
• The party fills out “Atlanta’s Electrical Permit Form” along with the contractor.
• Contractor submits the completed from and fees to the Office of Buildings.
• Applications will then be reviewed and permits issued.
• Electrical contractor can then perform the installation.
• Installation is inspected by the Office of Buildings.

o Failed inspections can be re-inspected at a fee of $50, for up to three times.

2.6.7 Recommendations for Streamlining EVSE Permitting in the Upstate Region 
The follow actions are recommended to streamline the EVCS Permitting process in the Upstate Region: 

• Include policies to encourage PEV transportation in community planning documents as part of
document update cycles

• List PEV charging as a permitted use across a broad range of zoning classifications
• If a zoning review is triggered, consider the EVCS as an accessory or similar use to another

permitted use whenever possible.
• Develop a standard EVCS permitting process that can be used across the Upstate Region for

typical residential installations that meet the following criteria:
o EVCS is not accessible to the public
o EVCS is located within 25 feet of main electrical panel
o Results of load calculation worksheet indicates that the existing main electrical panel for

the building is adequate
 A sample load calculation worksheet developed by the Governor’s Office of

Planning and Research (OPR) is included in Appendix E2.
o Advertise the standardized process for residential permits at car dealerships, building

department counters and websites.
o Allow the standardized process to be completed using an over-the-counter permitting

approach
• Establish a permit fee structure specifically for EVCS installations making fees as low as possible

for each jurisdiction
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• Allow second meters for EVCS to enable PEV driver access to lower rates for PEV charging
provided by utilities

Note that implementing an online permitting process for EVCS installations does not appear to be a 
practical goal in the Upstate Region because online permitting is not currently used in the region and 
establishing such a system solely for EVCS permitting is not warranted.  

2.6.7.1 Recommended EVCS Permitting and Installation Guide 
The following brief guide summarizes the recommended steps for installing EVCS in residential, 
multifamily, and publicly accessible commercial settings.  

Residential Installations 
• Determine specifics of vehicle charging requirements from manufacturer of your specific vehicle
• Check with Electric Utility regarding rate schedules, metering, and electrical service requirements
• Check with your building department to:

o Determine what the permitting requirements for your EVCS installation
o Determine whether or not a second electricity meter is allowed for your vehicle

• Decide where you want to place your EVCS at your residence
o If you decide on an outdoor location, make sure that you select an EVCS that is rated for

outdoor service
• Determine whether or not your home’s existing electrical service is adequate to supply the selected

EVCS
o EVCS are considered continuous duty loads so circuit breaker must be rated for 125% of

nameplate rating on EVCS
• Select an electrical contractor if required or desired

o Check to make sure their license for electrical work is current
• Develop installation plans if required by building department for your installation

o Site plan, electrical plan with single line diagram and panel schedule, and specification
sheet for your EVCS are typically required

• Apply for building permit
• Order EVCS and any additional required materials
• Install EVCS
• Notify building department that you are ready for an inspection

o Make any required changes as a result of the inspection
o Building department will notify electric utility when the installation has passed inspection

Multifamily Residential Installations 
There are additional considerations for EVCS installations at multifamily unit (MFU) dwellings. If the 
owner of the MFU decides to install the EVCS as part of the infrastructure offered to tenants, then the 
process above can be followed. While the property owner will not know the specifics of the types of 
vehicles that will be use the EVCS, the connections between today’s commercially available PEVs and 
EVCS are standardized to allow interoperability.  

If a tenant living in the MFU wishes to install EVCS to support a PEV they have purchased or intend to 
purchase, then they must obtain permission of the owner of the facility. If the owner will not finance the 
installation and the tenant obtains approval and proceeds with the installation, then the tenant will need 
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to accept that when they move away from the MFU, the electrical circuit installed to support the EVCS 
will remain the property of the owner. Level 1 chargers are most applicable in this situation since they are 
inexpensive to install and can be used for other purposes besides PEV charging. 

Publically Accessible Installations 
Commercial businesses, municipalities, and institutions may desire to install publically accessible 
charging stations to increase patronage or as a public service. These types of installations follow a similar 
process as described above for residential EVCS. However, the following additional considerations are 
likely to apply: 

• Determine whether or not you want to the PEV drivers using the station to pay for use or not.
o If yes, then select EVCS that has pay by credit card capability
o If no, then any EVCS can be used

• Determine whether to install Level 2 or Level 3 chargers
• Determine where in parking lot to install the EVCS accounting for accessibility guidelines as

published by the OPR
o The first of 25 publically accessible EVCS installed in a given parking lot should be

designed for accessibility, including a parking space and access aisle with specific
dimensions

o Complete details are available in the OPR’s guidelines entitled “ Plug-in Electric Vehicles:
Universal Charging Access Guidelines and Best Practices”, which is attached in Appendix
E3.

• Develop site plan with civil engineer, contractor, or other appropriately licenced entity
o Include way finding signage at ingress to parking lot

• Develop electrical plan with electrical engineer, electrical contractor, or other appropriately
licensed entity

o EVCS are considered continuous duty loads so circuit breaker must be rated for 125% of
nameplate rating on EVCS.

• Apply for permit
• Make any changes to plans required upon review of permit application by building department
• Obtain permit
• Construct project

2.7 Plan for PEV Adoption in Fleets and Other Incentives 

2.7.1 PEV Adoption in Fleets 
In today’s alternative energy market, there are a number of opportunities available to the fleet decision 
maker to reduce carbon and energy consumption. These include technologies such as biofuel, gaseous 
fuels, liquefied fuels, improvements to ICEs and hybridization, as well as more fundamental 
improvements to fleet processes. Specifically, the adoption of plug-in electric vehicles by fleets is one 
opportunity that will not only offer organizations many benefits under the right circumstances, but will 
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also prove to be a critical catalyst in reaching Governor Brown’s goal of having 1.5 million electric vehicles 
on the road by 2025. 

Revenue growth, reduced energy spend, increased market share and improved corporate reputation are 
all benefits that can be brought about by putting in place strategies to minimize energy consumption and 
carbon emissions. 

In the right circumstances EVs can offer multiple benefits for an organization. These range from financial, 
operational and environmental benefits, and include: 

• Whole life cost savings
• Reduction in air pollution and carbon emissions
• A smoother, quieter and more pleasant driving experience

Through detailed analysis, it is possible to identify the benefits that EVs can bring to a vehicle fleet. The 
scale of these opportunities will increase as the number and variety of car and commercial vehicle models 
escalate over time.  

With the intention of increasing awareness of EV opportunities, options, and benefits among fleet decision 
makers as well as helping guide them through fleet specific considerations (such as whole life cost 
modeling) that are necessary to successfully introduce EV’s in their fleets, the project team executed the 
following activities: 

• Identified fleets in the Northstate region
• Compiled resources for fleet decision makers
• Developed a methodology and spreadsheet tool for evaluating EV fleet opportunities
• Contacted local fleet decision makers
• Conducted fleet evaluations for the City of Mt. Shasta and the City of Redding (See Appendices F2

& F3, respectively).
• Prepared a plan to accelerate EV adoption in fleets

The project team worked closely with fleet managers to assess PEV opportunities within their fleets, 
taking into consideration fleet vehicle types, duty cycles, procurement schedules, life-cycle operational 
costs, and local-government environmental targets, such as climate action plans, that can be addressed 
through PEV adoption.  The project team coordinated with vehicle and EVSE manufacturers and vendors 
to provide fleet decision makers with detailed information on the range of equipment options available to 
meet stakeholders’ specific fleet needs.  Using this information, the project team assisted fleet managers in 
developing and implementing individualized procurement strategies and timelines to acquire and 
integrate PEVs and install supporting EVSE. 

2.7.1.1 Fleets in the Region 
A list of public and private fleet operators in the region was compiled. Below are the fleet categories that 
were identified.  

• Local Government
• Siskiyou County
• Shasta County
• Tehama County
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• Anderson
• Corning
• Dorris
• Dunsmuir
• Etna
• Fort Jones
• Montague
• Mount Shasta
• Red Bluff
• Redding
• Shasta Lake
• Tulelake
• Weed
• Yreka

State Agencies 

• California Department of Fish and Wildlife
• California Highway Patrol
• California Department of Social Services
• California Department of Rehabilitation
• California Department of Motor Vehicles
• Department of Water Resources
• State Water Resources Control Board

Federal Agencies 

• The U.S. Forest Service
• Bureau of Land Management
• U.S. Fish and Wildlife Service
• U.S. Department of Agriculture - Natural Resources Conservation Service
• U.S. Postal Service
• The U.S. Social Security Administration
• National Park Service (Lassen National Park and Whiskeytown National Recreation Area)

Upstate Tribes 

• Karuk Tribe
• Pit River Tribe
• Quartz Valley Indian Reservation
• Redding Rancheria

Schools /  Colleges 

• College of the Siskiyous
• Institute of Technology
• Lake College
• National University
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• Shasta Bible College
• Shasta College
• Simpson College
• University of California Cooperative Extension

Private Fleets 

• Delivery services (Federal Express, United Parcel Service)
• Building contractors (general, electrical, HVAC, plumbing, security systems)
• Professional services (engineering, land surveyors, home health care)
• Rental car companies (Avis, Budget, Dollar, Enterprise, Hertz)
• Retail delivery/distribution (florists, bakeries, catering, auto parts)
• Retail repair services (appliance repair, office equipment repair)
• Taxicabs (ABC Cab Company)
• Telecommunications (Charter Communications, Sisqtel)

2.7.1.2 Resources for Fleet Managers 
Below is a listing of resources and tools that offer important information to fleet operators who are 
considering adopting PEVs for their fleets.  Information provided includes:  general information sources, 
listings of available PEVs, cost and environmental footprint calculators, EV charging station 
maps/locators, information on incentives (i.e., tax credits and rebates), and resources for developing green 
fleet policies. 

General Information Sources to Support PEV Adoption in Fleets 

• Plug-in Electric Vehicle Handbook for Fleet Managers, USDOE/Clean Cities
• Alternative Fuels Data Center, USDOE (http://www.afdc.energy.gov/)
• Plug-In Electric Vehicle Resource Center, California Air Resources Board

(http://www.driveclean.ca.gov/pev)
• California Governor’s Office of Planning and Research, Zero-Emission Vehicles web page

(http://www.opr.ca.gov/s_zero-emissionvehicles.php)
• Institute for Local Government Greening Agency Fleets Resource Center (http://www.ca-

ilg.org/greening-agency-fleets-resource-center)
• Listings and Information for Currently Available PEVs
• Clean Cities 2014 Buyer’s Guide (http://www.afdc.energy.gov/uploads/publication/60448.pdf)
• Clean Cities Guide to Alternative Fuel and Advanced Medium- and Heavy-Duty Vehicles

(http://www.afdc.energy.gov/uploads/publication/medium_heavy_duty_guide.pdf)
• Light-Duty Alternative Fuel Vehicle Search (http://www.afdc.energy.gov/vehicles/search/light/)
• Heavy-Duty Alternative Fuel Vehicle and Engine Search

(http://www.afdc.energy.gov/vehicles/search/heavy)
• Find and Compare Cars (http://fueleconomy.gov/feg/findacar.shtml)
• DriveClean Buying Guide for Clean and Efficient Vehicles, California Air Resources Board

(http://www.driveclean.ca.gov/)
• California Air Resources Board Clean Vehicle Rebate Project (https://energycenter.org/clean-

vehicle-rebate-project)
• Plug-in Cars (http://www.plugincars.com/cars)
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• Fleet Cost and Environmental Footprint Calculators
• Vehicle Cost Calculator (http://www.afdc.energy.gov/calc/)
• Greenhouse Gases, Regulated Emissions, and Energy Use in Transportation (GREET) Fleet

Footprint Calculator (http://greet.es.anl.gov/carbon_footprint_calculator)
• Alternative Fuel Life-Cycle Environmental and Economic Transportation (AFLEET) Tool

(https://greet.es.anl.gov/afleet)
• Petroleum Reduction Planning Tool (http://www.afdc.energy.gov/prep/)

EV Charging Station Maps/ Locators 

• Alternative Fueling Station Locator, USDOE (http://www.afdc.energy.gov/locator/stations/)
• Car Stations (http://carstations.com/)
• PlugShare (http://www.plugshare.com/)
• ChargePoint (https://na.chargepoint.com/charge_point) – lists only ChargePoint stations

2.7.1.3 PEV Incentives (rebates, tax credits, grants) 

Federal Tax Credits for PEVs 

Federal tax credits of up to $7500 per vehicle, depending on battery capacity, have been available for the 
last few years for eligible PEVs (see Internal Revenue Service Form 8936).  The credit must be used in the 
year it is claimed and cannot be carried over to subsequent tax years.  The credits will be phased out as 
sales increase.  Specifically, credits will be phased out as each manufacture reaches 200,000 in eligible PEV 
sales.  Through 2012 the largest cumulative PEV sales in the US is for the Chevrolet Volt, totaling about 
31,000 vehicles in 2011-2012.  For further information see 
http://www.fueleconomy.gov/feg/taxcenter.shtml. 

State PEV Rebates 

The Clean Vehicle Rebate Project (CVRP) offers vehicle rebates ranging from $1500 to $2500, depending 
on the all-electric range of the PEV.  Funding for this program is expected to last through 2015, though 
rebate levels may drop with time.  Over the last two years nearly 17,000 rebates have been awarded 
totaling about $39 million.  For more information see http://energycenter.org/clean-vehicle-rebate-project. 

Another state program, the Hybrid and Zero Emission Truck and Bus Voucher Incentive Project (HVIP), 
offers vouchers ranging from about $8,000 to $45,000 per eligible vehicle.  These vouchers are geared 
toward fleet vehicle operators and amounts vary depending on the type of truck (hybrid versus zero 
emission) and the gross weight of the vehicle (heavier vehicles getting larger vouchers).  Recent funding 
levels have been $18 to $19 million annually, and funds are expected to continue through 2015 or 2016.  
For more information see http://www.californiahvip.org/default.aspx. 

State Grants for Electric Vehicle Charging Stations 

The California Energy Commission, under their Alternative and Renewable Fuel and Vehicle Technology 
Program, is offering grants to support the installation of electric vehicle charging stations.  Each year an 
investment plan is adopted, and over the last three years approximately $7 million per year (out of $90 to 
$100 million total) has been allocated for this purpose.  Note that this program funded the Upstate Plug-In 
Electric Vehicle Project.  Funding for this program is expected to continue through 2016.  For more 
information see http://www.energy.ca.gov/drive/index.html. 
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Department of General Services Master Vehicle Contracts 

The California Department of General Services (DGS) maintains master contracts for vehicles that local 
agencies can use to purchase fuel efficient and alternative fuel vehicles at lower prices than may be 
available otherwise.  DGS awards master vehicle contracts to individual dealerships for specific models of 
vehicles within a general class of vehicles, such as hybrid sedans.  Local agencies can order vehicles 
directly from selected dealerships under the DGS master vehicle contracts.  The DGS website contains all 
the information necessary for local agencies to find vehicles and dealerships that are included in the 
contracts.  Information about using the DGS website to purchase vehicles can be found at the link below. 
http://www.ca-ilg.org/sites/main/files/file-
attachments/resources__Using_DGS_Master_Vehicle_Contracts_FINAL_0.pdf 

2.7.1.4 Resources for Developing Green Fleet Policies 
• Model ordinance for local governments regarding the adoption of zero emission vehicles and the

greening of municipal fleets, California Governor’s Office of Planning and Research
(http://opr.ca.gov/docs/Fleet_model_resolution.docx)

• Example green fleet policies (http://www.garfieldcleanenergy.org/trans-fleets-policies.html)
• Green fleet case studies for CA local government fleets (http://www.ca-ilg.org/post/greening-

agency-fleets-community-stories-and-snapshots)
• Evaluating green fleet options for CA local government (http://www.ca-ilg.org/post/information-

help-evaluate-green-fleet-options)
• Greening Fleets – A roadmap to lower costs and cleaner corporate fleets

(http://business.edf.org/files/2014/03/greening-fleets.pdf)

2.7.1.5 Fleet Evaluation Tool 
A fleet vehicle assessment requires identification of vehicles that might be suitable for replacement with a 
PEV.  For those vehicles that are deemed potentially suitable, an economic analysis can be performed to 
evaluate the cost-effectiveness of switching to a PEV.  In addition, the greenhouse gas (GHG) emission 
impacts can also be assessed.  PEV adoption will typically result in reduced GHG emissions and can 
thereby help a municipality or other organization meet its GHG reduction goals. 

Fleet electrification will also require the installation of electric vehicle charging equipment, also known as 
electric vehicle supply equipment (EVSE).  The capabilities and capacities of various EVSE units should be 
researched and considered.  Level 2 chargers will typically be suitable for charging vehicles overnight, 
whereas Level 3 fast chargers can be used for quick charging (i.e., 20 minutes), though at a much greater 
cost.  Also, some EVSE units can charge multiple vehicles at one time.  Based on the number of electric 
vehicles and their charging needs, an assessment of required EVSE must be made.  

To conduct a PEV fleet vehicle assessment a set of information must be compiled to characterize the 
existing fleet vehicles as well as the potential PEV replacements.  Information required for the existing, 
conventional fleet vehicles is listed below.  The Appendix F1 includes a form for collecting the necessary 
input data for the PEV FleET model. 

• Average and maximum miles traveled per day
• Average annual mileage
• Percent city driving
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• Annual maintenance costs
• Characteristics of the likely conventional replacement vehicle (purchase cost, fuel economy)
• Cost of fuel

For potential PEV replacement vehicles, the following information is necessary: 

• PEV characteristics (range in miles per full charge, efficiency in miles per kWh)
• PEV purchase cost and expected PEV maintenance costs
• PEV incentives (applicable rebates, tax credits, etc.)
• Estimated installed cost of electric vehicle charging equipment
• Cost of electricity (including time of use aspects and demand charges)

To facilitate the evaluation of PEV adoptions for fleet applications the Plug-In Electric Vehicle Fleet 
Evaluation Tool (PEV FleET) was developed.  An Excel spreadsheet-based tool, PEV FleET is intended to 
be used by fleet operators or others who desire to perform fleet evaluations.  Users are prompted to input 
necessary data and then choose the vehicles they want to evaluate.  Outputs from the tool include: 

• Incremental initial cost
• Simple payback
• Discounted payback
• Internal rate of return
• Net present value (over a 10 year life-cycle)
• Avoided downstream tons of CO2 per year

This tool can be used to calculate the costs and benefits in a vehicle fleet when replacing conventional 
internal combustion engine (ICE) vehicles with plug-in electric vehicles (PEVs).  PEVs can include both 
battery all-electric vehicles (BEVs) and/or plug-in hybrid electric vehicles (PHEVs).  Note that the 
PEV_FleET model assumes vehicles are being replaced at the end of their useful lives. Therefore, 
comparisons are between a new conventional ICE replacement vehicle and a new PEV.  Costs and 
specifications (like fuel economy) are based on the new vehicles.  Annual mileage figures, however, 
should typically be based on the usage characteristics of the old vehicle being replaced. 

Features of the PEV FleET model are: 

• Includes compiled information on currently available PEVs, including cost, range, fuel economy,
tax credits and California state rebates

• Includes compiled information on a sampling of available EVSE, including cost, input power, and
associated annual fees

• Includes compiled information on typical EVSE installation costs
• Includes compiled information on utility electric rates for commercial customers, including Pacific

Gas and Electric, Redding Electric and Pacific Power and Light
• Allows individual and aggregate PEV assessment for fleet applications
• Allows evaluation of individual vehicles or a fleet of vehicles
• Allows inclusion or exclusion of the cost of electric vehicle charging infrastructure
• Allows use of State-negotiated fleet vehicle rates where applicable
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2.7.1.6 Fleet Assessments 
Outreach to fleet managers included communications with local municipalities.  Two municipalities, the 
Cities of Mount Shasta and Redding, expressed interest in participating in fleet evaluations.  The project 
team worked with city staff from these two jurisdictions to conduct an evaluation of their fleets and assess 
opportunities for PEV deployment (see below).  Information about PEVs and access to the PEV FleET tool 
was also available to other local municipalities upon request. 

2.7.1.7 Important Criteria for Fleet Evaluations 
The PEV market is in its early stages of development.  Currently there are only about 25 light-duty PEVs 
available, and they are primarily passenger sedans, coupes, and hatchbacks.  There is one small sport 
utility battery electric vehicle, the Toyota RAV4.  There is also one manufacturer who is offering a PHEV 
range-extender in a full-size truck, van, or sport utility vehicle format.  These vehicles are supposed to be 
available in the 2014/2015 timeframe. 

Because of this limited menu of offerings and because battery all-electric vehicles have limited range, it is 
important to make sure that available PEVs can meet the requirements of the application being 
considered.  In addition, the initial cost of PEVs is often greater than comparable conventional 
counterparts, but they can pay for themselves over time because they operating costs are substantially 
lower.  Key pre-screening criteria that should be considered before conducting a full economic analysis 
include: 

• The required vehicle range (miles driven per trip) is compatible with PEV characteristics.  Battery
all-electric vehicles typically have a 60 to 100 mile range on a full charge.  Plug-in hybrid electric
vehicles typically have a 10 to 40 mile all-electric range, but can be driven longer distances (e.g., >
300 miles) using the gasoline-powered drive train.

• PEVs can meet the needs of the application.  Currently PEVs are primarily available as light duty
passenger vehicles.  Passenger and cargo capacities should be evaluated to make sure they are
appropriate.  Hatchback models with fold-down rear seats can offer added utility and cargo
hauling opportunities.

• The vehicle being considered is to be replaced in the next couple of years.
• The vehicle being considered has relatively high annual miles driven.  Annual miles driven have a

big effect on economic payback.  In general, more miles driven results in a quicker payback.

2.7.1.8 Evaluation of PEV Opportunities in Local Fleets 

The PEV FleET was used to evaluate opportunities for PEV adoption in two municipal fleets in the cities 
of Mount Shasta and Redding.  In both cases, the project team worked with city staff to identify vehicle 
applications that were most likely to be suitable for PEV adoption.  City staff provided required input 
data for the model.  PEV adoption opportunities were first evaluated for specific vehicles on a one-for-one 
replacement basis without the inclusion of EVSE costs.  Numerous PEVs were evaluated for each 
application and simple paybacks were evaluated.  A combined fleet analysis was then performed where 
multiple PEV adoptions were considered along with the purchase and installation of EVSE infrastructure.  
Finally, a sensitivity analysis was conducted to assess the impact to the model results caused by changes 
in various input parameters. 
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In both cases model results showed there were multiple cost-effective opportunities for adoption of PEVs. 
Appendices B and C include summary results of the example fleet evaluations for the cities of Mount 
Shasta and Redding. 

2.7.1.9 Lessons Learned 
The following are some key lessons learned while working to promote the adoption of PEVs in Upstate 
region municipal vehicle fleets. 

• There is a mixed level of interest from fleet managers.  Some may be very interested in PEV
opportunities, while others may have little to no interest.

• Fleet managers have limited time available to assess fleet opportunities for PEVs.  They must see
value in the effort, such as the potential to reduce fleet operating costs.  They may be averse to
taking risks with new technologies that are not fully proven and that may not meet their needs.

• While we attempted to develop a fairly user friendly spreadsheet tool for evaluating PEVs in a
vehicle fleet, the likelihood that a fleet operator will have the time and resources required to utilize
the PEV FleET tool is probably rather low.  It is more likely they would need the assistance of an
outside analyst to help them utilize the tool.

• There are limited options in terms of PEV range and size, and very limited PEV options for heavy-
duty vehicles like trucks and vans.  These limitations limit adoption opportunities.

• There is a need for light duty plug-in electric trucks and vans.
• Fleets that have already adopted fuel-efficient vehicles may find it more difficult to identify cost-

effective opportunities for PEVs.
• Fleet operators may have a desire to consider all alternative fuel vehicle fleet options, not just

PEVs.
• Some municipal fleet vehicles have low annual miles driven – this lengthens payback times for

PEVs and can make it hard to meet cost effectiveness criteria.
• The higher initial cost of PEVs and the high cost of EVSE can be barriers.
• Parking enforcement can be a good niche application for a PEV, though there are limited offerings

with regard to plug-in electric parking enforcement vehicles.
• It is important to pre-screen fleet vehicles to make sure that available PEVs can meet the

requirements of the application being considered.  There is no point spending time and resources
evaluating PEVs for an unsuitable application.

• In order to conduct a reliable evaluation it is important to have access to accurate vehicle travel
data, such as maximum trip length, average trip length, annual mileage, and annual maintenance
costs.  This information may not always be readily available.

• For PHEVs, it is important to be able to estimate how many miles will be driven in all-electric
mode for a given application.  This can be difficult to accurately estimate and may significantly
impact the economic analysis.  The possibility of collecting travel data for fleet vehicles using cell
phone data, GPS data, or other tracking devices can be very valuable in enabling an accurate fleet
assessment.

• There is minimal information available on the likely maintenance costs associated with PEVs.  One
source estimates that PEV maintenance costs will be only half as much as their conventional ICE
vehicle counterparts.  This annual maintenance cost savings can have a very significant impact on
the cost effectiveness of PEV adoption.  More reliable information is needed on this topic.
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• Electricity demand charges can have a negative impact on the cost effective adoption of PEVs into
fleets, especially where demand charges are high.  This issue should be discussed with the local
electric utility and strategies should be explored for mitigating excessive demand charges.  One
option may be to place the EVSE on a separate, non-demand metered electric account.

2.7.1.10 Plan to Accelerate PEV Adoption in Fleets 
The Siskiyou County Economic Development Council has administered the Upstate Plug-in Electric 
Vehicle Readiness Project, and many other governmental and non-governmental entities in the region 
have participated in the project, either through participation on the Upstate PEVCC or by attending 
project meetings.  Below is a list of actions that these entities can take to help promote PEV adoption in 
fleets in the Upstate region: 

• Make presentations to elected officials and city staff
• Provide the “Upstate Plan to Accelerate PEV Adoption in Fleets” to fleet operators
• Share the wealth of information and resources that have been assembled as a part of the Upstate

Plug-in Electric Vehicle Readiness Project
• Make the PEV FleET tool available to fleet operators
• Offer guidance and assistance to fleet operators in evaluating green fleet options
• Encourage municipalities to adopt green fleet policies
• Encourage municipalities to include green fleet activities in their climate action plans
• Encourage local businesses to adopt green fleet policies
• Publicize and promote local green fleet activities
• Document and share successful local case studies where PEVs have been introduced into local

vehicle fleets

2.7.2 Municipal Activities and Incentives to Promote PEVs 
The project assessed potential policies and incentives to encourage and incentivize broader community-
wide adoption of PEVs, including options such as: preferential or reduced-cost parking in pay parking 
areas, extended on-street parking time limits, free work-place charging, and special PEV utility rates 
available using second-meters.  A list of incentives for PEV users and consumers from the Plug-n 
Electric Vehicle Collaborative can be found in Appendix G.

2.8 PEV Education and Outreach Activities 

2.8.1 Media-Based Outreach 
The Upstate team worked to keep partners, stakeholders, and interested community members engaged 
and involved in the progress of the PEV readiness project by utilizing outreach methods including social 
media, printed collateral, document sharing, and website. 

Printed Collateral: The Upstate team utilized printed materials, such as the printed flyer included in 
Appendix H, to provide information at events and available to the general public at the SCEDC office. 
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Website: The SCEDC created a page on their website that provides information on PEV’s in California and 
information on the Upstate PEV readiness, information about the PEVCC (including meeting minutes), a 
list of information resources related to PEVs, and links to charging station locators. Also included on the 
page are links to project reports and outcomes, as well as updates about current project related events 
(presentations, PEV ride and drive event, etc.). An image of the web page is shown in Figure 18.  The 
webpage can be accessed at: http://www.siskiyoucounty.org/pev 

Document and Presentation Share: The Upstate team regularly made video presentations available to 
view for interested parties who were not able to view a presentation in person.  These links were provided 
through email communications and on our website. http://vimeo.com/86343047 

Social Media: Facebook and Twitter – the SCEDC regularly updates these two social media outlets with 
brief points of interest on projects, including PEV’s.  Throughout the life of the project, these outlets were 
updated with PEV information as needed. https://www.facebook.com/SiskiyouEDC and 
https://twitter.com/siskiyouedc 

Figure 18: Cover Image of Siskiyou County Economic Development Upstate Electric Vehicles Webpage 

Source: SCEDC, 2014 

2.8.2 Outreach Events 
Outreach events were a key component to the Upstate Outreach and Education Plan.  Throughout the life 
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of the project, the Upstate team conducted numerous outreach events including presentations to local 
community groups, tabling at community events, participation in PEV conferences, and the coordination 
of one informational event, including the showcasing of seven different PEVs and Hybrid PEVs from a 
local car dealership, Redding Crown Motors. 

• Yreka Rest-stop on the Mexico to Canada, BC2BC by EV rally on July 2, 2013 – Yreka, CA (Figure
19)

• EV 101: The Future is Now! Planning the Electric Vehicle Charging Network in Northern
California – Redding, CA (Figures 20 and 21)

• Zero Emission Vehicle conference – Sacramento, CA
• Electric Vehicle Road Map 7 conference – Portland, OR

Figure 19: EV 101: The Future is Now! Planning the Electric Vehicle Charging Network in Northern California 
– Redding, CA

Source: SCEDC, 2014 

Figure 20: EV 101: The Future is Now! Planning the Electric Vehicle Charging Network in Northern 
California – Redding, CA 

Source: SERC, 2014 
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Figure 21: EV 101: The Future is Now! Planning the Electric Vehicle Charging Network in Northern California 
– Redding, CA

Source: SERC, 2014 

2.8.3.1 Education and Outreach Plan  
The goal of this plan is to provide information on Plug in Electric Vehicles to various sectors of Siskiyou, 
Shasta and Tehama Counties through a diverse approach to education and outreach. The complete plan 
can be found in Appendix H. A summary of the education and outreach plan is outlined below. The 
audience for a multi-media outreach approach includes: 

• Emergency and First Responders
• Community Leadership and Local Government

o County Boards of Supervisors, City Councils and other elected and appointed bodies.
• Community Services

o Formalized groups which include Rotary, Elks, Kiwanis, etc…
• Public Fleet Operators
• Private Fleet Operators
• Consumers

o Buyers/Potential Buyers
o All others

Many of the communities within the Upstate planning region are actively involved with their local 
governments. This plan will utilize that activism to try reaching several of the identified groups initially 
through this forum. 

The Outreach Methods 

• Direct Presentations
o PowerPoint when available and in speech format when unavailable.

• Radio Ads
o Short ads describing the planning process and notifying of ways to engage

• Print Material
o Flyers for distribution at meetings and other community events

• Web-Based
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o Web-site with routinely updated project information and method to receive additional
information.

The Plan: A complete  

• Create Materials
o Create Web-Site
o Create Print Material
o Write and Record Radio Ads
o Create Presentation

• Develop List of All Community Leadership Groups
• Develop List of All Community Service Groups
• Develop List of All Public Fleets
• Develop List of All Private Fleets
• Develop a List of All Emergency Responders
• Develop List of All Local Media Outlets
• Scheduling

o Schedule Meetings for all Leadership and Service groups
o Schedule meetings with public and private entities

2.9 Sharing Project Results 

The following is a list of locations and organizations with which the project results and progress were 
shared: 

• EV101 Workshop – Redding, CA
• Zero Emission Vehicle Conference– Sacramento, CA (2012 and 2014)
• North State Super Region Partnership, meeting presentation – April 30th, 2014 - Weaverville,

CA
• Electric Vehicle Road Map 7 Conference – Portland, OR
• Local Transportation Commission – Yreka, Siskiyou County, CA
• Board of Supervisors – Red Bluff, Tehama County, CA
• Transportation Department and Air Pollution Control – Red Bluff, Tehama County, CA
• Shasta Regional Transportation Agency – Shasta Lake, Shasta County, CA
• Distributed Video Presentation of Upstate PEV Plan
• Weed Rotary Meeting – Weed, CA
• Yreka Rotary, meeting presentation – Yreka, CA
• Mt. Shasta Rotary, meeting presentation – Mt. Shasta, CA

2.10 Upstate PEV Readiness Plan 

One of the primary goals of the Upstate PEV project was public education and outreach. The Upstate PEV 
Readiness Plan is another tool to accomplish this education goal by summarizing the results of this final 
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report in a non-technical format that is more easily understood by a broad stakeholder audience. This 
broad stakeholder audience includes elected community leaders and staff, transportation advocates, PEV 
owners, building and permitting officials, and the general public. This Upstate PEV Readiness Plan will 
also serve as an example to communities neighboring the Upstate region who wish to adopt a similar plan 
for their region. Further, this plan should also help prepare property owners that have committed to 
hosting a charging station for the infrastructure development phase of the Upstate PEV plan. The report 
cover page for the Upstate PEV Readiness plan is shown below in Figure 19. The report will be available 
in our future outreach efforts and on our project website: http://www.siskiyoucounty.org/core-
industries/electric-vehicles 

Figure 19: Cover Page of Upstate PEV Readiness Plan 

Source: SCEDC, 2014 
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CHAPTER 3: 
Conclusions and Recommendations 
3.1 Assessment of Project Success 

The Upstate Plug-in Vehicle Readiness Project team, including the PEVCC, is very excited by the positive 
outcome of our project goals. Efforts to promote PEV adoption and develop an infrastructure plan have 
been successful. This project demonstrated that three counties and a coalition of private and public 
organizations in the Upstate region can work collaboratively to meet large goals, adopt a plan, and 
coordinate across disciplines. Further, with the completion of the PEV Readiness Plan, the Upstate region 
is now prepared to engage future funding support for implementation and infrastructure deployment.  

To evaluate the success of the Upstate PEV Readiness Project we have used the project’s metrics (section 
1.3) as a prompt for discussion of the results in the bullets below: 

• The Upstate PEVCC was successful in gaining adequate representation and participation of 
stakeholders in the three different counties, Tehama, Shasta, and Siskiyou, that formed the Upstate 
region. Further, the Upstate PEVCC also had adequate representation from impacted sectors 
including electricity producers, local elected officials, non-profits, air quality management boards, 
and transportation boards. Progress of the PEVCC contributions were successfully recorded 
through meeting minutes, feedback from workgroups, and communication updates.

• The Infrastructure Deployment Plan accomplished much more than was intended. The objective
methodology of the plan helped unify the PEVCC and promoted engagement in our goals of 
outreach and education. The Infrastructure Deployment Plan was comprised of two elements, 
namely macro-siting and micro-siting. The macro-siting approach employed an agent-based model 
to assess the need for EV charging stations throughout the region.  The model utilized existing 
travel demand and travel survey data to simulate PEV driver behavior. The micro-siting process 
utilized a decision matrix to evaluate candidate EV parking spaces with a scoring rubric. More 
specifically, candidate EV charging locations were scored by weighting objectives of the California 
Energy Commission, the PEVCC, the outreach experience from the North Coast PEV readiness 
project, and the engineering contracting firm GHD.  Scoring objectives primarily included aspects 
like public access, infrastructure cost, and ownership options that met requirements for future 
California Energy Commission Infrastructure funding opportunities.

• Permitting requirements for installing electric vehicle supply equipment (EVSE) were assessed
with the help of local building and planning officials in Upstate region communities. In addition, a 
workshop was put on in Redding, CA during March 2014 to help educate local building and 
planning officials on example application, inspection, and permitting methods that have been 
successful in other areas. A plan was developed to streamline those requirements and follow the 
feedback from the assessment and outreach events that should improve future EVSE installation 
processes in the Upstate region.

• The municipal vehicle fleets in the cities of Redding and Mt. Shasta were successfully evaluated for
plug-in electric vehicle adoption feasibility. Based on these evaluations, a plan to accelerate plug-in
electric vehicle adoption was created for regional vehicle fleets. Several public and private vehicle
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fleets were contacted and given plug-in electric vehicle adoption information and the feedback 
from fleet managers was positive. 

• An educational outreach plan to improve plug-in electric vehicle adoption in Upstate communities
was achieved and a campaign was developed. A wide variety of stakeholders received 
information on the Governor’s ZEV commitments and the benefits of PEVs in Upstate California 
through a spectrum of media outlets including digital, print, and in-person speaking engagements. 
Examples of these stakeholders ranged from high level Local Transportation Commissions and 
County Supervisors to interested Rotary members and the general public at events.    

3.2 Conclusions and Lessons Learned 

The Upstate Plug-in Vehicle Readiness Project was a tremendous learning experience for stakeholders 
in our region and generally resulted in a positive project outcome. The original goals and aims of the 
project were achieved, and the planning documents that were produced will be a tremendous asset to 
future PEV infrastructure deployment and utilization. The communities representing the Upstate 
region have been open to PEV planning and the majority of stakeholders that participated in this PEV 
readiness effort have been very supportive. 

The following is a list of the primary lessons that were learned from this excercise in PEV readiness 
planning: 

• Outreach and engagement of key stakeholders is critical to overall program success for the region.
• Overall, relatively few chargers are needed to support a large number of PEV drivers in the region.

Approximately 120 chargers were sufficient to support ~5000 drivers in the 2% penetration
scenario.  The total estimated cost to install these chargers is $4.2M, which is an investment of $850
per driver, a value commensurate with incentives already in place at the state and federal levels
for subsidizing vehicle purchases.

• Both Level 2 and Level 3 chargers play an important role in supporting PEV drivers.  Generally,
Level 2 chargers are distributed throughout the region in rough proportion to traffic intensity and
Level 3 chargers are concentrated along the I5 corridor and, to a lesser extent, along other principal
arterials.

• Concerns have been raised regarding the impact of EVSE charging on site host’s peak demand
charges. PEV charging stations, especially DC fast-charge stations, can significantly impact peak
demand charges if PEV charging is coincident with existing facility peak demand.

• The peak demand impacts of EVSE charging on electrical distribution circuits is expected to be
modest at this point and well within the range of natural load growth that utilities already account
for in the course of normal system planning and upgrading activities.

• The benefits of PEV adoption were very apparent to stakeholders and the public. PEVs can reduce
air emissions (both criteria pollutants and greenhouse gases), can lower operating costs for drivers,
and can be used to promote tourism and economic development.

• Municipal fleets offer good opportunities to deploy PEVs and demonstrate their benefits.  PEVs
can save local governments money and help them green their fleets.  In addition, it allows them to
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lead by example and can help influence the purchase decisions of businesses and residents in the 
community.  However, there is a need for larger, heavier duty PEV models because some areas of 
the Upstate Region depend more on trucks and SUVs than light-duty passenger vehicles. For 
example, the City of Mt. Shasta receives large amounts of snow in the winter, requiring the use of 
larger vehicles with four-wheel drive and high ground clearance.  

• Transportation planning boards and jurisdictional leaders (including planning and building
officials) were receptive to PEV introduction, adoption, and charging infrastructure. 
Transportation planning boards and air pollution control districts, in particular, were very 
receptive to the idea of using PEVs to address their commitments to improve air quality and lower 
transportation related pollution. 

• There is a need to develop a viable EVSE ownership model(s) for the region. Prospective EVSE site
hosts were generally receptive to the idea of developing a cooperative cost-sharing network. This 
cooperative network, inspired by the North Coast PEV Readiness Plan ownership model, would 
allow a consistent consumer experience, better data gathering, reduced cost of installation, and 
easier EVSE maintenance. It could also allow lightly used EV charging stations that are located in 
more remote locations and are critical to interconnectivity and safety to be partially subsidized by 
heavily used stations located in more urban areas. 

• Building departments in the region are generally receptive to the installation of EVSE and don’t
see a problem with permitting these facilities.  Nonetheless, some standardization and 
streamlining could help create a more convenient process.  In addition, zoning regulations for 
EVSE should be better defined so that building departments know how best to classify and handle 
EVSE permits. 

• Continued education, outreach and incentives are critical to establishing a strong PEV market.
There is a need to educate drivers regarding their expectations for PEV range, access to and need 
for public charging infrastructure, and total cost of ownership for PEVs compared to comparable 
petroleum fueled vehicles.   

3.3 Recommendations 

In reflection of what the Upstate Plug-in Electric Vehicle Readiness Project has accomplished, the 
following recommendations are listed below: 

• Stakeholders and the public are receptive to the benefits of PEVs in Upstate California and
promotion of PEV benefits should continue.

• Efforts should be made to maintain the Upstate PEVCC.
• The response has been positive to the current charging infrastructure in Shasta County and the

Tesla charging stations in Siskiyou and Tehama County. Implementation and EVSE infrastructure 
deployment efforts should continue in the Upstate region as it is a critical link on Interstate-5 
connecting the West Coast Electric Highway. These deployment efforts should be based on the 
Upstate Plug-in Electric Vehicle Readiness Plan and data should be collected to assess the results 
of such efforts. Data collection is critical to refining current models and planning future 
infrastructure deployment.
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• Continue collaborative efforts in the region across various organizations, including transportation 
planning boards, air pollution control districts, economic development groups, municipal 
government and others.  Work to deploy publicly accessible EVSE and to establish a publicly 
owned EVSE network with an aim to transition it to a private ownership model where appropriate 
and desirable.

• Identify a lead organization and other key partners and prepare to pursue grant funding for EVSE
infrastructure deployment that follows the deployment guidelines developed in this project.

• It is recommended that EVSE infrastructure be installed in phases.  While an initial level of
infrastructure will be important from the outset in order to provide geographic coverage, reduce
range anxiety, and promote PEV adoption, full EVSE deployment can be accomplished over time
as the penetration of PEVs increases.  In fact, it is recommended that following each phase of EVSE
deployment data be collected and evaluated to assess EVSE usage rates.  In addition, PEV drivers
in the region can be surveyed to assess where additional charging is needed.  These types of
information can then be used to refine plans for future EVSE deployment.

• A statewide policy to reduce peak demand charges associated with utility metering of publically
accessible EVSE, once all reasonable peak-demand mitigation measures have been met, would
greatly benefit and incentivize future infrastructure deployment.

• Continue efforts to support other low or zero emission alternative fuel vehicles (e.g. hydrogen).
Siskiyou County, part of the Upstate region, has joined the Northwest California Alternative Fuels
Readiness project funded by PON-13-603 under the California Energy Commission.
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PEVCC Documents and Information 



Upstate Region Plug-In Electric Vehicle 

Coordinating Council Charter 

Adopted June 26, 2013 

PURPOSE 

The Upstate Region Plug-in Electric Vehicle Coordinating Council (PEVCC) is a collaborative coalition 
comprised of City and County governments, local government Joint Powers Authorities, regional and 
state government agencies, utilities, educational institutions, non-profits, and business partners. The 
PEVCC is coordinated by the Siskiyou County Economic Development Council, which will help create 
agendas, organize meetings, and assist with coordinating working teams comprised of PEVCC-members’ 
representatives and other relevant stakeholders. 

The PEVCC has the goals of: 

 Developing regionally-specific guidelines for PEV infrastructure deployment. 

 Identifying optimal locations for regional charging infrastructure at sites including public parking 
areas, commercial properties, highway corridors, and workplaces. 

 Determining investment requirements and implementation timelines to meet the local community’s 
needs as PEV adoption increases. 

 Utilize regionally-specific planning data and studies, as well as locally-customized projections of PEV 
adoption, to support the optimal, phased deployment of charging infrastructure. 

 Developing PEV education and promotion plans on the benefits of PEV adoption. 

 Develop strategies to facilitate accelerated PEV adoption in private and public fleets. 

 Project energy-cost savings and greenhouse gas emissions reductions from regional PEV use. 

 Share lessons-learned and best-practices with other regions, particularly rural regions, for PEV 
infrastructure permitting, installation, deployment, maintenance, and inspection. 

MISSION STATEMENT 

The members of the Upstate Region PEVCC will work together to promote and accelerate the local 
adoption of PEV technology as a key strategy for linking various parts of the West Coast and the State 
of California with PEV infrastructure and further develop the renewable energy resources in our region 
to meet our community’s transportation needs. 

 

 

Upstate Plug-In Electric Vehicle Coordinating Council Charter Page 1 
 



MEMBERSHIP 

An official representative from each member organization will participate as a voting PEVCC member.  
Other representatives from each member group can serve as non-voting PEVCC participants and/or 
work group participants as appropriate. The PEVCC shall appoint members to serve as a Chair and a 
Vice-Chair: 

 The Chair shall be the chairperson of the PEVCC and shall conduct all PEVCC meetings.

 The Vice-Chair shall serve in the Chair's absence.

 The term of office for the Chair and Vice-Chair shall be one year, commencing on January l of each
year (excepting the initial year). The initial Chair and Vice- Chair shall be entitled to serve one full
term of office in addition to any partial initial term.

 If a vacancy occurs in the position of Chair or Vice-Chair, the PEVCC shall appoint another member to
fill the vacancy for the duration of the unexpired term.

RESPONSIBILITIES 

The principal responsibilities of member-organizations’ representatives serving on the PEVCC are to: 

 Serve as a representative and advocate for their organization.

 Participate in PEVCC meetings; all PEVCC designated representatives are required to participate in
the two annual PEVCC core meetings.

 Participate in working groups; PEVCC member organizations are required to participate in at least
one working group. Working group participants can be an organizations official PEVCC representative
and/or other staff members/representatives when appropriate.

 Seek input from within their organization and from their stakeholders on key issues for the PEVCC’s
consideration.

 Seek input from within their organization and from their stakeholders regarding priorities and
direction for PEVCC activities.

 Report PEVCC activities, information, and decisions back to the appropriate staff, decision makers,
constituents, and stakeholders of their organization.

 Serve as a liaison between the PEVCC and their organization.

CONDUCT OF THE PEVCC’S BUSINESS 

The PEVCC will remain active and engaged between full Council meetings via bi-monthly status updates 
and PEVCC workgroups, which will be established to address specific project areas. Each workgroup will 
be made up of appropriate representatives from relevant member entities and will coordinate with 
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topic experts from outside entities (such as original equipment manufacturers) as needed. PEVCC 
workgroups will include: 

 Fleet management 

 EVSE permitting, installation, and inspection 

 Publicly-accessible charging infrastructure 

 Technology evaluation and off-peak charging 

 Community education and outreach 

Additional workgroups may be established as-needed to address other topic areas. 

For all meetings, agendas will be forwarded to all PEVCC members prior to the meeting. Following 
meetings, draft meeting minutes will be approved by the Chair and Vice-Chair, that draft will forward to 
PEVCC members. The minutes pre-approved by the Chair and Vice-Chair will be formally approved by 
the PEVCC at the following meeting. approved meeting minutes will be posted on the PEVCC website. 

DECISION MAKING PROCESS 

 A quorum is comprised of representatives of at least 2/3 of the PEVCC’s member entities. 

 A quorum is required before PEVCC decisions are finalized. 

 Meetings are conducted consistent with the California Open Meeting Act of 2004. 

 The PEVCC will strive for consensus. If consensus cannot be made, a super-majority (66%) based 
decision approach will be instituted. 

 The PEVCC will approve updates to this charter. 

This charter was approved by the PEVCC on June 26, 2013. 
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Upstate Region Plug-in Electric Vehicle 
Coordinating Council Member Entities 

Anticipated, July 1, 2013 

Work group abbreviations: 

FM = Fleet management PI = EVSE permitting, installation, and inspection 

EO = Community education and outreach TE = Technology evaluation and off-peak charging 

PC = Publicly-accessible charging infrastructure 

PEVCC Member Organization Work group participation 
Local/Regional Government/Non-Profit: 
City of Mt. Shasta (Confirmed, Project Applicant) FM, PI, PC, EO 
Siskiyou County Economic Development Council (Confirmed, Lead) FM, PI, PC, TE, EO 
City of Yreka (Confirmed) FM, PI, PC, EO 
City of Redding FM, PI, PC, EO 
County of Siskiyou (Confirmed) FM, PI, PC, EO 
Upstate Economic Development (Confirmed) PI, PC, EO 

The Siskiyou County Economic Development and Upstate Economic Development will represent and 
serve as liaisons to smaller cities, such as Lakehead, Shasta Lake, Anderson, Dunsmuir and the counties 
of Glenn, Butte, Shasta and Tehama. The Cities and Counties may become members of the PEVCC. 

Utility 
Pacific Gas & Electric (Confirmed) PI, PC, TE, EO 
Pacific Power (Confirmed) PI, PC, TE, EO 
Redding Electric Utility (Confirmed) PI, PC, TE, EO 
Technical 
Schatz Energy Research Center (Confirmed) FM, PI, PC, TE, EO 
GHD (Confirmed) FM, PI, PC, TE, EO 
Cal Trans District 2 FM, PC 
Education 
College of the Siskiyous FM, PC, EO 
Business 
Shasta Builders Exchange PI 
Jim Wilson Motors FM, TE, EO 
Crowne Motors FM, TE, EO 
Lithia Motors FM, TE, EO 
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Name Organization Status
Bob Nash SCEDD active
Hope Seth Shasta County EDC inactive
Kelli Anthis Shasta College - SBDC inactive
Grace Bennett Siskiyou County Board of Supervisors/Local Transportation Commission inactive
Tim Stearns Mt. Shasta active
David Simmen City of Yreka inactive
Erik Andersson Pacific Power active
Maryann Murphy Shaw College of the Siskiyou inactive
Pat Keener REU / City of Redding active
Monica Tolen REU / City of Redding active
Lowell Watros REU active
Sean Tiedgen Shasta Regional Transportation Agency active
Bruce De Terra CalTrans District 2 inactive
Frances Dea Sanchez CalTrans District 2 active
Trina Blanchette CalTrans District 2 active
Allison O'Sullivan Upstate inactive
Ulric Kwan PG&E inactive
Alan Abbs Tehama County Air Pollution Control District active
Barbara Okeeffe Tehama County Department of Transporation active
Sean Moore Tehama County Department of Planning active

Upstate Plug-in Electric Vehicle Coordinating Council (PEVCC) Membership
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Figure 1: Upstate Region with TAZs labeled by name.



EVSE deployment guidelines for 0.5% fleet penetration 
Name Level # Chargers Priority Name Level # Chargers Priority 
AND_Cascade 2 1.0 1 BigBend 2 0.6 3 
AND_OldHwy99 2 1.2 1 Castella 2 0.8 3 
Burney 2 1.4 1 Dunsmuir 2 0.8 3 
Corning 2 1.8 1 Etna 2 0.8 3 
FallRiver 2 1.0 1 GasPoint 2 1.4 3 
MtShasta 2 1.2 1 McCloud 2 2.4 3 
PaloCedro 2 1.0 1 Millville 2 1.0 3 
Red Bluff 2 2.0 1 OnoIgo 2 0.6 3 
RED_Airport 2 1.0 1 Platina 2 0.6 3 
RED_Benton 2 1.0 1 Red Bluff 3 1.0 3 
RED_Bonnyview 2 1.2 1 RED_CloverCreek 2 1.2 3 
RED_Branstetter 2 1.0 1 RED_LaytonOaks 3 0.2 3 
RED_ChurnCreek 2 1.2 1 RED_MetzRoad 2 1.0 3 
RED_Downtown 2 1.0 1 RED_NorthBechelli 3 0.2 3 
RED_Enterprise 2 1.0 1 RED_NorthHilltop 2 1.0 3 
RED_GoldHills 2 1.2 1 RED_Pacheco 2 1.0 3 
RED_Hilltop 2 1.0 1 RED_ParkMarina 3 0.2 3 
RED_Magnolia 2 1.0 1 RED_TIWhaley 3 0.2 3 
RED_ParkMarina 2 1.0 1 RoundMountain 2 1.2 3 
RED_Rancheria 2 1.0 1 SHA_BearMountain 2 1.0 3 
RED_RedwoodMeadows 2 1.0 1 SHA_ShastaDam 2 1.2 3 
RED_SportsComplex 2 1.2 1 Whitmore 2 1.0 3 
AND_OxYoke 2 1.0 2 AND_Cascade 3 0.2 4 
AND_Stingy 2 1.0 2 AND_OldHwy99 3 0.4 4 
COT_East 2 1.0 2 Castella 3 0.4 4 
COT_West 2 1.2 2 Corning 3 0.4 4 
COT_West 3 0.2 2 COT_East 3 0.4 4 
Gerber 2 1.0 2 Dunsmuir 3 0.4 4 
HappyValley 2 1.0 2 Fort Jones 2 0.8 4 
Lakehead 2 1.0 2 FrenchGulch 2 0.4 4 
Los Molinos 2 1.0 2 Grenada 2 0.8 4 
RED_BellaVista 2 1.0 2 Grenada 3 0.2 4 
RED_ForestHills 2 1.0 2 Hornbrook 2 0.2 4 
RED_Girvan 2 1.0 2 Hwy97Stop 2 0.2 4 
RED_LakeRedding 2 1.0 2 Lakehead 3 0.2 4 
RED_LaytonOaks 2 1.2 2 OldStation 2 1.0 4 
RED_Northwoods 2 1.0 2 Platina 3 0.2 4 
RED_Sunset 2 1.0 2 RED_BoulderCreek 3 0.2 4 
RED_TewsField 2 1.0 2 RED_Girvan 3 0.2 4 
RED_TurtleBay 2 1.0 2 RED_Rancheria 3 0.2 4 
RED_Westgate 2 1.0 2 RED_TIWhaley 2 0.8 4 
Shasta 2 1.2 2 RoundMountain 3 0.2 4 
Shingletown 2 1.6 2 SHA_Downtown 2 1.2 4 
Weed 2 1.0 2 Whitmore 3 0.2 4 



EVSE deployment guidelines for 1% fleet penetration 

Name Level 
# 

Chargers Priority Name Level 
# 

Chargers Priority 
AND_Cascade 2 1.4 1 AND_OxYoke 3 0.4 3 
AND_OldHwy99 2 1.6 1 BigBend 2 2.2 3 
Burney 2 2.0 1 Castella 2 1.4 3 
Corning 2 1.8 1 Corning 3 1.0 3 
FallRiver 2 1.2 1 COT_West 3 0.8 3 
PaloCedro 2 1.2 1 Fort Jones 2 0.8 3 
Red Bluff 2 2.0 1 Grenada 3 0.2 3 
RED_Airport 2 1.0 1 Hornbrook 2 0.2 3 
RED_Benton 2 1.0 1 McCloud 2 1.0 3 
RED_Bonnyview 2 1.0 1 Millville 2 0.8 3 
RED_ChurnCreek 2 1.0 1 OldStation 2 0.4 3 
RED_Downtown 2 1.0 1 OnoIgo 2 0.2 3 
RED_Enterprise 2 1.2 1 RED_Airport 3 0.2 3 
RED_GoldHills 2 1.0 1 RED_BoulderCreek 3 0.2 3 
RED_Hilltop 2 1.2 1 RED_Downtown 3 0.6 3 
RED_LaytonOaks 2 1.0 1 RED_Hilltop 3 0.6 3 
RED_Magnolia 2 1.2 1 RED_LaytonOaks 3 0.2 3 
RED_Northwoods 2 1.0 1 RED_RedwoodMeadows 3 0.6 3 
RED_ParkMarina 2 1.2 1 RED_TewsField 2 1.0 3 
RED_Rancheria 2 1.0 1 RoundMountain 2 1.0 3 
RED_RedwoodMeadows 2 1.2 1 Shasta 2 1.0 3 
RED_SportsComplex 2 1.0 1 Yreka 2 1.2 3 
AND_OxYoke 2 1.2 2 AND_Cascade 3 0.4 4 
AND_Stingy 2 1.2 2 AND_OldHwy99 3 0.4 3 
COT_East 2 1.0 1 Burney 3 0.4 4 
COT_West 2 0.8 2 Castella 3 0.2 4 
GasPoint 2 1.0 2 Dunsmuir 2 1.0 4 
Gerber 2 1.0 2 Dunsmuir 3 0.4 4 
HappyValley 2 1.0 2 Etna 2 0.6 4 
Lakehead 2 1.2 2 Etna 3 0.2 4 
Los Molinos 2 1.4 2 FrenchGulch 2 1.4 3 
MtShasta 2 1.2 1 Gerber 3 0.2 4 
Red Bluff 3 1.4 2 Grenada 2 0.6 4 
RED_BellaVista 2 1.0 2 Hwy97Stop 2 1.0 4 
RED_Branstetter 2 1.0 1 Hwy97Stop 3 0.2 3 
RED_CloverCreek 2 1.0 2 Lakehead 3 0.2 4 
RED_ForestHills 2 1.0 2 Macdoel 2 0.2 4 
RED_Girvan 2 1.0 2 Millville 3 0.2 4 
RED_LakeRedding 2 1.0 2 MtShasta 3 0.2 4 
RED_MetzRoad 2 1.0 2 OldStation 3 0.2 4 
RED_NorthHilltop 2 1.0 2 Platina 2 0.6 3 
RED_Pacheco 2 1.2 2 Platina 3 0.2 4 
RED_Sunset 2 1.2 2 RED_ChurnCreek 3 0.2 4 
RED_TIWhaley 2 1.0 2 RED_GoldHills 3 0.4 4 
RED_TurtleBay 2 1.2 2 RED_Magnolia 3 0.2 4 



Name Level 
# 

Chargers Priority Name Level 
# 

Chargers Priority 
RED_Westgate 2 1.0 2 RED_NorthHilltop 3 0.2 4 
SHA_BearMountain 2 1.0 2 RED_Northwoods 3 0.2 4 
SHA_ShastaDam 2 1.0 2 RED_Westgate 3 0.2 4 
Shingletown 2 1.0 2 SHA_BearMountain 3 0.4 4 
Weed 2 1.2 2 SHA_Downtown 3 0.2 4 
Whitmore 2 1.0 2 Shasta 3 0.2 4 

Weed 3 0.4 4 

EVSE deployment guidelines for 2% fleet penetration 

Name Level 
# 

Chargers Priority Name Level 
# 

Chargers Priority 
AND_Cascade 2 2.0 1 AND_Stingy 3 0.4 3 
AND_OldHwy99 2 1.4 1 BigBend 2 3.8 3 
AND_OxYoke 2 1.0 1 BigBend 3 1.4 3 
AND_Stingy 2 1.0 1 Dunsmuir 2 0.4 3 
Burney 2 2.0 1 Dunsmuir 3 0.8 3 
Corning 2 1.2 1 Etna 2 0.6 3 
COT_East 2 1.0 1 Gerber 2 0.8 3 
FallRiver 2 2.2 1 Gerber 3 0.4 3 
PaloCedro 2 1.6 1 Grenada 3 0.6 3 
Red Bluff 2 1.4 1 Los Molinos 3 0.8 3 
RED_Airport 2 2.0 1 McCloud 2 0.6 3 
RED_BellaVista 2 1.0 1 McCloud 3 0.4 3 
RED_Benton 2 2.4 1 Millville 2 1.0 3 
RED_Bonnyview 2 1.2 1 MtShasta 3 0.8 3 
RED_Branstetter 2 1.0 1 OnoIgo 2 1.8 3 
RED_ChurnCreek 2 2.0 1 PaloCedro 3 0.6 3 
RED_Downtown 2 1.0 1 Platina 2 1.4 3 
RED_Enterprise 2 1.8 1 RED_Bonnyview 3 0.6 3 
RED_ForestHills 2 1.2 1 RED_BoulderCreek 2 3.2 3 
RED_Girvan 2 1.2 1 RED_CloverCreek 3 0.4 3 
RED_GoldHills 2 1.0 1 RED_Girvan 3 0.2 3 
RED_Hilltop 2 1.2 1 RED_GoldHills 3 0.8 3 
RED_LakeRedding 2 1.0 1 RED_Hilltop 3 1.0 3 
RED_LakeRedding 3 0.2 1 RED_MetzRoad 3 0.4 3 
RED_LaytonOaks 2 1.2 1 RED_Northwoods 3 0.6 3 
RED_Magnolia 2 1.2 1 RED_Rancheria 3 0.2 3 
RED_NorthBechelli 2 1.6 1 RED_RedwoodMeadows 3 0.6 3 
RED_Northwoods 2 0.8 1 RED_TewsField 3 0.6 3 
RED_ParkMarina 2 1.0 1 SHA_BearMountain 3 0.2 3 
RED_Rancheria 2 1.4 1 SHA_ShastaDam 3 0.2 3 
RED_RedwoodMeadows 2 2.2 1 Shasta 3 0.2 3 
RED_SportsComplex 2 1.2 1 Weed 3 0.4 3 
RED_Sunset 2 1.2 1 Whitmore 2 1.2 3 
Shingletown 2 1.4 1 Whitmore 3 0.2 3 
AND_Cascade 3 1.4 2 AND_BallsFerry 2 1.2 4 
AND_OxYoke 3 0.6 2 AND_OldHwy99 3 0.6 4 



Name Level 
# 

Chargers Priority Name Level 
# 

Chargers Priority 
Castella 2 0.4 2 Burney 3 0.6 4 
Corning 3 1.4 2 Castella 3 2.0 4 
COT_East 3 0.8 2 Etna 3 0.4 4 
COT_West 2 0.8 2 FallRiver 3 0.2 4 
COT_West 3 0.8 2 Fort Jones 2 0.2 4 
FrenchGulch 2 0.2 2 Fort Jones 3 0.4 4 
GasPoint 2 1.4 2 FrenchGulch 3 1.2 4 
HappyValley 2 1.2 2 Grenada 2 0.6 4 
Lakehead 2 1.2 2 HappyValley 3 0.2 4 
Los Molinos 2 1.2 2 Hornbrook 2 0.6 4 
MtShasta 2 1.4 2 Hornbrook 3 0.2 4 
Red Bluff 3 2.4 2 Hwy97Stop 2 0.2 4 
RED_BoulderCreek 3 1.0 2 Hwy97Stop 3 0.6 4 
RED_Branstetter 3 0.2 2 Lakehead 3 0.2 4 
RED_CloverCreek 2 1.0 2 Macdoel 3 0.6 4 
RED_Downtown 3 0.6 2 OldStation 2 0.4 4 
RED_Magnolia 3 0.6 2 OldStation 3 0.4 4 
RED_MetzRoad 2 1.4 2 RED_BellaVista 3 0.4 4 
RED_NorthHilltop 2 2.2 2 RED_Benton 3 0.6 4 
RED_Pacheco 2 1.4 2 RED_ChurnCreek 3 1.0 4 
RED_ParkMarina 3 0.6 2 RED_ForestHills 3 1.2 4 
RED_TewsField 2 0.8 2 RED_LaytonOaks 3 0.4 4 
RED_TIWhaley 2 1.0 2 RED_NorthBechelli 3 0.2 4 
RED_TurtleBay 2 0.8 2 RED_NorthHilltop 3 0.6 4 
RED_TurtleBay 3 0.4 2 RED_Pacheco 3 0.2 4 
RED_Westgate 2 1.0 2 RED_SportsComplex 3 0.2 4 
RoundMountain 2 1.0 2 RED_Sunset 3 0.2 4 
SHA_BearMountain 2 1.0 2 RED_Westgate 3 0.2 4 
SHA_Downtown 2 1.4 2 RoundMountain 3 0.2 4 
SHA_ShastaDam 2 1.0 2 SHA_Downtown 3 0.6 4 
Shasta 2 0.8 2 Shingletown 3 0.6 4 
Weed 2 1.4 2 Yreka 2 1.4 4 

Yreka 3 0.6 4 
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Introduction 
The Upstate Plug-In Electric Vehicle Readiness Plan (Plan) provides a guide for the implementation of 
infrastructure to support plug-in electric vehicle (PEV) charging throughout Siskiyou, Shasta, and Tehama 
counties (Upstate Region). Within the Plan, sites for Electric Vehicle Charging Stations (EVCS) were 
identified in a systematic two-step process.  

The first step of EVCS site identification involved use of a data driven computer simulation model herein 
defined as the Plug-in Electric Vehicle Infrastructure Model, or PEVI, to identify the potential distribution of 
chargers with the goal of minimizing PEV driver inconvenience. The PEVI model considered geographic 
placement of chargers, number of chargers deployed, and charger type. The size of the geographic areas 
used in the simulation ranged from a neighborhood comprising several city blocks to vast rural sections of 
the Upstate Region comprising hundreds of square miles. This first step is referred to as the macro-siting 
analysis and the results were presented in the Task 3.1 and 3.2 Interim Reports.  

The second step of EVCS site identification involved translating the results of the macro-siting analysis 
into candidate on-the-ground locations within those larger geographic areas. The second step is herein 
referred to as the micro-siting analysis. This report summarizes the work completed in the micro-scale 
analysis completed under Task 3.3 of the Plan.  

Note that there are three “Levels” of PEV chargers that are referred to in this report. A Level 1 EVCS (L1) 
requires 120 Volts (V) single phase electricity and charges at 20 Amps (A). A Level 2 EVCS (L2) requires 
240V, single phase electricity and charges at up to 80A. Level 3 EVCS (L3), also referred to as “DC Fast 
Charge” requires either 208V or 480V three phase power and charging currents can be in the hundreds of 
amps. For more information regarding L1, L2, and L3 chargers refer to the Upstate Plug-In Electric 
Vehicle Readiness Task 4 Interim Report. 

Summary of Results 
Task 3.3 results include a micro-siting rubric tool that was used to rank candidate EVCS sites. The rubric 
was developed collaboratively by the project team with input from the Plug-In Electric Vehicle 
Coordinating Council (PEVCC) for the purpose of ranking candidate sites based on criteria important to 
the community. The candidate sites were identified through a public outreach process, local knowledge, 
and on-the ground site surveys.  

A total of 99 candidate sites for EVCS were identified in the planning area and assessed on the ground 
using the rubric. The sites were assessed for L1, and/or L2, and/or L3 EVCS as appropriate based on site 
specific characteristics and engineering judgment. After ranking the sites, owner consultations were 
initiated on 29 of the sites to determine which sites had interested owners who would likely provide a 
letter of support for a subsequent grant application for installing EVCS. As a result of these conversations 
a list of nine highly ranked sites with owners who committed to hosting an EVSE were selected for further 
evaluation, including development of preliminary site plans and cost estimates. These sites, which are 
shown in Table 1 below, will be shovel-ready upon completion of site-specific project permitting and final 
engineering work. A combination of L2 and L3 EVCS are proposed for the sites listed in Table 1 as part of 
the first phase of implementing the Upstate Plug-In Electric Vehicle Charging Network (Network).  

To put these results into context, the macro-siting analysis indicated that for the 2% PEV penetration rate, 
approximately 120 EVCS would be sufficient to support approximately 5,000 PEV drivers in the Upstate 
Region (see Task 3.2 Interim Report for details).  
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Table 1: List of Recommended Stations for Phase 1 of Upstate Plug-In Electric Vehicle Charging Network 

County City Description 

1 

Siskiyou 

Yreka Junction Shopping Center 

2 Mt. Shasta Public Parking Lot on W. Lake St. 

3 Mt. Shasta Tri Counties Bank 

4 

Shasta 

Redding McConnell Arboretum 

5 Redding Sundial Bridge Parking Lot 

6 Redding City Hall 

7 

Tehama 

Red Bluff Tehama County Visitor Center 

8 Red Bluff River Park 

9 Red Bluff Public Parking on Pine Street Downtown 

In addition to the ten sites listed above, Phase 1 of the Upstate Plug-In Electric Vehicle Charging Network 
should include an L3 station along Interstate 5 between Redding and the City of Mt. Shasta. This is 
important so that PEVs travelling north can charge in Redding and then have an interim charging option 
on the route to Mt. Shasta, which involves a change in elevation of approximately 3,000 feet. The 
apparent best location identified during the mirco-siting analysis was the Shell station at Lakehead CA. 
The project team was unable to make a connection with the owner of this particular Shell franchise by the 
time of this writing to gauge their interest in hosting an L3 station. This outreach should be conducted as 
an important preliminary action during the implementation of Phase 1.  

Also note that an alternate location for a combined L2 and L3 in Mt. Shasta was identified in the public 
parking lot on Chestnut Street. This location has an existing commercial meter pedestal that is only used 
on July 4

th
 for festivities, which could be used in a low cost L2 EVCS installation. Pacific Power was

contacted about a L3 EVCS in this location and indicated that there is the possibility of providing a pole 
mounted 480V 3 phase transformer for a L3 EVCS at this location. 

Methodology  
The macro-siting analysis provided the following results that were used to guide the process of selecting 
on-the-ground locations for EVCS within the planning area: 

 Optimal number of Level 2 and Level 3 EVSE in each Transportation Analysis Zone (TAZ) in
Siskiyou, Shasta, and Tehama Counties for 0.5%, 1% and 2% PEV market penetration scenarios

 The priority ranking for installing the specified number of EVCS in each TAZ
o The priority ranking was arrived at by testing which locations had the greatest potential to

reduce PEV driver inconvenience on aggregate through repeated agent based computer
simulations

The results from the macro-siting analysis were used to set the target number of sites that needed to be 
identified for each TAZ in the Upstate Region on aggregate. A list of candidate sites was then developed 
for each jurisdiction in the study area.  

A micro-siting rubric was developed with input from the PEVCC to rank each candidate site. Then, field 
work was conducted to fill in the rubric for most of the candidate sites identified. Due to the geographic 
size of the planning area and limitations with the scope and budget available for this study, candidate 
sites could not be identified in all of the TAZs where EVCS were called for in the macro-siting analysis.  
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Micro-Siting Rubric 
The micro-siting rubric was developed collaboratively by the project team and the PEVCC and went 
through multiple revisions before being used for assessing candidate sites. The rubric consists of a series 
of weighed objectives and each candidate location was scored based on those objectives.  

After consultations with the PEVCC in the Upstate Region, the decision was made to assign different 
weights to L1, L2, and L3 EVCS to address the need to treat EVCS that support corridor travel differently 
than EVCS that support local travel. Accordingly, candidate sites for L1, L2, and L3 EVCS were ranked 
on different scales and a distinction was made between EVCS that primarily support corridor travel and 
EVSC that primarily support local travel. Note that in some case the same location was evaluated for a 
variety of charger types. The section below presents the objectives and associated weights used in the 
micro-siting rubric.  

Objectives and Weights used in the Mico-Siting Rubric 
Each site was scored on a total of 19 objectives that were agreed upon by the PEVCC. Those objectives 
are presented below along with the corresponding weights for L1, L2, and L3 EVCS, and the reasoning 
behind the weights.  

OBJECTIVE 1: Willing Owner/ Operator or Host 

Weights: 

L1: 5 

L2: 5 

L3: 5 

Reasoning: 

A willing site host is critical to a given EVCS installation being successful therefore the highest 
possible weight is assigned to this objective. Each site is scored on the evaluator’s perception of 
how willing the site host may be. If the owner is not contacted during the evaluation the score is 
usually low to be conservative with some consideration to public entities and “green” private 
entities being more willing to support an EVCS installation. 

OBJECTIVE 2: Accessibility Potential 

Weights: 

L1: 5 

L2: 5 

L3: 5 

Reasoning: 

Making EVCS accessible to differently-abled persons is important for fairness and will likely soon 
become law therefore the highest possible weight is assigned to this objective. Current guidance 
on accessibility of EVSE from the Governor’s Office of Planning and Research indicates that the 
first installed of every 25 PEV chargers at a given location should be accessible to a person with 
disabilities. Each site is scored based on how well the existing parking lot layout can be adapted 
to meet the intent of the accessibility guidelines. This often results in an EVCS being installed 
next to an existing ADA compliant parking space or converting two existing parking spaces into a 
PEV charging stall with an EVCS, and an adjacent access aisle.  
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OBJECTIVE 3: Close proximity to apparently suitable point of electrical connection 

Weights: 

L1: 3 

L2: 4 

L3: 5 

Reasoning: 

Major electrical service upgrades may be required to power the EV charging station, which could 
be cost prohibitive. The impacts on a potential installation increase with the power requirements 
of the EVCS therefore the weights increase to the maximum for L3 EVCS. 

OBJECTIVE 4: Minimal trenching required through paved areas 

Weights: 

L1: 4.5 

L2: 4.5 

L3: 4.5 

Reasoning: 

If there is a significant amount of asphalt and/or concrete that has to be cut and replaced to install 
the conduit and wire to the station then the cost of the installation could be prohibitive. Cost is 
typically a major factor in whether or not a station is installed, therefore this objective receives a 
high weight. 

OBJECTIVE 5: Site has the potential to accommodate a safe design that is user friendly and that does 
not present an obstacle or hazard to users or bystanders 

Weights:  

L1: 5 

L2: 5 

L3: 5 

Reasoning: 

Safety is paramount and a critical factor to win public acceptance, therefore this criterion receives 
the highest possible weight. 

OBJECTIVE 6: Within 0.5 mile of at least 10 Basic Services as per LEED 2009 (see Table 2 below) 

Weights: 

L1: 2 

L2: 4 

L3: 2 

Reasoning: 

Since there is a notable dwell time during charging, installing EV charging stations in commercial 
districts where the driver can walk to a variety of basic services will result in an installation that is 
highly utilized as compared to a station that is installed where one or two basic services are within 
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walking distance. Therefore the weight should be high for L2 EVCS. L1 is most applicable to 
workplace charging or multi-family dwelling units and dwell time for L3 stations is relatively low, 
therefore a lower weight is used for L1 and L3. 

OBJECTIVE 7: Site has good pedestrian infrastructure connecting the site to surrounding basic services 

Weights: 

L1: 3 

L2: 4 

L3: 2 

Reasoning: 

Dwell times at L1 EVCS are long and pedestrian infrastructure is less important for workplace and 
overnight charging than for range extension and public commerce charging. Dwell times for L3 
EVCS are short so pedestrian infrastructure is less important than for L2 EVCS. Pedestrian 
infrastructure is important for L2 EVCS due to moderate dwell times while conducting business. 
The “hitching post” charging analogy is applicable to L2 where a PEV driver comes to town for 
business and hitches up, or plugs in while in town. 

OBJECTIVE 8: Site is highly visible to the public 

Weights: 

L1: 2 

L2: 4 

L3: 4 

Reasoning: 

If EV charging stations are installed in locations with high visibility, more people will notice them 
and become aware that electric cars are an option worthy of consideration when electing to 
purchase a new vehicle. This will lead to higher penetration rates of EVs into the consumer 
vehicle fleet. Therefore the weight is relatively high. For L1 EVCS this is less important because 
workplace and overnight charging serve a captive audience that are aware of the benefits of PEV 
transportation and management will typically make non-PEV drivers aware of the chargers. 

OBJECTIVE 9: Suitable for block of multiple chargers 

Weights: 

L1: 5 

L2: 4 

L3: 3 

Reasoning: 

Blocks of multiple EVCS located strategically will result in a more user-friendly charging 
infrastructure for EV drivers. For L1 EVCS, it is important to provide a bank of EVCS because 
they have lower power input requirements making them inexpensive to install and because of the 
captive audiences in the workplace and multi-family dwelling unit environments. For L2 EVCS it is 
important that drivers know in advance that they have a high probability of being able to park at a 
given location. This enables them to plan for a timely arrival at their destination. If there are 
individual stations distributed throughout a given area, a driver may have to drive from station to 
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station to find an unoccupied charging point, which adds stress, wastes energy, and could cause 
driver delay. The major cost for a bank of chargers is associated with the electrical connection 
and site work to get power to the charging pedestals. The cost of site work for one station may be 
only slightly less than the cost for multiple stations, unless an electrical service upgrade is 
triggered. For L3 EVCS the high input power requirements make banks of multiple EVCS 
expensive and impractical in many locations given the current economics of Public PEV charging 
in the non-Tesla PEV fleet. 

OBJECTIVE 10: Long term control/ownership of the site is unlikely to change in the next 10 years 

Weights: 

L1: 3 

L2: 3 

L3: 3 

Reasoning: 

Sites that get good usage will persist into the future. They need to be connected to a 
building/space with long term stability, with predictably high traffic, and nearby services. Public 
ownership provides a greater chance that the site will endure as an EV charging site. 

OBJECTIVE 11: Site is well lit without the addition of dedicated lighting installed with station 

Weights: 

L1: 3 

L2: 3 

L3: 3 

Reasoning: 

If the site is not well lit then lighting may need to be installed as part of the project so that the 
station is perceived as safe and easy to use after dark. This could add to project cost. The 
decision to add lighting would be made on a case by case basis taking into account the desires of 
the property owner, station owner, and the jurisdictional authority. The purpose of this objective is 
to credit sites with good lighting but not burden poorly lit sites too heavily. Therefore this objective 
gets a medium weight. 

OBJECTIVE 12: Low risk of public backlash from converting conventional parking spaces 

Weights: 

L1: 4 

L2: 3 

L3: 2 

Reasoning: 

The installation of a block of multiple EV charging stations in a high demand parking lot has the 
potentially to cause animosity if those EV stations were not heavily used. Commuters in 
conventional vehicles may become resentful if it becomes harder for them to park due to the 
reduced number of conventional parking spaces. There are ways that the concerns of 
conventional vehicle drivers can be mitigated, including by using signage or sensors to allow all 
types of vehicles to use some of the spaces when EV charging demand is low. For this objective 
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the weights are highest for L1 EVCS because there is a higher likelihood that a greater number of 
parking spaces will be used in an L1 installation. Likewise, the weight for L2 EVCS is higher than 
for L3 due to likely number of parking spaces affected. 

OBJECTIVE 13: Site appears to support workplace charging scenario 

Weights: 

L1: 5 

L2: 3 

L3: 1 

Reasoning: 

Sites were ranked according to how suitable they were for workplace charging. L1 EVCS 
received the highest possible weight since L1 is most applicable to workplace and multi-family 
housing. L2 EVCS can also be applicable to workplace charging particularly at sites where clients 
may also visit the facility. L3 EVCS is not typically installed for workplace charging unless the 
facility has a PEV fleet with high utilization. 

OBJECTIVE 14: Within 0.5 mile of connection points to other modes of transportation 

Weights: 

L1: 3 

L2: 2 

L3: 1 

Reasoning: 

EV drivers may elect to use other modes of transportation like busses or bikes for short trips 
around town while their vehicle is charging. Locating EV charging stations close to points of 
connection for other modes of transportation (bus stops or bike lanes) increases the likelihood 
that the site will be used in this way. In general, the likelihood that drivers will get out of their car 
and onto a bus or bike as a regular commuting pattern seems to be low, especially in more rural 
areas, so the weight for this objective is low and scaled with typical dwell times for the type of 
EVCS. 

OBJECTIVE 15: Site appears to be suitable for use by residents of a multi-family housing development 

Weights: 

L1: 5 

L2: 3 

L3: 1 

Reasoning: 

Installing EV charging stations near multi-family housing developments enables residents without 
garages or dedicated parking spaces to use a PEV and charge it, typically overnight. Therefore 
this objective is weighted heavily for L1 medium for L2, and low for L3. 
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OBJECTIVE 16: Site has the potential to support overnight charging for long-distance travelers 

Weights: 

L1: 4 

L2: 5 

L3: 1 

Reasoning: 

The Upstate Region encompasses a large geographic area traversed by multiple highways. 
Therefore there is a desire to support long distance PEV travel and overnight charging for 
travelers is an important consideration. L1 and L2 EVCS are both well suited for this purpose with 
L2 being more effective due to higher input power. L3 is less applicable since dwell time at the 
EVCS is relatively low. 

OBJECTIVE 17: Site fills a gap in PEV charging infrastructure for travelers the I-5 Corridor 

Weights: 

L1: 1 

L2: 4 

L3: 5 

Reasoning: 

There are EVCS along Interstate 5 (I-5) in Oregon and Washington with an average spacing of 
around 26 miles. Support for PEV transportation along the I-5 corridor stops at the Oregon-
California border. The PEVCC is interested in installing EVCS along the I-5 Corridor in the 
Upstate Region to facilitate PEV travel. This objective is most applicable to L3 EVCS and L2 
EVCS can still support PEV travel along the I-5 corridor but on a less convenient basis. 

OBJECTIVE 18: Site fills a gap in PEV charging infrastructure along other rural routes 

Weights: 

L1: 1 

L2: 3 

L3: 4 

Reasoning: 

The PEVCC is interested in installing EVCS along other rural routes in the Upstate Region to 
facilitate PEV travel. Again, this objective is most applicable to L3 EVCS and L2 EVCS can still 
support PEV travel along rural routes but on a less convenient basis. 

OBJECTIVE 19: Site is attended due to the host business type 

Weights: 

L1: 1 

L2: 3 

L3: 5 
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Reasoning: 

EVCS can be damaged by vandalism or theft. If a site is attended due to the host business type 
then it is less likely that it will be damaged, resulting in repair expenses. L3 EVCS are more 
expensive therefore they receive the highest weight for this objective. The weights decrease for 
L2 and L1 EVCS due to the lower cost of system components. 

In general, the intent of the objectives and weights shown above were clear enough so that the candidate 

sites could be ranked in the field according to metrics developed with guidance from the PEVCC. There 

was some redundancy in the objectives that created extra work for evaluators however this was accepted 

as a result of the consensus based process used by the PEVCC for developing the rubric.  

Table 2 below shows the list of basic services that was used to rank sites under Objective 6 above. 

Table 2: List of Basic Services from LEED 2009 

Basic Services (per LEED 2009): 

Bank Restaurant 

Place of worship School 

Convenience grocery Supermarket 

Day care center Theater 

Cleaners Community Center 

Fire Station Fitness Center 

Hardware Museum 

Laundry Park 

Library Pharmacy 

Medical or dental office Post office 

Senior care facility Beauty Salon 

Note: LEED stands for Leadership in Energy and Environmental Design, which is program of 
the United States Green Building Council that provides a structure by which various types of 
building projects can be rated with respect to their environmental impacts. 

The micro-siting rubric included a system for scoring each site based on how well the site met each of the 
objectives. Table 3 below shows the scoring rules used to rate each site’s performance according to the 
objectives described above.  
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Table 3: Scoring Rules for Rubric 

Scoring Rules 

Site meets objective extremely well 5 

Site meets objective well 4 

Site meets objective 3 

Site could meet objective with effort 2 

Site will not meet objective 1 

To calculate the final rank for each candidate site, first the score given for each objective was multiplied 
by the weight given to that objective and these products were summed to generate a weighted score for 
each site.  

Once the final ranking score was calculated for each site, a post processing step was completed that 
involved scaling the final score using the priority ranking generated by the PEVI computer model used in 
the macro-siting analysis. This had the effect of increasing the ranking of candidate sites located in TAZs 
that the PEVI model had determined were a high priority for minimizing PEV driver inconvenience. The 
results of this process are shown on the first page of Appendix C1.  

The micro-siting analysis also included preparing preliminary site plans and opinions of cost for a shortlist 
of the top ranked sites. The process for determining which stations to include in the shortlist involved a 
review of the following: 1) overall rankings from the rubric, 2) accommodation of the desire to site one 
station in each of the major population centers in the greater Upstate Region as a first step to building out 
the regional EVCS network, and 3) communications with site owners to the point where the owner was 
open to the idea of signing a letter stating their support for becoming EVCS site host. 

Preliminary Site Plans 
The preliminary site plans were prepared by a licensed civil engineer for the stations selected for the first 
phase of building out the Network. The purpose of this step was to provide a conceptual layout of the 
potential configuration and to assist in the development of the opinion of cost.  The preliminary plans 
consist of two plan sheets for each site. The first plan sheet shows a vicinity map locating the station 
within California and a neighborhood scale site plan. The second sheet is an enlargement showing the 
layout of the EVCS within the parking lot, the preliminary conduit alignment between the apparent best 
electrical connection and the EVCS, location of signage, proposed parking lot re-striping and lettering, 
and other details. Note that electrical load studies were not conducted under the micro-siting analysis and 
the interior of existing electrical service panels were not opened. Final engineering design and permitting 
is required to make the sites shovel-ready.  

Guidance from the California Governor’s Office of Planning and Research regarding EVSE accessibility 
was followed during preparation of the preliminary site plans. Once the preliminary site plans were 
prepared to the level of detail described above, an Engineer’s Opinion of Probable Cost was prepared. 

Engineer’s Opinion of Probable Construction Costs 
The Engineer’s Opinion of Probable Construction Costs were prepared by a licensed civil engineer using 
RS Means Site Work and Landscape Cost Data, cost data from vendors and utilities, and bid results from 
recent projects. The purpose of this opinion of probable cost is to provide an order of magnitude estimate 
of potential costs for the preliminary concepts. A cost line item was included for each major item of work 
identified as part of the preliminary site plans.  The quantities of needed construction materials were 
measured from the preliminary site plans. Additional items included in the cost estimate were: sales tax, 
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General Contractor Requirements, General Contractor Overhead and Profit, a 25% Estimating 
Contingency, Cost of Bonds and a Location Adjustment Factor to adjust nationwide cost data to the 
economy in the Upstate Region.  

Note that the Engineer’s Opinion of Probable Construction Costs should be updated with each future 
design iteration as the preliminary site plans are refined from their current state to final construction 
documents stamped by a registered professional engineer with responsible charge over the design. It 
should be noted that actual construction costs depend not only on the final design, but also how  
contractors actually bid the projects. Only after bidding and construction are the actual total construction 
costs known.  Refining the opinion of probable costs throughout the process increases the confidence 
that the bid results will fall within the project budget, but does not guarantee it.  

Results and Discussion 
The work products generated under Task 3.3 include: 

 A completed micro-siting rubric that includes a listing of 99 candidate sites for EVSE in the
planning area.

o All of the candidate sites were assessed on the ground using the rubric and site owner
consultations we initiated on 29 sites.

o A short list of nine highly ranked sites with owners who were open to discussing the
concept of hosting a station were selected for further evaluation.

 A set of preliminary engineering plans were prepared for sites on the shortlist

 Engineer’s Opinion of Probable Construction Costs prepared with RS Means Site Work and
Landscape Cost Data, cost data from vendors and utilities, and bid results from recent projects
for the sites on the shortlist including sales tax, General Contractor Requirements, General
Contractor Overhead and Profit, a 25% Estimating Contingency, Cost of Bonds, and a Location
Adjustment Factor to adjust nationwide cost data to the economy in the Upstate Region

The final micro-siting rubric spreadsheet includes a summary page for L1, L2, and L3 micrositing results 
listing all of the candidate sites, their TAZ, their final ranking score, and a description of the parking space 
that was evaluated.  Following this are rubric spreadsheets for the following areas: Anderson, Corning, 
Dunsmuir, Mt. Shasta, Redding, Red Bluff, Weed, Yreka, and Miscellaneous TAZs Compiled. Copies of 
the completed rubric are included in Appendix C1. An electronic copy of the micro-siting rubric 
spreadsheet has been provided to the SCEDC.  

The preliminary designs for the shortlist of selected sites were compiled into a plan set under a cover 
page to facilitate review by the California Energy Commission, local building departments and 
permitting officials, and community leaders. This plan set is included in Appendix C2 to this report.  

The intent is for the preliminary plan set to be developed into a biddable set of construction plans under a 
separate project. Construction specifications for the civil and electrical work will then be appended to the 
plan set and the project will be released for public bid under a set of general conditions that adhere to the 
public contract code. In this way the first EVCS in the Network can be implemented as a result of the work 
completed in this Plan.  

Subsequent stations can be implemented following a similar methodology as described above by 
selecting sites based on the ranking from the rubric, taking into account geographic and political 
considerations, and the willingness of site hosts.  

The Engineer’s Opinions of Probable Construction Costs for each site were compiled into a single 
spreadsheet. The cost spreadsheet includes pages with cost estimates for each of the sites noted in 
Table 4. Copies of the cost spreadsheet are included in Appendix C3. A summary of the preliminary 
engineer’s opinions of probable construction costs for the shortlist of stations is presented in Upon 
review of on the micro-siting process, the following observations are noted: 

 The collaborative process for developing the rubric went relatively well with quality input received
from project team members and from members of the PEVCC.
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o There was some redundancy in the objectives that created extra work for evaluators
however this was accepted as a result of the consensus based process used by the
PEVCC for developing the rubric.

 The amount of time and personnel required to develop the list of candidate sites and rank them
with the rubric was significant and candidate sites were not identified outside of major populations
centers and travel corridors in the region.

 A significant amount of public outreach and education occurred during the micro-siting process as
local government officials and business owners and operators were contacted and engaged in
conversations about EVCS and PEVs. These efforts generated interest in the community around
the idea of a local Network and PEV transportation in general.

 The micro-siting rubric is a useful tool that could be used by other communities to derive a list of
potential EVCS sites in a collaborative manner. If necessary the post processing step using the
PEVI model results could be omitted if PEVI model results are not available for the subject area.

Table 4 below.  

Upon review of on the micro-siting process, the following observations are noted: 

 The collaborative process for developing the rubric went relatively well with quality input received
from project team members and from members of the PEVCC.

o There was some redundancy in the objectives that created extra work for evaluators
however this was accepted as a result of the consensus based process used by the
PEVCC for developing the rubric.

 The amount of time and personnel required to develop the list of candidate sites and rank them
with the rubric was significant and candidate sites were not identified outside of major populations
centers and travel corridors in the region.

 A significant amount of public outreach and education occurred during the micro-siting process as
local government officials and business owners and operators were contacted and engaged in
conversations about EVCS and PEVs. These efforts generated interest in the community around
the idea of a local Network and PEV transportation in general.

 The micro-siting rubric is a useful tool that could be used by other communities to derive a list of
potential EVCS sites in a collaborative manner. If necessary the post processing step using the
PEVI model results could be omitted if PEVI model results are not available for the subject area.

Table 4: Summary of Preliminary Engineer's Opinion of Probable Construction Costs 

# County City Description Installation Type 

Preliminary 

Engineer’s Opinion 

of Probable Costs 

1 

Siskiyou 

Yreka Junction Shopping Center One L2 EVCS 

One L3 EVCS 

Three stub outs  $    121,000 

2 Mt. Shasta Public Parking Lot on W. Lake 

St. 

One L2 EVCS 

Three stub outs  $  20,000 

3 Mt. Shasta Tri Counties Bank One L2 EVCS 

One L3 EVCS  $    119,000 

4 

Shasta 

Redding McConnell Arboretum One L2 EVCS 

One L3 EVCS 

Three stub outs  $    106,000 
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5 Redding Sundial Bridge Parking Lot One L2 EVCS 

Four stub outs  $  24,000 

6 Redding City Hall One L2 EVCS 

Three stub outs  $  18,000 

7 

Tehama 

Red Bluff Tehama County Visitor 

Center 

One L2 EVCS 

One L3 EVCS 

One  stub out  $    125,000 

8 Red Bluff River Park One L2 EVCS 

One stub out  $  20,000 

9 Red Bluff Public Parking on Pine Street 

Downtown 

One L2 EVCS 

Three stub outs  $  21,000 

Total Estimated Construction Costs for Aggregated Project  $    574,000 

Note:  Stub out refers to a conduit run to another parking space or parking spaces adjacent to proposed 

EVCS where the conduit system is designed to accommodate multiple EVCS circuits for future expansion. 

See preliminary design plans and detailed engineer’s opinion of probable costs for more detail. 

Note that the costs presented above do not include the following additional project implementation costs: 

 Engineering design

 Permitting

 Bid period services

 Construction management

 Project administration

 Finalization of host/owner agreements

Recommendations 
As a result of the work completed under Task 3.3, the following recommendations are offered for 
consideration by the SCDEC and PEVCC: 

 Consider using the preliminary site plans and cost estimates included in Appendices B and C to
initiate an aggregated project to implement the shortlist of EVCS installations.

 Consider using the data in the micro-siting rubric included in Appendix C1 to plan the rollout of
subsequent stations in the Network.

o The ranking score associated with each site is the result of field assessments guided by
the objectives, weights, and criteria developed with the PEVCC

o The PEVI model prioritization is incorporated into the final ranking score for each site
which brings the benefits of the data-driven macro-siting analysis into the decision of
where EVCS are sited.

o The rubric should be viewed as a working tool that is being updated as new information
comes in and progress is made towards developing new EVCS sites in the Network.

o Additional candidate sites can be added to the rubric for areas that were not covered
under this analysis due to budget constraints and the size of the geographic region
encompassed by the study.
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Appendix C1 – Micro-siting Rubric 



Upstate PEV Readiness Plan Final Ranking Micro-siting Rubric

141007Final
Color Code Type of Host

Site Plan and Cost Estimate Developed for L2 only
Site Plan and Cost Estimate Developed for L2 and L3

LEVEL 2 SITE RANKINGS

Rank

Final 
Adjusted 

Score
Site Reference 

Number
Transportation Analysis 

Zone Desription

1 260.5 RB11 Red Bluff Diagonal public street parking on Pine Street at intersection with Rio Street
2 253.8 MTS7 Mt. Shasta Public parking across from fire station on W. Lake St.
3 245.9 RED28 RED_Hilltop Petco Parking Stalls - North Side of Shopping Center Main Parking Lot at Transformer at Payless Shoe Source
4 241.4 RED43 RED_ParkMarina Redding City Hall - existing festival power pedestal near parkview entrance
5 240.9 RED44 RED_ParkMarina Redding Public Library, Grape Ave. Side across from ballpark
6 240.5 RED39 RED_NorthHilltop Turtle Bay Exploration Park/Sustainability Gardens - East Parking Lot at ADA Stalls/Landscape Island at Northwest Corner of East Lot
7 239.5 RED31 RED_LakeRedding Caldwell Park - Teen Center/Skatepark Parking Lot, East side of lot at Teen Center ADA Stalls, Southeast Corner of Lot Under Trees
8 238.6 RB10 Red Bluff TRAX station parking lot at intersection of Rio Street and Walnut Street.
9 237.7 RED29 RED_Hilltop Red Lion Hotel - South Parking Lot at West Side of Laundry/Maintence Bldg, First Stall to West of Bldg

10 236.3 MTS5 MtShasta Chestut Street Public Parking Lot. North Side of Lot near existing temp power meter pedestal
11 232.3 COR2 Corning Olive Pit Parking Lot - Northwest Corner at Shell Lot Divider at Carwash Entrance (four stalls)
12 230.5 RED_F2 RED_Airport Future Redding Electric Utility Avtech Parkway  - (3611 Avtech Parkway) - Northeast Corner of Bldg at ADA at Noth Entrance
13 229.5 RED40 RED_Northwoods Ross/Kmart Parking Lot - North End at Center Signage/North Entrance
14 229.2 RED20 RED_Downtown Redding Downtown Parking Garage (intersection of California & Yuba) - Southern Garage Structure at Basement Level, across from Stairwell at Wall Mounted Meter, North End of Lot 
15 227.7 RED45 RED_ParkMarina Redding City Hall - West side of buiding at ADA at west entrance
16 224.5 AND4 AND_OldHwy99 CA Welcome Center at Shasta Outlets -South End of Parking Lot at base of CA Welcome Ctr Landscaping/Hill at Trasformer
17 224.5 COR1 Corning Olive Pit Parking Lot - Northwest Corner under Sign (three stalls)
18 224.1 RED1 RED_Airport Airport Lot - Main Lot at Main Entrance Walkway at ADA Stalls
19 223.2 RED47 RED_Rancheria Win-River Casino - South Parking Lot at Non-Smoking Entrance at Transformer
20 221.8 RBF9 Red Bluff Red Bluff River Park - Southwest Corner of Lot at Pump House, East of Chmber of Commerce Bldg
21 221.4 RED19 RED_Downtown Sacramento River Trail Parking Lot - Southwest Corner of Lot at Retaining Wall at Utility Pole Island and ADA Stalls
22 220.5 RED51 RED_RedwoodMeadows AM/PM Fueling Station - South End of Lot, South of Pump Canopy at South Stall Bank at Fence. Corner of Oasis Rd and Old Oasis Rd.
23 219.5 RBF3 Red Bluff Wholsome Goods Parking Lot - North Lot against North Wall
24 219.2 MTS4 MtShasta Tri-Counties Bank Lot - Northeast Corner of Lot at Retaining Wall
25 218.6 COR3 Corning Corning Library/City Hall/Park-and-Ride - North End of City Hall/Library Lot Diagnals 
26 217.3 RBF2 Red Bluff Belle Mill Shopping Center - Southeast Corner of Lot, East of Sign, Southeast of FoodMaxx, South of Former Hollywood Video (East Building)
27 215.9 RED5 RED_Benton Placer Heights Plaza - Holiday Market/CVS - South Side of Main Lot Between Redding Bank of Commerce and CVS at Landscaping Separating Lot from Road at Transformer
28 215.5 RED50 RED_RedwoodMeadows Railey's Shopping Center - Contiguous to North Side of O'Rieley's Auto at Landscaping/Transformer, East Side of Center Parking Lot
29 214.5 RBF4 Red Bluff Raileys/Walmart Center - Northwest Corner of Parking Lot, North of Chase Bank at Grass Landscape at Transformer (East of Raileys)
30 214.1 RBF1 Red Bluff Tehema County Visitor Center - Far North Regional Center - North Valley Services (1040 Washington Street 527-1083) (Transformer T1576)
31 213.5 YKA4 Yreka Public Lot at North Street and 3rd Street - Southeast Corner at 3rd St Entrance
32 212.7 AND2 AND_Cascade East Center Street - Diagnal Stalls, East of RR Tracks, South of Fire Hall, SW Across Intersection from Club 49
33 210.5 RED34 RED_Magnolia Shasta County Public Administration Bldg - Parking garage west of bldg - First level at northwest corner of bldg at NW entrance
34 209.6 MTS1 MtShasta Shasta Dwntwn Public Lot - at Alma Street Union Pac RR Crossing, West of Burger Express
35 208.2 RED62 RED_NorthHilltop McConnel Arboretum  - Arboretum Lot at West-Northwest Portion of Lot at Landscaping Island at SW Corner of Nursery
36 205.9 RED22 RED_Enterprise Enterprise Health Foods Parking Lot - North Side of Building at NW Corner
37 205.8 MTS2 MtShasta Berryvale/shasta Yoga Center Lot - Southeast Corner of lot at ADA, at Yoga Center Entrance
38 204.1 RED41 RED_Northwoods Black Bear Diner Parking Lot - East Side of Building at Storage Shed/Employee Entrance at ADA Stall
39 203.2 RED15 RED_Branstetter Westwood Village Shopping Center - Northeast Corner of Parking Lot at Carl's Jr., South Side of Building at Transformer/Drive-thru Entrance
40 202.9 RED9 RED_BoulderCreek Cinemark Parking Lot - East Parking Lot at Easternmost Stall Bank at East Entrance/Transformer
41 202.1 RED60 RED_TurtleBay Turtle Bay/Sundial Bridge - Central parking lot west of Sundial Bridge access road, Center-east of lot, adjacent to main ADA stalls
42 201.2 YKA1 Yreka Yreka Junction Shopping Center - West Side of Parking Lot, South of West Storefronts (inc. AAA) at Transformer E24586
43 200.5 RED26 RED_GoldHills Ramada Limited Hotel Parking Lot - Northside of Bldg at Southeast of Covered Entrance at Transformer
44 200.4 RED59 RED_TIWhaley Professional Business Park - East Lot at Public Stalls at Northeast Corner at Cardboard Dumpster, Northeast of Garbage Dumpster Enclosure
45 199.6 YKA5 Yreka Black Bear Diner Lot - North Side of Building at Entrance
46 199.6 MISC32 SHA_Downtown Shasta Dwntwn Public Lot - Shasta Dam Blvd at Grand River, West of North Valley Bank, Diagnal Stalls at North Side of Parking Lot
47 197.9 RED11 RED_BoulderCreek Barnes & Noble/Office Max Parking Lot - East Side of Lot at Easternmost Stall Bank at Southeast Portion of Lot at Transformers
48 197.7 RED8 RED_Bonnyview Shasta County Public Health Campus - Angled Parking Next to Urgent Care Parking at Utility Pole/Transformer (middle of campus)
49 196.8 AND5 AND_OldHwy99 Walmart Super Center - Northeast Corner of Lot North of Vacant Bank Bldg., North Side of Drive Thru Exit
50 196.3 RED12 RED_BoulderCreek Mt. Shasta Mall Parking Lot - Northwestern Corner of Lot at Retaining Wall at Northwest Macy's Entrance, Stall Bank at North Perimeter at Transformer
51 193.2 RED54 RED_SportsComplex   City of Redding Public Works 20055 Viking Way - Main lot, ADA at Pub Wrks (Bldg 3) Entrance
52 192.7 AND6 AND_OxYoke Gaia Hotel & Spa/Woodside Restaurant - Northeast Corner of Parking Lot at Northeast Corner of Woodside Grill at Double Space, North of Transformer
53 192.3 DUN6 Dunsmuir Public Lot - South of City Hall, West Side of Main Street, Across from Fire Department - Stalls at Transformer at South Side of Lot
54 190.9 RED56 RED_Sunset Shasta YMCA Main Lot - Northwest Corner of Lot at NE Corner of Bldg/Mechanical Room at Fence at Dumpster Enclosure
55 190.4 RED61 RED_Westgate Topps Supermarket Shopping Center - 
56 189.5 RBF6 Red Bluff Burrito Bandito/Starbucks Center - Southwest Corner of Lot at ADA Stalls
57 186.4 RB12 Red Bluff PG&E remediation site at intersection of Rio Street and Antelope BLVD
58 185.5 RED55 RED_SportsComplex Redding Baseball Field Sports Complex - Main lot, Northeast of Main Entrance at Loading/Drop-off Zone, South of Roundabout
59 185.0 MISC30 SHASTA Shasta Post Office - Parking Stalls on West Side of Building at ADA Stall 
60 184.1 RED49 RED_RedwoodMeadows Starbucks/Subway/Cash Advance Parking Lot - East Stall Bank, South of Drive-Thru Entrance at Dumpster/Transformer
61 183.2 RED32 RED_LakeRedding Caldwell Park - Fish Viewing Facility Parking Lot at ADA Stalls
62 182.1 MISC21 Los Molinos Umpqua Bank Lot - East Side of Lot at Landscaping
63 181.5 WED1 Weed Bel Air Park - ADA at College Avenue at Intersection of Terrace St and College at Playground
64 180.9 MISC5 COT_East Cottonwood West - Tri-Counties Bank Parking Lot - East Side at Rock Landscaping/Vacant Lot
65 179.6 DUN3 Dunsmuir Angled Public Parking on Sacramento Ave.by railyard- two spaces on either south end of row 
66 175.0 RED27 RED_GoldHills Tractor Supply Company (TSC) Parking lot - Southeast Corner of Parking Lot at South Entrance at Exterior Fencing Sales Yard
67 174.2 MISC4 Castella Castella Chevron/Post Office - Minimart ADA at Northeast Corner of Bldg
68 174.1 RED23 RED_Enterprise Tower Fueling Station (Robert Ct. & Hartnell) Parking Lot - Southwest Portion of Lot at West Entrance at Landscaping
69 172.1 MISC6 COT_West Cottonwood East - Holiday/Chevron Lot - North and/or East of Chevron Station 
70 168.2 AND8 AND_Stingy Anderson River Park - Tennis Court Northeast Parking Lot at Bocce Ball/BBQ Area - East of Tennis Courts at Southeast Corner of Lot
71 167.3 DUN2 Dunsmuir City Parking Lot near visitor center and City Hall- Parking space next to ADA space on north side
72 165.8 WED2 Weed Weed Chamber of Commerce Parking Lot at Southeast of Spirit Gas Station
73 157.1 MISC34 SHA_ShastaDam Sportsmans Express/Shell Station - West Side of Building, South of Pump Canopy at Bldg Wall Panel
74 156.5 DUN5 Dunsmuir Dunsmuir City Park Parking Lot- Two parking spaces on north side nearest sidewalk
75 156.2 YKA2 Yreka Bottling Works Mall Parking Lot - Stalls at Footbridge West Entrance Steps
76 155.0 MISC31 SHA_BearMountain Chevron Station?KC's Corner Mart/Nellie's Grill - East Side of Building at Dumpster/Transformer
77 150.8 RED42 RED_Pacheco TA Truck Stop - East Side of Country Pride Restaurant Northeast Corner of Structure

LEVEL 3 SITE RANKINGS

Rank

Final 
Adjusted 

Score
Site Reference 

Number
Transportation Analysis 

Zone Desription

1 191.4 RED6 RED_Benton Placer Heights Plaza - Holiday Market/CVS - South Side of Main Lot Between Redding Bank of Commerce and CVS at Landscaping Separating Lot from Road at Transformer
2 180.9 MISC20 Lakehead Shell Station - Lakeshore _ - Exit 702 - East Side of Lot Near ADA
3 180.8 RBF7 Red Bluff Red Bluff River Park - Southwest Corner of Lot at Pump House, East of Chmber of Commerce Bldg
4 179.6 RED30 RED_Hilltop Petco Parking Stalls - North Side of Shopping Center Main Parking Lot at Transformer at Payless Shoe Source
5 175.8 RBF8 Red Bluff Raileys/Walmart Center - Northwest Corner of Parking Lot, North of Chase Bank at Grass Landscape at Transformer (East of Raileys)
6 172.1 AND3 AND_Cascade Gateway Center/Anderson Square - Northwest Corner of Gateway Center Lot, South of Shell Gas Canopy at West Entry/Exit North of Transformer
7 169.6 RED52 RED_RedwoodMeadows AM/PM Fueling Station - South End of Lot, South of Pump Canopy at South Stall Bank at Fenc. Corner of Oasis Rd and Old Oasis Rd.
8 168.8 RBF5 Red Bluff Tehema County Visitor Center - Far North Regional Center - North Valley Services (1040 Washington Street 527-1083) (Transformer T1576)
9 166.8 MTS6 MtShasta Chestut Street Public Parking Lot. North Side of Lot

10 165.7 MTS3 MtShasta Tri-Counties Bank Lot - Northeast Corner of Lot at Retaining Wall
11 163.9 YKA3 Yreka Yreka Junction Shopping Center - West Side of Parking Lot, South of West Storefronts (inc. AAA) at Transformer E24586
12 162.7 RED13 RED_BoulderCreek Cinemark Parking Lot - East Parking Lot at Easternmost Stall Bank at East Entrance/Transformer
13 161.2 WED4 Yreka Black Bear Diner Lot - West Side of Lot
14 159.6 RED10 RED_BoulderCreek Barnes & Noble/Office Max Parking Lot - East Side of Lot at Easternmost Stall Bank at Southeast Portion of Lot at Transformers
15 157.7 RED38 RED_NorthHilltop McConnel Arboretum  - Arboretum Lot at West-Northwest Portion of Lot at Landscaping Island at SW Corner of Nursery
16 157.5 RED21 RED_Downtown Redding Downtown Parking Garage (intersection of California & Yuba) - Southern Garage Structure at Basement Level, across from Stairwell at Wall Mounted Meter, North End of Lot 
17 155.8 WED3 Weed Weed Pilot Truckstop Northwest Lot at Auto Parking Lot at Northwest of Market
18 153.1 MISC33 SHA_Downtown Shasta Dwntwn Public Lot - Shasta Dam Blvd at Grand River, West of North Valley Bank, Diagnal Stalls at North Side of Parking Lot
19 149.6 RED46 RED_Rancheria Win-River Casino - South Parking Lot at Non-Smoking Entrance at Transformer
20 149.2 AND7 AND_OxYoke Gaia Hotel & Spa/Woodside Restaurant - Northeast Corner of Parking Lot at Northeast Corner of Woodside Grill at Double Space, North of Transformer
21 145.4 COR4 Corning Woodson Park - Southwest Corner Street Diagnals Corner Walnut & Peach (Option at SE, NW Corner)
22 138.1 RED48 RED_RedwoodMeadows Starbucks/Subway/Cash Advance Parking Lot - East Stall Bank, South of Drive-Thru Entrance at Dumpster/Transformer

Prepared by GHD Inc. 10/7/2014
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Summary of Level 2 EV Charging Station Micrositing Results r141007.djc
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Dunsmuir 1 148.2 DUN4 Dunsmuir Angled Public Parking on Sacramento Ave.by railyard- two spaces on either south end of row No contact with owner yet 1 1 0
1 173.9 RED_F1 RED_Airport Future Redding Electric Utility Avtech Parkway  - (3611 Avtech Parkway) - Northeast Corner of Bldg at ADA at Noth Entrance No contact with owner yet 1 1 0
2 164.6 RED58 RED_TIWhaley Professional Business Park - East Lot at Public Stalls at Northeast Corner at Cardboard Dumpster, Northeast of Garbage Dumpster Enclosure No contact with owner yet 1 1 0
3 147.5 RED53 RED_SportsComplex  City of Redding Public Works 20055 Viking Way - Main lot, ADA at Pub Wrks (Bldg 3) Entrance No contact with owner yet 1 1 0
4 143.9 RED7 RED_Bonnyview Shasta County Public Health Campus - Angled Parking Next to Urgent Care Parking at Utility Pole/Transformer (middle of campus) No contact with owner yet 1 1 0

Sum --> 5 5 0

L1 count 5
Check 5

Redding

Prepared by GHD Inc. 10/7/2014
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Summary of Level 2 EV Charging Station Micrositing Results r141007.djc
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1 224.5 AND4 AND_OldHwy99 CA Welcome Center at Shasta Outlets -South End of Parking Lot at base of CA Welcome Ctr Landscaping/Hill at Trasformer No contact with owner yet 1 1 0
2 212.7 AND2 AND_Cascade East Center Street - Diagnal Stalls, East of RR Tracks, South of Fire Hall, SW Across Intersection from Club 49 No contact with owner yet 1 1 0
3 196.8 AND5 AND_OldHwy99 Walmart Super Center - Northeast Corner of Lot North of Vacant Bank Bldg., North Side of Drive Thru Exit No contact with owner yet 1 1 0
4 192.7 AND6 AND_OxYoke Gaia Hotel & Spa/Woodside Restaurant - Northeast Corner of Parking Lot at Northeast Corner of Woodside Grill at Double Space, North of Transformer No contact with owner yet 1 1 0
5 168.2 AND8 AND_Stingy Anderson River Park - Tennis Court Northeast Parking Lot at Bocce Ball/BBQ Area - East of Tennis Courts at Southeast Corner of Lot No contact with owner yet 1 1 0
1 232.3 COR2 Corning Olive Pit Parking Lot - Northwest Corner at Shell Lot Divider at Carwash Entrance (four stalls) No contact with owner yet 1 1 0
2 224.5 COR1 Corning Olive Pit Parking Lot - Northwest Corner under Sign (three stalls) No contact with owner yet 1 1 0
3 218.6 COR3 Corning Corning Library/City Hall/Park-and-Ride - North End of City Hall/Library Lot Diagnals No contact with owner yet 1 1 0
1 192.3 DUN6 Dunsmuir Public Lot - South of City Hall, West Side of Main Street, Across from Fire Department - Stalls at Transformer at South Side of Lot No contact with owner yet 1 1 0
2 179.6 DUN3 Dunsmuir Angled Public Parking on Sacramento Ave.by railyard- two spaces on either south end of row No contact with owner yet 1 1 0
3 167.3 DUN2 Dunsmuir City Parking Lot near visitor center and City Hall- Parking space next to ADA space on north side No contact with owner yet 1 1 0
4 156.5 DUN5 Dunsmuir Dunsmuir City Park Parking Lot- Two parking spaces on north side nearest sidewalk No contact with owner yet 1 1 0
1 253.8 MTS7 Mt. Shasta Public parking across from fire station on W. Lake St. Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
2 236.3 MTS5 MtShasta Chestut Street Public Parking Lot. North Side of Lot near existing temp power meter pedestal Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
3 219.2 MTS4 MtShasta Tri-Counties Bank Lot - Northeast Corner of Lot at Retaining Wall Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
4 209.6 MTS1 MtShasta Shasta Dwntwn Public Lot - at Alma Street Union Pac RR Crossing, West of Burger Express Owner interested 1 1 1
5 205.8 MTS2 MtShasta Berryvale/shasta Yoga Center Lot - Southeast Corner of lot at ADA, at Yoga Center Entrance No contact with owner yet 1 1 0
1 245.9 RED28 RED_Hilltop Petco Parking Stalls - North Side of Shopping Center Main Parking Lot at Transformer at Payless Shoe Source No contact with owner yet 1 1 0
2 241.4 RED43 RED_ParkMarina Redding City Hall - existing festival power pedestal near parkview entrance Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
3 240.9 RED44 RED_ParkMarina Redding Public Library, Grape Ave. Side across from ballpark Owner interested, utility contacted and POC discussed 1 1 1
4 240.5 RED39 RED_NorthHilltop Turtle Bay Exploration Park/Sustainability Gardens - East Parking Lot at ADA Stalls/Landscape Island at Northwest Corner of East Lot Owner interested, utility contacted and POC discussed 1 1 1
5 239.5 RED31 RED_LakeRedding Caldwell Park - Teen Center/Skatepark Parking Lot, East side of lot at Teen Center ADA Stalls, Southeast Corner of Lot Under Trees Owner interested, utility contacted and POC discussed 1 1 1
6 237.7 RED29 RED_Hilltop Red Lion Hotel - South Parking Lot at West Side of Laundry/Maintence Bldg, First Stall to West of Bldg Owner already has NEMA 14-50 plug for Evs and is interested in J station. 1 1 1
7 230.5 RED_F2 RED_Airport Future Redding Electric Utility Avtech Parkway  - (3611 Avtech Parkway) - Northeast Corner of Bldg at ADA at Noth Entrance Owner interested, utility contacted and POC discussed 1 1 1
8 229.5 RED40 RED_Northwoods Ross/Kmart Parking Lot - North End at Center Signage/North Entrance No contact with owner yet 1 1 0
9 229.2 RED20 RED_Downtown Redding Downtown Parking Garage (intersection of California & Yuba) - Southern Garage Structure at Basement Level, across from Stairwell at Wall Mounted Meter, North End of Lot Owner and utility contacted. Electrical POC would be difficult 1 1 1

10 227.7 RED45 RED_ParkMarina Redding City Hall - West side of buiding at ADA at west entrance Owner contacted, better site at City Hall identified (RED43) 1 1 1
11 224.1 RED1 RED_Airport Airport Lot - Main Lot at Main Entrance Walkway at ADA Stalls No contact with owner yet 1 1 0
12 223.2 RED47 RED_Rancheria Win-River Casino - South Parking Lot at Non-Smoking Entrance at Transformer No contact with owner yet 1 1 0
13 221.4 RED19 RED_Downtown Sacramento River Trail Parking Lot - Southwest Corner of Lot at Retaining Wall at Utility Pole Island and ADA Stalls Owner interested, utility contacted and POC discussed 1 1 1
14 220.5 RED51 RED_RedwoodMeadows AM/PM Fueling Station - South End of Lot, South of Pump Canopy at South Stall Bank at Fence. Corner of Oasis Rd and Old Oasis Rd. No contact with owner yet 1 1 0
15 215.9 RED5 RED_Benton Placer Heights Plaza - Holiday Market/CVS - South Side of Main Lot Between Redding Bank of Commerce and CVS at Landscaping Separating Lot from Road at Transformer No contact with owner yet 1 1 0
16 215.5 RED50 RED_RedwoodMeadows Railey's Shopping Center - Contiguous to North Side of O'Rieley's Auto at Landscaping/Transformer, East Side of Center Parking Lot No contact with owner yet 1 1 0
17 210.5 RED34 RED_Magnolia Shasta County Public Administration Bldg - Parking garage west of bldg - First level at northwest corner of bldg at NW entrance No contact with owner yet 1 1 0
18 208.2 RED62 RED_NorthHilltop McConnel Arboretum  - Arboretum Lot at West-Northwest Portion of Lot at Landscaping Island at SW Corner of Nursery No contact with owner yet 1 1 0
19 205.9 RED22 RED_Enterprise Enterprise Health Foods Parking Lot - North Side of Building at NW Corner No contact with owner yet 1 1 0
20 204.1 RED41 RED_Northwoods Black Bear Diner Parking Lot - East Side of Building at Storage Shed/Employee Entrance at ADA Stall No contact with owner yet 1 1 0
21 203.2 RED15 RED_Branstetter Westwood Village Shopping Center - Northeast Corner of Parking Lot at Carl's Jr., South Side of Building at Transformer/Drive-thru Entrance No contact with owner yet 1 1 0
22 202.9 RED9 RED_BoulderCreek Cinemark Parking Lot - East Parking Lot at Easternmost Stall Bank at East Entrance/Transformer Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
23 202.1 RED60 RED_TurtleBay Turtle Bay/Sundial Bridge - Central parking lot west of Sundial Bridge access road, Center-east of lot, adjacent to main ADA stalls No contact with owner yet 1 1 0
24 200.5 RED26 RED_GoldHills Ramada Limited Hotel Parking Lot - Northside of Bldg at Southeast of Covered Entrance at Transformer No contact with owner yet 1 1 0
25 200.4 RED59 RED_TIWhaley Professional Business Park - East Lot at Public Stalls at Northeast Corner at Cardboard Dumpster, Northeast of Garbage Dumpster Enclosure No contact with owner yet 1 1 0
26 197.9 RED11 RED_BoulderCreek Barnes & Noble/Office Max Parking Lot - East Side of Lot at Easternmost Stall Bank at Southeast Portion of Lot at Transformers No contact with owner yet 1 1 0
27 197.7 RED8 RED_Bonnyview Shasta County Public Health Campus - Angled Parking Next to Urgent Care Parking at Utility Pole/Transformer (middle of campus) No contact with owner yet 1 1 0
28 196.3 RED12 RED_BoulderCreek Mt. Shasta Mall Parking Lot - Northwestern Corner of Lot at Retaining Wall at Northwest Macy's Entrance, Stall Bank at North Perimeter at Transformer Owner contacted, not interested 1 1 1
29 193.2 RED54 RED_SportsComplex   City of Redding Public Works 20055 Viking Way - Main lot, ADA at Pub Wrks (Bldg 3) Entrance No contact with owner yet 1 1 0
30 190.9 RED56 RED_Sunset Shasta YMCA Main Lot - Northwest Corner of Lot at NE Corner of Bldg/Mechanical Room at Fence at Dumpster Enclosure No contact with owner yet 1 1 0
31 190.4 RED61 RED_Westgate Topps Supermarket Shopping Center - Owner and utility contacted. Electrical POC would be difficult 1 1 1
32 185.5 RED55 RED_SportsComplex Redding Baseball Field Sports Complex - Main lot, Northeast of Main Entrance at Loading/Drop-off Zone, South of Roundabout No contact with owner yet 1 1 0
33 184.1 RED49 RED_RedwoodMeadows Starbucks/Subway/Cash Advance Parking Lot - East Stall Bank, South of Drive-Thru Entrance at Dumpster/Transformer Owner and utility contacted. Electrical POC would be difficult 1 1 1
34 183.2 RED32 RED_LakeRedding Caldwell Park - Fish Viewing Facility Parking Lot at ADA Stalls No contact with owner yet 1 1 0
35 175.0 RED27 RED_GoldHills Tractor Supply Company (TSC) Parking lot - Southeast Corner of Parking Lot at South Entrance at Exterior Fencing Sales Yard No contact with owner yet 1 1 0
36 174.1 RED23 RED_Enterprise Tower Fueling Station (Robert Ct. & Hartnell) Parking Lot - Southwest Portion of Lot at West Entrance at Landscaping No contact with owner yet 1 1 0
37 150.8 RED42 RED_Pacheco TA Truck Stop - East Side of Country Pride Restaurant Northeast Corner of Structure No contact with owner yet 1 1 0
38 0.0 -- -- -- No contact with owner yet 0 0 0
39 0.0 -- -- -- No contact with owner yet 0 0 0
40 0.0 -- -- -- No contact with owner yet 0 0 0
41 0.0 -- -- -- No contact with owner yet 0 0 0
42 0.0 -- -- -- No contact with owner yet 0 0 0
43 0.0 -- -- -- No contact with owner yet 0 0 0
44 0.0 -- -- -- No contact with owner yet 0 0 0
45 0.0 -- -- -- No contact with owner yet 0 0 0
46 0.0 -- -- -- No contact with owner yet 0 0 0
47 0.0 -- -- -- No contact with owner yet 0 0 0
48 0.0 -- -- -- No contact with owner yet 0 0 0
49 0.0 -- -- -- No contact with owner yet 0 0 0

1 260.5 RB11 Red Bluff Diagonal public street parking on Pine Street at intersection with Rio Street Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
2 238.6 RB10 Red Bluff TRAX station parking lot at intersection of Rio Street and Walnut Street. Owner interested but parking policy change likely required 1 1 1
3 221.8 RBF9 Red Bluff Red Bluff River Park - Southwest Corner of Lot at Pump House, East of Chmber of Commerce Bldg Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
4 219.5 RBF3 Red Bluff Wholsome Goods Parking Lot - North Lot against North Wall No contact with owner yet 1 1 0
5 217.3 RBF2 Red Bluff Belle Mill Shopping Center - Southeast Corner of Lot, East of Sign, Southeast of FoodMaxx, South of Former Hollywood Video (East Building) No contact with owner yet 1 1 0
6 214.5 RBF4 Red Bluff Raileys/Walmart Center - Northwest Corner of Parking Lot, North of Chase Bank at Grass Landscape at Transformer (East of Raileys) No contact with owner yet 1 1 0

Dunsmuir
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7 214.1 RBF1 Red Bluff Tehema County Visitor Center - Far North Regional Center - North Valley Services (1040 Washington Street 527-1083) (Transformer T1576) Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
8 189.5 RBF6 Red Bluff Burrito Bandito/Starbucks Center - Southwest Corner of Lot at ADA Stalls No contact with owner yet 1 1 0
9 186.4 RB12 Red Bluff PG&E remediation site at intersection of Rio Street and Antelope BLVD No contact with owner yet 1 1 0
1 181.5 WED1 Weed Bel Air Park - ADA at College Avenue at Intersection of Terrace St and College at Playground No contact with owner yet 1 1 0
2 165.8 WED2 Weed Weed Chamber of Commerce Parking Lot at Southeast of Spirit Gas Station No contact with owner yet 1 1 0
1 213.5 YKA4 Yreka Public Lot at North Street and 3rd Street - Southeast Corner at 3rd St Entrance Owner contacted, on the fence. 1 1 1
2 201.2 YKA1 Yreka Yreka Junction Shopping Center - West Side of Parking Lot, South of West Storefronts (inc. AAA) at Transformer E24586 Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
3 199.6 YKA5 Yreka Black Bear Diner Lot - North Side of Building at Entrance No contact with owner yet 1 1 0
4 156.2 YKA2 Yreka Bottling Works Mall Parking Lot - Stalls at Footbridge West Entrance Steps No contact with owner yet 1 1 0
1 199.6 MISC32 SHA_Downtown Shasta Dwntwn Public Lot - Shasta Dam Blvd at Grand River, West of North Valley Bank, Diagnal Stalls at North Side of Parking Lot No contact with owner yet 1 1 0
2 185.0 MISC30 SHASTA Shasta Post Office - Parking Stalls on West Side of Building at ADA Stall No contact with owner yet 1 1 0
3 182.1 MISC21 Los Molinos Umpqua Bank Lot - East Side of Lot at Landscaping No contact with owner yet 1 1 0
4 180.9 MISC5 COT_East Cottonwood West - Tri-Counties Bank Parking Lot - East Side at Rock Landscaping/Vacant Lot No contact with owner yet 1 1 0
5 174.2 MISC4 Castella Castella Chevron/Post Office - Minimart ADA at Northeast Corner of Bldg No contact with owner yet 1 1 0
6 172.1 MISC6 COT_West Cottonwood East - Holiday/Chevron Lot - North and/or East of Chevron Station No contact with owner yet 1 1 0
7 157.1 MISC34 SHA_ShastaDam Sportsmans Express/Shell Station - West Side of Building, South of Pump Canopy at Bldg Wall Panel No contact with owner yet 1 1 0
8 155.0 MISC31 SHA_BearMountain Chevron Station?KC's Corner Mart/Nellie's Grill - East Side of Building at Dumpster/Transformer Conversation with staff  indicate interest. Owner contact info on file. 1 1 1
9 0.0 -- -- -- Conversation with staff  indicate interest. Owner contact info on file. 0 0 1

10 0.0 -- -- -- No contact with owner yet 0 0 0
11 0.0 -- -- -- No contact with owner yet 0 0 0
12 0.0 -- -- -- No contact with owner yet 0 0 0
13 0.0 -- -- -- No contact with owner yet 0 0 0
14 0.0 -- -- -- No contact with owner yet 0 0 0
15 0.0 -- -- -- No contact with owner yet 0 0 0
16 0.0 -- -- -- No contact with owner yet 0 0 0
17 0.0 -- -- -- No contact with owner yet 0 0 0
18 0.0 -- -- -- No contact with owner yet 0 0 0
19 0.0 -- -- -- No contact with owner yet 0 0 0
20 0.0 -- -- -- No contact with owner yet 0 0 0
21 0.0 -- -- -- No contact with owner yet 0 0 0
22 0.0 -- -- -- No contact with owner yet 0 0 0
23 0.0 -- -- -- No contact with owner yet 0 0 0
24 0.0 -- -- -- No contact with owner yet 0 0 0
25 0.0 -- -- -- No contact with owner yet 0 0 0
26 0.0 -- -- -- No contact with owner yet 0 0 0
27 0.0 -- -- -- No contact with owner yet 0 0 0
28 0.0 -- -- -- No contact with owner yet 0 0 0

Sum --> 77 77 25

L2 Count 109
Check 109

Weed

Yreka

Miscellaneous

Prepared by GHD INc. 10/7/2014
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Summary of Level 2 EV Charging Station Micrositing Results r141007.djc
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1 172.1 AND3 AND_Cascade Gateway Center/Anderson Square - Northwest Corner of Gateway Center Lot, South of Shell Gas Canopy at West Entry/Exit North of Transformer No contact with owner yet 1 1 0
2 149.2 AND7 AND_OxYoke Gaia Hotel & Spa/Woodside Restaurant - Northeast Corner of Parking Lot at Northeast Corner of Woodside Grill at Double Space, North of Transformer No contact with owner yet 1 1 0

Corning 1 145.4 COR4 Corning Woodson Park - Southwest Corner Street Diagnals Corner Walnut & Peach (Option at SE, NW Corner) No contact with owner yet 1 1 0
1 166.8 MTS6 MtShasta Chestut Street Public Parking Lot. North Side of Lot Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
2 165.7 MTS3 MtShasta Tri-Counties Bank Lot - Northeast Corner of Lot at Retaining Wall Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
1 191.4 RED6 RED_Benton Placer Heights Plaza - Holiday Market/CVS - South Side of Main Lot Between Redding Bank of Commerce and CVS at Landscaping Separating Lot from Road at TransformerNo contact with owner yet 1 1 0
2 179.6 RED30 RED_Hilltop Petco Parking Stalls - North Side of Shopping Center Main Parking Lot at Transformer at Payless Shoe Source No contact with owner yet 1 1 0
3 169.6 RED52 RED_RedwoodMeadowsAM/PM Fueling Station - South End of Lot, South of Pump Canopy at South Stall Bank at Fenc. Corner of Oasis Rd and Old Oasis Rd. No contact with owner yet 1 1 0
4 162.7 RED13 RED_BoulderCreek Cinemark Parking Lot - East Parking Lot at Easternmost Stall Bank at East Entrance/Transformer No contact with owner yet 1 1 0
5 159.6 RED10 RED_BoulderCreek Barnes & Noble/Office Max Parking Lot - East Side of Lot at Easternmost Stall Bank at Southeast Portion of Lot at Transformers No contact with owner yet 1 1 0
6 157.7 RED38 RED_NorthHilltop McConnel Arboretum  - Arboretum Lot at West-Northwest Portion of Lot at Landscaping Island at SW Corner of Nursery No contact with owner yet 1 1 0
7 157.5 RED21 RED_Downtown Redding Downtown Parking Garage (intersection of California & Yuba) - Southern Garage Structure at Basement Level, across from Stairwell at Wall Mounted Meter, North End of Lot No contact with owner yet 1 1 0
8 149.6 RED46 RED_Rancheria Win-River Casino - South Parking Lot at Non-Smoking Entrance at Transformer No contact with owner yet 1 1 0
9 138.1 RED48 RED_RedwoodMeadowsStarbucks/Subway/Cash Advance Parking Lot - East Stall Bank, South of Drive-Thru Entrance at Dumpster/Transformer No contact with owner yet 1 1 0

10 0.0 -- -- -- No contact with owner yet 0 0 0
11 0.0 -- -- -- No contact with owner yet 0 0 0

1 180.8 RBF7 Red Bluff Red Bluff River Park - Southwest Corner of Lot at Pump House, East of Chmber of Commerce Bldg No contact with owner yet 1 1 0
2 175.8 RBF8 Red Bluff Raileys/Walmart Center - Northwest Corner of Parking Lot, North of Chase Bank at Grass Landscape at Transformer (East of Raileys) No contact with owner yet 1 1 0
3 168.8 RBF5 Red Bluff Tehema County Visitor Center - Far North Regional Center - North Valley Services (1040 Washington Street 527-1083) (Transformer T1576) Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
1 161.2 WED4 Yreka Black Bear Diner Lot - West Side of Lot No contact with owner yet 1 1 0
2 155.8 WED3 Weed Weed Pilot Truckstop Northwest Lot at Auto Parking Lot at Northwest of Market No contact with owner yet 1 1 0

Yreka 1 163.9 YKA3 Yreka Yreka Junction Shopping Center - West Side of Parking Lot, South of West Storefronts (inc. AAA) at Transformer E24586 Owner interested,  POC discussed with utility , site plan and cost estimate  done 1 1 1
1 180.9 MISC20 Lakehead Shell Station - Lakeshore _ - Exit 702 - East Side of Lot Near ADA No contact with owner yet 1 1 0
2 153.1 MISC33 SHA_Downtown Shasta Dwntwn Public Lot - Shasta Dam Blvd at Grand River, West of North Valley Bank, Diagnal Stalls at North Side of Parking Lot No contact with owner yet 1 1 0
3 0.0 -- -- -- No contact with owner yet 0 0 0

Sum --> 22 22 4

L3 Count 25
Check 25

Weed

Miscellaneous

Red Bluff

Redding

Anderson

Mt. Shasta

Prepared by GHD Inc. 10/7/2014



Upstate PEV Readiness Plan Micro-siting Rubric

Site meets objective extremely well 5

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi

Longterm 
Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

AND1 No Appropriate Site Observed 1 AND_BallsFerry 3

AND2 East Center Street - Diagnal Stalls, East of RR Tracks, South of 
Fire Hall, SW Across Intersection from Club 49 L2 Public 2 4 4 4 4 4 4 4 4 4 3 3 2 4 1 2 5 1 2 234.0 AND_Cascade 1 212.7

AND3
Gateway Center/Anderson Square - Northwest Corner of 
Gateway Center Lot, South of Shell Gas Canopy at West 
Entry/Exit North of Transformer

L3 Private 2 3 3 3 3 4 3 5 2 3 4 4 3 4 3 5 5 1 5 206.5 AND_Cascade 2 172.1

AND4 CA Welcome Center at Shasta Outlets -South End of Parking Lot 
at base of CA Welcome Ctr Landscaping/Hill at Trasformer L2 Private 2 4 4 4 4 4 4 4 4 4 4 4 4 3 1 2 5 1 3 247.0 AND_OldHwy99 1 224.5

AND5 Walmart Super Center - Northeast Corner of Lot North of Vacant 
Bank Bldg., North Side of Drive Thru Exit L2 Private 2 3 3 3 4 4 4 3 2 4 4 4 4 2 1 2 5 1 2 216.5 AND_OldHwy99 1 196.8

AND6
Gaia Hotel & Spa/Woodside Restaurant - Northeast Corner of 
Parking Lot at Northeast Corner of Woodside Grill at Double 
Space, North of Transformer

L2 Private 2 3 4 4 4 1 2 2 2 3 3 4 2 3 1 5 5 1 4 212.0 AND_OxYoke 1 192.7

AND7
Gaia Hotel & Spa/Woodside Restaurant - Northeast Corner of 
Parking Lot at Northeast Corner of Woodside Grill at Double 
Space, North of Transformer

L3 Private 3 3 4 4 4 1 2 2 2 3 3 4 2 3 1 5 5 1 4 194.0 AND_OxYoke 3 149.2

AND8
Anderson River Park - Tennis Court Northeast Parking Lot at 
Bocce Ball/BBQ Area - East of Tennis Courts at Southeast Corner 
of Lot

L2 Public 2  4 4 4 1 4 3 3 4 3 4 1 2 1 1 5 1 2 185.0 AND_Stingy 1 168.2

AND9

L1 Count 0
L2 Count 5
L3 Count 2

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Upstate PEV Readiness Plan Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

COR1 Olive Pit Parking Lot - Northwest Corner under Sign (three stalls) L2 Private 3 3 4 5 3 4 5 3 3 4 3 4 4 4 1 3 5 1 3 246.9 Corning 1 224.5

COR2 Olive Pit Parking Lot - Northwest Corner at Shell Lot Divider at 
Carwash Entrance (four stalls)

L2 Private 3 4 3 3 5 4 5 3 4 4 4 4 4 4 1 3 5 1 3 255.5 Corning 1 232.3

COR3 Corning Library/City Hall/Park-and-Ride - North End of City 
Hall/Library Lot Diagnals 

L2 Public 3 4 3 3 4 2 3 4 3 5 5 4 3 5 1 2 5 1 5 240.5 Corning 1 218.6

COR4 Woodson Park - Southwest Corner Street Diagnals Corner 
Walnut & Peach (Option at SE, NW Corner)

L3 Public 2 3 4 4 3 3 3 4 3 5 3 5 1 3 1 1 5 1 1 189.0 Corning 3 145.4

L1 Count 0
L2 Count 3
L3 Count 1

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Upstate PEV Readiness Plan Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

DUN2 City Parking Lot near visitor center and City Hall- Parking space 
next to ADA space on north side

L2 Public 2 4 4 3 3 5 5 5 1 5 3 2 3 3 1 1 5 1 1 217.5 Dunsmuir 3 167.3

DUN3 Angled Public Parking on Sacramento Ave.by railyard- two 
spaces on either south end of row 

L2 Public 2 2 4 3 3 5 5 4 3 5 3 3 4 3 3 3 5 1 1 233.5 Dunsmuir 3 179.6

DUN4 Angled Public Parking on Sacramento Ave.by railyard- two 
spaces on either south end of row 

L1 Public 2 2 4 3 3 5 5 4 3 5 3 3 4 3 3 3 5 1 1 207.5 Dunsmuir 4 148.2

DUN5 Dunsmuir City Park Parking Lot- Two parking spaces on north side 
nearest sidewalk

L2 Public 2 2 3 3 3 3 3 3 3 5 3 4 3 3 1 3 5 1 1 203.5 Dunsmuir 3 156.5

DUN6 Public Lot - South of City Hall, West Side of Main Street, Across 
from Fire Department - Stalls at Transformer at South Side of Lot L2 Public 2 2 3 4 4 5 5 4 4 5 2 3 4 4 2 4 5 1 3 250.0 Dunsmuir 3 192.3

L1 Count 1
L2 Count 4
L3 Count 0

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Upstate PEV Readiness Plan Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

MTS1 Shasta Dwntwn Public Lot - at Alma Street Union Pac RR 
Crossing, West of Burger Express

L2 Public 2 5 5 3 3 5 4 3 4 5 4 4 4 3 1 3 5 1 2 251.5 MtShasta 2 209.6

MTS2 Berryvale/shasta Yoga Center Lot - Southeast Corner of lot at 
ADA, at Yoga Center Entrance

L2 Private 2 4 3 2 4 5 5 5 3 3 4 4 4 3 1 3 5 1 4 247.0 MtShasta 2 205.8

MTS6 Chestut Street Public Parking Lot. North Side of Lot L3 Public 5 3 3 3 3 5 5 5 3 5 5 5 5 5 3 4 5 1 3 233.5 MtShasta 4 166.8

MTS4 Tri-Counties Bank Lot - Northeast Corner of Lot at Retaining Wall L2 Private 4 4 4 4 4 4 4 3 4 4 2 5 4 4 1 3 5 1 5 263.0 MtShasta 2 219.2

MTS7 Public parking across from fire station on W. Lake St. L2 Public 5 5 5 5 5 5 5 3 5 5 3 5 5 3 1 4 5 1 3 304.5 Mt. Shasta 2 253.8

MTS5 Chestut Street Public Parking Lot. North Side of Lot near existing 
temp power meter pedestal

L2 Public 5 3 3 3 3 5 5 5 3 5 5 5 5 5 3 4 5 1 3 283.5 MtShasta 2 236.3

MTS3 Tri-Counties Bank Lot - Northeast Corner of Lot at Retaining Wall L3 Private 4 4 4 4 4 4 4 3 4 4 2 5 4 4 1 3 5 1 5 232.0 MtShasta 4 165.7

L1 Count 0
L2 Count 5
L3 Count 2

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Site meets objective  L1 Weights (1-5)->
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Upstate PEV Readiness Plan Redding Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

RED_F1 Future Redding Electric Utility Avtech Parkway  - (3611 Avtech 
Parkway) - Northeast Corner of Bldg at ADA at Noth Entrance L1 Public 5 4 5 5 5 1 5 2 5 4 4 4 5 3 1 1 3 1 3 243.5 RED_Airport 4 173.9

RED_F2 Future Redding Electric Utility Avtech Parkway  - (3611 Avtech 
Parkway) - Northeast Corner of Bldg at ADA at Noth Entrance L2 Public 5 4 5 5 5 1 5 2 5 4 4 4 5 3 1 1 3 1 3 253.5 RED_Airport 1 230.5

RED1 Airport Lot - Main Lot at Main Entrance Walkway at ADA Stalls L2 Public 5 5 3 3 5 1 5 4 4 5 4 3 2 5 1 1 3 1 5 246.5 RED_Airport 1 224.1

RED2 TBD L2 0.0 RED_BellaVista 1 0.0

RED3 TBD L2 0.0 RED_BellaVista 1 0.0

RED4 TBD L2 0.0 RED_BellaVista 1 0.0

RED5
Placer Heights Plaza - Holiday Market/CVS - South Side of Main 
Lot Between Redding Bank of Commerce and CVS at 
Landscaping Separating Lot from Road at Transformer

L2 Private 2 3 3 5 5 5 3 3 5 4 4 5 4 2 1 1 2 2 4 237.5 RED_Benton 1 215.9

RED6
Placer Heights Plaza - Holiday Market/CVS - South Side of Main 
Lot Between Redding Bank of Commerce and CVS at 
Landscaping Separating Lot from Road at Transformer

L3 Private 2 3 3 5 5 5 3 3 5 4 4 5 4 2 1 1 2 2 4 210.5 RED_Benton 1 191.4

RED7
Shasta County Public Health Campus - Angled Parking Next to 
Urgent Care Parking at Utility Pole/Transformer (middle of 
campus)

L1 Public 2 2 4 5 4 1 3 2 4 5 2 5 5 3 1 1 1 3 4 201.5 RED_Bonnyview 4 143.9

RED8
Shasta County Public Health Campus - Angled Parking Next to 
Urgent Care Parking at Utility Pole/Transformer (middle of 
campus)

L2 Public 2 3 5 5 4 1 3 2 4 5 2 5 5 3 1 1 1 3 4 217.5 RED_Bonnyview 1 197.7

RED9 Cinemark Parking Lot - East Parking Lot at Easternmost Stall 
Bank at East Entrance/Transformer L2 Private 2 3 4 5 4 4 3 3 5 4 4 4 4 4 4 1 3 1 4 243.5 RED_BoulderCreek 2 202.9

RED10
Barnes & Noble/Office Max Parking Lot - East Side of Lot at 
Easternmost Stall Bank at Southeast Portion of Lot at 
Transformers

L3 Private 2 3 4 5 4 4 3 3 5 3 3 5 4 4 3 1 3 1 4 207.5 RED_BoulderCreek 3 159.6

RED11
Barnes & Noble/Office Max Parking Lot - East Side of Lot at 
Easternmost Stall Bank at Southeast Portion of Lot at 
Transformers

L2 Private 2 3 4 5 4 4 3 3 5 3 3 5 4 4 3 1 3 1 4 237.5 RED_BoulderCreek 2 197.9

RED12
Mt. Shasta Mall Parking Lot - Northwestern Corner of Lot at 
Retaining Wall at Northwest Macy's Entrance, Stall Bank at 
North Perimeter at Transformer

L2 Private 2 3 4 5 3 4 3 3 5 4 2 5 4 4 4 1 3 1 4 235.5 RED_BoulderCreek 2 196.3

RED13 Cinemark Parking Lot - East Parking Lot at Easternmost Stall 
Bank at East Entrance/Transformer L3 Private 2 3 4 5 4 4 3 3 5 4 4 4 4 4 3 1 3 1 4 211.5 RED_BoulderCreek 3 162.7

RED14 TBD L3 0.0 RED_BoulderCreek 3 0.0

RED15
Westwood Village Shopping Center - Northeast Corner of 
Parking Lot at Carl's Jr., South Side of Building at 
Transformer/Drive-thru Entrance

L2 Private 2 3 3 3 3 5 5 3 4 3 3 4 3 4 3 1 2 3 4 223.5 RED_Branstetter 1 203.2

RED16 TBD L2 0.0 RED_ChurnCreek 1 0.0

RED17 TBD L2 0.0 RED_ChurnCreek 1 0.0

RED18 TBD L2 0.0 RED_CloverCreek 2 0.0

RED19 Sacramento River Trail Parking Lot - Southwest Corner of Lot at 
Retaining Wall at Utility Pole Island and ADA Stalls L2 Public 3 5 5 5 5 2 5 3 4 5 3 4 1 3 1 1 3 1 4 243.5 RED_Downtown 1 221.4

RED20
Redding Downtown Parking Garage (intersection of California & 
Yuba) - Southern Garage Structure at Basement Level, across 
from Stairwell at Wall Mounted Meter, North End of Lot 

L2 Public 3 2 3 5 4 5 5 2 5 5 5 5 5 5 1 1 3 1 4 252.1 RED_Downtown 1 229.2
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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RED21
Redding Downtown Parking Garage (intersection of California & 
Yuba) - Southern Garage Structure at Basement Level, across 
from Stairwell at Wall Mounted Meter, North End of Lot 

L3 Public 3 4 2 3 4 5 5 4 5 5 5 5 5 5 1 1 3 1 4 220.5 RED_Downtown 4 157.5

RED22 Enterprise Health Foods Parking Lot - North Side of Building at 
NW Corner L2 Private 3 4 4 5 4 3 3 2 4 2 4 5 3 4 3 1 3 1 2 226.5 RED_Enterprise 1 205.9

RED23 Tower Fueling Station (Robert Ct. & Hartnell) Parking Lot - 
Southwest Portion of Lot at West Entrance at Landscaping L2 Private 2 2 3 3 2 3 4 4 3 4 4 2 1 3 3 1 3 1 4 191.5 RED_Enterprise 1 174.1

RED24 TBD L2 0.0 RED_ForestHills 1 0.0

RED25 TBD L3 0.0 RED_Girvan 1 0.0

RED26 Ramada Limited Hotel Parking Lot - Northside of Bldg at 
Southeast of Covered Entrance at Transformer L2 Private 2 3 3 5 4 2 3 3 4 4 4 3 1 1 1 5 3 1 4 220.5 RED_GoldHills 1 200.5

RED27 Tractor Supply Company (TSC) Parking lot - Southeast Corner of 
Parking Lot at South Entrance at Exterior Fencing Sales Yard L2 Private 2 3 2 3 3 2 3 3 4 4 2 4 3 1 1 3 3 1 3 192.5 RED_GoldHills 1 175.0

RED28 Petco Parking Stalls - North Side of Shopping Center Main 
Parking Lot at Transformer at Payless Shoe Source L2 Private 2 5 5 5 4 5 5 4 4 4 4 4 4 4 1 3 3 1 4 270.5 RED_Hilltop 1 245.9

RED29 Red Lion Hotel - South Parking Lot at West Side of 
Laundry/Maintence Bldg, First Stall to West of Bldg L2 Private 4 3 4 5 4 5 5 2 3 4 5 4 2 4 1 5 3 1 4 261.5 RED_Hilltop 1 237.7

RED30 Petco Parking Stalls - North Side of Shopping Center Main 
Parking Lot at Transformer at Payless Shoe Source L3 Private 2 5 5 5 4 5 5 4 4 4 4 4 4 4 1 3 3 1 4 233.5 RED_Hilltop 3 179.6

RED31
Caldwell Park - Teen Center/Skatepark Parking Lot, East side of 
lot at Teen Center ADA Stalls, Southeast Corner of Lot Under 
Trees

L2 Public 5 5 4 5 4 3 5 4 4 5 5 4 1 4 4 1 3 1 2 263.5 RED_LakeRedding 1 239.5

RED32 Caldwell Park - Fish Viewing Facility Parking Lot at ADA Stalls L2 Public 2 5 2 3 5 2 5 3 5 4 4 1 3 2 1 3 1 2 201.5 RED_LakeRedding 1 183.2

RED33 TBD L2 0.0 RED_LaytonOaks 1 0.0

RED34 Shasta County Public Administration Bldg - Parking garage west 
of bldg - First level at northwest corner of bldg at NW entrance

L2 Public 3 2 5 5 3 4 4 2 4 4 4 3 4 4 2 2 3 1 3 231.5 RED_Magnolia 1 210.5

RED35 TBD L2 0.0 RED_MetzRoad 2 0.0

RED36 BD L2 0.0 RED_NorthBechelli 2 0.0

RED37 TBD L2 0.0 RED_NorthBechelli 2 0.0

RED62 McConnel Arboretum  - Arboretum Lot at West-Northwest 
Portion of Lot at Landscaping Island at SW Corner of Nursery L2 Private 5 4 3 2 5 2 5 3 4 5 2 5 2 4 1 1 3 1 3 229.0 RED_NorthHilltop 1 208.2

RED38 McConnel Arboretum  - Arboretum Lot at West-Northwest 
Portion of Lot at Landscaping Island at SW Corner of Nursery L3 Private 5 4 3 2 5 2 5 3 4 5 2 5 2 4 1 1 3 1 3 205.0 RED_NorthHilltop 3 157.7

RED39
Turtle Bay Exploration Park/Sustainability Gardens - East 
Parking Lot at ADA Stalls/Landscape Island at Northwest Corner 
of East Lot

L2 Public 5 5 5 5 5 3 5 3 3 5 4 5 3 4 1 1 3 1 3 264.5 RED_NorthHilltop 1 240.5

RED40 Ross/Kmart Parking Lot - North End at Center Signage/North 
Entrance L2 Private 2 3 3 5 4 5 2 5 5 4 5 5 5 4 1 2 3 1 4 252.5 RED_Northwoods 1 229.5

RED41 Black Bear Diner Parking Lot - East Side of Building at Storage 
Shed/Employee Entrance at ADA Stall L2 PRivate 2 5 5 5 3 5 4 2 3 3 5 3 1 4 1 1 3 1 3 224.5 RED_Northwoods 1 204.1

RED42 TA Truck Stop - East Side of Country Pride Restaurant Northeast 
Corner of Structure L2 Private 2 2 3 2 4 2 2 3 4 4 3 4 2 1 1 1 3 1 4 181.0 RED_Pacheco 2 150.8

Redding

Prepared by GHD Inc. 10/7/2014



Upstate PEV Readiness Plan Redding Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

13
) S

ite
 a

pp
ea

rs
 to

 su
pp

or
t w

or
kp

la
ce

 c
ha

rg
in

g 
sc

en
ar

io

14
) W

ith
in

 1
/2

 m
ile

 o
f c

on
ne

ct
io

n 
po

in
ts

 to
 o

th
er

 
m

od
es

 o
f t

ra
ns

po
rt

at
io

n

15
) S

ite
 a

pp
ea

rs
 to

 b
e 

su
ita

bl
e 

fo
r u

se
 b

y 
re

sid
en

ts
 

of
 a

 m
ul

ti-
fa

m
ily

 h
ou

sin
g 

de
ve

lo
pm

en
t

16
) S

ite
 h

as
 th

e 
po

te
nt

ia
l t

o 
su

pp
or

t o
ve

rn
ig

ht
 

ch
ar

gi
ng

 fo
r l

on
g-

di
st

an
ce

 tr
av

el
er

s

17
) S

ite
 fi

lls
 a

 g
ap

 in
 E

V 
ch

ar
gi

ng
 in

fr
as

tr
uc

tu
re

  f
or

 
tr

av
el

er
s a

lo
ng

 th
e 

I-5
 c

or
rid

or

Scoring Rules

Site meets objective well
Site meets objective  L1 Weights (1-5)->
Site could meet objective with effort

Fi
na

l A
dj

us
te

d 
Sc

or
e 

Ac
co

un
tin

g 
fo

r F
in

al
 W

ei
gh

te
d 

Ru
br

ic
 S

co
re

 
an

d 
PE

VI
 ra

nk
in

g-
Le

ve
l 3

 C
ha

rg
er

s

Fi
na

l A
dj

us
te

d 
Sc

or
e 

Ac
co

un
tin

g 
fo

r F
in

al
 W

ei
gh

te
d 

Ru
br

ic
 S

co
re

 
an

d 
PE

VI
 ra

nk
in

g-
Le

ve
l 2

 C
ha

rg
er

s

Fi
na

l A
dj

us
te

d 
Sc

or
e 

Ac
co

un
tin

g 
fo

r F
in

al
 W

ei
gh

te
d 

Ru
br

ic
 S

co
re

 
an

d 
PE

VI
 ra

nk
in

g-
Le

ve
l 1

 C
ha

rg
er

s

PE
VI

 M
od

el
 P

rio
rit

iza
tio

n

TA
Z

2)
 A

DA
 A

cc
es

sib
ili

ty
 P

ot
en

tia
l

3)
 C

lo
se

 p
ro

xi
m

ity
 to

 a
pp

ar
en

tly
 su

ita
bl

e 
el

ec
tr

ic
al

 
po

in
t o

f c
on

ne
ct

io
n

Fi
na

l w
ei

gh
te

d 
sc

or
e 

(s
um

 o
f t

he
 p

ro
du

ct
s o

f t
he

 w
ei

gh
ts

 ti
m

es
 th

e 
sc

or
es

, M
ax

 p
os

sib
le

 sc
or

e 
= 

20
2.

5)

Pr
op

er
ty

 O
w

ne
r-

 P
ub

lic
 o

r P
riv

at
e

Le
ve

l 1
, L

ev
el

 2
, o

r L
ev

el
 3

 E
VS

E?

4)
 M

in
im

al
 tr

en
ch

in
g 

re
qu

ire
d 

th
ro

ug
h 

pa
ve

d 
ar

ea
s

5)
 S

ite
 h

as
 th

e 
po

te
nt

ia
l t

o 
ac

co
m

m
od

at
e 

a 
sa

fe
 

de
sig

n 
th

at
 is

 u
se

r f
rie

nd
ly

 a
nd

 th
at

 d
oe

s n
ot

 
pr

es
en

t a
n 

ob
st

ac
le

 o
r h

az
ar

d 
to

 u
se

rs
 o

r 
by

st
an

de
rs

  

6)
 W

ith
in

 1
/2

 m
ile

 o
f a

t  
Ba

sic
 S

er
vi

ce
s a

s p
er

 L
EE

D 
20

09
 

7)
 S

ite
 h

as
 g

oo
d 

pe
de

st
ria

n 
in

fr
as

tr
uc

tu
re

 
co

nn
ec

tin
g 

th
e 

sit
e 

an
d 

su
rr

ou
nd

in
g 

ba
sic

 se
rv

ic
es

 

8)
 S

ite
 is

 h
ig

hl
y 

vi
sib

le
 to

 th
e 

pu
bl

ic

9)
 S

ui
ta

bl
e 

fo
r b

lo
ck

 o
f m

ul
tip

le
 c

ha
rg

er
s

10
) L

on
g 

te
rm

 c
on

tr
ol

/o
w

ne
rs

hi
p 

of
 th

e 
sit

e 
is 

un
lik

el
y 

to
 c

ha
ng

e 
in

 th
e 

ne
xt

 1
0 

ye
ar

s 

11
) S

ite
 is

 w
el

l l
it 

w
ith

ou
t t

he
 a

dd
iti

on
 o

f 
de

di
ca

te
d 

lig
ht

in
g 

in
st

al
le

d 
w

ith
 st

at
io

n

12
) L

ow
 ri

sk
 o

f p
ub

lic
 b

ac
kl

as
h 

fr
om

 c
on

ve
rt

in
g 

sig
ni

fic
an

t n
um

be
rs

 o
f h

ig
h 

de
m

an
d 

co
nv

en
tio

na
l 

pa
rk

in
g 

sp
ac

es

18
) S

ite
 fi

lls
 a

 g
ap

 in
 E

V 
Ch

ar
gi

ng
 N

et
w

or
k 

al
on

g 
ot

he
r r

ur
al

 ro
ut

es

19
) S

ite
 is

 a
tt

en
de

d 
du

e 
to

 th
e 

sit
e 

ho
st

 b
us

in
es

s 
ty

pe

1)
 W

ill
in

g 
ow

ne
r/

op
er

at
or

 o
r h

os
t

Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Geographic Zone

RED43 Redding City Hall - existing festival power pedestal near 
parkview entrance L2 Public 5 5 5 5 4 3 5 2 4 5 4 5 4 4 1 1 3 1 4 265.5 RED_ParkMarina 1 241.4

RED44 Redding Public Library, Grape Ave. Side across from ballpark L2 Public 5 4 4 4 4 4 5 5 4 5 5 4 3 4 1 1 3 1 4 265.0 RED_ParkMarina 1 240.9

RED45 Redding City Hall - West side of buiding at ADA at west entrance L2 Public 3 5 4 3 4 3 5 4 4 5 4 5 4 4 1 1 3 1 4 250.5 RED_ParkMarina 1 227.7

RED46 Win-River Casino - South Parking Lot at Non-Smoking Entrance 
at Transformer L3 Private 2 5 2 3 4 2 4 3 5 5 5 3 1 3 1 3 3 2 5 209.5 RED_Rancheria 4 149.6

RED47 Win-River Casino - South Parking Lot at Non-Smoking Entrance 
at Transformer L2 Private 2 5 3 3 4 2 4 3 5 5 5 3 1 3 1 5 3 2 5 245.5 RED_Rancheria 1 223.2

RED48 Starbucks/Subway/Cash Advance Parking Lot - East Stall Bank, 
South of Drive-Thru Entrance at Dumpster/Transformer L3 Private 2 2 3 5 3 3 3 3 4 3 5 3 2 3 1 1 3 1 3 179.5 RED_RedwoodMeadows 3 138.1

RED49 Starbucks/Subway/Cash Advance Parking Lot - East Stall Bank, 
South of Drive-Thru Entrance at Dumpster/Transformer L2 Private 2 2 4 5 3 3 3 3 4 3 5 3 2 3 1 1 3 1 3 202.5 RED_RedwoodMeadows 1 184.1

RED50
Railey's Shopping Center - Contiguous to North Side of 
O'Rieley's Auto at Landscaping/Transformer, East Side of Center 
Parking Lot

L2 Private 2 4 4 4 3 5 4 3 4 3 5 3 4 4 3 1 3 1 4 237.0 RED_RedwoodMeadows 1 215.5

RED51
AM/PM Fueling Station - South End of Lot, South of Pump 
Canopy at South Stall Bank at Fence. Corner of Oasis Rd and Old 
Oasis Rd.

L2 Private 2 3 4 5 4 4 4 3 4 4 4 4 3 3 3 1 4 1 5 242.5 RED_RedwoodMeadows 1 220.5

RED52
AM/PM Fueling Station - South End of Lot, South of Pump 
Canopy at South Stall Bank at Fenc. Corner of Oasis Rd and Old 
Oasis Rd.

L3 Private 2 3 4 5 4 4 4 3 4 4 4 4 3 4 4 1 4 1 5 220.5 RED_RedwoodMeadows 3 169.6

RED53   City of Redding Public Works 20055 Viking Way - Main lot, ADA 
at Pub Wrks (Bldg 3) Entrance L1 Public 2 4 4 5 4 1 3 1 5 5 3 5 4 1 1 1 3 1 4 206.5 RED_SportsComplex 4 147.5

RED54   City of Redding Public Works 20055 Viking Way - Main lot, ADA 
at Pub Wrks (Bldg 3) Entrance L2 Public 2 4 4 5 4 1 3 1 4 5 3 5 4 1 1 1 3 1 4 212.5 RED_SportsComplex 1 193.2

RED55 Redding Baseball Field Sports Complex - Main lot, Northeast of 
Main Entrance at Loading/Drop-off Zone, South of Roundabout L2 Public 2 2 4 4 5 1 4 3 3 5 5 3 2 2 1 1 3 1 3 204.0 RED_SportsComplex 1 185.5

RED56 Shasta YMCA Main Lot - Northwest Corner of Lot at NE Corner of 
Bldg/Mechanical Room at Fence at Dumpster Enclosure L2 Private 2 2 3 2 4 4 4 2 4 5 4 4 3 4 1 2 3 1 3 210.0 RED_Sunset 1 190.9

RED57 TBD L2 0.0 RED_TewsField 2 0.0

RED58
Professional Business Park - East Lot at Public Stalls at Northeast 
Corner at Cardboard Dumpster, Northeast of Garbage Dumpster 
Enclosure

L1 Private 4 4 5 5 4 2 3 2 4 3 4 4 5 4 2 1 3 2 3 230.5 RED_TIWhaley 4 164.6

RED59
Professional Business Park - East Lot at Public Stalls at Northeast 
Corner at Cardboard Dumpster, Northeast of Garbage Dumpster 
Enclosure

L2 Private 4 4 5 5 4 2 3 2 4 3 4 4 5 4 2 1 3 2 3 240.5 RED_TIWhaley 2 200.4

RED60
Turtle Bay/Sundial Bridge - Central parking lot west of Sundial 
Bridge access road, Center-east of lot, adjacent to main ADA 
stalls

L2 Public 5 5 4 3 4 2 5 4 5 5 3 4 1 4 1 1 3 1 3 242.5 RED_TurtleBay 2 202.1

RED61 Topps Supermarket Shopping Center - L2 Private 2 2 3 5 4 4 4 4 4 4 5 4 3 4 1 1 2 3 3 228.5 RED_Westgate 2 190.4

L1 Count 4 4.0 49.0 11.0
L2 Count 49
L3 Count 11

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Geographic Zone

2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Site meets objective extremely well 5
4
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Gap Attend

RBF1
Tehema County Visitor Center - Far North Regional Center - 
North Valley Services (1040 Washington Street 527-1083) 
(Transformer T1576)

L2 Private 2 4 3 3 4 3 3 3 4 4 4 4 3 4 1 4 5 1 3 235.5 Red Bluff 1 214.1

RBF2
Belle Mill Shopping Center - Southeast Corner of Lot, East of 
Sign, Southeast of FoodMaxx, South of Former Hollywood Video 
(East Building)

L2 Private 2 5 5 4 4 5 5 2 4 3 3 4 4 3 1 1 5 1 1 239.0 Red Bluff 1 217.3

RBF3 Wholsome Goods Parking Lot - North Lot against North Wall L2 Private 3 3 3 3 3 5 5 3 4 3 4 4 4 4 3 3 5 1 1 241.5 Red Bluff 1 219.5

RBF4
Raileys/Walmart Center - Northwest Corner of Parking Lot, 
North of Chase Bank at Grass Landscape at Transformer (East of 
Raileys)

L2 Private 2 4 4 4 4 3 4 3 4 3 4 5 4 4 1 1 5 1 3 236.0 Red Bluff 1 214.5

RBF5
Tehema County Visitor Center - Far North Regional Center - 
North Valley Services (1040 Washington Street 527-1083) 
(Transformer T1576)

L3 Private 2 4 3 3 4 3 3 3 4 4 4 4 3 4 1 4 5 1 3 202.5 Red Bluff 2 168.8

RBF6 Burrito Bandito/Starbucks Center - Southwest Corner of Lot at 
ADA Stalls L2 Private 2 3 3 3 4 3 3 3 3 4 3 3 2 2 1 3 5 1 3 208.5 Red Bluff 1 189.5

RBF9 Red Bluff River Park - Southwest Corner of Lot at Pump House, 
East of Chmber of Commerce Bldg L2 Public 4 4 4 4 4 3 3 3 4 5 4 4 2 3 1 3 5 1 2 244.0 Red Bluff 1 221.8

RB10 TRAX station parking lot at intersection of Rio Street and 
Walnut Street. L2 Public 2 2 3 5 5 5 5 5 3 5 5 2 4 5 1 3 5 1 4 262.5 Red Bluff 1 238.6

RB11 Diagonal public street parking on Pine Street at intersection 
with Rio Street L2 Public 4 4 4 3 4 5 5 5 5 5 4 5 5 5 1 3 5 1 3 286.5 Red Bluff 1 260.5

RB12 PG&E remediation site at intersection of Rio Street and 
Antelope BLVD L2 Private 2 2 2 2 2 5 5 5 2 2 2 2 5 5 1 3 5 1 2 205.0 Red Bluff 1 186.4

RBF7 Red Bluff River Park - Southwest Corner of Lot at Pump House, 
East of Chmber of Commerce Bldg L3 Public 4 4 4 4 4 3 3 3 4 5 4 4 2 3 1 3 5 1 2 217.0 Red Bluff 2 180.8

RBF8
Raileys/Walmart Center - Northwest Corner of Parking Lot, 
North of Chase Bank at Grass Landscape at Transformer (East of 
Raileys)

L3 Private 2 4 4 4 4 3 4 3 4 3 4 5 4 4 1 1 5 1 3 211.0 Red Bluff 2 175.8

L1 Count 0
L2 Count 9
L3 Count 3

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Site meets objective  L1 Weights (1-5)->
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Upstate PEV Readiness Plan Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

WED1 Bel Air Park - ADA at College Avenue at Intersection of Terrace St 
and College at Playground

L2 Public 2 5 4 4 5 3 4 4 4 5 3 5 1 3 1 1 5 1 1 236.0 Weed 3 181.5

WED2 Weed Chamber of Commerce Parking Lot at Southeast of Spirit 
Gas Station

L2 Public 2 3 3 3 4 5 4 5 1 4 4 2 3 3 1 1 5 1 3 215.5 Weed 3 165.8

WED3 Weed Pilot Truckstop Northwest Lot at Auto Parking Lot at 
Northwest of Market

L3 Private 2 3 3 3 4 3 3 3 4 4 4 5 2 1 1 1 5 1 5 202.5 Weed 3 155.8

WED4 Black Bear Diner Lot - West Side of Lot L3 Private 2 4 3 3 4 3 4 3 4 4 4 4 2 4 1 5 5 1 4 209.5 Yreka 3 161.2

L1 Count 0
L2 Count 2
L3 Count 2

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Scoring Rules

Site meets objective well
Site meets objective  L1 Weights (1-5)->

Geographic Zone
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Upstate PEV Readiness Plan Micro-siting Rubric

Site meets objective extremely well 5
4
3 5 5 3 4.5 5 2 3 2 5 3 3 4 5 3 5 4 1 1 1
2  L2 Weights (1-5)-> 5 5 4 4.5 5 4 4 4 4 3 3 3 3 2 3 5 4 3 3

Site will not meet objective 1  L3 Weights (1-5)-> 5 5 5 4.5 5 2 2 4 3 3 3 2 1 1 1 1 5 4 5

Willng ADA Elect. Trench Safe Dsgn
Basic 
Svcs PED Visible Multi Longterm Owner Light Bklash WORK

Other 
Trans

Mulit-
fam NITE 1-5 Gap

Rural 
Gap Attend

YKA1 Yreka Junction Shopping Center - West Side of Parking Lot, 
South of West Storefronts (inc. AAA) at Transformer E24586

L2 Private 2 4 5 5 4 5 2 3 5 4 5 4 4 4 1 3 5 1 3 261.5 Yreka 3 201.2

YKA2 Bottling Works Mall Parking Lot - Stalls at Footbridge West 
Entrance Steps

L2 Private 2 3 3 4 4 5 3 2 3 3 2 4 3 3 1 1 5 1 1 203.0 Yreka 3 156.2

YKA3 Yreka Junction Shopping Center - West Side of Parking Lot, 
South of West Storefronts (inc. AAA) at Transformer E24586

L3 Private 2 4 5 5 4 5 2 3 5 4 5 4 4 4 1 3 5 1 3 229.5 Yreka 4 163.9

YKA4 Public Lot at North Street and 3rd Street - Southeast Corner at 
3rd St Entrance

L2 Public 2 3 5 5 4 5 5 4 5 5 4 5 5 4 5 1 5 1 2 277.5 Yreka 3 213.5

YKA5 Black Bear Diner Lot - North Side of Building at Entrance L2 Private 2 5 5 5 3 3 4 4 4 4 4 2 2 4 1 5 5 1 4 259.5 Yreka 3 199.6

L1 Count 0
L2 Count 4
L3 Count 1

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5
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Candidate Site Descriptions (be as specific as possible. 
Provide a map, Google Earth placemark, photograph(s) or 
site plan sketch if possible. Code maps, photos, sketches, 

etc to site reference code)
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Upstate PEV Readiness Plan Micro-siting Rubric
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Scoring Rules

Site meets objective well
Site meets objective

MISC32
Shasta Dwntwn Public Lot - Shasta Dam Blvd at Grand River, 
West of North Valley Bank, Diagnal Stalls at North Side of 
Parking Lot

L2 Public 2 2 4 5 4 4 5 4 4 5 3 4 3 4 1 1 5 1 3 239.5 SHA_Downtown 2 199.6

MISC33
Shasta Dwntwn Public Lot - Shasta Dam Blvd at Grand River, 
West of North Valley Bank, Diagnal Stalls at North Side of 
Parking Lot

L3 Public 2 2 2 4 4 4 5 4 4 5 3 4 3 4 1 1 5 1 3 199.0 SHA_Downtown 3 153.1

MISC34 Sportsmans Express/Shell Station - West Side of Building, South 
of Pump Canopy at Bldg Wall Panel

L2 Private 2 2 5 3 3 2 1 2 4 2 4 4 1 1 1 1 5 2 5 188.5 SHA_ShastaDam 2 157.1

MISC35 TBD L2 0.0 Shingletown 2 0.0

MISC36 TBD L3 0.0 Shingletown 3 0.0

L1 Count 0
L2 Count 28
L3 Count 3

Notes:               r141007.djc
1 TAZ stands for Transportation Analysis Zone.     
2 L1 stands for Level 1 Charging Station (20A, 120V_AC)
3 L2 stands for Level 2 Charging Station (up to 80A, 208 or 240V_AC) 
4 L3 stands for Level 3 Charging Station (DC Fast Charge) 
5 Max Possible Adjusted Score for Level 1 Station= 293.2
6 Max Possible Adjusted Score for Level 2 Station= 325.0
7 Max Possible Adjusted Score for Level 3 Station= 279.5

SHA_Dwntwn

Shasta Dam

Shingletown
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Upstate Plug-In Electric Vehicle Readiness Plan, Task 3.3 C 

Appendix C3 – Preliminary Engineer’s Opinion of Probable Costs



Upstate PEV Readiness Plan 10/7/2014

Revision 141007djc
Yreka CA, Junction Center Shopping Center Level 2 and Level 3 EV Charging Stations and Stub Outs
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 2.0 SY  $          2.65  $                1.97 9.22$                        
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand carried 1.0 CY  $        27.03 27.03$                      
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip miles) 10 CY-MI  $          0.28  $                0.58 8.51$                        
Selective Demolition, Dump Charges- Local disposal 1.4 Ton  $                       175.41 236.80$                    
Selective removal , pavement lines and markings, painted markings, does not include traffic control 18 SF  $          1.50  $                0.79 41.19$                      

322.75$                    
Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 30 LF 0.28$                  1.38$           0.94$                77.97$                      
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal) 6 EA 50.60$                53.48$        0.70$                628.66$                    

706.63$                    
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 4 SET 8.05$                  21.33$        -$                  117.53$                    

117.53$                    
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 4 EA 89.70$                13.51$        -$                  412.85$                    
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 4 EA 48.30$                6.96$           3.84$                236.39$                    

649.24$                    
Wire, 600 Volt, copper, stranded, #4 AWG 63 LF 0.93$                  2.00$           184.59$                    
Wire, 600 Volt, copper, stranded, #6 AWG 152 LF 0.60$                  2.00$           395.20$                    
Wire, 600 Volt, copper, stranded, #8 AWG 97 LF 0.40$                  2.00$           232.80$                    
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  18 LF 1.15$                  3.16$           77.63$                      
1" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC 15 LF 1.25$                  3.16$           66.19$                      
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  72 LF 1.50$                  3.16$           335.70$                    
Commercial Meter Pedestal 1P, 3W, 120/240 Volt, 200 amp 0 EA 1,500.00$          500.00$      -$                          
Commercial Meter Pedestal 3P, 4W, 480 Volt, 100 amp 1 EA 4,000.00$          500.00$      4,500.00$                
40A, 240V, 1 Ph breaker 1 EA 150.00$              150.00$                    
70A, 480V, 3 Ph breaker 1 EA 300.00$              300.00$                    
New transformer installed by utility 1 LS 20,000.00$                 20,000.00$              

26,242.10$              

Excavating Utility Trench, common earth, 1' wide, 18" deep 94 LF -$                    1.50$           4.25$                540.03$                    
Backfill utility trench by hand including compaction 94 LF -$                    2.39$           4.25$                624.35$                    

1,164.38$                
Pavement Parking Marking, painted letter, 6" 28 EA 11.50$                         322.00$                    
Asphalt Paving- Pavement replacement over trench, 4" thick 0.0 SY 15.87$                29.33$        2.45$                -$                          
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 2 EA 68.43$                13.63$        -$                  164.11$                    
Mechanical turf seeding, hand push spreader, 4.5 lb per 1000 SF (MSF) 0 MSF 20.47$                1.79$           -$                  -$                          
Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 3 STALL 120.75$                       362.25$                    
Metal Parking Bumpers, Pipe Bollards, conc filled, paint, 8' L x4" D hole, 6" DIA 3 EA 500.00$              52.90$        19.21$              1,716.32$                

2,564.67$                
Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                
DC Fast Charger (budget level pricing for AV, Eaton, ABB) 1 EA 40,000.00$        40,000.00$              

79,337.81$              
General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 6,347.02$                

Sales Tax 8.25% 4,168.03$                
89,852.86$              

Contingency 25% 22,463.21$              
112,316.07$           

Bonds 12.00$      $/1000 per RS Means 1,347.79$                
113,663.86$           

Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 7,160.82$                
Grand Total Construction Total 120,824.69$           

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 141007djc
Mt Shasta CA, Lake Street Public Parking Lot Level 2 EV Charging Station and Stub Outs
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 0.3 CY  $        27.03 6.76$                        
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 2.5 CY-MI  $          0.28  $                0.58 2.13$                        
Selective Demolition, Dump Charges- Local disposal 0.3 Ton  $                      175.41 59.20$                     

68.08$                     
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)3 EA 50.60$               53.48$        0.70$                314.33$                   

314.33$                   
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 2 SET 8.05$                  21.33$        -$                  58.77$                     

58.77$                     
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 2 EA 89.70$               13.51$        -$                  206.43$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 2 EA 48.30$               6.96$          3.84$                118.20$                   

324.62$                   
Wire, 600 Volt, copper, stranded, #6 AWG 118 LF 0.60$                  2.00$          306.80$                   
Wire, 600 Volt, copper, stranded, #8 AWG 59 LF 0.40$                  2.00$          141.60$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  18 LF 1.15$                  3.16$          77.63$                     
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  55 LF 1.50$                  3.16$          256.44$                   
Commercial Meter Pedestal 1P, 3W, 120/240 Volt, 200 amp 1 EA 1,500.00$          500.00$      2,000.00$                
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   

3,059.87$                

Excavating Utility Trench, common earth, 1' wide, 18" deep 65 LF -$                    1.50$          4.25$                373.43$                   
Backfill utility trench by hand including compaction 65 LF -$                    2.39$          4.25$                431.73$                   

805.16$                   
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                         161.00$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 1 EA 68.43$               13.63$        -$                  82.05$                     

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 2 STALL 120.75$                      241.50$                   
484.55$                   

Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                
12,685.88$              

General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 1,014.87$                
Sales Tax 8.25% 794.24$                   

14,494.98$              
Contingency 25% 3,623.75$                

18,118.73$              
Bonds 12.00$     $/1000 per RS Means 217.42$                   

18,336.15$              
Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 1,155.18$                

Grand Total Construction Total 19,491.33$              

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 141007djc
Mt Shasta CA, Tri Counties Bank Level 2 and Level 3 EV Charging Stations and Stub Out
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 20.0 SY  $          2.65  $               1.97 92.23$                     
Demolish, remove pavement and curb, concrete to 6" thick, hydraulic hammer, mesh 0.3 SY  $          7.19  $               5.34 4.17$                       
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 3.4 CY  $        27.03 91.58$                     
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 84.7 CY-MI  $          0.28  $               0.58 72.10$                     
Selective Demolition, Dump Charges- Local disposal 4.6 Ton  $                      175.41 802.50$                   

-$                         
1,062.59$                

Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 34 LF 0.28$                 1.38$          0.94$                88.37$                     
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)3 EA 50.60$               53.48$        0.70$                314.33$                   

402.70$                   
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 2 SET 8.05$                 21.33$        -$                  58.77$                     

58.77$                     
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 3 EA 89.70$               13.51$        -$                  309.64$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 3 EA 48.30$               6.96$          3.84$                177.30$                   

486.93$                   
Wire, 600 Volt, copper, stranded, #4 AWG 51 LF 0.93$                 2.00$          149.43$                   
Wire, 600 Volt, copper, stranded, #6 AWG 26 LF 0.60$                 2.00$          67.60$                     
Wire, 600 Volt, copper, stranded, #8 AWG 30 LF 0.40$                 2.00$          72.00$                     
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  14 LF 1.15$                 3.16$          60.38$                     
1" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC 11 LF 1.25$                 3.16$          48.54$                     
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  10 LF 1.50$                 3.16$          46.63$                     
Commercial Meter Pedestal 3P, 4W, 480 Volt, 100 amp 1 EA 4,000.00$          500.00$      4,500.00$                
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   
70A, 480V, 3 Ph breaker 1 EA 300.00$             300.00$                   
New transformer installed by utility 1 LS 20,000.00$                 20,000.00$             

25,394.57$             

Excavating Utility Trench, common earth, 1' wide, 18" deep 24 LF -$                   1.50$          4.25$                137.88$                   
Backfill utility trench by hand including compaction 24 LF -$                   2.39$          4.25$                159.41$                   

297.29$                   
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                        161.00$                   
Asphalt Paving- Pavement replacement over trench, 4" thick 20.0 SY 15.87$               29.33$        2.45$                952.89$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 2 EA 68.43$               13.63$        -$                  164.11$                   

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 2 STALL 120.75$                      241.50$                   
Metal Parking Bumpers, Pipe Bollards, conc filled, paint, 8' L x4" D hole, 6" DIA 2 EA 500.00$             52.90$        19.21$              1,144.21$                

2,663.71$                
Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                
DC Fast Charger (budget level pricing for AV, Eaton, ABB) 1 EA 40,000.00$       40,000.00$             

77,937.04$             
General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 6,234.96$                

Sales Tax 8.25% 4,124.30$                
88,296.31$             

Contingency 25% 22,074.08$             
110,370.38$           

Bonds 12.00$     $/1000 per RS Means 1,324.44$                
111,694.83$           

Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 7,036.77$                
Grand Total Construction Total 118,731.60$           

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 141007djc
Redding CA, McConnell Arboretum Level 2 and Level 3 EV Charging Stations and Stub Outs
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 8.3 SY  $          2.65  $               1.97 38.43$                     
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 2.0 CY  $        27.03 54.05$                     
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 20 CY-MI  $          0.28  $               0.58 17.02$                     
Selective Demolition, Dump Charges- Local disposal 2.7 Ton  $                      175.41 473.61$                   
Selective removal , pavement lines and markings, painted markings, does not include 180 SF  $          1.50  $               0.79 411.93$                   

995.03$                   
Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 50 LF 0.28$                 1.38$          0.94$                129.95$                   
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)8 EA 50.60$               53.48$        0.70$                838.21$                   

968.16$                   
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 4 SET 8.05$                 21.33$        -$                  117.53$                   

117.53$                   
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 4 EA 89.70$               13.51$        -$                  412.85$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 4 EA 48.30$               6.96$          3.84$                236.39$                   

649.24$                   
Wire, 600 Volt, copper, stranded, #4 AWG 477 LF 0.93$                 2.00$          1,397.61$                
Wire, 600 Volt, copper, stranded, #6 AWG 162 LF 0.60$                 2.00$          421.20$                   
Wire, 600 Volt, copper, stranded, #8 AWG 240 LF 0.40$                 2.00$          576.00$                   
Wire, 600 Volt, copper, stranded, #2 AWG 131 LF 1.45$                 2.00$          451.95$                   
Wire, 600 Volt, copper, stranded, 4/0 AWG 131 LF 4.50$                 2.00$          851.50$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  18 LF 1.15$                 3.16$          77.63$                     
1" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC 153 LF 1.25$                 3.16$          675.11$                   
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  200 LF 1.50$                 3.16$          932.50$                   
Commercial Meter Pedestal 1P, 3W, 120/240 Volt, 200 amp 1 EA 1,500.00$          500.00$      2,000.00$                
Commercial Meter Pedestal 3P, 4W, 480 Volt, 100 amp 1 EA 4,000.00$          500.00$      4,500.00$                
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   
70A, 480V, 3 Ph breaker 1 EA 300.00$             300.00$                   

12,333.50$             

Excavating Utility Trench, common earth, 1' wide, 18" deep 362 LF -$                   1.50$          4.25$                2,079.69$                
Backfill utility trench by hand including compaction 362 LF -$                   2.39$          4.25$                2,404.40$                

4,484.09$                
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                        161.00$                   
Asphalt Paving- Pavement replacement over trench, 4" thick 8.3 SY 15.87$               29.33$        2.45$                395.45$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 2 EA 68.43$               13.63$        -$                  164.11$                   

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 2 STALL 120.75$                      241.50$                   
Pavement Parking Markings, thermoplastic tape including layout, 4" width 144 LF 4.84$                          697.18$                   
Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                
DC Fast Charger (budget level pricing for AV, Eaton, ABB) 1 EA 40,000.00$       40,000.00$             

68,777.29$             
General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 5,502.18$                

Sales Tax 8.25% 4,224.18$                
78,503.66$             

Contingency 25% 19,625.91$             
98,129.57$             

Bonds 12.00$     $/1000 per RS Means 1,177.55$                
99,307.12$             

Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 6,256.35$                
Grand Total Construction Total 105,563.47$           

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal

Subtotal

Division 31 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 140121djc
Redding CA, Sundial Bridge Level 2 EV Charging Station and Stub Outs
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 14.0 SY  $          2.65  $                1.97 64.56$                     
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 1.0 CY  $        27.03 27.03$                     
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 10 CY-MI  $          0.28  $                0.58 8.51$                        
Selective Demolition, Dump Charges- Local disposal 1.4 Ton  $                      175.41 236.80$                   
Selective removal , pavement lines and markings, painted markings, does not include 90 SF  $          1.50  $                0.79 205.97$                   

542.86$                   
Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 84 LF 0.28$                  1.38$          0.94$                218.32$                   
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)3 EA 50.60$               53.48$        0.70$                314.33$                   

532.65$                   
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 1 SET 8.05$                  21.33$        -$                  29.38$                     

29.38$                     
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 2 EA 89.70$               13.51$        -$                  206.43$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 2 EA 48.30$               6.96$          3.84$                118.20$                   

324.62$                   
Wire, 600 Volt, copper, stranded, #6 AWG 392 LF 0.60$                  2.00$          1,019.20$                
Wire, 600 Volt, copper, stranded, #8 AWG 196 LF 0.40$                  2.00$          470.40$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  18 LF 1.15$                  3.16$          77.63$                     
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  192 LF 1.50$                  3.16$          895.20$                   
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   

2,612.43$                

Excavating Utility Trench, common earth, 1' wide, 18" deep 202 LF -$                    1.50$          4.25$                1,160.49$                
Backfill utility trench by hand including compaction 202 LF -$                    2.39$          4.25$                1,341.68$                

2,502.17$                
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                         161.00$                   
Asphalt Paving- Pavement replacement over trench, 4" thick 14.0 SY 15.87$               29.33$        2.45$                667.02$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 1 EA 68.43$               13.63$        -$                  82.05$                     

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 1 STALL 120.75$                      120.75$                   
Pavement Parking Markings, thermoplastic tape including layout, 4" width 72 LF 4.84$                           348.59$                   
Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                

15,494.03$              
General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 1,239.52$                

Sales Tax 8.25% 694.59$                   
17,428.14$              

Contingency 25% 4,357.03$                
21,785.17$              

Bonds 12.00$     $/1000 per RS Means 261.42$                   
22,046.59$              

Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 1,388.94$                
Grand Total Construction Total 23,435.53$              

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal

Subtotal

Division 31 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 140121djc
Redding CA,City Hall Level 2 EV Charging Station and Stub Outs
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Selective removal , pavement lines and markings, painted markings, does not include 72 SF  $          1.50  $                0.79 164.77$                   

-$                          
164.77$                   

Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)4 EA 50.60$               53.48$        0.70$                419.11$                   
419.11$                   

Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 1 SET 8.05$                  21.33$        -$                  29.38$                     
29.38$                     

Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 3 EA 89.70$               13.51$        -$                  309.64$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 3 EA 48.30$               6.96$          3.84$                177.30$                   

486.93$                   
Wire, 600 Volt, copper, stranded, #6 AWG 144 LF 0.60$                  2.00$          374.40$                   
Wire, 600 Volt, copper, stranded, #8 AWG 72 LF 0.40$                  2.00$          172.80$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  18 LF 1.15$                  3.16$          77.63$                     
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  68 LF 1.50$                  3.16$          317.05$                   
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   

1,091.88$                

Excavating Utility Trench, common earth, 1' wide, 18" deep 78 LF -$                    1.50$          4.25$                448.11$                   
Backfill utility trench by hand including compaction 78 LF -$                    2.39$          4.25$                518.08$                   

966.19$                   
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                         161.00$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 1 EA 68.43$               13.63$        -$                  82.05$                     

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 1 STALL 120.75$                      120.75$                   
Pavement Parking Markings, thermoplastic tape including layout, 4" width 54 LF 4.84$                           261.44$                   

625.24$                   
Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                

11,354.00$              
General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 908.32$                   

Sales Tax 8.25% 685.81$                   
12,948.13$              

Contingency 25% 3,237.03$                
16,185.16$              

Bonds 12.00$     $/1000 per RS Means 194.22$                   
16,379.38$              

Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 1,031.90$                
Grand Total Construction Total 17,411.29$              

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 140121djc
Red Bluff CA, Tehama County Visitor Center Level 2 and Level 3 EV Charging Stations and Stub Out
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 22.0 SY  $          2.65  $               1.97 101.45$                   
Demolish, remove pavement and curb, concrete to 6" thick, hydraulic hammer, mesh 1.1 SY  $          7.19  $               5.34 13.92$                     
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 4.0 CY  $       27.03 108.10$                   
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 100 CY-MI  $          0.28  $               0.58 85.10$                     
Selective Demolition, Dump Charges- Local disposal 5.4 Ton  $                      175.41 947.21$                   

1,255.78$               
Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 132 LF 0.28$                 1.38$          0.94$                343.07$                   
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)4 EA 50.60$               53.48$        0.70$                419.11$                   

762.17$                   
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia4 SET 8.05$                 21.33$        -$                  117.53$                   

117.53$                   
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 4 EA 89.70$               13.51$        -$                  412.85$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 4 EA 48.30$               6.96$          3.84$                236.39$                   

649.24$                   
Wire, 600 Volt, copper, stranded, #4 AWG 237 LF 0.93$                 2.00$          694.41$                   
Wire, 600 Volt, copper, stranded, #6 AWG 199 LF 0.60$                 2.00$          517.40$                   
Wire, 600 Volt, copper, stranded, #8 AWG 179 LF 0.40$                 2.00$          429.60$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  12 LF 1.15$                 3.16$          51.75$                     
1" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC 73 LF 1.25$                 3.16$          322.11$                   
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  97 LF 1.50$                 3.16$          452.26$                   
Commercial Meter Pedestal 3P, 4W, 480 Volt, 100 amp 1 EA 4,000.00$          500.00$      4,500.00$                
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   
70A, 480V, 3 Ph breaker 1 EA 300.00$             300.00$                   
New transformer installed by utility 1 LS 20,000.00$                20,000.00$             

27,417.54$             

Excavating Utility Trench, common earth, 1' wide, 18" deep 171 LF -$                   1.50$          4.25$                982.40$                   
Backfill utility trench by hand including compaction 171 LF -$                   2.39$          4.25$                1,135.78$                

2,118.18$               
Pavement Parking Marking, painted letter, 6" 28 EA 11.50$                        322.00$                   
Asphalt Paving- Pavement replacement over trench, 4" thick 22.0 SY 15.87$               29.33$        2.45$                1,048.18$                
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 2 EA 68.43$               13.63$        -$                  164.11$                   
Sidewalks, driveways, patios, concrete, 3000 psi, CIP, mesh reinforcement, 6" thick 10 SF 30.36$               21.97$        -$                  523.25$                   

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 2 STALL 120.75$                      241.50$                   
2,299.03$               

Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                
DC Fast Charger (budget level pricing for AV, Eaton, ABB) 1 EA 40,000.00$       40,000.00$             

82,189.97$             
General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 6,575.20$                

Sales Tax 8.25% 4,107.59$                
92,872.76$             

Contingency 25% 23,218.19$             
116,090.95$           

Bonds 12.00$     $/1000 per RS Means 1,393.09$                
117,484.04$           

Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 7,401.49$                
Grand Total Construction Total 124,885.53$           

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 140121djc
Red Bluff CA, River Park Level 2 EV Charging Station and Stub Out
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 11.7 SY  $          2.65  $                1.97 53.80$                     
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 1.9 CY  $        27.03 52.55$                     
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 48.6 CY-MI  $          0.28  $                0.58 41.37$                     
Selective Demolition, Dump Charges- Local disposal 2.6 Ton  $                      175.41 460.45$                   

608.17$                   
Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 70 LF 0.28$                  1.38$          0.94$                181.93$                   
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)3 EA 50.60$               53.48$        0.70$                314.33$                   

496.26$                   
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 1 SET 8.05$                  21.33$        -$                  29.38$                     

29.38$                     
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 2 EA 89.70$               13.51$        -$                  206.43$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 2 EA 48.30$               6.96$          3.84$                118.20$                   

324.62$                   
Wire, 600 Volt, copper, stranded, #6 AWG 144 LF 0.60$                  2.00$          374.40$                   
Wire, 600 Volt, copper, stranded, #8 AWG 72 LF 0.40$                  2.00$          172.80$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  22 LF 1.15$                  3.16$          94.88$                     
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  67 LF 1.50$                  3.16$          312.39$                   
Meter center and sockets, single position, 4 terminal, 100 amp 1 EA 281.75$                      281.75$                   
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   

1,386.21$                

Excavating Utility Trench, common earth, 1' wide, 18" deep 81 LF -$                    1.50$          4.25$                465.35$                   
Backfill utility trench by hand including compaction 81 LF -$                    2.39$          4.25$                538.00$                   

1,003.35$                
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                         161.00$                   
Asphalt Paving- Pavement replacement over trench, 4" thick 12.0 SY 15.87$               29.33$        2.45$                571.73$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 1 EA 68.43$               13.63$        -$                  82.05$                     

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 2 STALL 120.75$                      241.50$                   
1,056.29$                

Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$                
12,474.78$              

General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 997.98$                   
Sales Tax 8.25% 687.94$                   

14,160.70$              
Contingency 25% 3,540.17$                

17,700.87$              
Bonds 12.00$     $/1000 per RS Means 212.41$                   

17,913.28$              
Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 1,128.54$                

Grand Total Construction Total 19,041.82$              

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal



Upstate PEV Readiness Plan 10/7/2014

Revision 140121djc
Red Bluff CA, Pine Street Level 2 EV Charging Station and Stub Out
Preliminary Engineer's Opinion of Probable Construction Costs, Prepared by David Carter PE, GHD Inc.
Description Qty Unit Material Labor Equipment Subcontract (Total Total
Demolish, remove pavementand curb, pavement removal, bitumous roads, 3" thick 9.7 SY  $          2.65  $               1.97 44.58$                     
Demolish, remove pavement and curb, concrete to 6" thick, hydraulic hammer, mesh 0.3 SY  $          7.19  $               5.34 4.17$                       
Selective Demolition, Rubbish Handling, Load, Haul, Dump and Return, 50' haul hand 1.7 CY  $       27.03 45.04$                     
Selective facility services demolition, haul per mile, up to 8 CY truck (CY times round trip 41.7 CY-MI  $          0.28  $               0.58 35.46$                     
Selective Demolition, Dump Charges- Local disposal 2.3 Ton  $                     175.41 394.67$                   

523.92$                  
Saw cut concrete/asphalt (sidewalk/parking lot), no reinforcement, up to 3" thick 60 LF 0.28$                 1.38$          0.94$                155.94$                   
Finished conc equipment pad (3000 psi), 3' x 3' x 6" thick, incl forms (one for each EVSE and meter pedestal)3 EA 50.60$               53.48$        0.70$                314.33$                   

470.27$                  
Cast in place anchor bolts, 4 bolt pattern set, job built, J type incl nuts and washers, 6" long, 1/2" dia 1 SET 8.05$                 21.33$        -$                  29.38$                     

29.38$                     
Exterior signs, 24 ga. Alum. Bracket mounted, double face, 12" x 10" 2 EA 89.70$               13.51$        -$                  206.43$                   
Traffic signs, steel post, galvanized, 10' 0", upright, bolted. 2 EA 48.30$               6.96$          3.84$                118.20$                   
Note: concrete footing for sign system included in line 03 30 53.40 3540 above -$                         

324.62$                  
Wire, 600 Volt, copper, stranded, #6 AWG 88 LF 0.60$                 2.00$          228.80$                   
Wire, 600 Volt, copper, stranded, #8 AWG 44 LF 0.40$                 2.00$          105.60$                   
0.75" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  18 LF 1.15$                 3.16$          77.63$                     
1.5" dia  conduit, in trench, including terminations, fittings, supports, Sch 40 PVC  40 LF 1.50$                 3.16$          186.50$                   
Commercial Meter Pedestal 1P, 3W, 120/240 Volt, 200 amp 1 EA 1,500.00$          500.00$      2,000.00$               
40A, 240V, 1 Ph breaker 1 EA 150.00$             150.00$                   

2,748.53$               

Excavating Utility Trench, common earth, 1' wide, 18" deep 50 LF -$                   1.50$          4.25$                287.25$                   
Backfill utility trench by hand including compaction 50 LF -$                   2.39$          4.25$                332.10$                   

619.35$                  
Pavement Parking Marking, painted letter, 6" 14 EA 11.50$                        161.00$                   
Asphalt Paving- Pavement replacement over trench, 4" thick 9.7 SY 15.87$               29.33$        2.45$                460.56$                   
Precast concrete parking bumpers, incl dowels, 6" x 10" x 6'0" 2 EA 68.43$               13.63$        -$                  164.11$                   

Pavement Parking Markings, lines on pavement, parking stall, paint white, 4" wide, small quantities 1 STALL 120.75$                      120.75$                   
906.42$                  

Level 2 EVCS Chargepoint CT 4021 with Gateway 1 EA 7,570.50$          7,570.50$               
13,192.99$             

General Requirement of General Contractor, access control, project clean up, testing, etc. 8% 1,055.44$               
Sales Tax 8.25% 812.75$                   

15,061.18$             
Contingency 25% 3,765.29$               

18,826.47$             
Bonds 12.00$     $/1000 per RS Means 225.92$                   

19,052.39$             
Location Adjustment Factor per RS Means Cost Data Manual for Eureka CA 106.3 1,200.30$               

Grand Total Construction Total 20,252.69$             

Division 26 Subtotal 

Unit Costs for GC, no markups

Divison 2 Subtotal

Divison 3 Subtotal

Division 5 Subtotal

Division 10 Subtotal

Subtotal

Division 31 Subtotal

Divison 32 Subtotal

Construction and Equipment Subtotals

Subtotal

Subtotal
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Introduction 
The City of Mt. Shasta was awarded a grant from the California Energy Commission to develop the 
Upstate Plug-In Electric Vehicle Readiness Plan (UPEV Readiness Plan). The UPEV Readiness Plan 
presents a framework for installing, operating and maintaining electric vehicle charging infrastructure 
throughout Siskiyou, Shasta, and Tehama Counties. This report presents one element of the UPEV 
Readiness Plan: a Plan to Collect Consumer Charge Behavior.  

Purpose  
The purpose of this report is to present a plan to collect consumer charging data in California’s Upstate 
Region that is based on what is currently understood about consumer charging behavior and what 
technologies and methods have the potential to collect consumer charging behavior. 

Need 
In recent years, modern, mass produced plug-in electric vehicles have entered the consumer 
marketplace. Federal and State governments have enacted policies that incentivize the production, sale, 
and use of these vehicles as part of a strategy to reduce greenhouse gas emissions from the 
transportation sector.  

Since Plug-In Electric Vehicles (PEV) transportation and publically available electric vehicle support 
equipment (EVSE or charging stations) are in their nascent stages, there is some uncertainty about how 
best to roll-out the EVSE infrastructure so as to support PEV drivers, promote PEV adoption, and 
minimize stranded assets. Collecting consumer charge behavior data can be used to inform charging 
network administrators, transportation planners, and State officials about the efficacy of investments 
made to support publically available EVSE. 

Collecting consumer charging behavior data can also be used in the process of identifying barriers to 
PEV adoption and develop strategies to remove them. One barrier to widespread PEV adoption is that 
the driving public is accustomed to the gas station model for vehicle fueling. Under this model, drivers can 
obtain hundreds of miles of driving range during a brief stop at a gas station. Gas stations are ubiquitous 
and a driver running out of gas is a relatively rare occurrence. Drivers of PEVs experience a different 
paradigm. 

Charging PEVs takes longer and if additional range is needed when travelling, the number of publically 
available charging stations is low compared to the number of gas stations. Additionally, the distance that 
PEVs can travel on electric drive is typically about 1/3 of the range of a conventional vehicle. These 
generalizations speak to the paradigm shift faced by drivers who choose a PEV yet sales are currently 
exceeding the rates seen for hybrid cars when they were first introduced.  

PEV sales data speak to a number of satisfying aspects to PEV transportation such as reduced 
emissions, less road noise, less maintenance, lower cost per mile for fuel, the potential for renewably 
powered transportation, freedom from the gas station, tax credits, rebates, and the ability to fuel your car 
at home, to name a few. Reinforcing the current level of satisfaction experienced by PEV drivers is one 
way to encourage adoption.  

By collecting consumer charging behavior data and using it to inform strategies for installing, operating, 
and maintaining publically accessible charging infrastructure, the satisfaction that current PEV drivers feel 
can be maximized within the constraints of existing PEV and EVSE technologies. This satisfaction will be 
evident during the course of a PEV driver’s life and through social interaction the idea that PEV 
transportation is satisfying will grow, which will in turn encourage adoption. The opposite effect could 
occur if the publically available charging infrastructure is poorly planned, operated, and maintained. In this 
case, PEV adoption rates could slow because public perception is that PEV transportation is associated 
with negative experiences.   

Upstate Plug-In Electric Vehicle Readiness Plan, Task 4 1 



 

Scope of Work 
The scope of work for this report is to analyze the available technology and the effectiveness of that 
technology to collect consumer charging behavior data. The emphasis is on developing a consumer-
friendly approach to data acquisition and to provide recommendations to stakeholders regarding the need 
for, value, and availability of various levels of data acquisition technology. The scope of work also 
includes the following activities: 

• Develop a rollout plan for integrating data acquisition with the planned EVSE 
• Providing recommendations for aggregating data acquisition with planned EVSE.  
• Develop a consumer survey form 

Uses for Consumer Charging Behavior  
Consumer charging behavior data can be used to better understand the charging habits of PEV drivers in 
order to guide charging infrastructure rollout and encourage adoption. By understanding peoples charging 
habits, infrastructure can be placed more strategically, for example: 

• Stranded assets can be reduced by learning what types of locations are unpopular for charging 
and then avoiding installing charging stations in those types of locations unless they are needed 
for safety purposes.  

• PEV adoption can be encouraged by learning what types of locations are popular and installing 
more EVSE in those locations.  

Consumer charging behavior data can show how sensitive PEV drivers are to pricing at publically owned 
stations when deciding where and when to charge. Network planners and administrators, and analysts 
can use consumer charging behavior data to learn whether or not pricing at publically accessible stations 
can support a for-profit charging station owner business model, or if a non-profit station owner business 
model or charge price subsidies are most effective in encouraging adoption. Consumer charging behavior 
data can be used to help funding agencies decide if available funds are best directed towards:  

• Vehicle rebates to lower the cost of PEVs, 
• Grants to install publically accessible charging stations, 
• Subsidies to reduce the cost of charging at publically available charging stations, 
• Or some combination of the above.  

Consumer charging behavior data can also be used in the development of parking policies that promote 
fair use of parking and charging real estate in environment of parking scarcity. 

Types of Consumer Charging Behavior Data 
The following types of consumer charging behavior data are of interest for the uses described above: 

• Number of charge events per day 
• Energy transferred per charge event 
• Duration of charge event  
• Duration of transaction (can be different than charge duration) 
• State of charge (SOC) upon arrival 
• SOC upon departure 
• Time of day each charge event occurs 
• Price of electricity from the utility during the charge event 
• Pricing structure of station (can vary with time and/or by user group) 
• Number of events per week or month by specific vehicles 
• Availability (percentage of time station is operable) 
• Number of occurrences where charging station was occupied by conventional vehicle 
• Number of occurrences where a driver was not able to charge because the charging station was 

occupied by another PEV 
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• Number of occurrences where a driver attempted to use a charging station but it was unavailable
due to equipment failure

Some of these data can be collected by existing technologies; others can be collected by survey. Some of 
the data listed above may not be able to be collected with currently available technologies and methods.  

Review of Available Technology 
Technology for collecting consumer charge behavior is built in too many mass produced EVSE. A 
wide range of manufacturers offer networked systems that are capable of transmitting and receiving 
data to and from the internet via cell phone signal. This enables EV drivers to pay for charging and 
station administrators to manage the charger over the internet to set charging cost, monitor usage, 
download custom reports, and detect system faults.  

Non-networked EVSE are also available with the most basic type being a smart relay box, a cord, and a 
plug configured to charge vehicles for free following safety and communication protocols contained in the 
Society of Automotive Engineers Standard (SAE) J1772. In order to monitor usage from this type of 
station additional metering hardware would need to be installed. Figure 1 below provides an overview of 
consumer charge data collection options from modern EVSE.  

Figure 1: Hardware options for collecting consumer charging data 

Networked station?
Consumer charge data 

readily available to 
network administrator 

via internet portal

Smart Meter desired 
and/or  available 

from utility?

Install Smart Meter 
and access electricity 

consumption data 
from utility customer 

internet portal

Install  conventional meter 
and obtain monthly usage 
data from utility bill or by 
manually reading meter 

Is installation of a 
second meter for PEV
charging allowed in 
your jurisdiction?

Do you want the electricity 
bill for your station to be 

separate from your facility 
electric bill?

Install  electricity meter 
per local codes behind the 
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facility and in the feeder 

circuit for the EVSE

Monitor electricity 
usage at the charging 
station by manually 
reading the meter

Types of Data Available:
• kWh/month
• kWh/day (manual)

Types of Data Available:
• kWh/hour, day, month, year

Types of Data Available:
• kWh/month, day,  or year
• Peak electricity demand (kW)
• Time of day per charge event
• Day of week per charge event
• Duration of each charge event
• User group assigned to charge
• System faults
• Custom usage reports
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kW = kilowatt
kWh = kilowatt hour
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As can be seen in Figure 1, the most convenient method to collect consumer charging data is by 
choosing networked EVSE. Networked EVSE also provide the highest level of detail about consumer 
charge behavior because these systems are designed for the purpose of monitoring and administering 
networks of charging stations.  

A utility smart meter that is installed as a dedicated meter for a single EVSE can provide kilowatt hour 
usage for the station by the hour, day, month, and year through an online web portal. The data can be 
downloaded in spreadsheet format for reporting and analysis. A utility smart meter installed for a bank of 
charging stations can provide usage data for the bank of chargers but will not be able to provide 
information about individual EVSE usage within the bank. 

Pacific Gas and Electric allows a dedicated meter to be installed for PEV charging and has a specific rate 
set up for EV charging.  Jurisdictions in the Upstate planning area generally allow separate meters to be 
installed for electric vehicle chargers with one known exception being Humboldt County. Humboldt 
County does not allow a separate meter to be installed for PEV charging in residential applications; 
however, separate meters for non-residential applications are allowed. 

If a separate conventional electricity meter is installed for the EVSE then data, in units of kilowatt hours 
(kWh) per month, will be provided by PG&E on the monthly bill. To obtain data in terms of kWh per day, 
the meter would have to be read manually on a daily basis.  

If a conventional meter was installed in the charging station circuit behind the facility’s main meter, the 
data in units of kWh per month could be read manually over a time interval of choice.  

Customized electricity metering and data logging hardware is available to allow more comprehensive and 
convenient metering of non-network charging stations. These types of systems would be most applicable 
for remote stations that are out of range of cellular network signals. In this scenario, the same parameters 
that are monitored by networked stations could be monitored and the data would be collected manually 
by swapping a data logging module or connecting a laptop computer and downloading the data on a 
regular basis.  

Open Charge Point Protocol 
Open Charge Point Protocol (OCPP) is a standard that applies to data transfer and communications for 
EVSE. The OCPP was implemented to address the challenge of interoperability of PEV charging across 
the diverse landscape of EVSE. EVSE that are OCPP compliant can be accessed by any PEV driver 
regardless of what charging networks they may or may not belong to and what network the EVSE is 
associated with. The OCPP also allows EVSE owners and administrators to reconfigure the software on 
the EVSE to support their particular business/operations model. Currently, EVSE that are installed using 
funding from the State of California are required to be OCPP compliant.  

Available Data Acquisition Technology  
There is a wide range of EVSE available on the commercial market and the technology is rapidly 
evolving. This section presents a summary of the most common types of EVSE available at the time of 
this writing.  

Level 1, Level 2, and Level 3 EVSE 
EVSE are available with different power ratings. Level 1 EVSE utilize a 120 volt, 20 amp, single-phase 
branch circuit. Level 2 EVSE utilize a 240 volt, up to 80 amp, single phase circuit. Level 3 EVSE utilize 
either a 208 volt or 480 volt three-phase circuit with a current rating up to 400 amps. Level 3 EVSE are 
also referred to as DC fast charge stations because there is a rectifier in the EVSE that converts 
alternating current to direct current, which is then supplied directly to the Battery. 

Networked Level 2 EVSE 
As described above, networked EVSE provide the most convenient means of collecting consumer 
charging behavior. EVSE wired to a network can be managed, monitored, and its usage can be tracked 
and reported on.  Furthermore, as electric utility rates change, the EVSE owner can adjust the price of 
consumer charging.  Networked EVSE facilitates versatility of use for both the owners and the 
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consumers.  Networked EVSE allows PEV drivers to readily access charging stations via a service plan, 
credit card, or a smart phone.  Additionally, networked EVSE facilitates data collection and reporting of 
consumer charge behavior.  This section highlights the most common networked EVSE available at the 
time of this writing.  Since the technology is rapidly evolving, the reader will find that there are networked 
EVSE available in the commercial marketplace that are not summarized here.   

To collect consumer charging behavior data, the EVSE must be supported by a management network.  
Many manufacturers pair their EVSE with a web-based network for management, monitoring, and control 
of their charging stations.  Charging stations that currently use, or have the option to use, a web-based 
management network include AeroVironment, Blink, ChargePoint, ChargePro, ClipperCreek, and Eaton.  
The network associated each charging station is listed in Table 1. 

Table 1: Charging station and associated management network. 

EVSE Management Network/Software 

AeroVironment AeroVironment, Liberty PlugIns 

Blink Blink 

ChargePoint ChargePoint 

ChargePro SemaCharge 

Clipper Creek PowerDash, Liberty PlugIns 

Eaton Sky Network (Greenlots), Liberty PlugIns, 

General Electric WattStation WattStation Connect 

Networked EVSE allows the owner, host, or even in some cases the local utility company to manage their 
charging stations.  The network is primarily accessible via internet access, but some networks also 
include smart phone access.  On most EVSE networks, access to the web-based network allows an 
operator to set pricing, manage EV driver accounts of subscription plans, monitor the station, notify 
drivers of charge status, troubleshoot problems remotely, produce environmental reports (e.g. GHG 
reduction, fossil fuel displacement, etc.), track usage, and export data as available.  When a utility 
company has access to the network, additional management may include assigning shedding groups, 
demand response, and blackout response. 

Previously mentioned are the common features among most EVSE networks.  This section highlights the 
differences between the EVSE and their networks.   

EVSE Manufacturer Independent Solutions 
A number of common networked EVSE solutions are described below. As mentioned previously, the 
commercially available EVSE space is dynamic and the reader will find that alternative EVSE are 
available that are not included herein. All of the technologies described below are OCPP compliant unless 
otherwise noted.  

Liberty PlugIns Access Networking Solution 
Liberty PlugIns is a third-party company that offers EVSE access solutions and payment methods.  They 
offer keypad components for access the station for situations such as drivers of fleet vehicles, at multi-
family dwellings, and at commercial office building with employee only access.  They also offer pay 
station hardware, installed nearby, so as to make non-networked EVSE publicly available to guest EV 
drivers that aren’t associated with the business owner.  In addition to the pay station, they offer pay-by-
phone solutions for the same guest EV drivers.  The Liberty PlugIns solution does not require that the 
EVSE have networking hardware installed on the EVSE because that capability is provided with the 
Liberty PlugIn hardware and software package. Manufacturers of EVSE that currently have used Liberty 
PlugIns access terminals are: 
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• AeroVironment

• ClipperCreek

• Eaton

• Schneider Electric

Blink 

In 2009, ECOtality, the maker of Blink charging stations, was awarded a $99.8M grant from U.S. 
Department of Energy (DOE) to launch the EV Project, which installed thousands of grid-connected 
EVSE and implemented a data collection and analysis program to characterize electric vehicle use in 
diverse topography and climates, as well as to evaluate the effectiveness of charge infrastructure.  With 
an additional DOE grant and fund matches, the total project fund reached $230M.   

On September 16, 2013 ECOtality declared bankruptcy and the company’s assets were sold to Car 
Charging Group for approximately $3.3M. Those assets included 12,450 installed Level 2 EVSE, 110 
installed DC Fast charging stations, and the Blink network, which is the turnkey operating system for the 
EV drivers, commercial businesses, and utilities that services the Blink stations. Car Charging Group has 
re-branded the network as New Blink and will continue to operate the EVSE. However, there are a 
growing number of reports in the media of technical hardware problems with the Blink EVSE. A significant 
amount of useful data was collected under the EV Project to inform the rollout of EVSE in the Upstate 
Region.  

Blink EVSE are now manufactured by Car Charging Group and use their proprietary Blink Network.  The 
network can be accessed via a web terminal or a smart phone.  Owners can assign role-based features 
of their network to manage information from different levels of access, with the future capability of having 
access controls for host user management.  Also, the Blink Network anticipates the capability of the 
allowing charging station reservations (ECOtality, 2013b).  Public charging stations are limited to Level 2 
EVSE and DC fast chargers.   Owners of Blink EVSE do not have to manage consumer billing.   Blink 
manages user subscriptions and billing.  Blink members (drivers) are automatically billed for their electric 
charges at the end of each month, unless their account balance reaches $100 at which point they are 
automatically billed (ECOtality, 2012a).   

For drivers, the network is primarily membership based with flat charging rate for their Level 2 EVSE, 
while guests are allowed to use Blink EVSE for a premium rate.  Stations owners cannot set pricing on 
Blink EVSE (ECOtality, 2012a).  Level 2 pricing stays at a fixed rate, currently $1 per hour of charge for 
members and $2 per hour for guests.  The pricing for Level 3 DC Fast Chargers depend on market 
prices.  Since Blink EVSE owners cannot adjust pricing to recuperate the costs of power used by the 
EVSE, ECOtality automatically returns 40 percent of the revenue generated to the station owner on a 
monthly basis.   
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Figure 2: Blink Level 2 EVSE Pedestal 

ChargePoint 
ChargePoint EVSE are manufactured by Coulomb technologies and use the ChargePoint Network.  The 
network allows owners to manage user subscriptions including price setting, monitor the health of their 
EVSE, and track usage.  ChargePoint’s Flex Billing Manager allows owners to establish pricing on a per 
time basis.  Pricing can be set based on individuals or groups such as for fleet vehicles.  Pricing can be 
set to free, for a fee, or to time of use policy (i.e. business hours, after business hours, weekends, etc.)  
Moreover, owners do not have to handle billing; ChargePoint’s Flew Billing Manager automatically bills 
the drivers and payments are processed immediately.   

Drivers can access ChargePoint EVSE with a contactless major credit card, a ChargePoint Smart Card, 
or by calling a toll-free phone number to obtain authorization (Coulomb, 2010).  Drivers who wish to 
obtain a ChargePoint Smart Card have to pay a $4.95 fee per card. 

ChargePoint offers their networking service to other EVSE manufacturers that aren’t already connected to 
a proprietary network, or chose to use another network (when possible).  Thus, owners of non-networked 
EVSE can opt to use ChargePoint’s network if networking hardware is available for their charging station.  
Manufacturers that join ChargePoint’s network do so under the OnRamp division of ChargePoint and 
have access to the software features available to a ChargePoint EVSE.  
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Figure 3: ChargePoint Dual Level 2 EVSE Pedestal 

ChargePro 
ChargePro EVSE are manufactured by SemaConnect and use the SemaCharge software network.  The 
network allows the owner to monitor their EVSE, manage driver access and pricing, and track usage.  
SemaCharge allows owners to set pricing by individual, group, fleet, time of day, and tiered based on 
connection time.  For example, an owner can set a rate for the first two hours of charging, and an 
increased rate for charging that exceeds two hours.  Additionally, owners can assign host access account 
to a station, thereby allowing an EVSE host to monitor usage, produce reports, etc.  Owners do not have 
to handle driver payments; SemaConnect’s network manages payments for them.  Owners are 
responsible for their increased electric utility charges, but they receive monthly revenue checks from 
SemaConnect from vehicle charging payments. 

Unlike other EVSE networks, SemaConnect bills drivers for their “plug-in/plug-out” time rather than 
charge time, which encourages drivers to disconnect from the charger and move their vehicle when 
charge is complete.  To ensure that drivers do not overpay for charging, drivers can be notified of charge 
completion via email or text message.  Thus, data obtained from ChargePro’s network will not reflect 
duration of charge, only duration of connection.  
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Figure 4: ChargePro Level 2 EVSE Pedestal 

ClipperCreek 
ClipperCreek EVSE are not natively manufactured with a management network, but networking solutions 
are available.  PowerDash offers a networking solution, which includes networking and security hardware 
as well as subscriptions for their monitoring dashboard service as well as optional cellular/web-based 
connectivity to the EVSE.  Liberty PlugIns also offers an access management network and billing solution 
for the ClipperCreek EVSE.  More details on the Liberty PlugIns are provided in a previous section.   

The advantages of ClipperCreek EVSE is their wide range of available charge ratings for their CS-Series 
EVSE, their long term presence in the market, and their reputation for reliability and cost effectiveness.  
They offer between 5.8 kW and 18.0 kW EVSE.  Since the charging capability of future electric vehicles is 
expected to increase, ClipperCreek EVSE would be able to accommodate the need for higher charging 
rates.  The disadvantage of ClipperCreek stations is that the available consumer charge data from their 
EVSE is limited; only energy in kilowatt hours per day is recorded. However, a base unit from 
ClipperCreek can be fitted with the PowerDash energy monitoring system and/or the Liberty PlugIns add-
ons to provide a networked, OCPP compliant package.  
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Figure 5: ClipperCreek CS-Series Level 2 EVSE with Pedestal Mount, and with optional Liberty PlugIns 
access keypad 

Eaton 
Eaton EVSE are manufactured with networking software and payment systems and can be integrated into 
a building’s existing energy management system via a Modbus networking module.  Eaton EVSE also 
permits driver access via a Liberty PlugIns keypad, a RFID key fob, or an externally rated credit card 
reader.  Eaton also offers a higher powered Level 2 EVSE option with power ratings ranging from 7.2 kW 
to 16.8 kW. 

  
Figure 6: Eaton Level 2 EVSE Pedestal with ChargePoint contactless access pad 

EVSE Charge Ratings 
The most common Level 2 EVSE charge rating is only slightly larger than the capacity of the on-board 
charges in most PEVs.  If not carefully considered, EVSE could fall behind the charging capabilities of 
electric vehicles.  The charge ratings for current EVSE ranges between 5.8 kW and 18 kW, as noted in 
comparison in Table 2.  It is important to note that the leading EVSE manufacturers only offer 7.2 kW 
Level 2 chargers, while a many of the electric vehicles on the market are capable of charging at 6.6 kW.  
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Furthermore, the Toyota RAV4 and Tesla Model S are capable of charging at 10 kW.  Thus, if more PEV 
manufacturers follow the trend and move towards the capability of charging at 10 kW or greater, the 
EVSE that offer charging at or below 7.2 kW will limit their ability to minimize PEV driver charging time 
and therefore decrease driver satisfaction, which may discourage PEV adoption. Consequently, any 
EVSE infrastructure rated to 7.2 kW may need to be upgraded. Alternatively, if EVSE with a rating of at 
least 10 kW were selected initially, along with its supporting electrical infrastructure, increases in PEV 
charge ratings will be better supported.  Stations that can charge at 19.2 kW would ensure that future 
increases in the capacity of on-board chargers would be support up to the limit of the allowable Level 2 
charging current under the SAE J1772 standard.  

Table 2: Comparison of EVSE models and their charging rates 

EVSE Brand Level 2 EVSE Model Charge Ratings 
Blink Single Pedestal 7.2 kW 
ChargePoint CT4011-GW Single Pedestal 7.2 kW 
ChargePro Single Pedestal 7.2 kW 
Clipper Creek CS-Series Single Pedestal 5.8, 7.2, 9.6, 11.5, 13.4, 15.4, 17.3, or 18.0 kW 
Eaton Single Pedestal 7.2, 9.6, or 16.8 kW 

EVSE Data Access 
For independent agencies to obtain consumer charging data from EVSE owners, it is recommended that 
the owners sign a Disclosure Agreement with the entity seeking to collect the data.  The agreement would 
permit the entity to periodically access the networked EVSE from a web-terminal and export consumer 
charging data that does not violate consumer privacy rights.  The simplest approach to obtaining approval 
from the owner would be by presenting the agreement to the owner when he or she applies for an EVSE 
installation permit, for tax incentives, or during other application EVSE processes.   

Consumer Outreach 
Data exported from charging stations represents only a subset of data available for use in analysing 
consumer charging behavior.  Charging station data indicates how an existing set of charging stations 
were utilized.  However, it does not indicate consumer preference and/or response to the existing 
infrastructure.  Another subset of behavior data could come from consumer outreach.  Consumer 
outreach in the form of a survey could complement the data exported from charging stations and could 
explain what cannot be interpreted from raw data.  For example, a survey might indicate that a majority of 
consumers want a charging station at a nearby recreation area. This information wouldn’t be gleaned 
from charge data alone.  Furthermore, a survey could indicate whether or not a DC Fast Charger should 
be implemented instead of additional Level 2 chargers at a particular location.  

To obtain consumer data via a survey, the survey could be presented through the vehicle registration 
renewal process, at a charging station, at the dealership, or in via a public outreach project.  Ideally, the 
target demographic for consumer outreach would be drivers who have had time to get comfortable with 
their EV driving habits.  Ideally, they have also had time to consider how and where the EVSE 
infrastructure might be improved.  Vehicle registration renewal is typically performed via the USPS mail, 
and since it occurs after one year of EV ownership it would be an ideal avenue for obtaining information 
via a consumer survey.  For those EV drivers within each county, the DMV could enclose a simple flyer 
within the renewal letter requesting consumer responses via a web-survey.  Another avenue for outreach 
could be through an advertisement on the charging stations themselves.  A station owner could offer, for 
a limited time, a discounted charging cost for those drivers who participate in a web-survey.  In order for 
the latter approach to be effective, private EVSE owners may have to receive subsidies from the State or 
another agency accounting for the difference in lost charging revenue so that they are willing to offer this 
discount without incurring any losses. 

To obtain consumer usage data via a survey, a both web-survey and hardcopy version were created for 
the EV drivers in the Upstate region (Appendix D1). The Electric Vehicle Driver Survey that was prepared 
seeks driver experience and feedback on the existing EVSE infrastructure in the region. The survey asks 
EV drivers to respond to questions such as where they charge, are there enough publicly accessible 
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EVSE, how much they are willing to pay for a charge event, and their general opinion and satisfaction 
about their EV charging experience. The goal of this survey is to determine how the utilization might be 
affected by location, pricing, and equipment, which cannot be obtained from the charge data alone. 

Vehicle Telemetry 
Additional charging behavior can be obtained through vehicle telemetry.  Useful telemetry data from a 
vehicle may include: 

• GPS route information including start and stop times and locations 

• Number of trips per day 

• Battery state of charge (SOC) at the beginning and end of trip 

 
The data is useful because, for example, it may indicate where numerous drivers have depleted their 
batteries in attempts to make trips, but have been limited by insufficient public EVSE infrastructure.  
Hence, indicating where consumers need additional public EVSE.  Additionally, inferences could be made 
from SOC at trip start and stop, which could be used to infer consumer confidence in their regional EVSE 
infrastructure.  A major hindrance in obtaining telemetry from consumers is that it requires a PEV driver to 
allow the installation of a telemetry module in his or her electric vehicle and to allow the release of the 
driver’s behavior to a third-party.  Drivers may be sensitive to third-parties having knowledge of their 
whereabouts.  Thus, drivers would need an incentive to be willing to release their potentially private 
driving information.  The module may need to be subsidized by the State or other agency, and a 
Disclosure Agreement would be required so that the agency would be permitted to periodically export the 
driver’s vehicle behavior data.   

Some electric vehicle manufacturers have already set up telemetry web-interface systems as optional 
purchasing features.  The telemetry systems allow drivers to monitor their energy usage, check SOC, 
remotely start and stop vehicle charging, track GHG reductions, and produce usage reports.   

One example is that Nissan offers an optional telematics service through CARWINGS for vehicles that 
are equipped with navigational equipment.  To use the service, an additional module is installed on the 
PEV and vehicle data is exported to a server.  The data can be accessed via a web-terminal or smart 
phone.  The data logged by the telematics system and includes (CARWINGS, 2013): 

– Daily trip number 

– Total electricity used 

– Electricity used from consumption 

– Electricity used from regeneration 

– Distance travelled 

– Energy economy in mi/kWh 

– CO2 tailpipe emission reduction 
Currently, drivers of the Chevrolet Volt and the Honda Fit PEV have access to remote charge 
management via a web terminal or smart phone, but as of yet do not have the capability to log and export 
vehicle usage data. 

The types of data that can be obtained from networked EVSE do not vary significantly between 
manufacturers.  Thus, in order to obtain the largest set of consumer charge data from EVSE, the most 
cost effective EVSE should be considered.  Table 3 lists the costs of 7.2 kW Level 2 that were available at 
the time of this report.  As a result of the capital lower costs, more business owners and stakeholders may 
be willing to invest their capital into adopting the new technology.  Additionally, the costs to the PEV driver 
should also be considered because they could impact the revenue associated with the EVSE ownership 
model.  This section addresses the costs associated with investment of EVSE.  

Table 3: Equipment costs for networked 7.2 kW EVSE including one year of service fees 
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EVSE EVSE Model (Level 2) Cost 

Blink Blink Pedestal Single $ 4,755  

ChargePoint CT4011-GW Single Pedestal $ 5,666  

ChargePro ChargePro Charging Station $ 4,895  

Clipper Creek CS-40 (Pole mount)  $ 5,730  

Comparison of Level 2 EVSE 
The following table compares Level 2 EVSE that are currently on the market.  Table 4 lists some EVSE 
that were not summarized in this report, but are worth noting.  For more details on EVSE not mentioned, 
see the manufacturer’s website. 

Table 4: Comparison of currently available Level 2 EVSE 

EVSE  Network  Smart 
Card 

RFID Credit 
Card 

Keypad  Pedestal or 
Wall Mount 

Single 
or Dual 

Max 
Rated 

AeroVironment1 Optional     Both Both 7.2 kW 

Blink X X   Touch 
screen 

Both Single 7.2 kW 

ChargePoint2 X X    Pedestal Both 7.2 kW 

ChargePro X X    Pedestal Single 7.2 kW 

ClipperCreek Optional X Optional Optional Optional Both Both 18 kW 

Eaton X X Optional Optional Optional Both Single 16.8 kW 

GE Optional X X   Both Dual 15.4 kW 

GRIDbot X    X Both Both 7.2 kW 

Schneider Optional  X  Optional Both Both 7.2 kW 

ShorePower1 Optional   Optional3  Both Dual 18 kW 

Notes: 
1. Limited data available 
2. A Leviton EVSE exists as provided through Ford Motor Company and also as a rebranding of the ChargePoint 
EVSE  
3. Any major credit card or proprietary card such as fleet and student ID cards 

Level 3 EVSE 
Level 3 EVSE (or DC fast charger) utilize 480 volt or 208 volt three phase AC circuits to deliver full PEV 
charges in shorter times than Level 2 EVSE. Typical charging times for Level 3 EVSErange between 20 
and 40 minutes. Actual charge times depend in the state of charge of the vehicle at the time of charging 
event as well as the capacity of the DC fast charger. As with Level 2 EVSE, higher rated stations can 
charge PEVs faster than lower rates stations. Most level 3 EVSE utilize the unofficial standard CHAdeMO 
vehicle connection typical of most EVs on the market. A second Level 3 standard has recently emerged 
called the SAE J1772 Combo, which is a combination of the J1772 standard Level 2 connector with two 
additional connections for DC fast charging added to the connector assembly. Level 3 EVSE can be 
ordered with both CHAdeMO and J1772 Combo cord sets to accommodate drivers with both plug types. 
The most notable exception to typical Level 3 charging connections is Tesla PEVs. Tesla vehicles receive 
quick charging via a proprietary Tesla Supercharger connection.  

AeroVironment 
AeroVironment (AV) offers six types of DC fast charge stations. The charging stations are further broken 
out into public and fleet models, where in each category 30 kW, 50 kW, and 60 kW units are available.  
Figure 7 depicts the public version of an AV DC fast charger. The base model 50kW station costs 
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approximately $45,000. If a volume is being considered, AV also offers volume pricing for the 50kW 
stations at $40,000. The cost per kW for single 50 kW units $900/kW and $800/kW for volume pricing. 

 

 
Figure 7. AeroVironment’s public model DC fast charger. 

 

Point of sale options for the AV models are limited to RFID smart cards or “key fobs.” However, credit 
card RFIDs cannot be used point of sale transactions. Furthermore, the stations do not meet California 
requirements for open credit card access. Thus, access to AV stations is limited to drivers who have 
purchased RFID key fobs, which are available for $50 each. If, however, the owner wants to permit open 
access to the station, the RFID access would not be necessary and would be disabled. The pricing or 
usage feels of the station are set by the station owner, but AV manages and processes payment 
transactions remotely. AV doesn’t charge anything for facilitating the transactions or processing 
payments. However, a small fee transaction fee is charged by the credit card company before any 
payments are returned to the owner.  

Network communication with the station is offered through AT&T cellular service provider for $240/yr. 
Unlike many of the EVSE on the market, AV EVSE are not OCPP compliant. If an owner were to manage 
both a non-AV Level 2 and an AV Level 3 station, he or she would have to use two different network and 
payment systems to manage the stations.  

The main disadvantages to the AV stations are that the base models require 480V three-phase service 
and that they are not OCPP compliant.  If the existing service the desired location is a only 208V three-
phase, a service upgrade and step up transformer are required to meet the required 480V three-phase 
connection, which increases installed cost. Additionally, since AV stations are not on the OPCC, the 
California Energy Commission will not fund projects utilizing these technologies because they do support 
goals for interoperability and do not permit owners to use their own business model. 

Nissan 
The Nissan DC Quick Charger (Figure 8) is made by AeroVironment, but manufactured and branded for 
Nissan, which offers charging at 44 kW. The key advantages of the Nissan charger are its low cost and 
networking capabilities, while the disadvantages are its elevation limitations. 
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Figure 8. Nissan DC fast charger manufactured by AeroVironment. 

A networked Nissan station is available for $17,500, if paid up front.  This cost is considerably lower than 
the AV stations, which on a per kW basis amounts to less than $400/kW or less than half the cost of an 
AV station. 

The second advantage of the Nissan station is that it’s capable of utilizing the ChargePoint’s On Ramp 
program. This makes the Nissan station more attractive because a large portion of the existing EVSE 
infrastructure already utilize ChargePoint’s network management protocol. As described in the 
ChargePoint section, this network is a highly versatile network management and price setting protocol 
that permits the monitoring and control of all ChargePoint accessible stations.  

The principle disadvantage of the Nissan station is its elevation limitation. Due to the cooling 
requirements, the high elevation air is too thin to provide sufficient cooling of the station. Therefore, the 
AV will not sell a Nissan station to an owner if the station is to be installed at a location above 1,000 
meters (3,280 feet). This is a significant disadvantage because it excludes several Northern California 
transportation hubs along the I-5 corridor from adopting this attractive technology. For example, the mean 
elevation of the City of Mount Shasta is 1,099 m. However, the City of Redding for example is under the 
elevation limit.  

An additional limitation to the Nissan station is its maximum operating temperature. The Nissan station 
can operate at temperatures of up to 104°F (40°C). For most places, the high temperature will not be 
reached. However, in dry climates inland such as Redding, if the extreme temperatures of up to 120°F 
are reached, the station may shut down to avoid damage.   

Eaton 
Eaton DC fast chargers range between 20 and 50 kW, with corresponding vehicle charge times of 36 and 
23 minutes, respectively (Eaton, 2013a). Eaton did not provide cost data on their Level 3 EVSE for this 
report.  

The key limitations of the Eaton station are similar to that of the previously discussed Nissan station. First, 
it suffer from the same 1000 meter elevation limitation. As a result, the application of the Eaton station is 
limited to lower elevation locales. The Eaton station is also limited to maximum temperature of 104°F 
(40°C).  

The Eaton station’s primary advantage is that it requires a service connection of 208V three-phase rather 
than 480V three-phase. The implications are that installation costs will likely be lower in most cases 
because 208V three-phase power is more common. Therefore, the installation time and cost associated 
with the Eaton DC fast chargers may be less than with stations that require 480 three-phase in some 
cases.  

Access and payment for the use of the Eaton DC fast chargers are managed by USA Technologies ePort 
credit card reader and their USALive website. However, Eaton offers an optional ChargePoint payment 
and access control system instead of the standard model system via USA Technologies. The standard 
model payment payment system is managed by the ePort credit card swipe reader. The station owner 
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can choose to set driver charging fees as time-based or session-based. For the time-based configuration, 
the driver pays for access in 5-minute increments. For the session-based configuration, the driver pays a 
one-time fee for the entire charge session. The station owner can access the usage data via the website, 
where the data is transmitted via a standard Modbus remote terminal unit over a built-in CDMA cellular 
connection.  

All Eaton stations are fully compliant with the Open Charge Point Protocol (Eaton, 2013b). Therefore, 
station owners may choose to use the standard remote management protocol via USA technologies, 
utilize ChargePoint’s management system, or integrate the station with an existing energy management 
system. 

 

 

 
Figure 9. Eaton DC fast chargers. 

 

Terra 53 by ABB 
ABB offers a 50kW DC fast charging station utilizing either the SAE Combo (CCS) or CHAdeMO charge 
connection or both. The Terra 53 station’s electric service requirement of 480V three-phase is similar to 
that of the Nissan and AeroVironment DC fast charging stations and thus, has the same service 
limitations. ABB did not provide cost data on their Level 3 EVSE for this report. 

Management of the Terra 53 is performed using the ABB’s standard Galaxy web based management 
software. However, the station is also compliant with the Open Charge Point Protocol, so it may be 
integrated with any existing management network. The Galaxy system permits monitoring, maintenance 
and functional upgrades providing customers with the tools necessary to gather usage statistics and 
reports. 

The Terra 53 has various hardware options for methods of driver payment.  Owners have the option 
choosing point of sale hardware for public access payment or hardware for fleet vehicle access. Public 
access point of sale hardware includes a credit card reader, but may also include smart phone access 
through the networking protocol. Fleet vehicles may access the station via and RFID card or a key pad. 

One primary advantage of the Terra 53 is that is has an equipment option that permits operation of up to 
131°F (55°C).  Limited information is available on the Terra 53 because it is new to the US market.  
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Figure 10. The Terra 53 DC fast charger by ABB. 

Rollout Plan for Data Acquisition 
The information presented above was used to develop a recommended rollout plan for collection 
consumer charge behavior data. The plan is consists of the following elements: 

1. Select OCPP compliant, networked EVSE  
2. Distribute a PEV Driver Feedback Survey 
3. Create Database 
4. Update Database on a quarterly basis 
5. Report out to the stakeholders on an annual basis 

Selecting OCPP compliant, networked EVSE will enable the collection of the following data: 

• Number of charge events per day 
• Energy transferred per charge event 
• Duration of charge 
• Duration of transaction  
• Time of day each charge event occurs 
• Cost to EV driver to charge 
• Availability (percentage of installed time that station is operational) 

These data will allow the network administrator to determine: 

• Station Utilization 
o This will help determine what types of locations are popular and when it is time to install 

another station at a popular location 
• Frequency of PEVs remaining plugged in after their battery has been completely charged 

o This will help determine when it may be advantageous to implement a charging policy 
that requires PEVs drivers to move their vehicles within a certain period after their battery 
has been fully charged, which will free up the EVSE for another PEV to charge. 

• Frequency of overnight charging 
o This will help administrators understand demand for overnight charging opportunities for 

residents that do not have access to a dedicate parking space such as urban apartment 
and multifamily housing development dwellers 

• The relationship between charging price and station utilization 
o This will help administrators understand how effective their marketing campaign is in 

explaining the actual costs of operating and maintaining the network and the justification 
for the pricing structure 

o This will also help administrators balance pricing and utilization by providing a feedback 
mechanism from PEV drivers 
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• The reliability of various types of EVSE
o If availability of a particular brand of EVSE is low and externalities such as vandalism

have not occurred then the administrator will be able to avoid that brand of EVSE for
subsequent charging station installations

• The prevalence of vandalism in particular locations
o From recent experience in the Upstate region, certain locations are more prone to

vandalism than others. Vandalism can affect the availability of stations and it will be
useful for the administrator to know which areas are more prone to vandalism.

o If utilization of stations in vandalism prone areas is low then the administrator may elect
to remove the EVSE to avoid incurring repeated expenses associated with repairs.

o If the location is highly utilized or important for safety reasons then the administrator can
either harden the existing EVSE or install a new vandal resistant EVSE, if one becomes
commercially available

Distributing a PEV Driver Feedback Survey and managing the data received will provide the network 
administrator with data that cannot be obtained from EVSE directly. A survey form was developed for the 
Upstate PEV Readiness Plan project and a copy is included in Appendix D1 of this report. The survey 
form was created using Google Forms, a free online tool that allows users to create surveys, create links 
to the survey for use on websites and in documents, and analyze survey results. The survey can be 
distributed by embedding a link on the websites of stakeholder organizations, by including the web 
address of the survey on printed promotional materials associated with the Upstate PEV Readiness Plan 
and the Upstate Plug-In Electric Vehicle Charging Network. Partnering with local auto dealers to provide 
handouts or business cards with each purchase of a PEV would make PEV drivers aware of the survey 
and the local charging station network, which could result in valuable feedback. The types of data that can 
be collected with the survey include the following: 

• Frequency of use for each station in the network by individual drivers
• Additional locations where drivers would like to see EVSE
• Frequency of occurrences where a driver was not able to charge because the charging station

was occupied by another PEV
• Frequency of occurrences where a driver attempted to use a charging station but it was

unavailable due to equipment failure
• Frequency of occurrences where charging station was occupied by conventional vehicle

Once the type of EVSE to be purchase has been selected and the consumer survey has been finalized, 
the network administrator can design a database to store the data to be collected in a way that will 
facilitate analysis and reporting. A Microsoft Excel template can be created for monthly or quarterly data 
download/input from the EVSE and survey result tracking spreadsheet. The template can include graphs 
and tables to be used in reporting out to stakeholders the results of the consumer charge behavior data 
acquisition program. The results can be used for public outreach and to guide procurement and 
management decisions by the network administrator to maximize quality, value, and convenience to the 
PEV driver within the constraints of a non-profit cost recovery business model.  

EVSE Recommendations 
Networked EVSE that are OCPP compliant and capable of payment by credit card should be selected for 
deployment. In areas where vandalism is a concern, EVSE that are hardened with features such as a 
locking cord retraction system should be considered, if and when such units become commercially 
available.  

For Level 2 EVSE, units with the highest power rating should be selected where practical so as to prevent 
the need for future upgrades as onboard PEV battery charger capacities increase over time towards the 
1819.2 kW limit as per the SAE J1772 standard. However, the highest charge rate is not necessarily the 
most feasible option for all situations because this choice may trigger service upgrades that could make 
the project economically infeasible. SCEDC should consider installing the largest capacity Level 2 EVSE 
possible in a given location without triggering service upgrades. If a service upgrade is unavoidable, 
consider upgrading the service to support a high power Level 2 EVSE to support growth in vehicle on-
board chargers in the coming years.  
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ClipperCreek Level 2 EVSE with the Liberty PlugIns add on seems to provide the most flexibility for 
installing high power, networked, OCPP compliant charging stations across a wide variety of electrical 
service sizes. This configuration also lends itself to development of hardened EVSE through the addition 
of a cord retraction system or automated locker/kiosk arrangement that could be triggered by the Liberty 
PlugIns system.  

For Level 3 EVSE, units with both CHAdeMo and J1772 Combo plugs should be deployed on each unit to 
accommodate all PEVs with DC fast charge capability, except for Tesla, which has its own DC Fast 
Charge network specific to its cars. The additional cost to include both cords will likely be small compared 
to the overall project cost to install the EVSE. The voltage of the closest three-phase power connection 
should be considered when selecting the EVSE. Installation costs can be reduced if the EVSE input 
voltage and the voltage of the nearest three-phase power connection are matched. Additionally, care 
should be taken to deploy EVSE designed for the altitude and temperatures at the site.  
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6/19/2014 Copy of Electric Vehicle Driver Survey_Upstate - Google Forms

https://docs.google.com/a/humboldt.edu/forms/d/1o51icj3GwZcRMcx_rrqYaRI4HEEH46AIyNddPSfxtv4/edit 1/3

Electric Vehicle Driver Survey
Thank you for taking the time to complete this survey for California's Upstate region! We hope that the 
information you provide will help us to improve our EV charging infrastructure in this region. 

* Required

1. What is the Make, Model, and Year of your
vehicle? *

2. Regarding driving distances... *

Mark only one oval per row.

Less than 20
miles

20 to 40
miles

40 to 60
miles

60 to 80
miles

Greater than 80
miles

How many miles do you
typically drive your
electric car each day?

How many miles are you
comfortable driving on
one charge?

3. Please indicate how often you use the publicly available EV chargers in the Upstate Region

A station map can be found here: www.carstations.com

Mark only one oval per row.

Never
Up to once per

month
Up to once a

week
More than once a

week

Redding, School of the Arts

Corning, Tesla
Supercharger

Mt. Shasta, Tesla
Supercharger

Redding, Red Lion Hotel

Yreka, Comfort Inn

4. Are there enough publicly accessible EV charging stations in the region? *

If not, select "Other" and tell us where you would like to see additional EV charging stations.

Mark only one oval.

 Yes

 Other: 

http://www.google.com/url?q=http%3A%2F%2Fwww.carstations.com&sa=D&sntz=1&usg=AFQjCNHF5dRMdy0DvmVjvrN-ai1TsuMXyg
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5. How much would you be willing to pay per charge event at a publicly accessible quick
charge station? *

Note that a quick charger can charge your car from empty to 80% state of charge in 20-30 minutes.

Mark only one oval.

 Less than $5 per charge event

 Between $5 and $10

 Between $10 and $15

 Between $15 and $20

 Greater than $20

6. What is the maximum amount you would pay per hour for regular charging at a publicly
accessible Level 2 EV charger? *

Charging at home ranges from $0.10 / kWh to $0.30 / kWh, depending on the time of day and rate
schedule.

Mark only one oval.

 $0.20 / kWh (~$7 for 100 miles of range)

 $0.30 / kWh (~$10 for 100 miles of range)

 $0.40 / kWh (~$13 for 100 miles of range)

 $0.50 / kWh (~$17 for 100 miles of range)

7. How satisfied are you with your decision to become an electric vehicle driver?

Mark only one oval.

1 2 3 4 5

Very Dissatisfied Very Satisfied

8. Do you have a preferred manufacturer of EV charging equipment?

If yes, please specify which manufacturer and why. Otherwise leave blank.
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Pow ered by

9. Do you think a pricing structure designed to recover the cost of electricity and charging
station maintenance/administration overhead is fair for publically accessible EV charging
stations? *

Mark only one oval.

 Yes

 No

 I'm not sure, I charge at home

10. Are you willing to participate in future
surveys on this topic to help guide the rollout
of EV charging infrastructure in the region? If
so, please enter your email address below.

Please note that your email address will not be
sold, shared, or distributed to third parties.

11. Comments / Questions / Experiences

Please share anything else about EV charging in Humboldt that you think is important.
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Introduction 
The City of Mt. Shasta was awarded a grant from the California Energy Commission to develop the 
Upstate Plug-In Electric Vehicle Readiness Plan (Plan). The Plan presents a framework for installing, 
operating and maintaining electric vehicle charging infrastructure throughout Siskiyou, Shasta, and 
Tehama counties (Upstate Region). The overall Readiness Plan is highlighted through a series of reports 
developed for this project.  A separate report identified potentially preferred locations for the installation of 
charging stations. This report presents  a Plan for Streamlining Electric Vehicle Charging Station (EVCS) 
Permitting, Installation, and Inspection to aid in the implementation process.  

This report summarizes the EVCS permitting process, describes the roles of the various authorities 
involved in the approval process, describes the current practices in the Upstate Region, summarizes best 
practices from the experiences of other communities, and provides recommendations for streamlining 
EVCS permitting processes.  

For reference, EVCS are available at three different power levels that support different rates of plug-in 
electric (PEV) charging. The permitting requirements for the three different charging levels vary due to 
differences in the character of the required electrical service. The three charging levels are defined as 
follows:  

• Level 1 (L1) charging provides alternating current (AC) electricity to the PEV from a 120 volt (V), 
20 amp (A) circuit. 

• Level 2 (L2) charging provides AC electricity to the PEV from a 240 V circuit with currents up to 
80 A1. 

• Level 3 (L3) charging is also referred to as DC fast charging, provides direct current electricity to 
the PEV and the AC feeder capacity to the EVCS is typically 208 or 480 V, 3 phase with currents 
up to 400 amps.  

These three charge levels are referred to throughout this document.  

Purpose  
The purpose of this report is to present a plan to streamline EVCS permitting, installation and inspection 
in the Upstate Region that is based on an assessment of current practices in the region and lessons 
learned from other communities.  

Need 
In recent years, modern, mass produced plug-in electric vehicles have entered the consumer 
marketplace. Federal and State governments have enacted policies that incentivize the production, sale, 
and use of these vehicles as part of a strategy to reduce greenhouse gas emissions from the 
transportation sector. Since PEV transportation and EVCS are relatively new to the mass market, local 
planning and building department staff are often unfamiliar with the technology, which can lead to delays 
and increased costs for permitting EVCS. These delays and increased costs can constitute a barrier to 
PEV adoption as potential PEV and EVCS owners could become discouraged by unnecessarily difficult 
permitting and installation processes and elect to stay with the internal combustion vehicle and fueling 
paradigm. In order to help meet Federal and State PEV adoption targets, it is important to streamline the 
ECVS installation process and reduce disincentives to consumers as much as is practical.   

Scope of Work 
The scope of work for this report is to review the current status of EVCS permitting in the major 
jurisdictions within the Upstate Region, provide a summary of model EVCS permitting practices from 
communities outside the region, and develop a plan to streamline EVCS permitting in the Upstate Region.   

1 Typically Level 2 charging occurs at 30 A; however, up to 80 A is allowed under the Society of 
Automotive Engineers J1772 Standard 
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Summary of the EVCS Permitting Process 
The general process of EVCS permitting involves the steps illustrated in the below flowchart. 

 
 
Figure 1: Flowchart of EVCS Permitting Process 

Note: CEQA is an acronym for the California Environmental Quality Act. 

As shown in Figure 1, the permitting process starts with the applicant notifying the building department 
and the electric utility (EU). Notifying the EU may be overlooked by the applicant because the building 
department will involve the EU as appropriate for the type of EVCS installation under consideration. The 
building department will guide the applicant through the process and determine to what extent the 
planning department needs to be involved in the process. Ideally, for simple installations, the permit may 
be issued over the counter without involvement of other entities. In practice, building department staff 
may have difficulty guiding consumers through the process because they are unfamiliar with the 
technology. The roles of the entities shown in Figure 1 are described in further detail below.  

Electric Utility 
The EU will become involved in the permitting process anytime there are modifications required upstream 
of a given customer’s meter to support the EVCS and, generally speaking, the EU needs to be informed 
when a customer’s load changes significantly. This can occur when the addition of EVCS at a given 
facility triggers a need for a service upgrade to accommodate the increased load, or when a new service 
is requested at a specific location to support the installation of EVCS. In the former case, the EU may 
upgrade their electrical infrastructure as needed to support the expanded service requirements at no cost 
to the customer or cost share participation may be required. In the latter case, the EU will typically 
evaluate the request and estimate the potential revenue from the new load. If the potential revenue to the 
EU is high, the cost to the owner of the new load is low. If the potential revenue to the EU is low, the cost 
to the owner is higher. If the EU is involved in a given EVCS installation, the building department will not 
close the permit until all of the checks and inspections required by the EU have been completed.  
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Building Department 
The building department is responsible for issuing a permit for the EVCS installation after verification that 
all applicable requirements have been met. For private commercial and residential installation of L1 and 
L2 EVCS, the character of the work is analogous to installing an additional electrical outlet. The primary 
purpose of the permitting process in this case to verify that the existing electrical service has the capacity 
to safely support additional load from the EVCS as per the National Electric Code and any local codes 
that are applicable.  

For publically accessible L2 EVCS additional considerations can arise such as land use zoning, 
environmental impacts of construction, encroachment on required dimensions for sidewalks and parking 
stalls, accessibility guidelines, and illumination requirements among others. For L3 EVCS, the EU is 
typically involved throughout the permitting process due to the intensity and character of the new 
electrical load.  

As shown in Figure 1, the key differentiator is whether or not the EVCS can be considered a “minor 
modification” by the building department. If this is the case then it becomes relatively easy to streamline 
the permitting process for the applicant. Examples of permitting processes in other communities where 
installation of EVCS is considered minor work are provided in a subsequent section below.   

If a given EVCS installation involves an electrical service upgrade or significant site work, for example, 
then the building department may not consider the installation to be “minor work” and a more complex 
and costly permitting process could result. Site plans, electrical plans, load calculations and zoning 
reviews could be required to allow the building department to fully evaluate a permit application for certain 
installation. For residential load calculations, Article 220 of the California Electric Code (CEC) is used to 
determine if the addition of the EVCS installation will result in an increase in service capacity for the host 
facility.  

A summary of the electrical codes applicable to EVCS installations are shown in Table 1 below. 
Table 1: Summary of Electrical Codes Applicable to EVCS Installations 

CEC Section # Summary of Requirements 

625.13 Cords and plugs may not have exposed parts 

625.24 Cords and plugs must be grounded 

625.9 EV connectors shall not be interchangeable with other receptacles and shall have a 
grounding pole that connects first and disconnects last 

625.15 EVSE1 shall be marked “For use with Electric Vehicles” 

625.23 If the EVSE is 60 A or larger and greater than 150 V to ground, then a disconnect must 
be installed within site of the EVSE and be capable of being locked in the open position. 

625.30 EVSE connector  shall be mounted at least 2 feet but not more than 4 feet above ground 

625.17 EVSE cable shall not be longer than 25 feet unless equipped with a cable management 
system that is part of the listed EVSE 

Notes: 

1) EVSE stands for Electric Vehicle Support Equipment 

 

A building department may request a mechanical plan as part of the permit application. Such a request 
would reflect a historic need to provide mechanical venting for interior spaces used for PEV charging 
when battery chemistries allowed venting of explosive gases during charging. Due to advances in battery 
technology, venting is very rarely required for interior spaces used for charging commercially available 
PEVs. In general, building department staff are aware that requiring mechanical venting plans is not 
applicable to modern EVCS installations.  
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Planning Department 
The planning department will become involved in the EVCS permitting process upon request of the 
building department. This typically occurs when the proposed installation may cause environmental 
impacts or conflict with zoning ordinances.  

CEQA 
In California, the environmental review is conducted under the CEQA framework and the first step is to 
determine whether or not the proposed installation is a “project.” Jurisdictions often consider typical EVCS 
installations to be minor modifications and therefore not “projects” under CEQA, in which case no further 
environmental analysis is required. However, if public funding is being used for the installation, then the 
CEQA process must be followed regardless of whether or not the installation is considered a project.  

The next step in the process is to determine whether or not the installation is exempt from further analysis 
under CEQA. A reviewer may consider a given installation a “project” under CEQA and then determine 
that it qualifies for one of several possible exemptions such as: The project is ministerial in nature, there 
is no possible significant effect from the project, or the project qualifies for either a statutory or categorical 
exemption. Commonly filed exemptions for EVCS are: 

• 15301 (Class 1) for Existing Facilities 
• 15303 (Class 3) for Small Structures 
• 15304 (Class 4) for Minor Alterations to Land 

If a given installation is considered a non-exempt project then there is the potential for a significant 
environmental impact and a CEQA document is required. An initial study would be prepared to determine 
whether a mitigated negative declaration or an environmental impact report would be required.  

Zoning 
Zoning ordinances describe what types of uses are permissible on a given real property based on the 
community’s general plan document. Zoning ordinances will list principal uses for each type of land use 
zone in the community. If the proposed use is not listed as a principal use then, it may be considered an 
accessory use to a listed principally permitted use, or a conditional use permit would typically be required 
to allow the proposed use. As an alternative to the conditional use permit, the project proponent can 
request that the zoning type for the property in question be changed to a zoning type that includes the 
intended use among its principally permitted uses. Obtaining a conditional use permit is significantly less 
involved than re-zoning a property; however both processes are lengthy and costly in most cases.  

Since PEV transportation and EVCS are new to the mass market, electric vehicle charging is rarely listed 
as a principally permitted use in zoning ordinances. Common best practice is for EVCS to be considered 
an accessory or similar use to a variety of principally permitted uses, whenever possible. This is 
reasonable because any use that involves vehicle traffic through the site is supported by EVCS when 
vehicular traffic is comprised of both conventional vehicles and PEVs. EVCS support the principally 
permitted use by enabling PEV drivers to use the site. PEVs generally require longer “fuelling” times at 
destination locations as opposed to the current gasoline station model for conventional vehicles. EVCS 
can be considered an accessory to the principally permitted use of the destination.  

In the event where the sole purpose of a given property becomes PEV charging, for example a niche 
commercial facility catering specifically to charging needs of PEV drivers, a conditional use permit would 
likely be required since PEV charging is too new to be listed as a principally permitted use under any 
zoning classification.  

General Plan Considerations 
A community’s general plan can play an important role in streamlining EVCS permitting processes. If the 
general plan includes policies to promote the adoption of PEVs then it is more likely that PEV charging 
will be listed as a principally permitted use across a wide range of zoning types. Also, the building and 
planning departments have a stronger foundation for making the permitting process as fast and 
inexpensive as possible.  
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Incidence of Language Supporting PEV Transportation in Local General Plans 
A review of the general plans for the jurisdictions in the Upstate Region was conducted and the results 
are presented below. 
Table 2: Electric Vehicle Inclusion in Local General Planning Documents 

Jurisdiction EVs or alternative fueled vehicles 
mentioned in General Plan? 

Siskiyou County Yes 
Shasta County Yes 

Tehama County Yes 

City of Yreka No 

City of Weed No 

City of Mt. Shasta No 

City of Dunsmuir No 

City of Redding Yes 

City of Red Bluff No 

City of Corning No 

 

As can be seen in Table 2, the general plans for four jurisdictions in in the Upstate Region contain 
mention of PEVs or alternative fueled vehicles. Table 3 through Table 6 provide summaries for these 
instances.  
Table 3: Summary of language supporting PEVs from Siskiyou County Community Planning Documents 

Section Summary 

Energy Element, pp 66 Efficiency Potentials, Transportation.  Opportunity identified for increasing 
the efficiency of transportation fuel use and shifting to cost-effective 
alternative fuels. 

 

Table 4: Summary of language supporting PEVs from Shasta County Community Planning Documents 

Section Summary 

Climate Action Plan Reference to State Low Carbon Fuel Standard 

Energy Section of General 
Plan 

Role of Government:  

As a large consumer of energy, government can use its own actions as 
models for energy conservation and planning. Through its actions local 
government may elect to act as a provider of incentives that encourage 
energy conservation. For example, conversion of an agency's vehicle 
fleet to alternative fuels could stimulate other firms to do the same.  

Policy 6.4.4, E-j The County should continue to implement plans to convert more of its 
vehicle fleet to hybrid or alternative fuels that meet or exceed air quality 
standards. 
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Table 5: Summary of language supporting PEVs from Tehama County Community Planning Documents 

Section Summary 

Air Quality Impact Mitigations Promote Transportation Alternatives, Support Green Fuels, Reduce GHG 
emissions from transportation. Consider model clean vehicle 
requirements. 

Implementation Measure 
OS-2.6g 

Support vehicle improvements and the use of clean vehicles that reduce 
emissions and improve air quality. 

Implementation Measure 
OS-2.6h 

Replace the County's fleet vehicles with new vehicles that utilize the 
lowest emission technology available, whenever economically feasible. 

 

Table 6: Summary of language supporting PEVs from City of Redding Community Planning Documents 

Section Summary 

Air Quality Element 

 

While the electrical car has the greatest potential for addressing air quality 
issues, its omnipresence on the roads and general public acceptance 
parallel to that of the combustion vehicle is probably many years away.  

Policy 13 New Transportation Technology, Implementation Strategy:  

The City will monitor advancements in new technology regarding electric 
vehicles and cleaner burning combustion vehicles to ensure that future 
land-use and transportation systems can easily interface with technology 
when it is available and where reasonable.  

The City will pursue the development of Joint Venture projects involved in 
new technology. 

Policy 15  

 

The City should adopt a schedule to replace or convert conventional fuel 
vehicles with alternative fuel vehicles as rapidly as feasible based on 
available funds. 

Section F. Level B 
measures, Item 4: 

Convert fleet vehicles to clean-burning fuel as appropriate 

 

This supporting language in local community planning documents is valuable for use in encourage policy 
development to streamline the EVCS permitting processes in these communities. 

Current Practice for EVCS permitting in the Upstate Region 
Current EVCS permitting practices for jurisdictions in the Upstate Region were reviewed and the results 
are summarized in this section. None of the jurisdictions in the region have permitting processes specific 
to EVCS installations.  

Siskiyou County, Yreka, Weed, Mt. Shasta, and Dunsmuir 
Richard Kinsman, the Planning Director, was contacted to discuss EVCS permitting in Siskiyou County. 
Mr. Kinsman indicated that he was making a list of code revisions and that revisions for EVCS permitting 
could be included such as including them as a conditionally permitted use for some commercial zoning 
classifications. Currently EVCS would be allowed by right in the highway commercial zoning classification.  

Mr. Kinsman also spoke with building official Mike Crawford, who related that he hadn’t had any 
applications for electrical service upgrades to accommodate in-home EV charging, though he also 
acknowledged that these types of minor service upgrades don’t typically result in permit requests. Mr. 
Crawford indicated that he hasn’t had any inquiries regarding commercial charging stations yet.  
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Mr. Crawford subsequently called the City of Yreka’s building official and a contract building official for the 
cities of Mount Shasta, Dunsmuir, and Weed and they reported that the only EV-related permits they’ve 
issued were for the one L2 Tesla charging station in Yreka at the Comfort Inn and the four Tesla charging 
stations at the Tree House Inn in Mount Shasta. The contract building official also reported that there 
have been no permit requests for residential EV charging stations in Yreka, Mt. Shasta, Dunsmuir, and 
Weed.  

Shasta County 
Building Division Manager Dale Fletcher was contacted to discuss EVCS permitting in Shasta County. Mr. 
Fletcher indicated that no commercial permits have crossed his desk yet and he has completed “a couple 
of residential permits.” Mr. Fletcher related that for typical EVCS installation the process would be “over 
the counter” with a plan review and the permit fee would be on the order of $200.  The process would 
include a quick zone review where the particular parcel would be reviewed. Shasta county has a policy 
that requires a property to be brought up to code if are any code violations are noted during the permitting 
and inspection processes. Mr. Fletcher did not see any additional permitting requirements for L3 
installations but noted that each permit application would be reviewed on a case by case basis.  

Tehama County 
Bob Halpin of the Tehama County Planning Department and John Stover, the Building Official for 
Tehama County were consulted regarding EVCS permitting processes in Tehama County. Neither Mr. 
Halpin nor Mr. Stover has had an EVCS permit application come to their attention.  

 

City of Redding 
Development Services Supervisor, Erich Mayne, was contacted regarding EVCS permitting in the City of 
Redding. Mr. Mayne indicated that to his knowledge his department had not processed any permit 
applications for EVCS. Mr. Mayne indicated that permitting a typical residential EVCS installation should 
be a routine over the counter process and that permit fees would depend on the cost of the project and 
would follow the department’s fee schedule. Since the City of Redding has its own electric utility, Redding 
Electric Utility, there is some streamlining for EVCS built into the process. The EU will, by default, be 
involved in the permitting process and their input on a given permit application will under one jurisdiction 
rather than two. As for new measures to streamline the permitting process, some experience processing 
permits for EVCS within the department would be helpful in identifying potential opportunities.   

City of Red Bluff 
The City of Red Bluff Building Department was contacted and staff recommended talking to Eduardo 
Griego (surname not provided), the counter technician. Mr. Griego related that the department had not 
had any commercial or residential EVCS permit applications to date. After a discussion regarding the 
technology, Mr. Griego related that it sounded like the permitting process for L2 EVCS would be routine. 
For L3 EVCS it may be more involved due the higher operating voltage. For both L2 and L3 EVCS Mr. 
Griego indicated that they would likely need to process a few permits before opportunities for streamlining 
could be discussed.  

The City of Red Bluff Planning Department Director, Scot Timboe was contacted to discuss EVCS 
permitting from a planning perspective. Mr. Timboe indicated that he would likely handle the zoning 
review using a “similar use” finding unless the subject project involved exclusive use of a property for EV 
charging. Mr. Timboe indicated that the Community Development Director can make the decision to issue 
a similar use finding or, if an application is controversial, then they could put it on the Planning 
Commission’s agenda, in which case the City Manager would also be consulted. Mr. Timboe stated that 
he did not see a reason to create a new regulation adding to the complexity of the process because, 
based on his understanding, EVCS are not radically different than other technology currently being 
permitted and it would be more efficient to use the existing regulatory framework.  
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City of Corning 
Efforts were made to contact Terry Huford and John Stoffer of the City of Corning to discuss EVCS 
permitting from both planning and building department perspectives however no contact had been made 
at the time of this writing.  

Best Practices Examples from Other Communities 
There are several communities throughout the United States that have taken steps to streamline their 
EVCS permitting processes. This section presents a number of examples of such efforts beginning with 
examples where the installation of EVCS is considered minor work.  

Minor Work Designation 
The following two examples demonstrate cases where EVCS permitting was streamlined by categorizing 
certain installations as “minor work.” 

• In the state of New Jersey, the installation of residential EVCS is considered “minor work.” The 
applicant is required to provide verbal notification to the code enforcement agency prior to 
commencing installation. Then a permit application must be filed within five days of the 
notification. 

• The state of Oregon has expanded its “minor label” program to include EVCS installations. 
Licenced electricians can purchase a booklet of 10 minor installation labels for EVCS.  

o Certain design restrictions apply. 
o The cost is approximately 10% of the cost for a standard permit. 
o One tenth of the minor installations get inspected. 

Online Permitting 
Allowing permits for EVCS installations to be issued through an online process is a recent development 
that speeds up the process and reduces costs. The following examples demonstrate online permitting 
process being used in other communities.  

• The city of Houston Texas offers online express permitting for EVCS installations. Online permits 
are issued automatically and instantaneously for standard EVCS installations and inspection 
typically occurs on the day of installation.  

• The city of Los Angeles California offers online permitting for EVCS installations. Owners are 
allowed to start using their EVCS immediately upon installation and inspection typically occurs 
within 24 hours after installation.  

• In San Francisco California, electricians that are registered with the building department can 
obtain permits for EVCS installation instantly online. 

• In Charlotte North Carolina, there are two options for online EVCS permits; one for homeowners 
and one for contractors. The introduction of these processes has reduced the turnaround time for 
permits to between one and two days. 

Over the Counter Permitting  
Providing over-the-counter permits for EVCS installations is common practice in many communities 
across the United States. In this process, the applicant is typically walked through the permitting process 
by building department staff and the permit can be issued in about one hour. Inspections are then 
scheduled to coincide with the installation. The following examples demonstrate over the counter EVCS 
permitting processes used in other communities.  

• Raleigh North Carolina applied its existing “stand alone” permitting process to EVCS permitting. 
The applicant is walked through the process at the counter and the process typically takes 
approximately one hour. Inspection can occur as early as the following day. 

• The San Francisco building department issues same-day over the counter permits for residential 
EVCS 

• The City of Irvine has developed an over the counter permit worksheet. The worksheet provides a 
streamlined permitting process for residential EVCS installations where the sub panel servicing 
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the installation is rate at 100 A or more. The worksheet requires that the applicant have basic 
knowledge of the size of the electrical service panel, the nameplate rating of the EVCS they wish to 
install, the square footage of their home, and the number and type of lighting circuits and major 
appliances in their home. The City of Irvine EVCS permitting worksheet is included in Appendix E1. 

Plan Check 
In the case where some aspect of the EVCS installation causes the need for a more thorough review of 
the proposed work, a more involved process involving a plan check is typically required. This process will 
typically include the following requirements: 

• Building permit application
• Site Plan
• Electrical Plan
• Load Calculations
• Inspection

The building permit application itself is similar to what would be filled out under the online and over the 
counter permitting scenarios however it will be less specific to EVCS installations. The site plan will show 
the property boundary, outlines of structures, locations of existing utilities, dimensions, and location of 
proposed EVCS and feeder circuit. The electrical plan will include a single line diagram, a panel schedule, 
load calculations, and a plan showing the circuit layout, conduit and wire size and type, and any details 
relevant to the installation. Depending on the requirements of a given building department, it may be 
required to have an appropriately licenced professional prepare the electrical plan for the EVCS 
installation 

Examples of specific permitting processes for EVCS installations that have been specified by other 
jurisdictions are summarized below. 

City of Sebastopol 
The City of Sebastopol provides some guidance to the permitting process for installation of EVCS. The 
steps they suggest are: 

1. Determine level of service required (level 1 or 2 charging station).
2. Evaluate existing electrical service, include load and circuit size, and determine if upgrade is

required.
3. Produce wiring plan.
4. Determine if second meter will be required.
5. Determine installation location.
6. Obtain Permit.
7. Perform installation.
8. Inspect installation.

a. A copy of the manufacturers installation guide is required on site for inspector.

City of Sacramento 
The City of Sacramento has a guide to EVCS permitting. The following steps are provided by the 
streamline guide: 

1. Determine level of charging required.
2. Have an electrical contractor evaluate the load of the place of installation.
3. Determine if a new meter or sub-meter will be required.

a. Time-of-Use rates apply in the City based on Sacramento Municipal Utility District
“Residential Time-of-Use Electric Vehicle (RTEV) rates. In order to receive these rates a
separate meter or a sub-meter must be installed which requires a building permit.

4. Submit application, fees and required documents to the City Permit Center.
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a. Required documents include: load check/evaluation, electrical plans (wiring),
specifications of EVCS to be installed, and mechanical plans (if required for ventilation).

5. Obtain building permit.
6. Complete installation.
7. Schedule and complete installation inspection.
8. Connect to existing utility.

City of San Diego 
The City of San Diego issued an Information Bulletin providing guidance to how to obtain proper 
permitting for EVCS.  The City also provides a general idea of the cost of the permitting and inspection 
process in the bulletin. The process they suggest is: 

1. Complete general application.
2. Gather necessary documents and plans.

a. Site plan, floor plan, electrical plan and load calculations are required.
b. If in publicly accessible area, disabled accessibility plans are required.

3. Obtain electrical/building permit(s).
4. Install EVCS.
5. Complete inspection.

Atlanta Permitting Process 
The City of Atlanta has a permitting process in place for installation of EVCS. The City does not require a 
permit for the standard level 1 charging station, as the standard 120 volt outlet will not require 
modifications to the electrical system. Level 2 charging stations that require wiring to the electrical system 
require a permit for installation, and the following steps have been outlined to streamline the permitting 
process. 

1. Select licensed electrical contractor to make installation.
2. The party fills out “Atlanta’s Electrical Permit Form” along with the contractor.
3. Contractor submits the completed from and fees to the Office of Buildings.
4. Applications will then be reviewed and permits issued.
5. Electrical contractor can then perform the installation.
6. Installation is inspected by the Office of Buildings.

a. Failed inspections can be re-inspected at a fee of $50, for up to three times.

Recommendations for Streamlining EVCS Permitting Processes in the 
Upstate Region 
The follow actions are recommended to streamline the EVCS Permitting process in the Upstate Region: 

1. Include policies to encourage PEV transportation in community planning documents as part of
document update cycles

2. List PEV charging as a permitted use across a broad range of zoning classifications
3. If a zoning review is triggered, consider the EVCS as an accessory or similar use to another

permitted use whenever possible.
4. Develop a standard EVCS permitting process that can be used across the Upstate Region for

typical residential installations that meet the following criteria:
a. EVCS is not accessible to the public
b. EVCS is located within 25 feet of main electrical panel
c. Results of load calculation worksheet indicates that the existing main electrical panel for

the building is adequate
i. A sample load calculation worksheet developed by the Governor’s Office of 

Planning and Research (OPR) is included in Appendix E2
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d. Advertise the standardized process for residential permits at car dealerships, building
department counters and websites.

e. Allow the standardized process to be completed using an over-the-counter permitting
approach

5. Establish a permit fee structure specifically for EVCS installations making fees as low as possible
for each jurisdiction

6. Allow second meters for EVCS to enable PEV driver access to lower rates for PEV charging
provided by utilities

Note that implementing an online permitting process for EVCS installations does not appear to be a 
practical goal in the Upstate Region because online permitting is not currently used in the region and 
establishing such a system solely for EVCS permitting is not warranted.  

Recommended EVCS Permitting and Installation Guide 
The following brief guide summarizes the recommended steps for installing EVCS in residential, 
multifamily, and publically accessible commercial settings.  

Residential Installations 
1. Determine specifics of vehicle charging requirements from manufacturer of your specific vehicle
2. Check with Electric Utility regarding rate schedules, metering, and electrical service requirements
3. Check with your building department to:

a. Determine what the permitting requirements for your EVCS installation
b. Determine whether or not a second electricity meter is allowed for your vehicle

4. Decide where you want to place your EVCS at your residence
a. If you decide on an outdoor location, make sure that you select an EVCS that is rated for

outdoor service
5. Determine whether or not your home’s existing electrical service is adequate to supply the

selected EVCS
a. EVCS are considered continuous duty loads so circuit breaker must be rated for 125% of

nameplate rating on EVCS
6. Select an electrical contractor if required or desired

a. Check to make sure their license for electrical work is current
7. Develop installation plans if required by building department for your installation

a. Site plan, electrical plan with single line diagram and panel schedule, and specification
sheet for your EVCS are typically required

8. Apply for building permit
9. Order EVCS and any additional required materials
10. Install EVCS
11. Notify building department that you are ready for an inspection

a. Make any required changes as a result of the inspection
b. Building department will notify electric utility when the installation has passed inspection

Multifamily Residential Installations 
There are additional considerations for EVCS installations at multifamily unit (MFU) dwellings. If the 
owner of the MFU decides to install the EVCS as part of the infrastructure offered to tenants, then the 
process above can be followed. While the property owner will not know the specifics of the types of 
vehicles that will be use the EVCS, the connections between today’s commercially available PEVs and 
EVCS are standardized to allow interoperability.  

If a tenant living in the MFU wishes to install EVCS to support a PEV they have purchased or intend to 
purchase, then they must obtain permission of the owner of the facility. If the owner will not finance the 
installation and the tenant obtains approval and proceeds with the installation, then the tenant will need to 
accept that when they move away from the MFU, the electrical circuit installed to support the EVCS will 
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remain the property of the owner. Level 1 chargers are most applicable in this situation since they are 
inexpensive to install and can be used for other purposes besides PEV charging. 

Publically Accessible Installations 
Commercial businesses, municipalities, and institutions may desire to install publically accessible 
charging stations to increase patronage or as a public service. These types of installations follow a similar 
process as described above for residential EVCS. However, the following additional considerations are 
likely to apply: 

1. Determine whether or not you want to the PEV drivers using the station to pay for use or not.
a. If yes, then select EVCS that has pay by credit card capability
b. If no, then any EVCS can be used

2. Determine whether to install Level 2 or Level 3 chargers
3. Determine where in parking lot to install the EVCS accounting for accessibility guidelines as

published by the OPR
a. The first of 25 publically accessible EVCS installed in a given parking lot should be

designed for accessibility, including a parking space and access aisle with specific
dimensions

b. Complete details are available in the OPR’s guidelines entitled “ Plug-in Electric Vehicles: 
Universal Charging Access Guidelines and Best Practices”, which is attached as Appendix 
E3.

4. Develop site plan with civil engineer, contractor, or other appropriately licenced entity
a. Include way finding signage at ingress to parking lot

5. Develop electrical plan with electrical engineer, electrical contractor, or other appropriately
licensed entity

a. EVCS are considered continuous duty loads so circuit breaker must be rated for 125% of
nameplate rating on EVCS.

6. Apply for permit
7. Make any changes to plans required upon review of permit application by building department
8. Obtain permit
9. Construct project
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Appendix E1: City of Irvine EVCS Permit Worksheet 



FORM 66-114 REV 06/11 
 

ELECTRIC VEHICLE SERVICE EQUIPMENT 

OVER THE COUNTER PERMIT WORKSHEET 

COMMUNITY DEVELOPMENT 
Building and Safety

This worksheet may be used to obtain an electrical permit to install Electric Vehicle Service Equipment (EVSE) in a garage or 
carport serving a single family home, or within a private garage serving a condominium provided the electrical service or 
subpanel serving the installation is rated for 100 Amps or more. 
  
NOTE:  

1.  Permits for battery chargers or EVSE installations within common area garages or parking areas require a plan to 
be submitted for review.   

2.  Installations served by an electrical service of subpanel rated for less than 100 Amps can not be permitted using 
this worksheet as justification, using the Standard Method of Part III Feeders and Service Load Calculations of 
Article 220 of the California Electrical Code is required.

PROJECT ADDRESS

THE PROPOSED INSTALLATION WILL SERVE (Check one)

SINGLE FAMILY DWELLING; The location of the EVSE is within a private garage or carport.

CONDOMINIUM; The location of the EVSE is within a private garage.

ELECTRIC SERVICE (Check the size of the electric service or subpanel serving the proposed installation)

100 Amps 200 Amps OTHER; Specify:

ELECTRIC VEHICLE SERVICE EQUIPMENT - The EVSE must be listed and installed per its listing and rated for outdoor use if not 
within an enclosed garage.

EVSE NAMEPLATE RATING (Check one)

20 Amps/120 volts 20 Amps/240 volts 40 Amps/240 volts

If the service size is 100 Amps or greater, and the EVSE does not exceed 20 Amps, no additional information is necessary. 
  
If the EVSE exceeds 20 Amps, complete the following EVSE LOAD CALCULATION WORKSHEET to demonstrate the current 
electrical service or subpanel capacity is sufficient.

PRINT NAMESIGNATURE

DATE



FORM 66-114 REV 06/11 
PAGE 2 of 2

EVSE LOAD CALCULATION WORKSHEET 

PROJECT ADDRESS

GENERAL LIGHTING LOAD            Your home's square footage: X 3 VA  =

Small appliance branch circuits (2 min.)   1500 VA X circuits

circuit(s)Laundry circuit      1500 VA X

APPLICANCES AND EQUIPMENT - Values are minimums, use actual values if known to be greater.  Enter N/A if not 
present at project site.

Microwave (in dedicated space)     1300

Compactor        1000

Dishwasher        1200

Disposal          800

Proposed EVSE circuit       7200

Pool/Spa Pump 1 horsepower      1920

Pool/Spa Pump 1.5horsepower      2400

Pool/Spa Pump 2 horsepower      2880

*Attach additional sheets if needed

Subtotal (A)

          X 0.40 =

Subtotal (B)

Total A/C Load, use nameplate rating or A/C circuit breaker rating (C)

Subtotal (A) minus 10,000 VA

plus 10,000

  D = (B) + (C)

Total demand is D / 240V =   Amps.  If this value is less than the rating of the existing electrical service 
or subpanel NO service or subpanel upgrade is necessary.  If the value is greater, an EVSE permit may only be issued if a 
panel upgrade is included with the work; a subpanel upgrade requires a plan submittal.

PLAN CHECKER NOTES



Appendix E2: Sample Level 2 EVCS Load Calculation 



Plug‐In Electric Vehicle Load Calculator for Level 2 Charging 
 

INSTRUCTIONS: Review the list of electrical loads in the table below and check all that exist in your 

home (don’t forget to include the proposed Level 2 charger). For each item checked, fill in the 

corresponding “Watts Used” (refer to the “Typical Usage” column for wattage information). Add up all 

of the numbers that are written in the “Watts Used” column and write that number in the “TOTAL 

WATTS USED” box at the bottom of the table, then go to the next page to determine if your existing 

electric service will accommodate the new loads. 

(Loads shown are rough estimates; actual loads may vary. For a more precise analysis, use the nameplate 

ratings for appliances and other loads and consult with a trained electrical professional.) 

 

Check all Applicable 

Loads ( ) 

Description of Load Typical Usage  Watts Used

GENERAL LIGHTING AND RECEPTABLE OUTLET CIRCUITS

  Multiply the square footage of house x 3 3 watts/sq. ft.  

KITCHEN CIRCUITS

  Kitchen circuits  3,000 watts  

  Electric oven  2,000 watts  

  Electric stove top  5,000 watts  

  Microwave  1,500 watts  

  Garbage disposal under kitchen sink 1,000 watts  

  Automatic dish washer 3,500 watts  

  Garbage compactor 1,000 watts  

  Instantaneous hot water at sink 1,500 watts  

LAUNDRY CIRCUIT

  Laundry circuit  1,500 watts  

  Electric clothes dryer 4,500 watts  

HEATING AND AIR CONDITIONING CIRCUITS

  Central heating and air conditioning  6,000 watts  

  Window mounted air conditioning  1,000 watts  

  Whole‐house or attic fan 500 watts  

  Central electric furnace 8,000 watts  

  Evaporative cooler 500 watts  

OTHER ELECTRICAL LOADS

  Electric water heater (storage type) 4,000 watts  

  Electric tankless water heater 15,000 watts  

  Swimming pool or spa 3,500 watts  

  Other (describe)   

  Other (describe)   

  Other (describe)   

ELECTRIC VEHICLE CHARGER CIRCUIT

  Level 2 electric vehicle charger wattage rating  

  TOTAL WATTS USED   



INSTRUCTIONS: Using the “TOTAL WATTS USED” number from the previous page, check the appropriate line 

in column 1 and follow that line across to determine the minimum required size of the electrical service panel 

shown in column 3. In column 4, write in the size of your existing service panel (main breaker size). If your 

existing service panel (column 4) is smaller than the minimum required size of the existing service (column 3), 

then you will need to install a new upgraded electrical service panel to handle the added electrical load from 

the proposed Level 2 charger. 

The table below is based on CEC 220.83(A), 230.42 and Annex D. 

1  2  3 4 

Check the 
appropriate line 

( ) 

Total Watts Used 
(from previous page) 

Minimum Required Size of 
Existing 240‐Volt Electrical Service 
Panel (Main Service Breaker Size) 

Identify the Size of Your 
Existing Main Service 
Breaker (Amps)** 

  up to 48,000   100 amps  

  48,001 to 63,000  125 amps  

  63,001 to 78,000   150 amps  

  78,001 to 108,000   200 amps  

  108,001 to 123,000  225 amps  

**Note that the size of your existing service (column 4) MUST be equal to or larger than the Minimum 

Required Size (column 3) or a new larger electrical service panel will need to be installed in order to satisfy the 

electrical load demand of the EV charger. 

STATEMENT OF COMPLIANCE 

By my signature, I attest that the information provided is true and accurate. 

 

Job Address: ______________________________________________________________________________ 

(Print job address) 

 

Signature: _________________________________________        _________________________ 

(Signature of applicant)            (Date) 

In addition to this document, you will also need to provide a copy of the manufacturer’s installation literature 

and specifications for the Level 2 charger you are installing. 

Note: This is a voluntary compliance alternative and you may wish to hire a qualified individual or company to 

perform a thorough evaluation of your electrical service capacity in lieu of this alternative methodology. Use 

of this electrical load calculation estimate methodology is at the user’s risk and carries no implied guarantee 

of accuracy. Users of this methodology and these forms are advised to seek professional assistance in 

determining the electrical capacity of a service panel. 
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STATE OF CALIFORNIA  

GOVERNOR’S OFFICE of PLANNING AND RESEARCH 
                            

 EDMUND G. BROWN JR.                                                                                                                                                                                                                                                      KEN ALEX 
                 GOVERNOR                       DIRECTOR

 

Plug-In Electric Vehicles: Universal Charging Access  
Guidelines and Best Practices  

 

These draft guidelines have been developed in conjunction with the Division of the State 
Architect (DSA) to assist the Governor’s Office of Planning and Research with physical 
accessibility standards and design guidelines for the installation of plug-in electric 
vehicle charging stations throughout California. This initiative supports the Governor’s 
Zero Emission Vehicle Executive Order, B-16-2012, which establishes a target of 1.5 
million ZEVs in California by 2025. 
 
These guidelines are intended to supersede and expand upon the current DSA “Interim 
Disabled Access Guidelines for Electric Vehicle Charging Stations 97-03”, dated 5 June 
1997. While 97-03 is a policy statement and only applicable to facilities under DSA’s 
regulatory jurisdiction, it is possible that these voluntary 2013 guidelines will eventually 
become regulations within California Building Code Chapter 11B Accessibility to Public 
Buildings, Public Accommodations, Commercial Buildings and Public Housing.  
 
For clarity and usability, the guidelines and any subsequent regulations should reflect 
the format and organization of the California Building Code. The 2013 Chapter 11B 
accessibility provisions use the Americans with Disabilities Act Guidelines as their 
model code with amendments to implement more stringent California specific 
requirements. These draft guidelines use the same format and are organized with 
separate scoping and technical provisions. The designation EVG (for Electric Vehicle 
Guidelines) is used as a prefix for the guideline provisions and the prefix 11B is used 
before sections from the 2013 California Building Code’s accessibility provisions.  These 
Guidelines are focused on physical accessibility standards and information about 
Section 508 of the Rehabilitation Act for Self-Contained Closed System Products will be 
provided in future guidance. 
 
The guidelines address accessible plug-in electric vehicle charging stations on both 
public and private sites and within public rights of way. Making charging stations within 
public rights-of-way fully accessible can be challenging, as illustrated by the examples 
in the Plug-in Electric Vehicle Collaborative’s “Accessibility and Signage for Plug-in 
Electric Vehicle Charging Infrastructure Report and Recommendations” of May 2012. 
Similar provisions from the proposed federal Accessibility Guidelines for Pedestrian 
Facilities in the Public Right-of-Way related to parking have been adapted as the basis 
for on-street installations. Signage and identification of the accessible electric vehicle 
charging stations is raised but not yet fully resolved in this public draft. 
 
Dennis J. Corelis, Deputy State Architect 
Division of the State Architect 
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Guidelines for the Provision of Electric Vehicle Charging Stations 

 
The following scoping sections of these guidelines are designed to present best 
practices for electric vehicle charging station accessibility and eventually may become 
part of the California Building Code’s Chapter 11B Division 2: Scoping Requirements. 
 

ADVISORY: EVG-250 Electric Vehicle Charging Stations.  A reasonable portion of 
Electric Vehicle Charging Stations are required to be accessible. If provided by a 
state or local government on public property or on-street within the public right of 
way, vehicle charging is considered a program or service that must be accessible to 
and useable by individuals with disabilities. Accessibility covers not just the physical 
dimensions of the charging station, and operable parts of the device, but also the 
functionality of the ‘self-contained, closed product’ charging system.  If provided at 
privately owned or operated public accommodations they must also be accessible as 
a service provided to the general public. End Advisory 

EVG-250 Electric Vehicle Charging Stations 

ADVISORY: EVG-250.1 General. While there is no positive requirement to provide 
electric vehicle charging stations, when they are provided a portion of them should 
be accessible. When co-located with parking spaces, electric vehicle charging is 
considered the primary function of these stations, not parking. Accessible electric 
vehicle charging stations are not to be reserved exclusively for the use of persons 
with disabilities. They should not be identified with signage that would mistakenly 
indicate their use is only for vehicles with placards or license plates for individuals 
with disabilities. End Advisory 

EVG-250.1 Generaln 
Where provided, electric vehicle charging stations shall comply with EVG-250. 
 

EXCEPTION: Restricted Electric Vehicle Charging Stations not available to the 
general public and intended for use by a designated vehicle or driver, such as public 
or private fleet vehicles, vehicles assigned to an employee or by an electric vehicle 
owner at home may but shall not be required to comply with EVG-250 and EVG-812. 
End Exception 
ADVISORY: EVG-250.1 General. Existing conditions, terrain, electric infrastructure 
and other factors dictate that not every electric vehicle charging station can be fully 
accessible. With electric vehicle charging stations being functionally similar to and 
usually integrated with parking, the ratios of accessible to standard electric vehicle 
charging stations in these guidelines are the same as those for accessible to 
standard parking in the 2010 ADA standards and the 2013 California Building Code. 
The numbers of required accessible electric vehicle charging stations for both on-
site and public rights-of-way locations are shown in Tables EVG-250.2 On-site 
Electric Vehicle Charging Stations and EVG-250.3 On-street Electric Vehicle 
Charging Stations.  End Advisory 
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EVG-250.2 Minimum Number for On-site Locations 
On publically owned or privately owned sites electric vehicle charging stations 
complying with EVG-812 shall be provided in accordance with Table EVG-250.2. 

 
Table EVG-250.2 On-Site Electric Vehicle Charging Stations 

 

Total Number of Electric Vehicle 
Charging Stations Provided at a Site 

Minimum Number of Required 
Physically Accessible  

Electric Vehicle Charging Stations 

1 to 25 1 

26 to 50 2 

51 to 75 3 

76 to 100 4 

101 and over 
4, plus 2 for each 100, or fraction thereof, 

over 100 

EVG-250.2.1 Minimum Number for Residential Facilities 
Electric vehicle charging stations to serve residential facilities and sites shall comply 
with EVG-250.2.1. 

EVG-250.2.1.1 Electric Vehicle Charging Stations for Residents 
Where at least one parking space is provided for each residential dwelling unit 
and electric vehicle charging services are provided in conjunction with that 
parking, five percent, but no less than one, of the electric vehicle charging 
stations provided shall comply with EVG-812. 

EVG-250.2.1.2 Additional Electric Vehicle Charging Stations for Residents 
Where additional parking spaces beyond one for each residential dwelling unit is 
provided and electric vehicle charging services are provided in conjunction with 
that parking, two percent of the additional parking spaces, but no fewer than one, 
of the additional electric vehicle charging stations provided shall comply with 
EVG-812.  

EVG-250.2.1.3 Electric Vehicle Charging Stations for Guests, Employees 
and Other Non-Residents  
Where parking spaces are provided for persons other than residents and electric 
vehicle charging services are provided in conjunction with that parking, electric 
vehicle charging stations for guests, employees and other non-residents shall be 
provided in accordance with Table EVG-250.2 and shall comply with EVG-812. 

EVG-250.3 Minimum Number for On-Street Locations 
Within the public right-of-way of a state or local government jurisdiction on-street electric 
vehicle charging stations complying with EVG-812 shall be provided in accordance with 
Table EVG-250.3. 
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Table EVG-250.3 On-Street Electric Vehicle Charging Stations 
 

Total Number of Electric Vehicle Charging 
Stations Provided within a Jurisdiction’s 

Public Right of Way 

Minimum Number of Required  
Physically Accessible  

Electric Vehicle Charging Stations 

1 to 25 1 

26 to 50 2 

51 to 75 3 

76 to 100 4 

101 and over 
4, plus 2 for each 100, or fraction thereof, 

over 100 

 

EVG-250.4 Electric Vehicle Charging Stations for Vans.  Reserved. 
 

ADVISORY: EVG-250.4 Electric Vehicle Charging Stations for Vans. The 
guidelines do not include provisions for van accessible electric vehicle charging 
stations. As of the date of these guidelines there are no plug-in electric vans 
being manufactured and providers of electric plug-in vehicle conversions indicate 
that van style vehicles are not currently available due to technical and cost 
factors. When future developments make electric plug-in vans feasible, 
provisions for van accessible electric vehicle charging stations can be included in 
the guidelines. End Advisory 

EVG-250.5 Locations  
Electric Vehicle Charging Stations shall be located in compliance with EVG-250.5. 
 

ADVISORY: EVG-250.5 Location. For new construction, accessible electric 
vehicle charging stations should be close to a major facility, public way or 
accessible route on the site, with 200 feet recommended as a maximum 
distance. However, electric vehicle charging stations need not be provided 
immediately adjacent to the facility since charging services, not parking, is their 
primary purpose. For installations at existing sites and locations, the accessible 
electric vehicle charging stations may not be located in close proximity to other 
services due to technical factors such as the availability of electric power or 
terrain, but they should be on an accessible route to the maximum extent 
feasible. End Advisory 

EVG-250.5.1 On-Site Locations  
Electric vehicle charging stations on public and private sites shall be dispersed within 
each separate type of parking facility providing electric vehicle charging to the maximum 
extent feasible. 

EVG-250.5.1.1 Proximity to Buildings, Facilities or Sites Served 
Electric vehicle charging stations complying with EVG-812 that serve a particular 
building, facility or site shall be located in close proximity to the facility, public 
way or major circulation path on the site. 
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EVG-250.5.1.2 Proximity to Accessible Routes 
Electric vehicle charging stations complying with EVG-812 that serve a particular 
building, facility or site shall be on an accessible route to an entrance complying 
with 11B-206.4 of the current edition of the California Building Code. Electric 
vehicle charging stations that do not serve a particular building or facility shall be 
on an accessible route to an accessible pedestrian entrance to the functional 
area within which they are located. 

 
ADVISORY: EVG-250.5.2 On-Street Locations. Provision of fully accessible on-
street electric vehicle charging stations within the public right of way can be very 
difficult due to constraints posed by terrain, available right of way and other 
factors. The technical requirements for accessible parking, when applied electric 
vehicle charging stations, can be in direct conflict with roadway and sidewalk 
grades, right-of–way widths, and functional requirements for curbs, gutters and 
other right of way improvements. While many of these issues can be addressed 
during new construction or re-construction of the public improvements, solutions 
providing full accessibility may not be possible. EVG-250.5.2 allows a public 
entity to provide accessible electric vehicle charging on a programmatic basis. 
This involves using additional on-site accessible electric vehicle charging stations 
to meet the combined requirements for the number of both on-street and on-site 
locations within the public entity’s jurisdiction. End Advisory 

EVG-250.5.2 On-Street Locations Within a Public Right-of-Way 
The required total number of electric vehicle charging stations complying with EVG-
250.2 and EVG-250.3 may be provided on a combined basis using both on-site 
locations and on-street locations within a public right-of-way owned or controlled by a 
state or local governmental jurisdiction. On-street electric vehicle charging stations 
within the public right of way shall be integrated with on street parking to the maximum 
extent feasible. 

EVG-250.5.3 Accessible Route Between Vehicle Space and Charging Equipment 
An accessible route complying with the California Building Code Chapter 11B Division 4 
Accessible Routes shall connect the electric vehicle charging station vehicle space to 
the electric vehicle charging equipment. 
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EVG-250.6 Electric Vehicle Charging Stations at Existing Facilities 
Alterations solely for the purpose of installing electric vehicle charging stations shall be 
limited to the actual scope of work of the project and shall not be required to comply 
with section 11B-202.4 of the current edition of the California Building Code.  
 

EXCEPTION: Alterations solely for the purpose of installing electric vehicle 
charging stations at sites where vehicle parking or storage is the sole and 
primary use of the facility shall comply with the 2013 California Building Code 
section 11B-202.4 Path of Travel Requirements in Alterations, Additions and 
Structural Repairs to the maximum extent feasible. The cost of compliance with 
11B-202.4 shall be limited to twenty percent of the cost of the work directly 
associated with the installation of the electric vehicle charging equipment. End 
Exception 
ADVISORY: EVG-250.6 Electric Vehicle Charging Stations at Existing Facilities. 
The majority of electric vehicle charging stations being installed in the 
foreseeable future will occur at existing on-site or on-street parking facilities 
where the source of electric power, location of accessible parking, natural terrain, 
landscaping and other  features are existing. Under the California Building Code 
these projects would be considered alterations. Alteration projects generally 
require accessibility improvements, if needed to comply with current 
requirements, to certain “path of travel” elements serving the area of alteration. 
The California Building Code provides exceptions to the “path of travel” upgrade 
requirements for projects that do not affect the usability or accessibility of the 
facility. It also recognizes the inherent difficulty in altering certain existing facilities 
for full compliance with the accessibility requirements through provisions for 
situations where strict compliance is technically infeasible.  
 
EVCS installations at existing facilities fall into three categories:  
 

1. Within an existing public right-of-way – With no specific “path of travel” 
elements serving the area being altered there would be no accessibility 
upgrades outside the area of work.  
 

2. On building and facility sites where parking / vehicle storage is incidental 
to the primary function – Under the federal 2010 ADA Standards these 
projects would be alterations not affecting a primary function area and 
“path of travel” upgrades would not be required. This is the approach used 
in the prior DSA Access Policy Statement 97-03 and is most probably 
based upon classification of electric vehicle charging stations as electrical 
projects not involving the placement of  receptacles or switches. These 
proposed guidelines continue the same approach as the prior DSA policy. 

 
3. Installations of electric vehicle charging stations at sites where vehicle 

parking or storage is the sole or primary use of the facility are alterations 
affecting the usability of or access to a primary function area. The 2010 
ADA Standards require that, to the maximum extent feasible, the path of 
travel to the altered area, including restrooms, telephones, and drinking 
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fountains, is readily accessible to and usable by individuals with 
disabilities. Additional alterations to upgrade non-compliant path of travel 
elements outside of the project’s area of work are required, unless those 
alterations are disproportionate to the overall alterations in terms of cost 
and scope, which is defined as exceeding twenty percent (20%) of the 
cost of the primary alterations. When the cost of full compliance for path of 
travel elements would exceed twenty percent (20%), compliance is 
required to the greatest extent possible within the twenty percent (20%) 
limitation. California law prohibits the State Architect's regulations and 
building standards from prescribing a lesser standard of accessibility or 
usability than that provided by the 2010 ADA Standards. 2013 California 
Building Code section 11B-202.4 reflects similar requirements with the 
addition of signage to the designated path of travel elements. For projects 
with basic costs above the CBC valuation threshold of $139,964, the cost 
above which path of travel alterations would become disproportionate has 
been aligned with the federal requirements of twenty percent (20%). End 
Advisory 

The following technical sections for the electric vehicle charging station 
guidelines are designed to eventually be located within the California Building 
Code’s Chapter 11B Division 8: Special Rooms, Spaces and Elements. 

EVG-812 On-Site Electric Vehicle Charging Stations 

EVG-812.1 General 
On-site electric vehicle charging stations shall comply with EVG-812.  

EVG-812.2 Electric Vehicle Charging Station Spaces  
The vehicle space designated for on-site electric vehicle charging stations shall be 216 
inches (5486 mm) long minimum and 108 inches (2743 mm) wide minimum and shall 
have an adjacent access aisle complying with EVG-812.3. 

EVG-812.2.1 Vehicle Space Marking 
Car and van electric vehicle charging stations shall be marked to define their 
width, Where Electric Vehicle Charging Stations are marked with lines, width 
measurements of electric vehicle charging stations and access aisles shall be 
made from the centerline of the markings. 

 
EXCEPTION: Where electric vehicle charging stations or access aisles are not 
adjacent to another parking space or access aisle, measurements shall be 
permitted to include the full width of the line defining the parking space or access 
aisle. End Exception 
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Figure EVG-812.2 

On-site Electric Vehicle Charging Station Spaces Dimensions 
 

EVG-812.2.2 Electric Vehicle Charging Only Lettering  
The words "ELECTRIC VEHICLE CHARGING ONLY" or “EV CHARGING ONLY” 
may be painted on the surface within each charging space letters a minimum of 
12 inches (305 mm) in height and located to be visible from the adjacent 
vehicular way. 
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EVG-812.3 Access Aisle 
Access aisles serving vehicle spaces at on-site electric vehicle charging stations shall 
comply with EVG-812.3. Access aisles shall adjoin an accessible route. Two electric 
vehicles charging stations or one electric vehicle charging station and one accessible 
parking space shall be permitted to share a common access aisle.  

 
Figure EVG-812.3 

Electric Vehicle Charging Station Space Access Aisle 

EVG-812.3.1 Width 
Access aisles serving on-site electric vehicle charging station car spaces at shall 
be 60 inches (1524 mm) wide minimum.  

EVG-812.3.2 Length 
Access aisles at on-site electric vehicle charging stations shall extend the full 
required length of the vehicle spaces they serve. 

EVG-812.3.3 Marking 
Access aisles at electric vehicle charging stations shall be marked with a painted 
borderline around their perimeter. The area within the borderlines shall be 
marked with hatched lines a maximum of 36 inches (914 mm) on center. The 
color of the borderlines, hatched lines, and letters shall contrast with that of the 
surface of the access aisle, with white being the preferred color. The blue color 
required for the identification of access aisles for accessible parking shall not be 
used.  

EVG-812.3.4 No Parking Lettering 
The words "NO PARKING" shall be painted on the surface within each access 
aisle in letters a minimum of 12 inches (305 mm) in height and located to be 
visible from the adjacent vehicular way. 
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EVG-812.3.5 Location  
Access aisles at on-site electric vehicle charging station spaces shall not overlap 
the vehicular way and may be placed on either side of the vehicle space they 
serve.  

EVG-812.4 Floor or Ground Surface  
On-site electric vehicle charging station spaces and access aisles serving them shall 
comply with 11B-302 Floor and Ground Surfaces. Access aisles shall be at the same 
level as the electric vehicle charging station space they serve. Changes in level or 
slopes exceeding 1:48 are not permitted. 

EVG-812.5 Vertical Clearance 
On-site Electric vehicle charging station spaces, access aisles and vehicular routes 
serving them shall provide a vertical clearance of 98 inches (2489 mm) minimum. 

EVG-812.6 Identification 
On-site electric vehicle charging stations shall be identified with a sign complying with 
EVG-812.6 and shall not be identified as or provided with signage required for 
accessible parking spaces.  

EVG-812.6.1 Language 
Provide a sign containing language stating “Designed for Disabled Access - Use 
Last” in addition to the signage identifying standard electrical vehicle charging 
stations. Where only one electric vehicle charging station is provided the sign 
shall contain language stating “Designed for Disabled Access”. 

EVG-812.6.2 Mounting Height 
Signs shall be 60 inches (1524 mm) minimum above the finish floor or ground 
surface measured to the bottom of the sign and shall be the uppermost sign 
when co-located with “No Parking except for Electric Vehicle Charging” and 
“Parking Time Limit” word message signs or electric vehicle charging symbol 
signs. 

 
EXCEPTION: Signs located within an accessible route shall be a minimum of 80 
inches (2032 mm) above the finish floor or ground surface measured to the 
bottom of the lowest sign. End Exception 

EVG-812.6.3 Size and Finish  
Signs shall be reflectorized with a minimum area of 70 square inches (45161 
mm2). 

EVG-812.6.4 Color  
Signs shall be white symbols and letters on a blue background. 

EVG-812.6.5 Location 
Signs shall be permanently posted immediately adjacent to and visible from each 
space, and shall be located within the projected width of the vehicle space. 
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EVG-812.7 Relationship to Accessible Routes 
Electric vehicle charging station vehicle spaces and access aisles shall be designed so 
that when occupied the required clear width of adjacent accessible routes is not 
obstructed. 

EVG-812.7.1 Arrangement  
Electric vehicle charging stations and access aisles shall be designed so that 
persons using them are not required to travel behind electric vehicle charging 
stations other than to pass behind the vehicle space in which their vehicle has 
been left to charge. 

 
EXCEPTION: Electric vehicle charging stations installed in existing facilities shall 
comply with  EVG-812.7.1 to the maximum extent feasible. End Exception 

EVG-812.7.2 Accessible Route Encroachment 
A curb, wheel stop, bollards or other device shall be provided if required to 
prevent encroachment of vehicles over the required clear width of adjacent 
accessible routes. 

 
ADVISORY: EVG-813 General. EVG-250.3 specifies how many accessible 
electric vehicle charging stations must be provided within the public right of way 
of a state or local governmental entity’s area of jurisdiction. Accessible electric 
vehicle charging stations are not parking for purposes of accessibility and should 
be identified by signs that do not create the impression they are reserved for 
vehicles displaying disabled persons license plates or placards. While accessible 
electric vehicle charging stations are ideally located where the street has the 
least crown and grade and close to key destinations, other factors, such as 
proximity to electric service and connections, may control their location. Advisory 

EVG-813 On-Street Electric Vehicle Charging Stations 

EVG-813.1 General 
On-street electric vehicle charging stations shall comply with EVG-813.  

EVG-813.2 Parallel Electric Vehicle Charging Stations 
Parallel Electric vehicle charging station spaces shall comply with EVG-813.2. 

 
ADVISORY: EVG-813.2 Parallel Electric Vehicle Charging Stations. The 
sidewalk adjacent to accessible parallel electric vehicle charging station spaces 
should be free of signs, street furniture, and other obstructions to permit 
deployment of a van side-lift or ramp or the vehicle occupant to transfer to a 
wheelchair or scooter. Accessible parallel electrical vehicle charging stations 
located at the end of the block face are usable by vans that have rear lifts and 
cars that have scooter platforms. End Advisory 
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EVG-813.2.1 Parallel Electric Vehicle Charging Stations at Wide Sidewalks 
Where the width of the adjacent sidewalk or available right-of-way exceeds 4.3 m 
(14.0 ft), an access aisle 1.5 m (5.0 ft) wide minimum shall be provided at street 
level the full length of the electric vehicle charging station, shall connect to a 
pedestrian access route and shall not encroach on the vehicular travel lane. The 
access aisle shall comply with EVG-812.3.1, EVG-812.3.2 and EVG-812.3.  

EXCEPTION: Alterations. In alterations where the street or sidewalk adjacent to the 
electric vehicle charging station space is not altered, an access aisle shall not be 
required, provided the Electric Vehicle Charging Stations space is located at the end 
of the block face. End Exception 

 

Figure 1 EVG-813.2.1 Parallel Electric Vehicle Charging Stations at Wide 
Sidewalks 

ADVISORY: EVG-813.2.1 Wide Sidewalks. Vehicles may be positioned at the 
curb or at the parking lane boundary and use the space required by EVG-813.2.1 
on either the driver or passenger side of the vehicle to serve as the access aisle. 
End Advisory 
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EVG-813.2.2 Parallel Electric Vehicle Charging Stations at Narrow Sidewalks 

 

Figure EVG-813.2.2 Parallel Electric Vehicle Charging Stations at Narrow 
Sidewalks 

An access aisle with a direct connection to the adjacent sidewalk is not required where 
the width of the adjacent sidewalk or the available right-of-way is less than or equal to 
14.0 feet (4.3 m). When an access aisle is not provided, the Electric Vehicle Charging 
Stations spaces shall be located at the end of the block face to the maximum extent 
feasible. 

ADVISORY: EVG-813.2.2 Narrow Sidewalks. At parallel electric vehicle charging 
stations vehicle lifts or ramps can be deployed on an 8.0 feet (2.4 m) wide 
sidewalk if there are no obstructions. End Advisory 

EVG-813.3 Perpendicular or Angled Electric Vehicle Charging Stations  
Where perpendicular or angled electric vehicle charging stations are provided, an 
access aisle 8.0 feet (2.4 m) wide minimum shall be provided at street level the full 
length of the electric vehicle charging station space and shall connect to a pedestrian 
access route. The access aisle shall comply with EVG-812.3 and shall be marked so as 
to discourage parking in the access aisle. Two electric vehicles charging stations or one 
electric vehicle charging stations and one accessible parking space shall be permitted 
to share a common access aisle. 
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Figure EVG-813.3 Perpendicular or Angled Electric Vehicle Charging Stations 

ADVISORY: EVG-813.3 Perpendicular or Angled Electric Vehicle Charging 
Stations Spaces. Perpendicular and angled parking spaces permit the 
deployment of a van side-lift or ramp. End Advisory 

EVG-813.4 Curb Ramps or Blended Transitions 
Curb ramps or blended transitions shall connect the access aisle to the pedestrian 
access route. Curb ramps shall not be located within the access aisle.  
 

ADVISORY: EVG-813.4 Curb Ramps or Blended Transitions. At parallel electric 
vehicle charging stations spaces, curb ramps and blended transitions should be 
located so that a van side-lift or ramp can be deployed to the sidewalk and the 
vehicle occupant can transfer to a wheelchair or scooter. Electric vehicle 
charging station spaces at the end of the block face can be served by curb ramps 
or blended transitions at the pedestrian street crossing. End Advisory 

EVG-813.5 Marking  
On-street electric vehicle charging station spaces may be marked with Electric Vehicle 
Charging Only Lettering in compliance with EVG-812.2.2 Electric Vehicle Charging Only 
Lettering. 

EVG-814 Electric Vehicle Charging Station Equipment 

EVG-814.1 Electric Vehicle Charging Station Equipment  
Equipment pedestals and pay stations that serve electric vehicle charging stations shall 
comply with EVG-814.1.  
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EVG-814.1.1 Location  
Equipment pedestals and pay stations shall comply with EVG-814.1.1.  

EVG-814.1.1.1 Parallel Locations 
At parallel electric vehicle charging station spaces, equipment pedestals and pay 
stations shall be on the immediately adjacent sidewalk or ground surface and 
located 36 inches maximum from the head end or foot end of the projected 
length of the space. 

EVG-814.1.1.2 Perpendicular or Angled Locations 
At perpendicular or angled Electric Vehicle Charging Station spaces, equipment 
pedestals and pay stations shall be located on the immediately adjacent sidewalk 
or ground surface at the head end within the projected width of the electric 
vehicle charging station space. 
 
EXCEPTION: For alterations at existing facilities when an accessible route or 
general circulation path is not provided adjacent to the head end of the space or 
access aisle, the equipment pedestal and pay station may be located within the 
projected width of the access aisle 36 inches maximum from the head end of the 
space. End Exception 
 
ADVISORY: EVG-814.1.1 Location. Locating equipment pedestals and pay 
stations at the head or foot of the electric vehicle charging station permits 
deployment of a van side-lift or ramp or the vehicle occupant to transfer to a 
wheelchair or scooter. End Advisory 
 

EVG-814.1.2 Charging Station Equipment Operable Parts 
Operable parts and charging cord stowage locations shall comply with 11B-309 
Operable Parts. 

EVG-814.2 Displays and Information 
Displays and information shall be visible from a point located 3.3 feet (1.0 m) maximum 
above the center of the clear floor or ground space in front of the equipment pedestal 
and pay station. 

EVG-814.3. Charging Station Equipment Clear Floor Space  
Clear floor space at electric vehicle charging stations shall comply with 11B-305 Clear 
Floor Space and shall be centered on the display and information side of the electric 
vehicle charging station equipment.  
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Related 2013 California Building Code  
Chapter 11B Accessibility Regulations 

2013 CBC Path of Travel Provisions for Alterations 

11B-202.4 Path of Travel Requirements in Alterations, Additions and Structural 
Repairs  
When alterations or additions are made to existing buildings or facilities, an accessible 
path of travel to the specific area of alteration or addition shall be provided. The primary 
accessible path of travel shall include: 
 

1.  A primary entrance to the building or facility, 
 
2.  Toilet and bathing facilities serving the area,  
 
3.  Drinking fountains serving the area,  
 
4.  Public telephones serving the area, and 
 
5.  Signs. 

 
EXCEPTIONS:  
1. Residential dwelling units shall comply with 11B-233.3.4.2. 

 
2. If the following elements of a path of travel have been constructed or altered in 

compliance with the accessibility requirements of the 2010 California Building 
Code, it shall not be required to retrofit such elements to reflect the incremental 
changes in this code solely because of an alteration to an area served by those 
elements of the path of travel: 

 
1. A primary entrance to the building or facility, 

 
2. Toilet and bathing facilities serving the area,  

 
3. Drinking fountains serving the area,  

 
4. Public telephones serving the area, and 

 
5. Signs. 

 
3. Additions or alterations to meet accessibility requirements consisting of one or 

more of the following items shall be limited to the actual scope of work of the 
project and shall not be required to comply with 11B-202.4: 

 
1. Altering one building entrance. 

 
2. Altering one existing toilet facility. 
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3. Altering existing elevators. 

 
4. Altering existing steps. 

 
5. Altering existing handrails. 

 
4. Alterations solely for the purpose of barrier removal undertaken pursuant to the 

requirements of the Americans with Disabilities Act (Public Law 101-336, 28 
C.F.R., Section 36.304) or the accessibility requirements of this code as those 
requirements or regulations now exist or are hereafter amended consisting of 
one or more of the following items shall be limited to the actual scope of work of 
the project and shall not be required to comply with 11B-202.4: 

 
1. Installing ramps. 

 
2. Making curb cuts in sidewalks and entrance. 

 
3. Repositioning shelves. 

 
4. Rearranging tables, chairs, vending machines, display racks, and other 

furniture. 
 

5. Repositioning telephones. 
 

6. Adding raised markings on elevator control buttons. 
 

7. Installing flashing alarm lights. 
 

8. Widening doors. 
 

9. Installing offset hinges to widen doorways. 
 

10. Eliminating a turnstile or providing an alternative accessible route. 
 

11. Installing accessible door hardware. 
 

12. Installing grab bars in toilet stalls. 
 

13. Rearranging toilet partitions to increase maneuvering space. 
 

14. Insulating lavatory pipes under sinks to prevent burns. 
 

15. Installing a raised toilet seat. 
 

16. Installing a full-length bathroom mirror. 
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17. Repositioning the paper towel dispenser in a bathroom. 
 

18. Creating designated accessible parking spaces. 
 

19. Removing high-pile, low-density carpeting. 
 

5. Alterations of existing parking lots by resurfacing and/or restriping shall be limited 
to the actual scope of work of the project and shall not be required to comply with 
11B-202.4. 

 
6. The addition or replacement of signs and/or identification devices shall be limited 

to the actual scope of work of the project and shall not be required to comply with 
11B-202.4. 

 
7. Projects consisting only of heating, ventilation, air conditioning, reroofing, 

electrical work not involving placement of switches and receptacles, cosmetic 
work that does not affect items regulated by this code, such as painting, 
equipment not considered to be a part of the architecture of the building or area, 
such as computer terminals and office equipment shall not be required to comply 
with 11B-202.4. unless they affect the usability of the building or facility. 

 
8. When the adjusted construction cost is less than or equal to the current valuation 

threshold, as defined in Chapter 2, Section 202, the cost of compliance with 11B-
202.4 shall be limited to 20 percent of the adjusted construction cost of 
alterations, structural repairs or additions. When the cost of full compliance with 
11B-202.4 would exceed 20 percent, compliance shall be provided to the 
greatest extent possible without exceeding 20 percent. 

 
When the adjusted construction cost exceeds the current valuation threshold, as 
defined in Chapter 2, Section 202, and the enforcing agency determines the cost 
of compliance with 11B-202.4 is an unreasonable hardship, as defined in 
Chapter 2, Section 202, full compliance with 11B-202.4 shall not be required.  
Compliance shall be provided by equivalent facilitation or to the greatest extent 
possible without creating an unreasonable hardship; but in no case shall the cost 
of compliance be less than 20 percent of the adjusted construction cost of 
alterations, structural repairs or additions. The details of the finding of 
unreasonable hardship shall be recorded and entered into the files of the 
enforcing agency and shall be subject to Chapter 1, Section 1.9.1.5, Special 
Conditions for Persons with Disabilities Requiring Appeals Action Ratification. 

 
For the purposes of this exception, the adjusted construction cost of alterations, 
structural repairs or additions shall not include the cost of alterations to path of 
travel elements required to comply with 11B-202.4. 
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In choosing which accessible elements to provide, priority should be given to 
those elements that will provide the greatest access in the following order: 

 
1. An accessible entrance; 

 
2. An accessible route to the altered area; 

 
3. At least one accessible restroom for each sex; 

 
4. Accessible telephones; 

 
5. Accessible drinking fountains; and 

 
6. When possible, additional accessible elements such as parking, storage 

and alarms. 
 

If an area has been altered without providing an accessible path of travel to that 
area, and subsequent alterations of that area or a different area on the same 
path of travel are undertaken within three years of the original alteration, the total 
cost of alterations to the areas on that path of travel during the preceding three-
year period shall be considered in determining whether the cost of making that 
path of travel accessible is disproportionate.  

 
9. Certain types of privately funded, multistory buildings and facilities were formerly 

exempt from accessibility requirements above and below the first floor under this 
code, but as of, April 1, 1994, are no longer exempt due to more restrictive 
provisions in the federal Americans with Disabilities Act. In alteration projects 
involving buildings and facilities previously approved and built without elevators, 
areas above and below the ground floor are subject to the 20-percent 
disproportionality provisions described in Exception 8, above, even if the value of 
the project exceeds the valuation threshold in Exception 8. The types of buildings 
and facilities are: 

 
1. Office buildings and passenger vehicle service stations of three stories or 

more and 3,000 or more square feet (279 m2) per floor. 
 

2. Offices of physicians and surgeons. 
 

3. Shopping centers. 
 

4. Other buildings and facilities three stories or more and 3,000 or more 
square feet (279 m2) per floor if a reasonable portion of services sought 
and used by the public is available on the accessible level.  

 
For the general privately funded multistory building exception applicable to new 
construction and alterations, see Division 11B-206.2.3, Exception 1.  
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The elevator exception set forth in this section does not obviate or limit in any 
way the obligation to comply with the other accessibility requirements in this 
code. For example, floors above or below the accessible ground floor must meet 
the requirements of this section except for elevator service. If toilet or bathing 
facilities are provided on a level not served by an elevator, then toilet or bathing 
facilities must be provided on the accessible ground floor. End Exception 

 

2013 CBC reference from EVG-814.1.2 Electric Vehicle Charging 
Stations Pedestals and Pay Stations 

11B-309 Operable Parts 

11B-309.1 General 
Operable parts shall comply with 11B-309. 

11B-309.2 Clear Floor Space 
A clear floor or ground space complying with 11B-305 shall be provided. 

11B-309.3 Height 
Operable parts shall be placed within one or more of the reach ranges specified in 11B-
308. 

11B-309.4 Operation 
Operable parts shall be operable with one hand and shall not require tight grasping, 
pinching, or twisting of the wrist. The force required to activate operable parts shall be 5 
pounds (22.2 N) maximum. 

 
EXCEPTION: Gas pump nozzles shall not be required to provide operable 
parts that have an activating force of 5 pounds (22.2 N) maximum. End 
Exception 

Reference from 11B-309 Operable Parts to 11B-305 Clear Floor or 
Ground Space 

11B-305 Clear Floor or Ground Space 

11B-305.1 General 
Clear floor or ground space shall comply with 11B-305. 

11B-305.2 Floor or Ground Surfaces  
Floor or ground surfaces of a clear floor or ground space shall comply with 11B-302. 
Changes in level are not permitted. 

 
EXCEPTION: Slopes not steeper than 1:48 shall be permitted. End Exception 
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11B-305.3 Size 
The clear floor or ground space shall be 30 inches (762 mm) minimum by 48 inches 
(1219 mm) minimum. 

 

 
 

Figure 11B-305.3 
Clear Floor or Ground Space 

 

11B-305.4 Knee and Toe Clearance  
Unless otherwise specified, clear floor or ground space shall be permitted to include 
knee and toe clearance complying with 11B-306. 

11B-305.5 Position  
Unless otherwise specified, clear floor or ground space shall be positioned for either 
forward or parallel approach to an element. 

 

 
Figure 11B-305.5 

Position of Clear Floor or Ground Space 
 

11B-305.6 Approach 
One full unobstructed side of the clear floor or ground space shall adjoin an accessible 
route or adjoin another clear floor or ground space. 
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Reference from 11B-305 Clear Floor or Ground Space to 11B-302 
Floor or Ground Surfaces 

11B-302 Floor or Ground Surfaces 

11B-302.1 General  
Floor and ground surfaces shall be stable, firm, and slip resistant and shall comply with 
11B-302. 
 

EXCEPTIONS: 1. Within . . . End Exception 

11B-302.3 Openings 
Openings in floor or ground surfaces shall not allow passage of a sphere more than ½ 
inch (12.7 mm) diameter except as allowed in 11B-407.4.3, 11B-409.4.3, 11B-410.4, 
11B-810.5.3 and 11B-810.10. Elongated openings shall be placed so that the long 
dimension is perpendicular to the dominant direction of travel. 

 

 
 

Figure 11B-302.3 
Elongated Openings in Floor or Ground Surfaces 

 

Reference from 11B-707 Automatic Teller Machine, and Fare Machines 
and Point-of-Sale Devices 

11B-707.1 General.  
Automatic teller machines and fare machines shall comply with 11B-707. 
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LEGAL NOTICE

This document was prepared as a result of work sponsored by the California 
Energy Commission. It does not necessarily represent the views of the Energy 
Commission, its employees, or the State of California. The Commission, the 
State of California, its employees, contractors, and subcontractors make no 
warranty, express or implied, and assume no legal liability for the information in 
this document; nor does any party represent that the use of this information will 
not infringe upon privately owned rights. 

Copyright © 2014 Schatz Energy Research Center
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Table of Abbreviations and Definitions 

Abbrev. Full Name Definition 
AFLEET Alternative Fuel Life-

Cycle Environmental and 
Economic Transportation 
Tool 

A spreadsheet tool developed by Argonne 
National Laboratory for estimating petroleum 
use, greenhouse gas emissions, air pollutant 
emissions, and cost of ownership of light-duty 
and heavy-duty vehicles. 

BEV Battery Electric Vehicle A vehicle that only runs on electricity.  The 
Nissan Leaf and Tesla Model S are popular 
examples.  Often referred to as an “electric 
vehicle” or EV. 

CO2 Carbon dioxide A compound that is a gas at room temperature 
and ambient pressure. 

CVRP Clean Vehicle Rebate 
Project 

California state rebate program for zero 
emission vehicles. 

DGS California Department of 
General Services 

Business manager for the State of California. 
Handles vehicle fleet operations, including 
master purchase contracts for fleet vehicles. 

EV Electric Vehicle  A vehicle that uses electricity for motive power 
and can be charged from an external source, 
such as a PEV or a PHEV. 

EVSE Electric Vehicle Supply 
Equipment 

A charging station where PEVs can recharge 
their batteries. 

FleET Fleet Evaluation Tool The PEV FleET is a spreadsheet tool for 
evaluating the cost effectiveness PEVs in fleet 
applications. 

GHG Greenhouse gas Gases such as carbon dioxide and methane that 
when collected in the earth’s atmosphere they 
trap heat and cause a warming effect. 

GPS Global positioning 
system 

Space-based satellite navigation system that 
provides location and time information. 

GREET Greenhouse Gases, 
Regulated Emissions, and 
Energy Use in 
Transportation (GREET) 
Fleet Footprint 
Calculator 

A life-cycle assessment model developed by 
Argonne National Laboratory for evaluating 
the energy and emission impacts of advanced 
vehicle technologies and alternative 
transportation fuels. 

HVIP Hybrid and Zero 
Emission Truck and Bus 
Voucher Incentive 
Project 

California state incentive program that offers 
vouchers for hybrid and zero emission trucks 
and buses. 
 
 

ICE Internal combustion 
engine 

An engine where the internal combustion of a 
fuel is converted to mechanical power. 



 Page 5 of 13   

kWh Kilowatt-hour A unit of energy. 
PEV Plug-in Electric Vehicle Any vehicle that can be charged from an 

external source.  Includes both BEVs and 
PHEVs. 

PEVCC Plug-in Electric Vehicle 
Coordinating Council 

A group of local stakeholders who provided 
input on the Upstate Plug-in Electric Vehicle 
Readiness Project with the goal of promoting and 
accelerating the deployment of PEVs in the 
region. 

PHEV Plug-in Hybrid Electric 
Vehicle 

A vehicle with a hybrid gasoline/electric motor 
that can also be charged from an external 
source.  These vehicles enable some amount of 
electric-only driving with a gasoline backup.  
The Chevy Volt is a popular example. 

USDOE United States 
Department of Energy 

Federal agency who’s mission it is to “ensure 
America’s security and prosperity by 
addressing its energy, environmental and 
nuclear challenges through transformative 
science and technology solutions.” 
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Introduction 

The Upstate Plug-in Electric Vehicle Readiness Project aims to prepare three of California’s 
northernmost counties for the introduction of plug-in electric vehicles (PEVs).  Three 
neighboring counties compose the Upstate Region: Siskiyou, Shasta and Tehama.  The Upstate 
region is one of ten regions that were awarded PEV readiness grants under the California 
Energy Commission’s Alternative and Renewable Fuels and Vehicle Technology Program.  The 
scope of the project includes development of an infrastructure deployment plan, an 
assessment of greenhouse gas impacts, a plan to mitigate on-peak charging impacts, a plan to 
streamline the permitting of electric vehicle charging equipment, a plan to accelerate PEV 
adoption in fleets, and an education and outreach effort. 
 
The goal of Task 8 of the Upstate Plug-in Electric Vehicle Readiness Project is to accelerate the 
adoption of PEVs in fleet applications.  This document describes the efforts conducted to 
accomplish this task and lays out a plan to accelerate the adoption of PEVs in fleet applications. 

Approach 

The approach taken for this task involved the following set of project activities: 
1. Identify vehicle fleets in the region 
2. Compile resources for fleet managers 
3. Develop fleet evaluation methodology 
4. Reach out to fleet managers 
5. Engage with fleet managers and obtain necessary fleet data 
6. Pre-screen potential fleet vehicles 
7. Evaluate fleet opportunities 
8. Prepare plan to accelerate PEV adoption in fleets 

Public and Private Vehicle Fleets in the Region 

Local Government 
Siskiyou County 
Shasta County 
Tehama County 
Anderson 
Corning 
Dorris 
Dunsmuir 
Etna 
Fort Jones 
Montague 
Mount Shasta 
Red Bluff 
Redding 
Shasta Lake 
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Tulelake 
Weed 
Yreka 
 
State Agencies 
Federal Agencies 
 
Upstate Tribes 
Karuk Tribe 
Pit River Tribe 
Quartz Valley Indian Reservation 
Redding Rancheria 
 
Schools / Colleges 
College of the Siskiyous 
Institute of Technology 
Lake College 
National University 
Shasta Bible College 
Shasta College 
Simpson College 
 
Private Fleets 
Delivery services (Federal Express, United Parcel Service) 
Building contractors (general, electrical, HVAC, plumbing, security systems) 
Professional services (engineering, land surveyors, home health care) 
Rental car companies (Avis, Budget, Dollar, Enterprise, Hertz) 
Retail delivery/distribution (florists, bakeries, catering, auto parts) 
Retail repair services (appliance repair, office equipment repair) 
Taxicabs (ABC Cab Company) 
Telecommunications (Charter Communications, Sisqtel) 

Resources for Fleet Managers 

Below is a listing of resources and tools that offer important information to fleet operators 
who are considering adopting PEVs for their fleets.  Information provided includes:  general 
information sources, listings of available PEVs, cost and environmental footprint calculators, 
EV charging station maps/locators, information on incentives (i.e., tax credits and rebates), 
and resources for developing green fleet policies. 

General Information Sources to Support PEV Adoption in Fleets  

 Plug-in Electric Vehicle Handbook for Fleet Managers, USDOE/Clean Cities 
 Alternative Fuels Data Center, USDOE (http://www.afdc.energy.gov/) 

http://www.afdc.energy.gov/
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 Plug-In Electric Vehicle Resource Center, California Air Resources Board 
(http://www.driveclean.ca.gov/pev) 

 California Governor’s Office of Planning and Research, Zero-Emission Vehicles web page 
(http://www.opr.ca.gov/s_zero-emissionvehicles.php) 

 Institute for Local Government Greening Agency Fleets Resource Center (http://www.ca-
ilg.org/greening-agency-fleets-resource-center) 

Listings and Information for Currently Available PEVs 

 Clean Cities 2014 Buyer’s Guide 
(http://www.afdc.energy.gov/uploads/publication/60448.pdf) 

 Clean Cities Guide to Alternative Fuel and Advanced Medium- and Heavy-Duty Vehicles 
(http://www.afdc.energy.gov/uploads/publication/medium_heavy_duty_guide.pdf) 

 Light-Duty Alternative Fuel Vehicle Search 
(http://www.afdc.energy.gov/vehicles/search/light/) 

 Heavy-Duty Alternative Fuel Vehicle and Engine Search 
(http://www.afdc.energy.gov/vehicles/search/heavy) 

 Find and Compare Cars (http://fueleconomy.gov/feg/findacar.shtml) 
 DriveClean Buying Guide for Clean and Efficient Vehicles, California Air Resources Board 

(http://www.driveclean.ca.gov/) 

 California Air Resources Board Clean Vehicle Rebate Project 
(https://energycenter.org/clean-vehicle-rebate-project) 

 Plug-in Cars (http://www.plugincars.com/cars) 

Fleet Cost and Environmental Footprint Calculators  

 Vehicle Cost Calculator (http://www.afdc.energy.gov/calc/) 
 Greenhouse Gases, Regulated Emissions, and Energy Use in Transportation (GREET) Fleet 

Footprint Calculator (http://greet.es.anl.gov/carbon_footprint_calculator) 

 Alternative Fuel Life-Cycle Environmental and Economic Transportation (AFLEET) Tool 
(https://greet.es.anl.gov/afleet) 

 Petroleum Reduction Planning Tool (http://www.afdc.energy.gov/prep/) 

EV Charging Station Maps/Locators 

 Alternative Fueling Station Locator, USDOE 
(http://www.afdc.energy.gov/locator/stations/) 

 Car Stations (http://carstations.com/) 
 PlugShare (http://www.plugshare.com/) 
 ChargePoint (https://na.chargepoint.com/charge_point) – lists only ChargePoint stations 

PEV Incentives (rebates, tax credits, grants) 

Federal Tax Credits for PEVs 

http://www.driveclean.ca.gov/pev
http://www.opr.ca.gov/s_zero-emissionvehicles.php
http://www.ca-ilg.org/greening-agency-fleets-resource-center
http://www.ca-ilg.org/greening-agency-fleets-resource-center
http://www.afdc.energy.gov/uploads/publication/60448.pdf
http://www.afdc.energy.gov/uploads/publication/medium_heavy_duty_guide.pdf
http://www.afdc.energy.gov/vehicles/search/light/
http://www.afdc.energy.gov/vehicles/search/heavy
http://fueleconomy.gov/feg/findacar.shtml
http://www.driveclean.ca.gov/
https://energycenter.org/clean-vehicle-rebate-project
http://www.plugincars.com/cars
http://www.afdc.energy.gov/calc/
http://greet.es.anl.gov/carbon_footprint_calculator
https://greet.es.anl.gov/afleet
http://www.afdc.energy.gov/prep/
http://www.afdc.energy.gov/locator/stations/
http://carstations.com/
http://www.plugshare.com/
https://na.chargepoint.com/charge_point
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Federal tax credits of up to $7500 per vehicle, depending on battery capacity, have been 
available for the last few years for eligible PEVs (see Internal Revenue Service Form 8936).  The 
credit must be used in the year it is claimed and cannot be carried over to subsequent tax years.  
The credits will be phased out as sales increase.  Specifically, credits will be phased out as each 
manufacture reaches 200,000 in eligible PEV sales.  Through 2012 the largest cumulative PEV 
sales in the US is for the Chevrolet Volt, totaling about 31,000 vehicles in 2011-2012.  For 
further information see http://www.fueleconomy.gov/feg/taxcenter.shtml. 
 
State PEV Rebates 
The Clean Vehicle Rebate Project (CVRP) offers vehicle rebates ranging from $1500 to $2500, 
depending on the all-electric range of the PEV.  Funding for this program is expected to last 
through 2015, though rebate levels may drop with time.  Over the last two years nearly 17,000 
rebates have been awarded totaling about $39 million.  For more information see 
http://energycenter.org/clean-vehicle-rebate-project. 
 
Another state program, the Hybrid and Zero Emission Truck and Bus Voucher Incentive 
Project (HVIP), offers vouchers ranging from about $8,000 to $45,000 per eligible vehicle.  
These vouchers are geared toward fleet vehicle operators and amounts vary depending on the 
type of truck (hybrid versus zero emission) and the gross weight of the vehicle (heavier 
vehicles getting larger vouchers).  Recent funding levels have been $18 to $19 million annually, 
and funds are expected to continue through 2015 or 2016.  For more information see 
http://www.californiahvip.org/default.aspx. 
 
State Grants for Electric Vehicle Charging Stations 
The California Energy Commission, under their Alternative and Renewable Fuel and Vehicle 
Technology Program, is offering grants to support the installation of electric vehicle charging 
stations.  Each year an investment plan is adopted, and over the last three years approximately 
$7 million per year (out of $90 to $100 million total) has been allocated for this purpose.  Note 
that this program funded the Upstate Plug-In Electric Vehicle Project.  Funding for this 
program is expected to continue through 2016.  For more information see 
http://www.energy.ca.gov/drive/index.html. 
 
Department of General Services Master Vehicle Contracts 
The California Department of General Services (DGS) maintains master contracts for vehicles 
that local agencies can use to purchase fuel efficient and alternative fuel vehicles at lower 
prices than may be available otherwise.  DGS awards master vehicle contracts to individual 
dealerships for specific models of vehicles within a general class of vehicles, such as hybrid 
sedans.  Local agencies can order vehicles directly from selected dealerships under the DGS 
master vehicle contracts.  The DGS website contains all the information necessary for local 
agencies to find vehicles and dealerships that are included in the contracts.  Information about 
using the DGS website to purchase vehicles can be found at the link below. 
http://www.ca-ilg.org/sites/main/files/file-
attachments/resources__Using_DGS_Master_Vehicle_Contracts_FINAL_0.pdf 

http://www.fueleconomy.gov/feg/taxcenter.shtml
http://energycenter.org/clean-vehicle-rebate-project
http://www.californiahvip.org/default.aspx
http://www.energy.ca.gov/drive/index.html
http://www.ca-ilg.org/sites/main/files/file-attachments/resources__Using_DGS_Master_Vehicle_Contracts_FINAL_0.pdf
http://www.ca-ilg.org/sites/main/files/file-attachments/resources__Using_DGS_Master_Vehicle_Contracts_FINAL_0.pdf
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Resources for Developing Green Fleet Policies 

 Model ordinance for local governments regarding the adoption of zero emission vehicles
and the greening of municipal fleets, California Governor’s Office of Planning and Research
(http://opr.ca.gov/docs/Fleet_model_resolution.docx)

 Example green fleet policies (http://www.garfieldcleanenergy.org/trans-fleets-
policies.html)

 Green fleet case studies for CA local government fleets (http://www.ca-
ilg.org/post/greening-agency-fleets-community-stories-and-snapshots)

 Evaluating green fleet options for CA local government (http://www.ca-
ilg.org/post/information-help-evaluate-green-fleet-options)

 Greening Fleets – A roadmap to lower costs and cleaner corporate fleets
(http://business.edf.org/files/2014/03/greening-fleets.pdf)

Development of PEV FleET Tool 

A fleet vehicle assessment requires identification of vehicles that might be suitable for 
replacement with a PEV.  For those vehicles that are deemed potentially suitable, an economic 
analysis can be performed to evaluate the cost-effectiveness of switching to a PEV.  In addition, 
the greenhouse gas (GHG) emission impacts can also be assessed.  PEV adoption will typically 
result in reduced GHG emissions and can thereby help a municipality or other organization 
meet its GHG reduction goals. 

Fleet electrification will also require the installation of electric vehicle charging equipment, 
also known as electric vehicle supply equipment (EVSE).  The capabilities and capacities of 
various EVSE units should be researched and considered.  Level 2 chargers will typically be 
suitable for charging vehicles overnight, where as Level 3 fast chargers can be used for quick 
charging (i.e., 20 minutes), though at a much greater cost.  Also, some EVSE units can charge 
multiple vehicles at one time.  Based on the number of electric vehicles and their charging 
needs, an assessment of required EVSE must be made.  

To conduct a PEV fleet vehicle assessment a set of information must be compiled to 
characterize the existing fleet vehicles as well as the potential PEV replacements.  Information 
required for the existing, conventional fleet vehicles is listed below.  Appendix F1 includes a 
form for collecting the necessary input data for the PEV FleET model. 

 Average and maximum miles traveled per day
 Average annual mileage
 Percent city driving
 Annual maintenance costs
 Characteristics of the likely conventional replacement vehicle (purchase cost, fuel

economy)

 Cost of fuel

For potential PEV replacement vehicles, the following information is necessary: 

http://opr.ca.gov/docs/Fleet_model_resolution.docx
http://www.garfieldcleanenergy.org/trans-fleets-policies.html
http://www.garfieldcleanenergy.org/trans-fleets-policies.html
http://www.ca-ilg.org/post/greening-agency-fleets-community-stories-and-snapshots
http://www.ca-ilg.org/post/greening-agency-fleets-community-stories-and-snapshots
http://www.ca-ilg.org/post/information-help-evaluate-green-fleet-options
http://www.ca-ilg.org/post/information-help-evaluate-green-fleet-options
http://business.edf.org/files/2014/03/greening-fleets.pdf
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 PEV characteristics (range in miles per full charge, efficiency in miles per kWh) 
 PEV purchase cost and expected PEV maintenance costs 
 PEV incentives (applicable rebates, tax credits, etc.) 
 Estimated installed cost of electric vehicle charging equipment 
 Cost of electricity (including time of use aspects and demand charges) 

 
To facilitate the evaluation of PEV adoptions for fleet applications the Plug-In Electric Vehicle 
Fleet Evaluation Tool (PEV FleET) was developed.  An Excel spreadsheet-based tool, PEV FleET 
is intended to be used by fleet operators or others who desire to perform fleet evaluations.  
Users are prompted to input necessary data and then choose the vehicles they want to 
evaluate.  Outputs from the tool include: 

 Incremental initial cost 
 Simple payback 
 Discounted payback 

 Internal rate of return 
 Net present value (over a 10 year life-cycle) 
 Avoided downstream tons of CO2 per year 

 
This tool can be used to calculate the costs and benefits in a vehicle fleet when replacing 
conventional internal combustion engine (ICE) vehicles with plug-in electric vehicles (PEVs).  
PEVs can include both battery all-electric vehicles (BEVs) and/or plug-in hybrid electric 
vehicles (PHEVs).  Note that the PEV_FleET model assumes vehicles are being replaced at the 
end of their useful lives. Therefore, comparisons are between a new conventional ICE 
replacement vehicle and a new PEV.  Costs and specifications (like fuel economy) are based on 
the new vehicles.  Annual mileage figures, however, should typically be based on the usage 
charateristics of the old vehicle being replaced. 
 
Features of the PEV FleET model are: 

 Includes compiled information on currently available PEVs, including cost, range, fuel 
economy, tax credits and California state rebates 

 Includes compiled information on a sampling of available EVSE, including cost, input 
power, and associated annual fees 

 Includes compiled information on typical EVSE installation costs 
 Includes compiled information on utility electric rates for commercial customers, 

including Pacific Gas and Electric, Redding Electric and Pacific Power and Light 

 Allows individual and aggregate PEV assessment for fleet applications 
 Allows evaluation of individual vehicles or a fleet of vehicles 
 Allows inclusion or exclusion of the cost of electric vehicle charging infrastructure 
 Allows use of State-negotiated fleet vehicle rates where applicable 

Outreach to Fleet Managers 
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Outreach to fleet managers included communications with local municipalities.  Two 
municipalities, the Cities of Mount Shasta and Redding, expressed interest in participating in 
fleet evaluations.  The project team worked with city staff from these two jurisdictions to 
conduct an evaluation of their fleets and assess opportunities for PEV deployment (see below).  
Information about PEVs and access to the PEV FleET tool was also available to other local 
municipalities upon request.  

Important Criteria for Fleet Evaluations 

The PEV market is in its early stages of development.  Currently there are only about 25 light-
duty PEVs available, and they are primarily passenger sedans, coupes, and hatchbacks.  There 
is one small sport utility battery electric vehicle, the Toyota RAV4.  There is also one 
manufacturer1 who is offering a PHEV range-extender in a full-size truck, van, or sport utility 
vehicle format.  These vehicles are supposed to be available in the 2014/2015 timeframe. 
 
Because of this limited menu of offerings and because battery all-electric vehicles have limited 
range, it is important to make sure that available PEVs can meet the requirements of the 
application being considered.  In addition, the initial cost of PEVs is often greater then 
comparable conventional counterparts, but they can pay for themselves over time because 
they operating costs are substantially lower.  Key pre-screening criteria that should be 
considered before conducting a full economic analysis include: 

 The required vehicle range (miles driven per trip) is compatible with PEV 
characteristics.  Battery all-electric vehicles typically have a 60 to 100 mile range on a 
full charge.  Plug-in hybrid electric vehicles typically have a 10 to 40 mile all-electric 
range, but can be driven longer distances (e.g., > 300 miles) using the gasoline-powered 
drive train. 

 PEVs can meet the needs of the application.  Currently PEVs are primarily available as 
light duty passenger vehicles.  Passenger and cargo capacities should be evaluated to 
make sure they are appropriate.  Hatchback models with fold-down rear seats can offer 
added utility and cargo hauling opportunities. 

 The vehicle being considered is to be replaced in the next couple of years. 
 The vehicle being considered has relatively high annual miles driven.  Annual miles 

driven has a big effect on economic payback.  In general, more miles driven results in a 
quicker payback. 

Evaluation of PEV Opportunities in Local Fleets 

The PEV FleET was used to evaluate opportunities for PEV adoption in two municipal fleets in 
the cities of Mount Shasta and Redding.  In both cases, the project team worked with city staff 
to identify vehicle applications that were most likely to be suitable for PEV adoption.  City staff 
provided required input data for the model.  PEV adoption opportunities were first evaluated 
for specific vehicles on a one-for-one replacement basis without the inclusion of EVSE costs.  

                                                        
1 Via Motors, http://www.viamotors.com/ 
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Numerous PEVs were evaluated for each application and simple paybacks were evaluated.  A 
combined fleet analysis was then performed where multiple PEV adoptions were considered 
along with the purchase and installation of EVSE infrastructure.  Finally, a sensitivity analysis 
was conducted to assess the impact to the model results caused by changes in various input 
parameters. 
 
In both cases model results showed there were multiple cost-effective opportunities for 
adoption of PEVs. Appendices B and C include summary results of the example fleet 
evaluations for the cities of Mount Shasta and Redding. 

Lessons Learned 

The following are some key lessons learned while working to promote the adoption of PEVs in 
Upstate region municipal vehicle fleets. 

 There is a mixed level of interest from fleet managers.  Some may be very interested in 
PEV opportunities, while others may have little to no interest. 

 Fleet managers have limited time available to assess fleet opportunities for PEVs.  They 
must see value in the effort, such as the potential to reduce fleet operating costs.  They 
may be averse to taking risks with new technologies that are not fully proven and that 
may not meet their needs. 

 While we attempted to develop a fairly user friendly spreadsheet tool for evaluating 
PEVs in a vehicle fleet, the likelihood that a fleet operator will have the time and 
resources required to utilize the PEV FleET tool is probably rather low.  It is more likely 
they would need the assistance of an outside analyst to help them utilize the tool. 

 There are limited options in terms of PEV range and size, and very limited PEV options 
for heavy-duty vehicles like trucks and vans.  These limitations limit adoption 
opportunities. 

 There is a need for light duty plug-in electric trucks and vans. 

 Fleets that have already adopted fuel-efficient vehicles may find it more difficult to 
identify cost-effective opportunities for PEVs. 

 Fleet operators may have a desire to consider all alternative fuel vehicle fleet options, 
not just PEVs. 

 Some municipal fleet vehicles have low annual miles driven – this lengthens payback 
times for PEVs and can make it hard to meet cost effectiveness criteria. 

 The higher initial cost of PEVs and the high cost of EVSE can be barriers. 
 Parking enforcement can be a good niche application for a PEV, though there are 

limited offerings with regard to plug-in electric parking enforcement vehicles. 

 It is important to pre-screen fleet vehicles to make sure that available PEVs can meet 
the requirements of the application being considered.  There is no point spending time 
and resources evaluating PEVs for an unsuitable application. 

 In order to conduct a reliable evaluation it is important to have access to accurate 
vehicle travel data, such as maximum trip length, average trip length, annual mileage, 
and annual maintenance costs.  This information may not always be readily available. 
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 For PHEVs, it is important to be able to estimate how many miles will be driven in all-
electric mode for a given application.  This can be difficult to accurately estimate and 
may significantly impact the economic analysis.  The possibility of collecting travel 
data for fleet vehicles using cell phone data, GPS data, or other tracking devices can be 
very valuable in enabling an accurate fleet assessment. 

 There is minimal information available on the likely maintenance costs associated with 
PEVs.  One source2 estimates that PEV maintenance costs will be only half as much as 
their conventional ICE vehicle counterparts.  This annual maintenance cost savings can 
have a very significant impact on the cost effectiveness of PEV adoption.  More reliable 
information is needed on this topic. 

 Electricity demand charges can have a negative impact on the cost effective adoption of 
PEVs into fleets, especially where demand charges are high.  This issue should be 
discussed with the local electric utility and strategies should be explored for mitigating 
excessive demand charges.  One option may be to place the EVSE on a separate, non-
demand metered electric account. 

Plan to Accelerate PEV Adoption in Fleets 

The Siskiyou County Economic Development Council has administered the Upstate Plug-in 
Electric Vehicle Readiness Project, and many other governmental and non-governmental 
entities in the region have participated in the project, either through participation on the 
Upstate PEVCC or by attending project meetings.  Below is a list of actions that these entities 
can take to help promote PEV adoption in fleets in the Upstate region: 
 

 Make presentations to elected officials and city staff 
 Provide the “Upstate Plan to Accelerate PEV Adoption in Fleets” to fleet operators 
 Share the wealth of information and resources that have been assembled as a part of 

the Upstate Plug-in Electric Vehicle Readiness Project 

 Make the PEV FleET tool available to fleet operators 
 Offer guidance and assistance to fleet operators in evaluating green fleet options 
 Encourage municipalities to adopt green fleet policies 
 Encourage municipalities to include green fleet activities in their climate action plans 
 Encourage local businesses to adopt green fleet policies 
 Publicize and promote local green fleet activities 
 Document and share successful local case studies where PEVs have been introduced 

into local vehicle fleets 
 

                                                        
2 http://www.baclimate.org/images/stories/actionareas/ev/bacc_ev_fleet_business_case.pdf 
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Appendix F1 – Data Input Form for PEV FleET 
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Appendix F2 – City of Mount Shasta Fleet Evaluation 

MEMORANDUM 

To:  Rod Bryan, City of Mt. Shasta 
From: Jim Zoellick, Schatz Energy Research Center 
Re:  Evaluation of plug-in electric vehicle adoptions for the City fleet 
Date:  May 28, 2014 

Executive Summary 
We assessed opportunities for the deployment of plug-in electric vehicles (PEVs) into the City’s 
fleet for a select group of vehicles.  We found that a handful of alternatives could payback within 
the anticipated lifetime of the replacement vehicle.  Key findings include: 

 The City is considering purchase of a Ford Explorer SUV for the police department. Of
the vehicles evaluated this application appears to be the best fit for a PEV.  An all-electric
Toyota RAV4 EV could payback in less than 3 years, and other smaller hatchback or
sedan options could payback even faster, or perhaps could be cheaper from the outset.
Adding charging infrastructure could extend payback periods by about 3 to 4 years.

 If one of the Dodge Ram 1500 trucks could be replaced with an SUV or hatchback sedan,
paybacks could be very quick (e.g., 0 to 4 years).  However, the key question to be
answered is whether or not one of these vehicles would be appropriate for the application.
Adding charging infrastructure could extend the payback period by about 2 years.

 The majority of vehicles that the City was interested in evaluating were Class 2 and Class
3 light-duty 4WD trucks (Ford F-250, Dodge Ram 1500 and 2500). There is only one
comparable plug-in hybrid electric truck expected to be available in the coming year and
it is rather expensive.  It is possible that this truck could payback in about 10 years.

 The combined replacement of multiple vehicles along with the purchase of charging
equipment could payback in about 5 years and could offer substantial dollar savings and
CO2 emission reductions over a 10-year period.

Introduction 
The City of Mt. Shasta received a grant from the California Energy Commission to conduct an 
electric vehicle readiness study for Siskiyou, Shasta and Tehama Counties, referred to in the 
study as the Upstate Region.  The Siskiyou Economic Development Council is administering the 
grant and technical work is being carried out by the Schatz Energy Research Center at Humboldt 
State University and GHD Engineering.  The study is intended to prepare the region for the 
successful deployment of a large number of PEVs into the region.  PEVs include both battery all-
electric vehicles (BEVs) like the Nissan Leaf, as well as plug-in hybrid electric vehicles 
(PHEVs) like the Chevy Volt. 

The Upstate PEV Readiness Study includes the following activities: planning for public charging 
infrastructure throughout the region, efforts to streamline permitting for charging infrastructure, 
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efforts to accelerate PEV adoption in fleets, and education and outreach. This memo describes 
the approach we took and summarizes the results we obtained in our analysis of PEV adoption 
opportunities for the City of Mt. Shasta’s vehicle fleet. 
 
Approach 
We worked with the City’s fleet manager to identify a list of vehicles for evaluation. The criteria 
used to identify key opportunities included the following: 

 PEVs are appropriate for the application.  Currently PEVs are primarily available as 
light duty passenger vehicles.  However, the City of Mt. Shasta has a substantial need for 
4WD trucks.  We did our best to identify PEVs that could be appropriate for the needed 
application. 

 The vehicle is anticipated to be replaced in the next couple of years. 

 The vehicle has relatively high annual miles driven.  Annual miles driven has a big 
effect on economic payback.  In general, more miles driven results in a quicker payback. 

 The required vehicle range (miles driven per trip) is compatible with PEV 

characteristics.  Battery all-electric vehicles typically have a 60 to 100 mile range on a 
full charge.  Plug-in hybrid electric vehicles typically have a 10 to 40 mile all-electric 
range, but can be driven longer distances (e.g., > 300 miles) using the gasoline powered 
drive train. 

 
Analysis 
We developed a customized spreadsheet tool, the PEV Fleet Evaluation Tool (PEV FleET), to 
assess the economic viability of replacing a subset of the City’s internal combustion engine 
(ICE) fleet vehicles with PEVs. In the analysis we included the cost of electric vehicle charging 
equipment (also known as electric vehicle supply equipment, or EVSE), State of California 
rebates under the Clean Vehicle Rebate Project, and California Department of General Services 
negotiated contract pricing where applicable.  We also estimated the avoided downstream CO2 
emissions. 
 
To help the City evaluate the economic costs and benefits associated with PEV adoption, we 
calculated the incremental initial cost (including EVSE, if desired), the simple payback time in 
years, and the net present value at 10 years.  We found that a handful of alternatives can pay for 
themselves within a few years.  Note that the PEV FleET spreadsheet tool is being provided to 
City staff to allow them to conduct further analyses as they see fit. 
 
Results 
The City elected to consider the replacement of ten vehicles in their fleet.  These vehicles serve 
two different departments/purposes: public works and police. A list of the existing fleet vehicles 
and their characteristics as provided by the City of Mt. Shasta is included in Attachment A.  
Tables 1, 3, and 4 examine the cost effectiveness of replacing a group of vehicles and installing 
charging equipment.  Table 5 presents the results of a sensitivity analysis where economic model 
assumptions were varied and the impact on estimated paybacks was assessed. 
 

http://energycenter.org/clean-vehicle-rebate-project


 Page 18 of 13   

 

Police Department 

One of the existing Police Department vehicles is a Ford Crown Victoria.  This vehicle is driven 
approximately 5,800 miles per year, 90% of that in the city.  The maximum trip length is 100 
miles and the average trip length is about 8 miles.  The conventional replacement for this vehicle 
is slated to be a Ford Explorer SUV.  It is likely that this vehicle could effectively be replaced 
with a small SUV, hatchback or sedan.  The majority of the miles driven in this vehicle are for 
short distance, around town trips, which would be very suitable for either a BEV or PHEV.  The 
Toyota RAV4 battery electric vehicle, rated at a 100 mile all electric range, could potentially 
achieve the maximum required trip length of 100 miles, though this might be cutting it a bit too 
close.  Perhaps a different vehicle could be used for these longer trips.  Alternatively, a PHEV 
could be chosen that could achieve the required maximum distance in hybrid mode and could 
cover most of the around town trips in all electric mode.   
 
We examined a number of PEV options to replace this Police Department vehicle, including both 
plug-in (PHEV) and full-electric (BEV) vehicles.  The results in Table 1 show that most PEVs 
have a lower initial cost than the Ford Explorer.  Only the Toyota RAV4 EV costs more initially, 
and it has a payback period of less than three years.  All PEVs result in substantial cost savings 
over the 10-year analysis period.  In addition, all PEVs result in an estimated reduction in CO2 
emissions of 2.8 to 2.9 tons per year.  The Toyota RAV4 EV, being a small SUV, is the closest 
vehicle in size and style to the proposed Ford Explorer replacement vehicle.  Table 2 compares 
the seating capacity, passenger volume, and cargo volume of the PEVs versus the Ford Explorer 
and Ford Crown Victoria.  Also shown is the approximate driving range, in both electric and 
gasoline modes, for each of the vehicles.  Pictures of the PEVs evaluated are included in 
Attachment B. 
 

Table 1 : Police Department Vehicle PD9 

ICE Replacement: Ford Explorer ($40,000) 

PEV Replacement 

 
Incremental 
initial cost* 

 
 

Payback 
(yrs) 

 
Net Present 

Value** 

 
CO2 

emissions 
reduction 
(tons/yr) 

BEV/Nissan Leaf (73 mi range)*** ($13,700) 0 $35,500  2.9 

BEV/ Ford Focus (76 mi range)*** ($6,102) 0 $28,000  2.9 

BEV/ Honda Fit EV (82 mi range)*** ($5,875) 0 $28,000  2.9 

PHEV/Toyota Prius 1.8L ($13,550) 0 $25,200  2.8 

PHEV/Ford C-MAX ENERGI ($8,550) 0 $19,900  2.8 

PHEV/Ford Fusion Energi ($5,102) 0 $16,500  2.8 

PHEV/Chevrolet Volt ($4,158) 0 $15,300  2.8 

PHEV/Honda Accord Plug-in Hybrid ($1,720) 0 $13,300  2.8 

BEV/Toyota RAV 4 EV (100 mi range) $6,531 2.6 $14,600  2.9 

One-for-one replacement assumes no EVSE costs, 90% city driving, an 8-mile average trip distance, and 5,800 miles of driving per 
year. *Incremental initial cost is based on the CA Department of General Services where applicable, or on the MSRP. Cost includes 
CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is determined over a 10-year life.  ICE replacement cost 
provided by City of Mt. Shasta.  ***Not capable of achieving a 100 mile trip without recharging during the trip. 
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Public Works Department 

Nine vehicles were identified for possible replacement in the Public Works Department.  All of 
the existing vehicles are 4WD trucks, with the exception of one 4WD Jeep.  All of these vehicles 
are due to be replaced with new, full-size, super-duty 4WD trucks with 3/4-ton to 1.5-ton 
payload capacities.  Currently there is only one PHEV that has comparable features.  This 
vehicle is sold by Via Motors (see http://www.viamotors.com/); a specification sheet for the 
vehicle can be found in Attachment C.  It is a plug-in hybrid electric truck, or extended-range 
truck as described by Via Motors.  It features a 40-mile all-electric range and an extended range 
of 400 miles in gasoline hybrid-electric mode.  It is a 4WD model with an 1,800 pound payload 
capacity.  Via Motors manufactures the hybrid-electric power train and integrates it into a 
standard truck chassis.  The power train is designed to work in GM Silverado, Ford F-Series and 
Dodge Ram series trucks, and will initially be offered on the GM Silverado platform.  The Via 
extended-range electric truck also features a power export inverter than can provide up to 10-kW 
of electrical power at 110/220 VAC. Via Motors is currently accepting pre-order reservations in 
the amount of $1,000.  The truck is expected to sell for $79,000 in volume. 

We examined the cost-effectiveness of this vehicle compared to the conventional replacement 
vehicles being considered, including the Dodge Ram 1500 and 2500 series and the Ford F-250 
series trucks.  In all cases the payback for the Via Motors electric truck is rather long, on the 
order of 9 to 10 years.  In addition to the Via Motors electric truck, we examined the possibility 
of swapping out one of the full-size trucks for a smaller PEV, such as the Toyota RAV4 sport 
utility vehicle or the Ford C-MAX Energi hatchback sedan.  It is unclear if these vehicles would 
be appropriate for the application.  They are both front-wheel drive vehicles, and are not 
available in four-wheel drive.  They are also substantially smaller in size and hauling capacity.  
However, it may be possible to replace one of the full-size trucks with a PEV and limit its use to 
specific, appropriate tasks.  The Toyota RAV4 EV pays back in about 4 years and the Ford C-
MAX Energi is cheaper from the start.  Both vehicles offer substantial dollar savings over time, 
as well as significant reductions in greenhouse gas emissions.  Table 3 presents results for the 
assessment of possible PEV adoptions in the Public Works Department fleet. 

Table 3 : Public Works Department 

Conventional 
vehicle 

PEV 
replacement 

Incremental 
initial cost* 

Simple 
payback 

(yrs) 
Net present 

value** 
Avoided CO2 

(tons/yr) 

PW4 Dodge 
Ram 2500 

Via Motors 
eREV truck $36,500 9.6 ($4,100) 9.0 

PW14 Dodge 
Ram 1500 

Toyota RAV4 
EV $11,531 4.0 $13,200 3.8 

PW11 Dodge 
Ram 1500 

Ford C-MAX 
Energi ($3,550) 0 $27,600 6.0 

One-for-one replacement assumes no EVSE costs.  Conventional vehicle characteristics are as shown in Appendix F1. 
*Incremental initial cost is based on the CA Department of General Services where applicable, or on the MSRP. Cost includes 
CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is determined over a 10-year life. 

http://www.viamotors.com/
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Combined Fleet Analysis 

The one-for-one vehicle replacement results presented above are expanded to a fleet analysis in 
Table 4.  In the fleet scenario, four vehicles are replaced at once along with the installation of 
electric vehicle charging equipment.  The estimated payback time is 5.4 years.  It was assumed 
that one charger would be installed for each vehicle.  However, it is possible that one charger 
could potentially serve more than one vehicle.  Also, there may be California Energy 
Commission grants available to help cover the cost of EVSE, and these grants can substantially 
improve fleet payback times.  It is also important to note that EVSE installation costs are very 
particular to each installation and can vary significantly from one installation to the next.  
Therefore, it is recommended that cost estimates be developed for the installation of electric 
vehicle charging infrastructure before moving forward with any purchase of a PEV. 

Table 4: Combined Fleet Scenario 

Conventional 
vehicle 

PW4 Dodge 
Ram 2500 

PD9 Ford 
Explorer 

PW14 Dodge 
Ram 1500 

PW11 Dodge 
Ram 1500 

PEV Replacement Via Motors 
eREV truck 

Toyota RAV4 
EV 

Toyota RAV4 
EV 

Ford C-MAX 
Energi 

Number of EVSE 
ports: Clipper 
Creek CS40 

4 

Incremental initial 
cost* 

$65,257 

Simple payback 5.4 years 

Net present value 
(over 10 years) 

$37,100 

Avoided CO2 
emissions 

21.7 tons per year 

Conventional vehicle characteristics are as shown in Appendix F1. *Incremental initial cost is based on the CA Department of 
General Services where applicable, or on the MSRP, as well as installed cost estimates for EVSE. Cost includes CVRP rebate 
($1,500 for PHEVs; $2,500 for BEVs). 

Sensitivity Analysis 

The baseline assumptions used in this analysis are shown in Table 5.  To assess the impact of 
variations in these parameters we conducted a sensitivity analysis for the combined fleet scenario. 
As shown in Table 6, we found that the economic results do not vary dramatically given 
reasonable variations in the input parameters.  In most cases the payback period increases by no 
more than about one year.  The most sensitive parameter appears to be the assumption of annual 
maintenance cost savings associated with PEVs.  The literature indicates that PEVs may benefit 
from significantly lower annual maintenance costs.  For battery all-electric vehicles there are no 
oil changes, fewer moving parts, and regenerative breaking reduces wear on brakes.  Plug-in 
hybrid electric vehicles can also benefit from lower wear on the engine and breaks.  This analysis 
assumed a 50% reduction in annual maintenance costs for BEVs3 and a 10% reduction for 

3
ICEVs to EVs in Commercial and Governmental Fleets: A Business Case, Bay Area Climate Collaborative, August 23, 2010 
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PHEVs.  If these maintenance cost savings were not realized, the payback period for the fleet 
scenario would increase by less then 3 years to 8.2 years in total.  Also note that a 10% increase 
in PEV purchase cost also has a rather significant impact, increasing the fleet payback period by 
almost 2 years. 
 
 

Table 5: Baseline Assumptions 

Parameter Value 

CVRP rebate (Y/N) Yes 

Conventional vehicle purchase 
cost 

Provided by City of Mt. Shasta Fleet Manager 

PEV purchase cost MSRP 

State negotiated purchase cost From CA Department of General Services (where applicable) 

EVSE equipment costs From mfg./distributor 

EVSE installation costs Per EVSE contractor/distributor 

Annual mileage Provided by fleet manager, specific to each vehicle 

Peak demand charges $0.00 

Annual BEV maintenance cost Half the cost of ICE maintenance 

Annual PHEV maintenance cost 90% the cost of ICE maintenance 

Gasoline cost  $3.89/gal (provided by fleet manager) 

Fuel economy Per EPA ratings (where available), else mfg. rating 

Percent miles driven in city 85% to 100% (provided by fleet manager) 

Average miles per trip 5 to 16 miles (provided by fleet manager) 

Annual conventional ICE 
vehicle maintenance cost 

$2,400 to $5,500 per year (provided by fleet manager) 

Electric rate schedule Pacific Power A-32 General Service > 20 kW 

Electricity cost Per Pacific Power rate schedule 
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Table 6: Sensitivity Analysis 

  

Change in input parameter Incremental 
initial cost 

Simple 
payback (yrs) 

Net present 
value 

Baseline $65,257 5.4 $37,100 

    

Only 2 EVSE instead of 4 EVSE $60,460 5.0 $41,900 

No CVRP rebate $74,257 6.2 $28,100 

No state negotiated purchase 
price 

$66,795 5.6 $35,500 

PEV purchase cost +10% $86,258 7.2 $16,100 

EVSE installed cost +100% $79,502 6.6 $22,800 

No annual maintenance cost 
savings 

$65,257 8.2 $2,700 

Gasoline cost +20% ($4.67/gal) $65,257 4.7 $53,400 

Gasoline cost -20% ($3.11/gal) $65,257 6.5 $20,700 

Annual mileage +20% $65,257 4.8 $50,600 

Annual mileage -20% $65,257 6.3 $23,500 

ICE fuel economy +10% $65,257 5.9 $29,300 

ICE fuel economy -10% $65,257 5.0 $46,500 

Electric rate schedule A25 $65,257 5.6 $33,400 

Electric rate schedule A36 $65,257 5.3 $40,300 

Electric rate schedule AT48 $65,257 5.2 $41,800 

Worst case demand charge on 
A32 rate 

$65,257 5.9 $29,100 

Worst case demand charge on 
A36 rate 

$65,257 6.3 $22,700 

Worst case demand charge on 
AT48 rate 

$65,257 6.1 $26,200 
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Attachment C – Via Motors Extended Range Electric Truck 
 

Convenient power port for charging and 

power xPort outlets;  Includes j1772 charge 

connector and optional 120 V and 240 V 

power xPort.

Innovative iPad integration makes hybrid  

controls, GPS, dispatch information easy 

to use.

Use a standard charging station, or charge 

conveniently at home using a standard 110 

or 220 volt outlet. 

Power Port

Reduces fuel costs by up to 80% with near-zero emissions operation

Charging Options Integrated iPad® Display
 

Plugs In Anyw here

Plug it into a standard outlet  or charge 
in half the time w ith a 240 volt out-
let or charging stat ion.  Driving in all-
electric mode costs as lit tle as 60 cents 
per equivalent gallon or about 5 cents 
a mile. In addition, VTRUX qualifies for 
a $7,500 federal tax credit and thou-
sands of dollars in additional clean fuel 
credits in several states.  

Unlimited Range

Say good-bye to range anxiety, this an 
electric vehicle with unlimited range.  
VIA’s new eREV trucks drive up to 
40 miles on bat teries then continue up 
to 400 miles or more on longer t rips. 
It generates its own electricity using 
a fuel-ef cient onboard generator or 
“range extender.”   

Power Export

The VTRUX power export opt ion pro-
vides 10 kW at 50 amps of onboard 
mobile power. This provides mobile 
emergency power to keep facilit ies on-
line, run tools to power a job site, or 
power your home during an outage.

Extended Range Electric Truck

4WD 
2WD options

1/ 2 ton 
Chassis w ith  
7,500 GVW

up t o 

415 Nm 
Torque

up to 

40 miles 
of EV range

Unlimited 
extended (hybrid) range

up to  

100 mpg 
average gas fuel 

economy (unloaded)

4.3L V6 
EcoTec3 gas  

elect ric-generator

100 kW 
electric generator
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T M

Powered by 415 nm
Electric Motor

Payload and Towing 

The VTRUX Extended Cab has a 
curb weight of 5,700 lbs and a 
fullsize bed, delivering a 1,400 lb 
payload capacity. 

Power Export

Onboard 120 & 240 volt outlets  
10 kw  at 50 amp

VIA’s 150 kW (415 Nm) 
Elect ric Drive Motor

VIA’s VR150 delivers 415 Nm in an 
extremely small, light package.  

VIA’s 100 kW
Elect ric Generator

Nowhere to plug in? No problem.  
VIA’s VR150 electric generator 
delivers enough power to 
recharge batteries quickly and 
ef ciently w hile driv ing. 

Drive anywhere without range anxiety

Ef ciency

Miles Driven per Year 12,775 14,600 18,250 36,500

Miles Driven per Day 40 60 70 100

Gas Fuel Economy Bat tery Only 120 mpg 84 mpg 30 mpg

National Average

First models available in a crew cab body style 

follow ed by double cab standard box models.

Advanced Li-Ion Bat teries 

The 23 kWh Li-ion battery pack 
delivers up to 40-mile, zero- 
emission battery range.  

Gas/ Elect ric Generator   
The economical 4.3L V6 GEN V 
combustion engine is used only  
w hen needed to generate  
electricity to automatically charge  
the batteries on the go.  

VIA’s Generator Motor 

Cont roller  
The 300 volt architecture  
provides the pow er 
density and economy
required for a 
w ide variety  
of trucks.  

VIA Motors. A Better Way to Go.

801-764-9111 viamotors.com facebook.com/viamotors twitter.com/vtrux

All Electric Range Up to 40 miles

Extended Range Up to 400 miles

Drive 4WD

Traction Motor Torque 415 Nm peak, 210 Nm continuous

Generator Pow er 150 kW Peak, 100 kW Continuous

Pow er Export Inverter Up to 10 kW (50 Amps)

Solar Panel Option 600 w att and 800 w att options

Pow er Export Voltage 110 & 240 VAC 60 Hz

Charge Input 120 or 240 V

Lithium Ion Bat teries ~23 kWh

Bat tery Voltage 300 Volt

Chassis 1/2 Ton

Gross Combined Weight Rating 7,500 lbs

Payload Capacity 1,400 lbs

It’s the cleanest, most economical 
work vehicle on the planet.
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Appendix F3 – City of Redding Fleet Evaluation 

MEMORANDUM 

To:  Jim Schmitz, Fleet Manager, City of Redding 
From: Jim Zoellick, Schatz Energy Research Center 
Re:  Evaluation of plug-in electric vehicle adoptions for the City fleet 
Date:  September 24, 2014 

Executive Summary 
We assessed opportunities for the deployment of plug-in electric vehicles (PEVs) into the City’s 
fleet for a select group of vehicles.  We found that a number of alternatives could payback within 
the anticipated lifetime of the replacement vehicle.  Key findings include: 

 Eleven vehicle replacements across three different departments (Police, Parks, and
Electric) were evaluated and a substantial number of opportunities were identified where
PEVs could potentially replace conventional gasoline powered vehicles in a cost-
effective manner.

 All of the vehicle replacements evaluated involve vehicles that travel 50 miles or more
per average trip, and most travel greater than 100 miles per average trip.  This means that
PHEVs rather than BEVs may be best suited in most applications.  However, BEVs may
work in certain cases where longer trips can be scheduled for other vehicles.

 Numerous PEV options show promise for the Police Department fleet, with most
payback periods totaling four years or less, and substantial net savings accruing over a
ten-year life cycle.  Available PEV size ranges (passenger capacity, passenger volume,
and storage volume) are similar to conventional vehicles.

 One vehicle was evaluated for the Parks Department.  Because of it’s low annual mileage
and the low cost of the conventional vehicle used for comparison, the payback periods
are rather long; however, an increase of only a few thousand dollars in the conventional
vehicle purchase price would result in a number of cost effective PEV options.

 The vehicles evaluated in the Electric Department also have rather low annual mileages and
low conventional vehicle replacement costs, making it more challenging to find favorable
PEV replacements.  Nonetheless, there are a few promising opportunities where PEVs
could replace vehicles in the Electric Department fleet.  One of the Electric Department
vehicles averages only 50 miles per trip and could be a good candidate for a BEV.

 A combined fleet scenario examined the replacement of five conventional vehicles with
five PEVs, including an estimated cost for installing five Level 2 charging stations.  This
scenario results in a payback of six years and a net present savings over ten years of
$11,000, while also avoiding an estimated 11 tons of carbon dioxide emissions each year.

 A sensitivity analysis shows that reasonable variations in various parameters, such as cost
of fuel, annual mileage, and conventional vehicle fuel economy, will generally have
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modest impacts on the economic results.  However, modest changes in the initial cost of 
PEVs or conventional vehicles can have a rather significant impact on the overall 
economic results. 

 Before PEV charging stations are installed, the impact of electricity demand charges 
should be discussed with a Redding Electric Utility representative, including strategies 
for addressing potential electric bill impacts.  

 
Introduction 
The City of Mt. Shasta received a grant from the California Energy Commission to conduct an 
electric vehicle readiness study for Siskiyou, Shasta and Tehama Counties, referred to in the 
study as the Upstate Region.  The Siskiyou Economic Development Council is administering the 
grant and technical work is being carried out by the Schatz Energy Research Center at Humboldt 
State University and GHD Engineering.  The study is intended to prepare the region for the 
successful deployment of a large number of PEVs into the region.  PEVs include both battery all-
electric vehicles (BEVs) like the Nissan Leaf, as well as plug-in hybrid electric vehicles 
(PHEVs) like the Chevy Volt. 
 
The Upstate PEV Readiness Study includes the following activities: planning for public charging 
infrastructure throughout the region, efforts to streamline permitting for charging infrastructure, 
efforts to accelerate PEV adoption in fleets, and education and outreach. This memo describes 
the approach we took and summarizes the results we obtained in our analysis of PEV adoption 
opportunities for the City of Reddings’s vehicle fleet. 
 
Approach 
We worked with the City’s fleet manager to identify a list of vehicles for evaluation. The criteria 
used to identify key opportunities included the following: 

 PEVs are appropriate for the application.  Currently PEVs are primarily available as 
light duty passenger vehicles.  The vehicle applications considered in this evaluation 
were all for light duty passenger vehicles. 

 The vehicle is anticipated to be replaced in the next couple of years. 

 Where possible, the vehicle has relatively high annual miles driven.  Annual miles 
driven has a big effect on economic payback.  In general, more miles driven results in a 
quicker payback.  Annual miles driven ranged from a low of 5,000 miles to a high of 
17,000 miles. 

 The required vehicle range (miles driven per trip) is compatible with PEV 

characteristics.  Battery all-electric vehicles typically have a 60 to 100 mile range on a 
full charge.  Plug-in hybrid electric vehicles typically have a 10 to 40 mile all-electric 
range, but can be driven much longer distances (e.g., > 300 miles) using the gasoline 
powered drive train.  Most of the vehicle applications considered had a maximum range 
requirement of 200 miles or more.  While these applications will likely require a PHEV 
in order to attain the required range, it may be possible to place one or two BEVs in these 
applications if the long trips are infrequent and could be served instead by another vehicle 
in the fleet.  
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Analysis 
We developed a customized spreadsheet tool, the PEV Fleet Evaluation Tool (PEV FleET), to 
assess the economic viability of replacing a subset of the City’s internal combustion engine 
(ICE) fleet vehicles with PEVs. In the analysis we included the cost of electric vehicle charging 
equipment (also known as electric vehicle supply equipment, or EVSE), State of California 
rebates under the Clean Vehicle Rebate Project, and California Department of General Services 
negotiated contract pricing where applicable.  We also estimated the avoided downstream CO2 
emissions. 

To help the City evaluate the economic costs and benefits associated with PEV adoption, we 
calculated the incremental initial cost (including EVSE, if desired), the simple payback time in 
years, and the net present value at 10 years.  We found that a number of alternatives can pay for 
themselves within a few years.  Note that the PEV FleET spreadsheet tool is being provided to 
City staff to allow them to conduct further analyses as they see fit. 

Results 
The City elected to consider the replacement of eleven vehicles in their fleet serving three 
different departments: Police, Parks, and Electric Utility. A list of the existing fleet vehicles and 
their characteristics, as provided by the City of Redding, is included in Attachment A.  A 
photographic list of the PEVs evaluated and a description of their characteristics are provided in 
Attachments B and C, respectively.  Tables 1, 2, 4, 5, and 6 examine the cost effectiveness of 
replacing individual vehicles.  Table 7 examines the cost effectiveness of replacing a group of 
vehicles and installing charging equipment.  Table 9 presents the results of a sensitivity analysis 
where economic model assumptions were varied and the impact on estimated payback times was 
assessed. 

Police Department 

A total of six Police Department vehicles were considered for replacement.  Annual mileage for 
these vehicles ranged from 9,000 to 17,000 miles.  Average trip mileage was stated to range from 
50 to 150 miles, with a maximum trip length of 100 to 200 miles.  City driving comprises 85% of 
the miles driven for these vehicles.  While the expected replacement cost for the conventional 
vehicles was estimated to be $20,000 to $25,000, the current manufacture’s suggested retail price 
(MSRP) for these vehicles ranges from $27,000 to $30,000 for the entry level models.  The 
current MSRPs were used in this analysis. 

Because of the relatively high trip mileage associated with these vehicles (up to 150 miles per 
average trip and up to 200 miles for the maximum trip length), the appropriate PEV replacement 
vehicle is likely a PHEV that would offer all electric capabilities for short around town trips, as 
well as extended range for longer trips.  However, it may be possible to deploy one or more 
battery all-electric vehicles (BEVs) in the fleet, though vehicle scheduling adjustments would 
need to be made because of their limited range.  Gasoline-powered vehicles would need to be 
scheduled for all long trips, and BEVs would be reserved for shorter trips only. 

With this in mind, we examined both PHEVs and BEVs for the Police Department fleet.  Tables 
1 and 2 show the results.  As Table 1 illustrates for one of the Police Department vehicles, there 
are numerous PEV options that could prove to be economical.  Most payback periods shown are 

http://energycenter.org/clean-vehicle-rebate-project
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four years or less, and in these cases net present savings over a ten-year life range from about 
$5,000 to $20,000.  Table 2 examines the Chevy Volt PHEV replacement for the other five 
Police Department vehicles.  In all cases the payback period and net savings are favorable. 
The conventional replacements for these Police Department vehicles were specified as a 
Chevrolet Impala, Buick Regal, or Acura sedan.  One important consideration for PEV 
replacement vehicles can be their size, including passenger capacity, passenger volume, and 
storage volume.  Table 3 compares these parameters for the PEVs and the conventional vehicles, 
and shows that the PEVs compare favorably.  Pictures of the PEVs evaluated are included in 
Attachment B.  Note that the Chevy Volt has been used as a police cruiser in a couple of 
jurisdictions, including the New York City Police Department and the Washtenaw County 
Sheriff’s Office in Michigan. 
 

Table 1 : Assessment of PEV replacement for Police Department Vehicle D0007 

ICE Replacement: Chevrolet Impala ($28,000) 

17,000 mi/yr, 100-150 mi/trip, 200 mi max., 85% city driving 

PEV Replacement 
 
 

Incremental 
initial cost* 

Payback 
(yrs) 

Net Present 
Value** 

CO2 emissions 
reduction 
(tons/yr) 

PHEV/Toyota Prius 1.8L ($2,893) (2.0) $15,200  3.3  

PHEV/Ford C-MAX ENERGI ($155) (0.1) $11,100  3.1  

PHEV/Chevrolet Volt $3,390  2.9  $6,600 3.3 

PHEV/Ford Fusion Energi $5,200  4.0  $5,800  3.1  

PHEV/Honda Accord Plug-in Hybrid $10,280  7.6  $1,300  3.1  

     

BEV/Nissan Leaf (84 mile range)*** ($1,490) (0.7) $20,500  5.9  

BEV/Ford Focus (76 mile range)*** $1,178  0.5  $18,200  5.9  

BEV/Toyota RAV 4 EV (103 mile range)*** $17,576  9.1  ($1,100) 5.9  

One-for-one replacement assumes no EVSE costs. *Incremental initial cost is based on the CA Department of General Services 
where applicable, or on the MSRP. Cost includes CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is 
determined over a 10-year life. ***Not capable of achieving maximum trip length without recharging during trip. 

 
Table 2 : Assessment of additional Police Department vehicle replacements  

with Chevy Volt 
    

Vehicle to be replaced 
 
 
 

Incremental 
initial cost* 

Payback 
(yrs) 

Net Present 
Value** 

CO2 emissions 
reduction 
(tons/yr) 

D0013, 441 Police/Chevrolet Impala $3,390  3.1  $6,000  2.9  

D0016, 441 Police/Buick Regal $1,390  1.0  $10,000  3.4  

D0056, 441 Police/Buick Regal $1,390  1.3  $7,600  2.8  

D0064, 441 Police/Acura ILX $4,390  5.5  $2,400  2.1  

PS001, 441 Police/Buick Regal $1,390  1.3  $7,700  2.8  

One-for-one replacement assumes no EVSE costs. *Incremental initial cost is based on the CA Department of General Services 
where applicable, or on the MSRP. Cost includes CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is 
determined over a 10-year life. 
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Parks Department 

Only one vehicle was analyzed for the Parks Department.  The assessment was conducted for 
vehicle S0707, a Dodge Stratus.  The Dodge Stratus is no longer being manufactured, so the 
Dodge Avenger was assumed to be the conventional replacement vehicle.  The results for this 
assessment are shown in Table 4.  The payback periods are substantially longer for this vehicle, 
and a net savings over ten years is only realized when the vehicle is replaced with a Chevy Spark.  
The reasons for the long paybacks and poor net savings in this application are due to the fact that 
this vehicle is only driven 5,000 miles per year, and the conventional replacement vehicle has a 
rather low purchase cost of only $21,000.  If the conventional replacement vehicle cost was only 
a few thousand dollars more, the economic results would be much more favorable. 
 

Table 4 : Assessment of PEV replacement for Parks Department Vehicle S0707 

ICE Replacement: Dodge Avenger ($21,000) 

5,000 mi/yr, 50-150 mi/trip, 150 mi max., 70% city driving 

PEV Replacement 

Incremental 
initial cost* 

Payback 
(yrs) 

Net Present 
Value** 

CO2 
emissions 
reduction 
(tons/yr) 

PHEV/Toyota Prius 1.8L $4,107  8.8  ($100) 1.1  

PHEV/Ford C-MAX ENERGI $6,845  14.7  ($3,200) 1.1  

PHEV/Chevrolet Volt $10,390  never ($6,800) 1.3 

PHEV/Ford Fusion Energi $12,200  never ($8,600) 1.1  

PHEV/Honda Accord Plug-in Hybrid $17,280  never ($13,500) 1.1  

     

BEV/Chevrolet Spark*** $3,320  4.8  $2,500  1.9  

BEV/Nissan Leaf*** $5,510  8.7  ($100) 1.9  

BEV/Fiat 500e*** $8,300  12.3  ($2,500) 1.9 

BEV/Ford Focus*** $8,178  12.6  ($2,600) 1.9 

BEV/Toyota RAV 4 EV*** $24,576  never ($19,900) 1.9  

One-for-one replacement assumes no EVSE costs. *Incremental initial cost is based on the CA Department of General Services 
where applicable, or on the MSRP. Cost includes CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is 
determined over a 10-year life. ***Not capable of achieving maximum trip length without recharging during trip. 

 
Electric Utility Department 

Four vehicle replacements were assessed for the Electric Utility Department.  Three of the 
vehicles are driven only 5,000 miles per year, and the cost of the conventional replacement 
vehicle for three of the four vehicles in the department is $23,000 or less.  These factors make it 
tough for the PEV replacements to perform favorably in terms of economic payback.  
Nonetheless, there are some positive opportunities.  Table 5 shows the economic assessment 
results for vehicle EE401.  This vehicle has a higher conventional vehicle replacement cost 
($27,000 for the Ford Taurus), and therefore shows some favorable opportunities for both 
PHEVs and BEVs.  Because the average miles per trip for this vehicle is only 50 miles, a BEV 
could be a good fit in this application.  In this case a different vehicle would likely need to be 
used for longer trips (e.g., the maximum stated trip length is 200 miles).
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Table 5 : Assessment of PEV replacement for Electric Utility Department Vehicle EE401 

ICE Replacement: Ford Taurus ($27,000) 
5,000 mi/yr, 50 mi/trip, 200 mi max., 40% city driving 

PEV Replacement 

Incremental 
initial cost* 

Payback 
(yrs) 

Net Present 
Value** 

CO2 
emissions 
reduction 
(tons/yr) 

PHEV/Toyota Prius 1.8L ($1,893) (4.5) $5,500  1.1  

PHEV/Ford C-MAX ENERGI $845  2.2  $2,400  1.1  

PHEV/Chevrolet Volt $4,390  10.2  ($700) 1.5 

PHEV/Ford Fusion Energi $6,200  14.7  ($2,900) 1.1  

PHEV/Honda Accord Plug-in Hybrid $11,280  never ($7,800) 1.1  

     

BEV/Chevrolet Spark*** ($2,680) (4.4) $7,900  1.8  

BEV/Nissan Leaf*** ($490) (0.9) $5,200  1.8  

BEV/Ford Focus*** $2,178  3.8  $2,700  1.8  

BEV/Fiat 500e*** $2,300  3.8  $2,800  1.8 

BEV/Toyota RAV 4 EV*** $18,576  never ($14,500) 1.8  

One-for-one replacement assumes no EVSE costs. *Incremental initial cost is based on the CA Department of General Services 
where applicable, or on the MSRP. Cost includes CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is 
determined over a 10-year life. ***Not capable of achieving maximum trip length without recharging during trip. 

 
Vehicle EV402 in the Electric Utility Department is driven 12,000 miles per year.  Because of 
this higher mileage, there is at least one PHEV replacement, the Toyota Prius, that exhibits a 
favorable payback (see Table 6). 
 

Table 6 : Assessment of PEV replacement for Electric Utility Department Vehicle EV402 

ICE Replacement: Toyota Camry ($23,000) 
12,000 mi/yr, 200-300 mi/trip, 400 mi max., 40% city driving 

PEV Replacement 

Incremental 
initial cost* 

Payback 
(yrs) 

Net Present 
Value** 

CO2 
emissions 
reduction 
(tons/yr) 

PHEV/Toyota Prius 1.8L $2,107  3.0  $3,800  1.4  

PHEV/Ford C-MAX ENERGI $4,845  8.8  ($100) 1.1  

PHEV/Chevrolet Volt $8,390  never ($4,200) 1.2  

PHEV/Ford Fusion Energi $10,200  never ($5,500) 1.1  

One-for-one replacement assumes no EVSE costs. *Incremental initial cost is based on the CA Department of General Services 
where applicable, or on the MSRP. Cost includes CVRP rebate ($1,500 for PHEVs; $2,500 for BEVs).  **Net present value is 
determined over a 10-year life. 
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Combined Fleet Analysis 

The individual vehicle evaluations presented above do not include the cost of installing electric 
vehicle charging equipment.  These one-for-one vehicle replacements are expanded to a fleet 
analysis in Table 7.  In the fleet scenario, five vehicles are replaced at once along with the 
installation of electric vehicle charging equipment.  The estimated payback time is six years.  It 
was assumed that one charger would be installed for each vehicle.  However, it is possible that 
one charger could potentially serve more than one vehicle.  Also, there may be California Energy 
Commission grants available to help cover the cost of EVSE, and these grants can substantially 
improve fleet payback times.  It is also important to note that EVSE installation costs are very 
particular to each installation and can vary significantly from one installation to the next.  
Therefore, it is recommended that cost estimates be developed for the installation of electric 
vehicle charging infrastructure before moving forward with any purchase of a PEV. 

Table 7: Combined Fleet Scenario 

Conventional 
vehicles 

D0016 (Police, Buick Regal); PS001 (Police, Buick Regal); S0707 (Parks, Dodge Avenger); 

EE401 (Electric, Ford Taurus); EV402 (Electric, Toyota Camry)

PEV Replacements PHEV/Chevrolet Volt; PHEV/Ford Fusion Energi; BEV/Chevrolet Spark; BEV/Nissan Leaf; 

PHEV/Toyota Prius 1.8L

Number of EVSE 
ports: Clipper 
Creek CS40 

5

Incremental initial 
cost* 

$26,171

Simple payback 6.0 years

Net present value 
(over 10 years) 

$11,000

Avoided CO2 
emissions 

11.0 tons per year

Conventional vehicle characteristics are as shown in Appendix F1. *Incremental initial cost is based on the CA Department of 
General Services where applicable, or on the MSRP, as well as installed cost estimates for EVSE. Cost includes CVRP rebate 
($1,500 for PHEVs; $2,500 for BEVs). 

Sensitivity Analysis 

The baseline assumptions used in this analysis are shown in Table 8.  To assess the impact of 
variations in these parameters we conducted a sensitivity analysis for the combined fleet scenario. 
Table 9 shows the change in incremental initial cost, simple payback, and net present value given 
reasonable variations in the input parameters.  In most cases the payback period varies by no 
more than about 30%.  The most sensitive parameter appears to be the initial cost of the vehicles 
and/or the electric vehicle charging equipment. 

It should also be pointed out that the worst case scenario for Redding Electric Utility demand 
charges has a very significant negative impact on the economic results.  However, this absolute 
worst case is very unlikely to occur.  The worst case scenario assumes all vehicles are charging 
simultaneously from the same electric service (same meter) at a time that is coincident with the 
existing peak demand for that meter, and that this happens every month throughout the year.  
This would be an extremely unlikely event.  For comparison purposes, if this worst case scenario 
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occurred only one month out of the year, the resulting payback would be 6.2 years; if it occurred 
twice per year the resulting payback period would be 7.4 years.  This is an issue that should be 
discussed with a Redding Electric Utility service representative before PEV charging equipment 
is installed, including strategies for addressing potential electric bill impacts. 
 
 

Table 8: Baseline Assumptions 

Parameter Value 

CVRP rebate (Y/N) Yes 

Conventional vehicle purchase 

cost 

Provided by City of Redding Fleet Manager 

PEV purchase cost MSRP 

State negotiated purchase cost From CA Department of General Services (where applicable) 

EVSE equipment costs From mfg./distributor 

EVSE installation costs Per EVSE contractor/distributor 

Annual mileage Provided by Fleet Manager, specific to each vehicle 

Peak demand charges $0.00 

Annual BEV maintenance cost Half the cost of ICE maintenance 

Annual PHEV maintenance cost 90% the cost of ICE maintenance 

Gasoline cost  $3.75/gal (estimate based on Redding gasoline prices) 

Fuel economy Per EPA ratings (where available), else mfg. rating 

Percent miles driven in city 40% to 85% (provided by Fleet Manager) 

Average miles per trip 50 to 300 miles (provided by Fleet Manager) 

Annual conventional ICE vehicle 

maintenance cost 

$200 to $1,790 per year (provided by Fleet Manager) 

Electric rate schedule Redding Electric Utility E2 Small Commercial 

Electricity cost Per Redding Electric Utility rate schedule 
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Table 9: Sensitivity Analysis 

  

Change in input parameter Incremental 
initial cost 

Simple 
payback (yrs) 

Net present 
value 

Baseline $26,171 6.0 $11,000 

    

Only 3 EVSE instead of 5 EVSE $21,373 4.9 $15,800 

No CVRP rebate $35,671 8.2 $1,500 

No state negotiated purchase price $31,009 7.1 $6,200 

PEV purchase cost +10% $41,173 9.4 -$4,000 

EVSE installed cost +100% $42,817 9.8 -$5,600 

No annual maintenance cost savings $26,171 7.0 $5,800 

Gasoline cost +20% ($4.50/gal) $26,171 4.9 $19,000 

Gasoline cost -20% ($3.00/gal) $26,171 7.6 $3,000 

Annual mileage +20% $26,171 5.1 $17,400 

Annual mileage -20% $26,171 7.2 $4,600 

ICE fuel economy +10% $26,171 7.0 $5,700 

ICE fuel economy -10% $26,171 5.1 $17,500 

Electric rate schedule REU E7/E8 Large 

Commercial 

$26,171 5.4 $15,100 

Worst case demand charge on REU 

E7/E8 Large Commercial rate 

$26,171 never -$51,600 
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APPENDIX G 
PEV Incentives 



PROGRAM NAME & SPONSOR INCENTIVE SELECTION CRITERIA/PROGRAM DESCRIPTION TIMING & TYPE OF SOLICITATION WEBSITE

Qualified Plug-In Electric Drive 
Motor Vehicle Tax Credit - Internal 
Revenue Service

Tax credits range from $2,500 to $7,500
For qualified electric drive vehicles acquired after 12/31/09. The credit is phased out 
for each manufacturer in the 2nd quarter following the calendar quarter in which a 
minimum of 200,000 qualified PEVs have been sold in the U.S.  

For eligible vehicles acquired after 12/31/09 www.irs.gov/businesses/article/0,,id=214841,00.html

Plug-In Electric Drive Conversion 
Kit Tax Credit  - Internal Revenue 
Service

Tax credit up to $4,000 10% tax credit toward the cost of converting a vehicle to a qualified plug-in electric 
drive motor vehicle.

For eligible vehicles placed in service after 
2/17/09 www.irs.gov/newsroom/article/0,,id=206871,00.html 

Low-speed or Two- or Three-Wheel 
Plug-In Electric Vehicle Tax Credit - 
Internal Revenue Service

Tax credit is 10% of the cost of the vehicle, up 
to a maximum credit of $2,500 For qualified low-speed or two- or three-wheel PEVs. For eligible vehicles acquired between 

2/17/2009 and 1/1/2012 www.irs.gov/newsroom/article/0,,id=207051,00.html 

Employee Corporate Incentives - 
varies by company/organization Incentives range from $1,000 to $5,000

Some private companies and other organizations are helping employees to purchase 
hybrid or alternative fuel vehicles. Some include California hotels, Bank of America, 
Google, Integrated Archive Systems, Cliff Bar & Co., Timberland, Patagonia, and 
many more.

Open www.hybridcars.com/corporate-incentives.html 

Clean Vehicle Rebate Project - 
California Air Resources Board

$2,500 for zero emission vehicles (ZEVs); 
$1,500 for plug-in hybrid electric vehicles 
(PHEVs); $900 for neighborhood electric 
vehicles (NEVs) and zero emission motorcycles 
(ZEMs)

Rebate for California consumers to purchase qualifying zero emission and near-zero 
emission vehicles.  While funds last www.energycenter.org/cvrp

City of Corona Alternative Fuel 
Vehicle Rebate Program

$2,000 toward the purchase of a new qualified 
alternative fuel vehicle or $1,000 for a qualified 
used vehicle 

Qualified vehicles include compressed natural gas, EV or a non-diesel hybrid and 
meet emission standards set by the California Air Resources Board. Rebates are only 
available to licensed drivers living in the City of Corona. NEVs do not qualify. Vehicles 
must meet the Super Low Emission Vehicle (SULEV) standard for passenger and light-
duty trucks, and the Ultra Low Emission Vehicle (ULEV) standard for medium duty non-
diesel hybrids 

While funds last
http://www.discovercorona.com/City-Departments/Public-
Works/Public-Services-and-Information/Alternative-Fuel-
Vehicle-Rebate-Program.aspx

City of Riverside Employee Vehicle 
Purchase Incentives

Up to $2,000 for new vehicles and up to $1,000 
for used vehicles

City of Riverside employees are eligible to receive a rebate toward the purchase of 
qualified natural gas or hybrid electric advanced technology partial zero emission 
vehicle (ATPZEV).

While funds last www.riversideca.gov/air/alternativefuel.asp

Rebate for City of Riverside 
Residents

$2,000 toward the purchase of a new qualified 
vehicle with original manufacturer’s alternative 
fuel equipment 

For vehicles fueled exclusively with natural gas, hybrid, PHEV or EV and meeting both 
of the following criteria:  1) Combined estimated new EPA MPG rating of 34 MPG or 
greater as published at www.fueleconomy.gov;  and 2) Smog score of 9 or greater as 
published at www.driveclean.ca.gov. Vehicles with conversions do not qualify.

Open www.riversideca.gov/air/alternativefuel.asp

Incentives for Plug-in Electric Vehicle
Users or Consumers

The information below describes both financial and non-financial incentives to support plug-in electric vehicle sales at the national, state and local/regional levels. Categories of available incentives include: vehicles, fueling and charging equipment, 
special decals and permitting, utility rate discounts, parking, and insurance discounts. For the most updated information, please visit the Plug-in Electric Vehicle (PEV) Resource Center at www.DriveClean.ca.gov/PEV or access the PEV Resource 
Center through the PEV Collaborative's website at www.PEVCollaborative.org.

VEHICLES

National Programs

California Programs

Los Angeles/Riverside Area Programs

San Joaquin Valley Programs



PROGRAM NAME & SPONSOR INCENTIVE SELECTION CRITERIA/PROGRAM DESCRIPTION TIMING & TYPE OF SOLICITATION WEBSITE

Incentives for Plug-in Electric Vehicle                
Users or Consumers

The information below describes both financial and non-financial incentives to support plug-in electric vehicle sales at the national, state and local/regional levels. Categories of available incentives include: vehicles, fueling and charging equipment, 
special decals and permitting, utility rate discounts, parking, and insurance discounts. For the most updated information, please visit the Plug-in Electric Vehicle (PEV) Resource Center at www.DriveClean.ca.gov/PEV or access the PEV Resource 
Center through the PEV Collaborative's website at www.PEVCollaborative.org.

San Joaquin Valley Light/Medium 
Duty Vehicle Emission Reduction 
Incentive

Rebate of $1,000 - $3,000 per vehicle 
depending on the emission certification level 
and vehicle size

Vehicles must be powered by alternative fuel, electric, or hybrid electric 
engines/motors. Open www.valleyair.org/transportation/removeII/LMD.htm 

Bay Area Residential Charging 
Incentive Program - BAAQMD

Incentives to reduce the purchase and 
installation cost of home charging equipment 

$700 rebate for residents that purchase a  Level 2 charging equipment from Coulomb 
Technologies in the BAAQMD area . Open though 12/31/12 while funding is 

available. www.baaqmd.gov/EVReady

ChargePoint America
Free Coulomb charging equipment and 
installation costs up to $1,200 in the San 
Jose/San Francisco Bay Area

For qualifying residents and businesses in the San Jose/San Francisco Bay Area that 
purchase or lease a Chevy Volt, Ford Transit Connect, Ford Focus BEV, or Smart 
Fortwo electric drive vehicle.

While funds last www.chargepointamerica.com/search-zip-code.php

EV Project

Free residential charging equipment and 
installation up to $1,200. Free DC Fast Charger 
Ports and installation up to $14,000 for Nissan 
Leafs.

For residents living within the BAAQMD territory who purchase or lease the Nissan 
Leaf. While funds last www.theevproject.com/index.php 

Charge Up LA! $2,000 toward Level 2 charging equipment and 
a separate time-of-use meter at their home

To cover “out-of-pocket” charger and installation expenses, after other discounts and 
incentives are deducted, for the first 1,000 customers that submit a completed 
application. Also available to apartment and condominium residents with permission 
from property owner and/or homeowner association.

While funds last for first 1,000 customers www.ladwp.com/ladwp/cms/ladwp002056.jsp

ChargePoint America
Free Coulomb charging equipment and 
installation costs up to $1,200 in Los Angeles 
region

For qualifying residents and businesses in the Los Angeles region that purchase or 
lease a Chevy Volt, Ford Transit Connect, Ford Focus battery electric vehicle (BEV), 
or Smart Fortwo electric drive vehicle.

While funds last www.chargepointamerica.com/search-zip-code.php

EV Project
Free residential charging equipment, free DC 
Fast Charger Ports (valued at about $780), and 
installation subsidy

For residents living within the greater Los Angeles region. Both the Nissan Leaf and 
the Chevy Volt qualify. While funds last www.theevproject.com/index.php 

ChargePoint America
Free Coulomb charging equipment and 
installation costs up to $1,200 in the 
Sacramento area

For qualifying residents and businesses in the Sacramento area that purchase or 
lease a Chevy Volt, Ford Transit Connect, Ford Focus BEV, or Smart Fortwo electric 
drive vehicle.

While funds last www.chargepointamerica.com/search-zip-code.php

EV Project
Free residential charging equipment, free DC 
Fast Charger Ports (valued at about $780), and 
installation subsidy.

For residents living in the greater San Diego region. Both the Nissan Leaf and the 
Chevy Volt qualify. While funds last www.theevproject.com/index.php

Bay Area Programs

FUELING AND CHARGING EQUIPMENT

SPECIAL DECALS AND PERMITTING

Los Angeles Area Programs

Sacramento Area Programs

San Diego Area Programs



PROGRAM NAME & SPONSOR INCENTIVE SELECTION CRITERIA/PROGRAM DESCRIPTION TIMING & TYPE OF SOLICITATION WEBSITE

Incentives for Plug-in Electric Vehicle                
Users or Consumers

The information below describes both financial and non-financial incentives to support plug-in electric vehicle sales at the national, state and local/regional levels. Categories of available incentives include: vehicles, fueling and charging equipment, 
special decals and permitting, utility rate discounts, parking, and insurance discounts. For the most updated information, please visit the Plug-in Electric Vehicle (PEV) Resource Center at www.DriveClean.ca.gov/PEV or access the PEV Resource 
Center through the PEV Collaborative's website at www.PEVCollaborative.org.

Green Clean Air Decals Access to HOV lanes for single occupancy 
vehicles through 1/1/15

Eligible vehicle types include purchased or leased cars meeting California's enhanced 
advanced technology partial zero emission (ATPZEV) requirements. 

Program began 1/1/12; Limited to first 40,000 
eligible vehicles.  Access to HOV lanes ends 
1/1/2015

www.arb.ca.gov/msprog/carpool/carpool.htm

White Clean Air Decals Access to HOV lanes for single occupancy 
vehicles through 1/1/15

Eligible vehicles must be a federal inherently low emission vehicle (ILEV) which 
includes certified zero emission vehicles (100% battery electric and hydrogen fuel cell) 
and CNG vehicles certified to the Air Resources Board's Super Ultra Low Emission 
Vehicle standard. 

Available to an unlimited number of qualifying 
vehicles;   Program ends 1/1/2015 www.arb.ca.gov/msprog/carpool/carpool.htm

LA DWP Discount of 2.5 cents per kWh for EVs charged 
during off-peak hours

The discount is available for a maximum of 500 kWh/month limited to the base-period 
rate (off-peak hours). Open www.ladwp.com/ladwp/cms/ladwp002056.jsp

Pacific Gas and Electric
Discount rate for electricity used to charge 
qualifying vehicles including BEVs, PEVs, and 
natural gas vehicles

For PG&E customers charging BEVs, PEVs, and NGVs via a home fueling appliance 
during off-peak hours. NEVs do not qualify. Open www.pge.com/tariffs/tm2/pdf/ELEC_SCHEDS_E-9.pdf 

SCE Discount rate available for EV charging Discount of 7.825 cents per kWh for electricity used to charge PHEVs, BEVs, electric 
golf carts and NEVs during off-peak hours. Open www.sce.com/CustomerService/rates/residential/electric-

vehicles.htm 

SMUD
Discount rate for residential customers that own 
or lease PEVs and install a time-of-use (TOU) 
meter at the charging location

Discount of 2.43 cents per kWh off the winter off-peak residential rate, and 2.71 cents 
per kWh off the summer off-peak residential rate. The monthly service charge is 
waived for the PEV charging rate. Proof of vehicle registration is required.

Open; Non-competitive https://www.smud.org/en/residential/environment/plug-in-
electric-vehicles/PEV-rates.htm

Los Angeles Area Programs

Sacramento Area Programs

San Diego Area Programs

UTILITY RATE DISCOUNTS

California Programs
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Incentives for Plug-in Electric Vehicle                
Users or Consumers

The information below describes both financial and non-financial incentives to support plug-in electric vehicle sales at the national, state and local/regional levels. Categories of available incentives include: vehicles, fueling and charging equipment, 
special decals and permitting, utility rate discounts, parking, and insurance discounts. For the most updated information, please visit the Plug-in Electric Vehicle (PEV) Resource Center at www.DriveClean.ca.gov/PEV or access the PEV Resource 
Center through the PEV Collaborative's website at www.PEVCollaborative.org.

SDG&E Three time-of-use (TOU) discount rates 
available for EV charging

Available to residents in single family dwelling flats and apartments.  Super off peak 
rate is .145/kWh Open; Non-competitive http://sdge.com/clean-energy/electric-vehicles/electric-vehicles

City of Hermosa Beach - Free 
Metered Parking Free metered parking at silver pole meters For all-electric and natural gas vehicles with identifying stickers. Open http://www.hermosabch.org/modules/showdocument.aspx?do

cumentid=815

City of Santa Monica - Free Metered 
Parking Free metered parking For vehicles that have been issued green or white carpool lane decals by the State of 

California. Open www.smgov.net/Departments/OSE/Categories/Transportation/
Automobiles.aspx

LAX Free EV Parking Free parking at charging stations located in the 
lower/arrivals level of parking structures 1 and 6 For EVs only, up to a maximum of 30 days per visit at designated parking structures. Open http://www.lawa.org/parking/

City of Sacramento - Free EV 
Parking Free parking in designated city parking facilities For EVs only. Open www.cityofsacramento.org/transportation/parking/offstreetothe

r.html 

City of San Jose - Free Metered 
Parking Free metered parking For vehicles that have been issued green or white carpool lane decals by the State of 

California or NEVs that have been issued a NEV tag by the City of San Jose. Open www.sjdowntownparking.com/pdf/CleanAirVehicleParkingPer
mitApp2011.pdf

Farmers Insurance Discounts 10% discount on all major coverage Gas-electric hybrids, electric vehicles, and dedicated compressed natural gas, 
ethanol, methanol or propane vehicles qualify. Open www.farmers.com/california_insurance_discounts.html 

San Jose Area Programs

California Programs

Los Angeles Area Programs

Sacramento Area Programs

INSURANCE DISCOUNTS

PARKING



PROGRAM NAME & SPONSOR INCENTIVE SELECTION CRITERIA/PROGRAM DESCRIPTION TIMING & TYPE OF SOLICITATION WEBSITE

Incentives for Plug-in Electric Vehicle                
Users or Consumers

The information below describes both financial and non-financial incentives to support plug-in electric vehicle sales at the national, state and local/regional levels. Categories of available incentives include: vehicles, fueling and charging equipment, 
special decals and permitting, utility rate discounts, parking, and insurance discounts. For the most updated information, please visit the Plug-in Electric Vehicle (PEV) Resource Center at www.DriveClean.ca.gov/PEV or access the PEV Resource 
Center through the PEV Collaborative's website at www.PEVCollaborative.org.

AAA Insurance Discount for Hybrid 
and Alternative Fuel Vehicles 5% discount on auto insurance policies Factory-built hybrid and electric vehicles, as well as automobiles that use ethanol 

(E85), natural gas or propane. Open http://www.csaa.com/insurance/vehicle-insurance/hybrid-
owners-save-on-aaa-auto-insurance



APPENDIX H 
Task 9 PEV Outreach & Education 



Education and Outreach Plan 
California Upstate Region PEV Readiness Project 

Introduction 
The area encompassed in this project includes Siskiyou, Shasta and Tehama counties. The Siskiyou 
County Economic Development Council (SCEDC) and its project partners will informally include other 
counties in the Upstate Region, such as Glenn and Colusa counties, in the education and outreach 
activities as much as possible. The Upstate Region is very different from other areas in the state and 
requires a unique education and outreach approach that takes into account the important 
characteristics of the area and the region’s culture.  

These counties are predominantly rural and are home to many natural and wilderness areas. As such 
they are important tourist destinations for outdoor recreational opportunities.  Interstate 5 bisects 
these five counties making it an important transportation route connecting Oregon with central 
California.  Winter storms in areas in some of these counties can be unpredictable and severe requiring 
different transportation assurances than in other areas in the state.  

There has been little Plug-in Electric Vehicle (PEV) education and outreach effort in this region up to this 
point. Many people have incomplete or inaccurate information about PEVs and their benefits.  A large 
segment of the population is unaware that PEVs are currently on the market and that they perform as 
well as, or sometimes even better, than conventional gasoline vehicles. In addition, few people realize 
the important link that the Upstate Region serves as a critical transportation link in the West Coast 
Green Highway, which runs from British Columbia, Canada to Baja, Mexico.  Without electric charging 
infrastructure in the Upstate Region, PEV drivers cannot make the border to border journey. 

In order to gain support for the deployment of PEVs and charging infrastructure in the Upstate Region, 
SCEDC will develop and implement an education and outreach campaign tailored to this largely rural 
area and its unique qualities.  This campaign will raise awareness and understanding of the growing PEV 
market, dispel the myths about the technology, allay fears of range anxiety and cast the Upstate’s 
adoption of PEVs as a critical part of a larger movement that can bring economic and environmental 
benefits to the area.  

Education and Outreach Plan Focus  
The goal of this plan is to provide the roadmap for reaching out to the diverse stakeholders in the 
Upstate Region to educate them on PEV options and benefits.  SCEDC will develop easily accessible 
education and outreach resources that provide trusted, unbiased information focused on PEV 

• Availability
• Characteristics
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• Vehicle range 
• Charging requirements 
• Electric Vehicle Supply Equipment (EVSE) options  
• Environmental benefits 
• Fuel cost savings 
• Proper match of vehicle to lifestyle/application 
• Requirements for EVSE installations 
• Utility rate options 
• Available incentives   

This plan identifies targeted audiences, key messages and the specific actions that SCEDC and its project 
partners will undertake on a near-term, mid-term and long-term basis. The plan emphasizes maximizing 
resources by using existing information and work already developed at the state level as well as in other 
regions throughout the country. The step-wise approach and targeted information laid out in this plan 
will help drive customer support and demand for PEVs in the Upstate Region. 

Audience 
The education and outreach efforts will target regional and local decision-makers, local government 
staff, business leaders, utility and energy professionals, public and private fleet vehicle operators, 
emergency first responders and the general public. There are sub-groups of the general public which will 
require separate focused messaging.  To maximize resources the education and outreach efforts will 
focus on community leaders, such as county boards of supervisors and other elected or appointed 
officials.  Many of the communities within the Upstate Region are actively involved with their local 
governments and communities. The education and outreach efforts will tap into that involvement to 
reach the general public as well as several of the established community groups such as the Rotary, Elks 
and Kiwanis organizations.  

Key Messages  
The key messages will focus on PEV benefits to community health, air quality, greenhouse gas reduction 
and economic development.   SCEDC will use and adapt the key messages developed by the California 
Plug-in Electric Vehicle Collaborative and the West Coast Green Highway Initiative.  SCEDC will modify 
these messages so that they are relevant to the Upstate Region and emphasize specific messages with 
different community groups depending on the group’s focus and interest.  For example, the education 
and outreach presentations or other materials will focus on economic development opportunities when 
SCEDC is targeting economic development groups.  

SCEDC will tailor the following PEV Collaborative messages to the Upstate Region. 

• Drive a PEV Now:  With several models available today and dozens coming in the next two years, 
major automakers are committed to PEVs as an essential part of their current and future model 
lineup. 
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• Experience the Most Technologically Advanced Fuel Efficient Cars Today:  PEV drivers get high 
performance, smooth acceleration, great torque and quiet comfort from their PEVs, plus the 
latest in high tech convenience.  

• Save Green by Being Green:  With lower fuel costs (electricity vs. gasoline) and higher efficiency, 
PEVs cost less to operate over their lifetimes than comparable gasoline vehicles.  

• Clean the Air, Improve Public Health, Reduce Your Carbon Footprint:  Clean California electricity 
enables PEVs to significantly reduce greenhouse gas emissions and cut down on air pollution. 
California electricity generation continues to get cleaner every day.  

• Support Energy Independence.  PEVs Use Electricity Generated from Domestic Sources:  
Gasoline production relies heavily on imported oil, while electricity is generated more locally.  
PEV drivers help reduce our dependence on imported oil by spending their hard-earned dollars 
on fuel that is produced mainly in the state.  

SCEDC will tailor the following West Coast Green Highway talking points to emphasize the important link 
that the Upstate Region serves in connecting the northern and southern portions of the West Coast 
Green Highway.  

• The West Coast Green Highway is an initiative to promote the use of cleaner fuels. By increasing 
the market demand for high-efficiency, zero- and low-carbon-emitting vehicles, this initiative 
aims to reduce the transportation sector’s impact upon the environment and dependency on 
foreign oil. 

• The West Coast Green Highway is the 1,350 miles of Interstate 5 (I-5) stretching from the U.S. 
border with Canada, through Washington, Oregon, and California, to the U.S. border with 
Mexico.  

• Designated a “Corridor of the Future” by the U.S. Department of Transportation, I-5 could soon 
become the nation’s cleanest, greenest, and smartest highway.  

• The West Coast Green Highway reduces carbon emissions, creates jobs and advances energy 
independence. 

• The West Coast Green Highway initiative strengthens the economy with environmentally 
sustainable transportation options. By encouraging a shift from petroleum-based fuels to 
alternative fuels with low or no carbon emissions, the initiative helps meet national and state-
wide greenhouse gas reduction goals and creates green-technology jobs. 

• Making the shift to electric transportation will:  

• Lower the cost to fuel a vehicle – on average, it costs about 3 times less to drive an electric 
vehicle compared to a similar vehicle that runs on gasoline. 

• Help displace oil as the nation’s dominant fuel source. 
• Help insulate the nation from future oil shocks and economic meltdowns. 
• Boost national security through energy independence. 
• Drive economic growth with the emergence of an industry comprised of new vehicle and 

infrastructure technology.  
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• Reduce environmental effects from the transportation sector’s greenhouse gas emissions.  

SCEDC will adapt the following key messages that have been derived from various sources. 

• Electric cars are very reliable.   
• They do not require oil changes or tune ups.  
• They have fewer moving parts than a gasoline-powered car, which makes them easier and 

cheaper to maintain.  New technology has ensured that PEVs have increased efficiency while 
maintaining a powerful engine.  

• Because California’s electricity is generated mostly in-state, from a wide variety of sources, 
PEVs provide Californians with personal energy independence, by reducing their reliance on 
volatile world markets.   

• Millions of transportation fuel dollars will go toward electricity generated mostly in-state 
rather than gasoline from foreign oil.  

• Gasoline production relies heavily on imported oil, while electricity is generated more 
locally.   

• PEV drivers help reduce our dependence on imported oil by spending their hard-earned 
dollars on fuel that is produced mainly in the state of California.  

The following are examples of Upstate Region-focused messages. 

• The Upstate Region has some of the lowest power rates in the state and thus the greatest 
opportunity to provide the most cost savings and dollars back into the consumer’s pocket. 

• The California Upstate Region is a critical part of the West Coast Green Highway, connecting 
the Pacific Northwest portion of the highway with the rest of California and enabling PEV 
drivers to drive the entire distance from British Columbia to Baja, Mexico.  

Approach 
Education and outreach strategies will include the development of web-based material, a promotional 
brochure and informative presentations at local events.  SCEDC is routinely involved in local and regional 
outreach efforts, most recently through the development of a regional food system plan, regional agri-
tourism initiative and regional industry collaboration activities. SCEDC will take advantage of existing 
outreach efforts when possible to reach the diverse community groups in the area. 

Challenges and Opportunities 
There are several education and outreach challenges in the Upstate Region.  

• Limited understanding of PEVs and their benefits. 
• Distrust and resistance to PEV technology. 
• Range anxiety, particularly where there are long distances between home and work or other 

destinations.   
• Concerns about PEV performance in winter storms or inclement weather.  
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• Limited information at the point of sale.  
•  Unfamiliarity with charging stations.  
• Limited understanding and/or embracing the concepts of how PEVs can benefit the 

environment or help climate change by reducing greenhouse gas emissions.  

Along with these challenges, however, there are also opportunities to highlight economic development 
benefits, which are a priority in this area, and the important transportation link the region serves in the 
West Coast Green Highway. There is an opportunity as well to continue to build relationships with 
Oregon and Washington by ensuring seamless a travel experience among the states and strengthening 
the tri-state partnership. This will lay the groundwork for future collaboration.  

SCEDC will use the following education and outreach activities. The activities are broken down into three 
timeframes:  Near-term (within a year), mid-term (one to two years) and long term (more than two 
years).   

Near-term approach (less than a year) 
1. Develop outreach materials for multiple targeted audiences.  

• Presentations – A PEV 101 PowerPoint and oral presentation that covers the basics of what PEVs 
are and how they can benefit the Upstate Region.   

• Radio Ads - Short radio spots describing the planning process and notifying people of ways that 
they can engage and provide input. 

• Print Material – Flyers and/or brochures for distribution at community meetings and events. 
• Web-Based – SCEDC will develop and host a website with information about the project, ways to 

engage and basic information about PEVs.  The website will link to other sites that provide 
additional information, such as fuel cost calculators, so that people can calculate what their 
individual cost savings would be. The information will be routinely updated.  

2. Develop lists and contact information for targeted audiences and identify potential local PEV 
champions and enthusiasts. Targeted audience lists will include 
• Local Government and Community Leadership Groups such as city councils, county boards and 

business development councils.  
• Community Service Groups such as Elks, Rotary and Kiwanis organizations.  
• Public Fleets  
• Private Fleets  
• Emergency Responders  
• Local Media Outlets  
• Local PEV owners and enthusiasts 

3. Identify existing community forums, events or meetings where PEV 101 presentations can be given. 
4. Hold a PEV 101 workshop for key audiences:  regional and local decision-makers, local government 

staff, building and permitting officials, business leaders, utility and energy professionals, public and 
private fleet vehicle operators, emergency first responders and the general public. 

Mid-term (one to two years) 
1. Continue offering PEV 101 presentations at local community forums and events.  
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2. Participate in the annual BC to Baja PEV Road Rally in the summers of 2014 and 2015 (if continued). 
3. Hold events throughout the Upstate Region as part of the National Plug-in Day in the summers of 

2014 and 2015.  
4. Hold PEV test drive events. Other areas have found that getting people in PEVs is an effective way to 

introduce people to PEVs as well as build confidence and enthusiasm about PEVs and their benefits. 
5. Revenge of the Electric Car screenings – Ashville, North Carolina has found that using the screening 

of the movie the Revenge of the Electric Car has been an effective way to energize and launch PEV 
events.  The screenings could be paired with the BC to Baja Road Rally, National Plug-in Day events 
or PEV test drive events.  

6. Host PEV booths at local community fairs and other events.  SCEDC will identify public events to host 
booths and showcase PEVs.  This list will be posted on the website and will help people and auto-
dealers identify events that fit with their priorities and schedules.  

Long-term (more than two years) 
1. Continue to identify and participate in national and regional PEV events such as the BC to Baja Road 

Rally and National Plug-in Day events.   
2. Outreach to high schools and technical and community colleges to include PEV training and 

curriculum in courses. Other areas have found this to be very effective in getting young people 
excited about PEVs.  There are several models that could be adapted to the Upstate Region, such as 
the Electric Vehicle Challenge, which is an education program that engages high school students in 
advanced electric drive technology through real-world, hands-on experience. Students participate in 
a yearlong educational program and learn about engineering, environmental science and 
electronics. Students then work as a team and use their skills to design, construct and operate a 
street-legal, full-size plug-in electric vehicle. Currently the program operates in Virginia, North 
Carolina, Florida, West Virginia and Iowa, but they are interested in expanding their reach to a 
national level.  

3. Continue to identify and participate in new outreach opportunities.  

Performance Assessment  
As a new technology, the landscape and information about PEVs is rapidly changing.  SCEDC will conduct 
periodic assessments and adaptively manage the education and outreach efforts to make sure that the 
latest and most accurate information is being conveyed.  The periodic assessment will also identify new 
outlets for outreach and ways to link with other state-wide, regional or national education and outreach 
efforts. 
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Plug-in Electric Vehicles
www.siskiyoucounty.org

1512 S. Oregon Street
Yreka, CA 96097

(530) 842-1638

Project Contacts: 
 - @siskiyoucounty.org

: @siskiyoucounty.org

A PEV is a Plug-in Electric Vehicle that runs at least partially 
on battery power and is recharged from the electricity grid.

Pure Battery Electric Vehicles (BEVs) run on electricity stored 
on batteries and have an electric motor rather than a gasoline 
engine.

Plug-in Hybrid Electric Vehicles (PHEVs) combine two 
propulsion modes in one vehicle - an electric motor (that is 
battery-powered and can be plugged in and recharged) and a 
gasoline engine (that can be refueled with gasoline).

What are Plug-in Electric Vehicles (PEV)?

What are the Benefits of  PEVs?

> Improving air quality and lowering greenhouse gas (GHG) emissions, resulting in 
   better health and productivity.

> Creating new clean energy jobs.

> Enhancing energy security and national security by lowering dependence on 
   foreign oil imports.

> Providing fuel cost savings that can help stimulate the local economy.

> Leveraging California’s culture of leadership in technology and innovation.

> On average, in California it costs approximately$1.50 per gallon to run a PEV.

In 2012, Governor Jerry Brown strengthened the State’s commit-
ment to zero emission vehicles (ZEV) and infrastructure in order 
to protect the environment, stimulate economic growth and 
improve air quality. With an Executive Order, he established 
aggressive PEV vehicle and infrastructure targets that call for 1.5 
million ZEVs and easy access to infrastructure for all of California 
by 2025. (http://gov.ca.gov/news.php?id=17463)

California Leadership Embraces the Charge



Plug-in Electric Vehicles
www.siskiyoucounty.org

1512 S. Oregon Street
Yreka, CA 96097

(530) 842-1638

Electric Vehicle Infrastructure in Northern California

What is the West Coast  Highway?

Want more information on PEVs?

Siskiyou County Economic Development - http://www.siskiyoucounty.org/PEV
West Coast  Highway - http://www.westcoastgreenhighway.com/
PEV Collaborative - http://www.pevcollaborative.org/
Drive Clean PEV Resource Center - http://www.driveclean.ca.gov/
U.S. Department of Energy - http://www1.eere.energy.gov/vehiclesandfuels/
California Energy Commission - http://www.energy.ca.gov/drive/technology/plugin_electric.html

The Siskiyou County Economic Development Council is leading a 
project to coordinate efforts throughout the Upstate Region in 
support of the successful introduction of plug-in electric vehicles 
and the strategic development of charging infrastructure to support 
PEVs.  This will be facilitated through the creation of a regional 
Plug-in Electric Vehicle Coordinating Council (PEVCC), develop-
ment of an infrastructure deployment plan, streamlining of the 
permitting and installation process for electric vehicle supply 
equipment (EVSE), efforts to accelerate PEV adoption in vehicle 
fleets, and development of an education and outreach program to 
promote PEV adoption throughout the region.

The West Coast Electric Highway connects electric vehicle drivers with fast charging between EV-
friendly communities along Interstate 5 and other major roadways. The initiative compliments The EV 
Project, www.evproject.com, a $230 million US Department of Energy project to deploy electric vehicle 
charging infrastructure in six states including Washington, Oregon, and California. Located at strategic 
points along Interstate 5, the stations provide a backbone for EV charging along the I-5 corridor con-
necting cities with robust EV charging from Vancouver, British Columbia, to Baja, Mexico.

The Upstate Region of California includes three county jurisdictions: Siskiyou, Shasta, and 
Tehama.  The Upstate Region is preparing for the rollout of PEVs and to be a key participant 
in the expansion of th West Coast  Highway.  Planning and coordination for electric 
vehicle infrastructure in the Upstate Region will help to link communities along the Interstate 5 
corridor and provide connectivity between the population centers in the Upstate Region. 
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Acronyms 
Alternative Fuel Vehicle (AFV) 

Plug-in Electric Vehicle (PEV) 

Alternative and Renewable Fuels and Vehicle Technology Program (ARFVTP) 

American Society for Testing and Materials (ASTM) 

Commission Agreement Manager (CAM) 

California Code of Regulations (CCR) 

California Environmental Quality Act (CEQA) 

Greenhouse gas (GHG) 

United States Environmental Protection Agency (U.S. EPA) 

Electric Vehicle Support Equipment (EVSE) 

Level 1 (L1)  

Level 2 (L2) 

Level 3 (L3) 

Alternating Current (AC)  

Volt (V) 

Ampere (A) 
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